



## LBG-GUYTON ASSOCIATES

### PROGRESS REPORT

---

**DATE:** March 13, 2017  
**TO:** Jean Perez, Hydrologist II, Conservation & Innovative Water Technologies  
**FROM:** Kristie Laughlin, P.G. and James Beach, P.G.  
**SUBJECT:** TWDB Contract No. 1600011952  
Nacatoch Aquifer – Potential Brackish Groundwater Production Areas

---

### **Work Completed**

The time period covered by this progress report is from February 1, 2017 through the end of the month (February 28, 2017).

#### TASK 1 PROJECT MANAGEMENT

LBG-Guyton changed project management personnel, communicated with sub- contractors regarding remaining budgets and tasks, met with TWDB on February 16, prepared the progress report for monthly services, and reviewed invoice, budgets and the Gantt schedule.

#### TASK 2 DATA ACQUISITION

- Obtained RRC injection well and wellbore databases, parsed RRC wellbore data.

#### TASK 4 GEOGRAPHIC INFORMATION SYSTEM (GIS) DATASET DEVELOPMENT

- Created data table output scripts.

#### TASK 5 PRODUCTION AREA EVALUATION

- Created exclusion area shape files.

#### TASK 6 DRAFT REPORT

- Reviewed comments on the draft methodology report and revised the document.