



Design, Permitting and Installation of Subdivision-Scale Rainwater Harvesting Systems as a Water Supply Strategy for the Texas Hill Country

Progress Report Submitted to TWDB July 2012

- I. Work in Progress**
 - 1. Cost analysis – Task VII
 - 2. Hydrologic analysis – Task VI
 - 3. Regulatory system queries to counties – Task III/Task VIII
 - 4. Focus Group plan/invite list/discussion guide to discuss Marketability – Task VIII

- II. Work Completed**
 - 1. Finalized survey – Task 3

- III. People Contacted for TCEQ Coordination**
 - 1. N/A

- IV. People contacted for “Project Support” – Tasks 3-10**
 - 1. Clint Garza, Hays County
 - 2. Rima Petrossian, TWDB

TWDB Task 8: Marketability Focus Group Invitees (*indicates the individual attended the Feb 2012 Workshop)

Developers:

- 3. *Catherine Werth, Terra Scena
- 4. Pete Dwyer
- 5. Phil Lebkuecher
- 6. *Tomasz Johanssen
- 7. Terry Mitchell

Home builders:

- 8. *Paul Sumrall, Rice Construction
- 9. *Wayne Jeansonne, Solluna Builders
- 10. *Keith Miller, Bowerbird Construction
- 11. Scott, New Urban Homebuilders
- 12. Roger Arriaga, KB Homes

Architects:

- 13. *Gayle Borst, Design Build Live
- 14. *Keenan Smith, City Lights Design
- 15. Jay Dupont, JSquare Architects

Engineers/Land Planner:

16. Bob Richardson, RVI land planners

Hank Smith, Texas Engineering Solutions

17. *Tracy Bratton
18. *Stefan Pharis

Real estate community:

19. Robert Adams, Corridor Title, DS
20. Bryan St. George, Pioneer Bank (mortgage specialist)
21. *John Rosshirt, Stanberry Realty
22. Sharon Seligman

Home buyer/consumer:

23. Dean Heddin, Keller Williams
24. Nelisa Fullerton, Water Resource Mgmt

V. People to be contacted

1. Follow up with all invitees to Marketability FG
2. Contact Linda McCall re TWDB webinars

VI. Next Activities

1. Complete cost analysis – Task VII
2. Complete hydrologic analysis – Task VI
3. Complete backup supply analysis – Task V
4. Complete review of county regulatory perspectives – Task III
5. Focus group in Dripping Springs area on 8/15/12 – Task VIII
6. Plan for outreach tools, webinar (Sept) – Task X

VII. Administrative Tasks

1. Modeling activities for ecological and in stream flow impacts
2. Follow-up emails and phone calls to homebuilders and water haulers
3. Multiple team phone calls and emails – team conference calls every other week
4. Update project database continue throughout the project
5. Major changes to website and updates throughout the project
6. Add names/contacts for engineers in Hill Country counties to database