



1320 South University Drive
 Suite 300
 Fort Worth, Texas 76107
 Phone 817-806-1700
 Fax 817-870-2536

**PROJECT PROGRESS REPORT
 EVALUATING THE POTENTIAL OF DIRECT POTABLE REUSE IN
 TEXAS**

TO: Erika Mancha, Innovative Water Technologies, Texas Water Development Board (TWDB)

FROM: Ellen T. McDonald, Ph.D., P.E., APAI

SUBJECT: TWDB Contract No. 1248321508, Quarterly Progress Report

DATE: May 9, 2013

APAI PROJECT: 0866-005-01

Cc: TWDB Project Sponsors; file

SUMMARY OF WORK COMPLETED

During this reporting period, APAI's primary activities were (by task):

Task	Description	Summary of Work Completed	Est. % Comp.
1	Kickoff Meeting	<ul style="list-style-type: none"> Kickoff completed 3/5/13 	100%
2	Relevance of CoCs	<ul style="list-style-type: none"> Completed statewide map summaries of general groundwater and surface water quality characterizations Developed list of guidance and advisory levels from literature Requested stakeholder data; began summaries 	60%
3	WQ Performance Targets	<ul style="list-style-type: none"> Worked on researching and summarizing performance target approaches Started evaluating potential candidate target parameters Met with several technical team members at WaterReuse research conference to discuss Task 3 approach and workshop agenda 	20%
4	Source WQ Characterization	<ul style="list-style-type: none"> Requested stakeholder data 	0%
5	Source Control Evaluation	<ul style="list-style-type: none"> Work on this task has not started 	0%
6	Evaluation of Trtmt Technologies	<ul style="list-style-type: none"> Work on this task has not started 	0%
7	Significance of Environ. Buffers	<ul style="list-style-type: none"> Work on this task has not started 	0%
8	QRRA	<ul style="list-style-type: none"> Work on this task has not started 	0%
9	Sample Pilot Protocols	<ul style="list-style-type: none"> Work on this task has not started 	0%
10	Legal/Reg. Review	<ul style="list-style-type: none"> Work on this task has not started 	0%

Task	Description	Summary of Work Completed	Est. % Comp.
11	Resource Document	<ul style="list-style-type: none"> • Work on this task has not started 	0%
12	Admin/QC Tasks	<ul style="list-style-type: none"> • Coordinated contracting with all stakeholders and subconsultants • Developed and coordinated distribution of public communication information and protocol • Ongoing coordination and administration of project tasks, accounting and reporting 	20%

ISSUES ENCOUNTERED

None to report