

Monthly Letter Progress Report #1– January 2011
Bibliography of Literature Relavent to the BRACS Program
TWDB Contract No. 1100011199

Submitted to:

Texas Water Development Board
P.O. Box 13231
Austin, Texas 78711

Prepared by:



INTERA Inc.
1812 Centre Creek Drive – Suite 300
Austin, Texas 78754
512/425-2000

And

Bureau of Economic Geology
Ernie Baker

February 9, 2011

MONTHLY LETTER PROGRESS REPORT #1 –
January 2011
Bibliography of Literature Relavent to the BRACS Program
TWDB Contract No. 1100011199

1.0 Progress on Tasks

This report summarizes activities on project tasks through the month of December 2010. The billing period for the project is from 12/01/10 to 12/31/10. The total monthly invoice is \$0.0 and the total expenditures to date are \$0.0.

Task 1 Project Management

Contract with the TWDB was negotiated.

Task 2 Literature Search

No activities were performed under Task 3 this month

Task 3 Bibliography Database

No activities were performed under Task 3 this month.

2.0 Planned Activities for the Next Month

Task 1 Project Management

Next month we plan to prepare contract negotiations with our subcontractors the Bureau of Economic Geology and Mr. Ernie Baker.

Task 2 Literature Search

Next month, we plan to start converting references from USGS Report 2005-1270 into a format that can be uploaded into an ACCESS database or Endnotes.

Task 3 Bibliography Database

Next month we plan on purchasing a copy of Endnotes.

3.0 Problems/Issues and Actions Required/Taken

No problems or issues have arose or are anticipated.