

**Monthly Letter Progress Report #06 – June 2011  
Assessment of Groundwater Modeling Approaches to  
Brackish Aquifers**

**TWDB Contract No. 1100011196**

**Submitted to:**

**Texas Water Development Board  
P.O. Box 13231  
Austin, Texas 78711**

**Prepared by:**



**INTERA Inc.  
1812 Centre Creek Drive – Suite 300  
Austin, Texas 78754  
512/425-2000**

**and:**

**The Bureau of Economic Geology**

**July 18, 2011**

# **Monthly Letter Progress Report #06 – June 2011 Assessment of Groundwater Modeling Approaches to Brackish Aquifers**

## **TWDB Contract No. 1100011196**

### **1.0 Progress on Tasks**

This report summarizes activities on project tasks for the month of June, 2011 and represents the sixth progress report on this contract.

#### Task 1 Project Management

No significant work was completed under this task in June.

#### Task 2 Technical Tasks

June was a relatively slow month for the project. We did some work on designing the decision matrix, drafting the layout in Microsoft Excel and developing a strategy for weighting the various scores and categories. In addition, we continued working on matching the codes and applications to help support/develop the raw scores.

#### Task 3 Project Report

We created a draft outline for the project report in June.

## **2.0 Planned Activities for the Next Month**

### Task 1 Project Management

No major project management tasks planned for next month.

### Task 2 Technical Tasks

Technical tasks in July will focus on refining the code-application data and the continued development of the decision procedure/support matrix.

### Task 3 Project Report

We should make progress on the report in July, including a writeup of the literature review.

## **3.0 Problems/Issues and Actions Required/Taken**

None.