



Riata Corporate Park  
12357-A Riata Trace Parkway, Suite 210  
Austin, Texas 78727  
tel: +1 512 346-1100  
fax: +1 512 345-1483  
cdmsmith.com

July 6, 2012

Texas Water Development Board (TWDB)  
Contract Administration  
Attn: Sanjeev Kalaswad  
P.O. Box 13231  
Austin, TX 78711-3231

**Subject: Monthly Progress Report for February 2012 for Contract No.: 1004831106  
Class I - Class II Injection Well Permitting Roadmap Project**

Dear Sanjeev:

This letter presents the February 2012 project progress report as required by the referenced TWDB contract. During this period, there have not been any expenditures made or labor expended, so there are no payment submissions or requests made thus far for this project.

- 1. TWDB Contract Number: 1004831106**
- 2. Total Expenses for Billing Period from February 1, 2012 through February 29, 2012: None**
- 3. Total Services for this period: None**
- 4. Total TWDB Share of Total Study Grant Funds: \$130,000**
- 5. Project Participants: CDM Smith Inc., San Antonio Water System, Poznecki-Camarillo Inc., LBG-Guyton Associates**
- 6. Project Completion: 14 month project schedule beginning February 2, 2012. Draft report due November 30, 2012 and project completion due by March 29, 2013**

**Recent Project Activities:**

In February 2012, CDM Smith attended the TWDB Board Meeting held on February 2 in which the amended Class I-Class II Injection Well Permitting project was placed on the Consent Agenda for approval. CDM Smith provided information to the TWDB about the project amendment in advance. No





Mr. Sanjeev Kalaswad

July 6, 2012

Page 2

professional services were expended or billed to this project for this period. The project contract was approved by the TWDB's Board of Directors at the February 2, 2012 meeting.

CDM Smith Inc. provided an updated W-9 form for the change in consultant from the former CDM Inc.; this form was provided to TWDB on February 15, 2012. TWDB prepared the final contracts for delivery to CDM Smith on February 29, 2012.

**Task Description and Work Accomplished in February 2012 (% complete):**

Task 1 – Project Management: None (0%)

Task 2 – Identification and Completion Characteristics of Class II Wells in Study Area and in Texas: None (0%)

Task 3 – Evaluation of Class II Wells in the SAWS Study Area: SAWS and LBG-Guyton are working independently

Task 4 – Coordination with TCEQ (and RRCT): None (0%)

Task 5 – Develop Roadmap for Permitting Process: None (0%)

Task 6 – Manual for Permitting Process: None (0%)

**Project Issues Encountered: None**

Please let me know if you have any questions.

Sincerely,

Roger E. Schenk, Jr.

Principal Scientist

CDM Smith Inc.

Texas TBPE Firm Registration No. F-3043

cc: Bill Mullican, CDM Smith

