



Riata Corporate Park
12357-A Riata Trace Parkway, Suite 210
Austin, Texas 78727
tel: +1 512 346-1100
fax: +1 512 345-1483
cdmsmith.com

July 6, 2012

Texas Water Development Board (TWDB)
Contract Administration
Attn: Sanjeev Kalaswad
P.O. Box 13231
Austin, TX 78711-3231

**Subject: Monthly Progress Report for April 2012 for Contract No.: 1004831106
Class I - Class II Injection Well Permitting Roadmap Project**

Dear Sanjeev:

This letter presents the April 2012 project progress report as required by the referenced TWDB contract. During this period, there have not been any expenditures made or labor expended, so there are no payment submissions or requests made thus far for this project.

- 1. TWDB Contract Number: 1004831106**
- 2. Total Expenses for Billing Period from April 1, 2012 through April 30, 2012: None**
- 3. Total Services for this period: None**
- 4. Total TWDB Share of Total Study Grant Funds: \$130,000**
- 5. Project Participants: CDM Smith Inc., San Antonio Water System, Poznecki-Camarillo Inc., LBG-Guyton Associates**
- 6. Project Completion: 14 month project schedule beginning February 2, 2012. Draft report due November 30, 2012 and project completion due by March 29, 2013**

Recent Project Activities:

- 7. In April 2012, Bill Mullican (CDM Smith consultant) and I met with David Carter and yourself (TWDB) to hold a project kick-off meeting at the TWDB on April 2, 2012. Following this meeting, I began the process to negotiate the subcontract agreements with Fernando Camarillo (Poznecki-Camarillo, Inc.) and Bill Mullican (Bill Mullican Associates) that continued through the end of April.**





Mr. Sanjeev Kalaswad
July 6, 2012
Page 2

No professional services were expended or billed to this project for this period in April 2012.

Task Description and Work Accomplished in April 2012 (% complete):

Task 1 – Project Management: None (0%)

Task 2 – Identification and Completion Characteristics of Class II Wells in Study Area and in Texas: None (0%)

Task 3 – Evaluation of Class II Wells in the SAWS Study Area: SAWS and LBG-Guyton are working independently

Task 4 – Coordination with TCEQ (and RRCT): None (0%)

Task 5 – Develop Roadmap for Permitting Process: None (0%)

Task 6 – Manual for Permitting Process: None (0%)

Project Issues Encountered: None

Please let me know if you have any questions.

Sincerely,

A handwritten signature in blue ink that reads "Roger E. Schenk, Jr.".

Roger E. Schenk, Jr.
Principal Scientist
CDM Smith Inc.
Texas TBPE Firm Registration No. F-3043

cc: Bill Mullican, CDM Smith

