



Design, Permitting and Installation of Subdivision-Scale Rainwater Harvesting Systems as a Water Supply Strategy for the Texas Hill Country

Progress Report Submitted to TWDB August 2012

I. Work in Progress

1. Focus Group plan/invite list/discussion guide to discuss Marketability – **Task 8**
2. Prepare for, set up and run marketing forum – **Task 8**
3. Review gleanings from marketing forum – **Task 8**
4. Obtain additional responses from backup water haulers – **Task 5**

II. Work Completed

1. Marketability Focus Group was held on Aug 15, 2012 – **Task 8**
2. Completed marketing forum – **Task 8**
3. Draft report on cost analysis – **Task 7**

III. People Contacted for TCEQ Coordination

1. N/A

IV. People contacted for “Project Support” – Tasks 3-10

1. Rima Petrossian, TWDB
2. Linda McCall, TWDB
3. Sanjeev Kalaswad, TWDB

Marketability Focus Participants

4. Catherine Werth
5. Pete Dwyer
6. Phil Lebkuecher
7. Tomasz Johannsen
8. Hank Smith
9. Tracy Bratton
10. Wayne Jeansonne
11. Paul Sumrall
12. Bob Richardson
13. Bryan St. George
14. Robert Adams
15. Sharon Seligman

16. John Rosshirt
17. Dean Heddin

Invited/Unable to Come

18. Keith Miller
19. Gayle Borst

V. People to be contacted

1. N/A

VI. Next Activities

1. Report on findings from Focus Group – **Task 8**
2. Plan for outreach tools, webinar (Sept) – **Task 10**
3. Produce review of input from marketing forum – **Task 8**
4. Complete final report on backup supply – **Task 5**
5. Review final input on hydrologic modeling (when available) – **Task 6**
6. Final report on cost analysis – **Task 7**

VII. Administrative Tasks

1. Modeling activities for ecological and in stream flow impacts
2. Letters went out for homebuilders, water haulers, etc.
3. Follow-up emails and phone calls to homebuilders and water haulers
4. Multiple team phone calls and emails – team conference calls every other week
5. Update project database continue throughout the project
6. Major changes to website and updates throughout the project
7. Add names/contacts for engineers in Hill Country counties to database