
PURCHASE ORDER CHANGE NOTICE

through the Texas Water Development Board

Agency:

Texas Water Development Board
Stephen F. Austin Building

1700 N. Congress Avenue, RM 610B

Austin, Texas 78701-1495

TO:

Vendor I.D. Number

Vendor Name

Address

City/State/Zip

Purchase Order No.

Order Date:

Class/Item

1562314260900

Neos Consulting Group, LLC
P.O. Box 12986

Austin, TX 78711

580-16-0071

8/28/2015

920/40

8/2/16

Date:

POCN^S

(add to ER#B 160530 and B160694)

Change for: • Add or Change Items • Cancel Items or Entire P.O. • Change Quantities • Other

Item Change

INCREASE Increase 200 hours @ $83.75/per hour $16,750.00

Previous Order Total $141,537.50

NEW ORDER TOTAL $158,287.50

Increase 200 hours for a not to exceed total of 1890 total hours or $158,287.50.

whichever occurs first. Ending date remains August 31, 2016.
Previous not to exceed hours 1690

Increase hours 200

NEW NOT TO EXCEED HOIIR.S 1890

Increase 200 hours and/or not to exceed a total of 1890 hours; ending date remains 8/31/2016forSangam
Reason: Yennam

Requested by: (Purchaser Signature)

tina.newstrom@twdb.texas.aov

E-mail

Purchase Order Change Notice 8/2/2016

8/2/16

Date:

(512)463-7825

Phone If



r

PURCHASE ORDER CHANGE NOTICE

through the Texas Water Development Board

Agency:

Texas Water Development Board
Stephen F. Austin Building

1700 N. Congress Avenue, RM 610B

Austin, Texas 78701-1495

TO:

Vendor I.D. Number

Vendor Name

Address

City/Slate/Zip

Purchase Order No.

Order Date:

Clas.s/Iicm

1562314260900

Neos Consulting Group, LLC
P.O. Box 12986

Austin, TX 78711

580.16-0071

8/28/2015

920/40

5/27/16

Date:

P0CN^4

(add U) LR»U160530

Changefor: • Add or Change Items • Cancel Itemsor Entire P.O. • Change Quantities • Other

Item Change

INCREASE Increase 170 hours @ $83.75/per hour $14,237.50

Previous Order Total $127,300.00

NEW ORDER TOTAL $141,537.50

Change ending dale from May 31, 2016 lo August 31, 2016 and/or not to exceed
1690 total hours, whichever occurs first.

Previous not to exceed hours 1520

Increase hours 170

NEW NOT TO EXCEED HOURS 1690

Increase 170 hours and/ornot to exceed a total of 1690 hours; no change in ending date forSangam
Reason: Yennam

a
Requested by: (Purchaser Signature)

tina.newstrom@twdb.texas.Qov

E-mail

Purchase Order Change Notice 5/27/2016

5/27/16

Date:

(512)463-7825

Phone



PURCHASE ORDER CHANGE NOTICE

through the Texas Water Development Board

Agency:

Texas Water Development Board
Stephen F. Austin Building
1700 N. Congress Avenue, RM 610B

Austin, Texas 78701-1495

TO:

Vendor I.D. Number

Vendor Name

Address

City/Slale/Zip

Purchase Order No.

Order Dale:

Class/Item

1562314260900

Neos Consulting Group, LLC

P.O. Box 12986

Austin, TX 78711

580-16-0071

8/28/2015

920/40

3/22/16

Date:

P0CN^3

(ER#B 160694)

Change for: Q Add or Change Items • Cancelltems or Entire P.O. • Change Quantities • Other

Item Change

INCREASE Increase 160 hours® $83.75/per hour $13,400.00

Previous Order Total $113.900.00

NEW ORDER TOTAL $127,300.00

Change ending date from May 31, 2016 to August 31, 2016 and/or not to exceed
1520 total hours, whichever occurs first.

Previous not to exceed hours 1360

Increase hours 160

NEW NOT TO EXCEED HOURS 1520

Increase 160 hours and/or not to exceed a total of 1520 hours; no change in ending date for Sangam
Reason: Yennam

Requested by: (Purchaser Signature)

tlna.newstrom @ twdb.texas.Qov

E-mail

Purchase Order Change Notice

3/22/16

Date:

(512) 463-7825

Phone#

•1/3

3/22/2016



PURCHASE ORDER CHANGE NOTICE

through the Texas Water Development Board

Agency:

Texas Water Development Board
Stephen F. Austin Building
1700 N. Congress Avenue, RM 610B

Austin, Texas 78701-1495

TO:

Vendor I.D. Number

Vendor Name

Address

City/State/Zip

Purchase Order No.

Order Date:

Class/Item

1562314260900

Neos Consulting Group, LLC

P.O. Box 12986

Austin, TX 78711

580-16-0071

8/28/2015

920/40

3/3/16

Dare:

F0CN#2

Change for: Q Add or Change Items • Cancel Items or Entire P.O. • Change Quantities • Other

Item Change

INCREASE Increa.se 40 hours @ $83.75/per hour $3,350.00

Previous Order Tola! $110,550.00

NEW ORDER TOTAL $113,900.00

Change ending date from May 31, 2016 to August 31, 2016 and/or not to exceed
1360 total hours, whichever occurs first.

Previous not to exceed hours 1320

Increase hours 40

NEW NOT TO EXCEEDHOURS ....1360

Increase hours change ending date from May 31, 2016 to August 31, 2016 and/or not to exceed a total of
Reason: 1360 hours for Sangam Yennam

piAtk.-Id
Requested by: (Purchaser Signature)

tina.newstrom@twdb.texas.aov

E-mail

Purchase Order Change Notice 3/3/2016

3/3/16

Date:

(512)463-7825

Phone#



PURCHASE ORDER CHANGE NOTICE

through the Texas Water Development Board

Agency:

Texas Water Development Board

Stephen F. Austin Building

1700 N. Congress Avenue, RM 610B

Austin, Texas 78701-1495

TO:

Vendor I.D. Number

Vendor Name

Address

City/State/Zip

Purchase Order No.

Order Dale:

Class/Item

1562314260900

Neos Consulting Group, LLC
P.O. Box 12986

Austin, TX 78711

580-16-0071

8/28/2015

920/40

1/29/16

Date:

POCNil

Change for: Q Add or Change Items • Cancel Items or Entire P.O. • Change Quantities • Other

Item Change

INCREASE Increase esiimaied number of hours 352 hours @

$83.75/per hour $29,480.00

Previous Order Total $81,070.00

NEW ORDER TOTAL $110,550.00

Change ending dale from February 29, 2016 lo May 31, 2016 and/or not to exceed
1320 total hours, whichever occurs first.

Previous not lo exceed hours 968

Increase hours 352

NFW NOT TO FXCFFD HOURS 1320

Reason: Increase hours change ending date from February 29, 2016 to May 31, 2016for Sangam Yennam

d\r\A ^
Date:

(512)463-7825

Requested hy: chaser Signature)

tina.newstrom@twdb.texas.Qov

E-mail

Purchase Order Change Notice

Phone#

-VL . .. L

1/29/2016




