PURCHASE ORDER CHANGE NOTICE
through the Texas Water Development Board

Agency: 5/27/16

Texas Water Development Board Date:
Stephen F. Austin Building

1700 N. Congress Avenue, RM 610B

Austin, Texas 78701-1495 POCN #4

(add 1o ER#B 160330

TO:

Vendor [.D. Number 1562314260900

Vendor Name Neos Consulting Group, LLC
Address P.O. Box 12986

City/State/Zip Austin, TX 78711

Purchase Order No. 580-16-0071

Order Date: 8/28/2015
Class/Item 920/40
Change for: Add or Change Items O Cancel Items or Entire P.O. [0 Change Quantities [0 Other
Item _ Change
INCREASE |Increase 170 hours @ $83.75/per hour....................... 514,237.50
Previous Order Total. ..o e $127,300.00
NEW ORDER TOTAL:.cvmimmvivanmmsmsnvsmmesiis $141,537.50

Change ending date from May 31, 2016 to August 31, 2016 and/or not to exceed
1690 total hours, whichever occurs first.

Previous not to exceed hours............cooiiiiinnan. 1520

INCrease NOUTS......oovuit i 170

NEW T TO EXCE

Increase 170 hours and/or not to exceed a total of 1690 hours; no change in ending date for Sangam
Reason: Yennam

0TS

“Requested by: (Purchaser Signature) Date:
tina.newstrom @twdb.texas.qov (512) 463-7825
E-mail Phone #
N
142
~

By,

Purchase Order Change Notice 5/27/2016



PURCHASE ORDER CHANGE NOTICE
through the Texas Water Development Board

Agency:

Texas Water Development Board

Stephen F. Austin Building

1700 N. Congress Avenue, RM 610B

Austin, Texas 78701-1495

3/22/16

Date:

POCN # 3
(ER#B160694)

TO:

Vendor [.D. Number 1562314260900

Vendor Name Neos Consulting Group, LLC
Address P.O. Box 12986
City/State/Zip Austin, TX 78711

Purchase Order No. 580-16-0071

Order Date: 8/28/2015

Class/Item 920/40

Change for: Add or Change Items

[J Cancel Items or Entire P.O.

[0 Change Quantities [J Other

Item

Change

INCREASE

Increase 160 hours @ $83.75/per hour....................... $13,400.00

Previous Order Total

$113,900.00

NEW ORDER TOTAL

............................ $127,300.00{

Change ending date from May 31, 2016 to August 31, 2016 and/or not to exceed
1520 total hours, whichever occurs first.
Previous not to exceed hours..............ooiiiii.. 1360

INCIEAsE HOULS e i v s o s 160

4

EE

Increase 160 hours and/or not to exceed a total of 1520 hours; no change in ending date for Sangam

Reason: Yennam

I

Requested by: (Purchaser Signature)

tina.newstrom @ twdb.texas.gov

E-mail

Purchase Order Change Notice

3/22/2016

3/22/16

Date:

(512) 463-7825

Phone #




PURCHASE ORDER CHANGE NOTICE
through the Texas Water Development Board

Agency: 3/3/16
Texas Water Development Board Date:
Stephen F. Austin Building
1700 N. Congress Avenue, RM 610B
Austin, Texas 78701-1495 POCN #2
T0:
Vendor [.D. Number 1562314260900
Vendor Name Neos Consulting Group, LL.C
Address P.O. Box 12986
City/State/Zip Austin, TX 78711
Purchase Order No. 580-16-0071
Order Date: 8/28/2015
Class/Item 920/40
Change for: Add or Change Items [J Cancel Items or Entire P.O. [J Change Quantities [J Other
Item
INCREASE|Increase 40 hours @ $83.75/per hour...............oooo $3,350.00

Previous Order Total

$110,550.00

NEW ORDER TOTAL.....cccviuiciniranssnininavsanansavaniie

$113,900.00

Change ending date from May 31, 2016 to August 31, 2016 and/or not to exceed

1360 total hours, whichever occurs first.
Previous not to exceed hours. c....oivveneiinninivniins 1320

INCIEASE NOUTS..ve ettt 40

Increase hours change ending date from May 31, 2016 to August 31, 2016 and/or not to exceed a total of

Reason: 1360 hours for Sangam Yennam

N A9 KL~

3/3/16

Requested by: (Purchaser Signature)

tina.newstrom @ twdb.texas.gov
E-mail

Purchase Order Change Notice

Date:

(512) 463-7825
Phone #

3/3/2016




PURCHASE ORDER CHANGE NOTICE
through the Texas Water Development Board

Agency: 1/29/16

Texas Water Development Board Date:
Stephen F. Austin Building
1700 N. Congress Avenue, RM 610B

Austin, Texas 78701-1495 POCN # 1
TO:

Vendor [.D. Number 1562314260900

Vendor Name Neos Consulting Group, LLC

Address P.O. Box 12986

City/State/Zip Austin, TX 78711

Purchase Order No. 580-16-0071

Order Date: 8/28/2015

Class/Item 920/40

Change for: Add or Change Items O Cancel Items or Entire P.O. [J Change Quantities 0 Other

Item Change
INCREASE|Increase estimated number of hours 352 hours @

BB TSP hOUL. ... .o s vimsnmvsssvis i sis snvd i e R s oo $29.480.00
PréviotsiOfder Total . mmmmansse i e i $81.070.00
NEW.ORDER TOTAL::wiiiieneminiresiainesasinias $110,550.00

Change ending date from February 29, 2016 to May 31, 2016 and/or not to exceed
1320 total hours, whichever occurs first.

Previous not to exceed hours. ..o ieiiiiiiiiienvnnn 968
THETEARE HOUES e s s e s s s DO
{ EE 5 =1 3

Reason: Increase hours change ending date from February 29, 2016 to May 31, 2016 for Sangam Yennam

2)/% M 112916

Requested by: (Purchaser Signature) Date:
tina.newstrom @twdb.texas.gov (512) 463-7825
E-mail Phone #

" BRAAnn
1y

e

Purchase Order Change Notice 1/29/2016



PURCHASE ORDER NUMBER:

(Please reference this number on all packages & invoices)

TEXAS WATER DEVELOPMENT BOARD

580-16-0071

INVOICE TO:
invoice @twdb.texas.gov
Texas Water Development Board
P.0O. Box 13231
Austin, Texas 78711-3231

AGENCY CONTACT:
Tina Newstrom, CTPM
Angela Wallace, CTPM

. (512) 463-7825
PCC COde' ' Phone: (512) 463-7979
Fax: (512) 475-3009
To: 1562314260900 HUB Status: WO/F |Ship to:

Neos Consulting Group, LLC
P.O. Box 12986
Austin, TX 78711

TEXAS WATER DEVELOPMENT BOARD
1700 NORTH CONGRESS AVENUE, RM 610B
AUSTIN, TX 78701

This section for TWDB use only
P.O. | ORDER DATE ORDER DATE ER #
DATE PLACED BY EXPECTED RECEIVED BY RECEIVED
08/28/15 Tina Newstrom N/A N/A N/A B160094
920-40
QTY | UNIT ; DESCRIPTION ITEM # | UNIT PRICE J‘ TOTAL
Developer 2 - Core Technology Rate for services to be
968 hours provided September 1, 2015 through February 29, 2016 | § 83.75 | % 81,070.00
and/or not to exceed 968 hours, whichever occurs first.
Services to be performed by:
Sangameswar Yennam
DIR CONTRACT # DIR-SDD-2304 1
SHIPPING & HANDLING N/A
SUBTOTAL | $ 81,070.00
Please see PAGE 2 for SALES TAX RATE EXEMPT
additional Terms & Conditions SALESTAX | $
TOTALDUE | $ 81,070.00
O A1 Fo) P S Bk

“Authorized Signature Date

STATE SALES TAX EXEMPTIONS CERTIFICATE : The above signed claims an exemption

-0

PR

from taxes under Chapter 20, Title 122A revised Civil Statutes of Texas, for

purchase of tangible personal property described in this numbered order, purchased from vendor listed above, as this property is being secured for the exclusive use of the

State of Texas. The State of Texas is exempt from all Federal Excise Taxes (poform rev. 9/02)

Page 1 of 2
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