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Our Mission 
 

To provide leadership, information, education, and 
support for planning, financial assistance, and 
outreach for the conservation and responsible 

development of water for Texas 
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Board Members 
 

Peter M. Lake, Chairman │ Kathleen Jackson, Board Member │Brooke T. Paup, Board Member 

 
 
Jeff Walker, Executive Administrator 

 

 
TO:   Board Members 
 
THROUGH:  Jeff Walker, Executive Administrator 

Joe Reynolds, Interim General Counsel 
   Jessica Zuba, Deputy Executive Administrator 
   Alexis Lorick, Assistant General Counsel 
 
FROM:  T. Clay Schultz, Ph.D., Director Regional Water Project Development 

Dain Larsen, Manager, Regional Water Project Development 
 
DATE: March 23, 2020 
 
SUBJECT: City of Dripping Springs Project No. 73819  
 Request for extension to multi-year closings 
 
ACTION REQUESTED 
Approve by resolution a request from the City of Dripping Springs (Hays County) to amend 
Texas Water Development Board Resolution No. 19-039 to extend the expiration period for 
the City’s Clean Water State Revolving Fund commitment. 
 
BACKGROUND 
On April 10, 2019, the City of Dripping Springs (City) received a $44,395,000 commitment 
for financing from the Clean Water State Revolving Fund for the planning, design, and 
construction of a new wastewater treatment plant, reuse water plant, and expanded 
capacity in its collection system.  
 
KEY ISSUES 
In Texas Water Development Board (TWDB) Resolution 19-039 the City received a multi-
year commitment that included three bond series and loan forgiveness with amounts that 
expire at the end of April in 2019, 2020 and 2021. The City closed on $24,500,000 in 2019, 
and is now requesting to revise its annual closing schedule and extend the expirations of 
the remaining funds according to the table below:  
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Year Amount per 
Resolution No. 19-039 

Proposed Revised 
Amount 

2019 $24,500,000 Closed 
2020 $9,500,000 $0 
2021 $10,395,000 $9,500,000 
2022 $0 $10,395,000 
Total $44,395,000 $19,895,000 

 
The requested amendment will allow time for the City to resolve negotiations with 
landowners related to an easement required for the construction of a major interceptor. 
When the acquisition is complete the design for this component can be completed. 
Extending the expiration dates for the remaining funds by one year each allows the City to 
more closely match closing of construction funds with the need for those funds. This will 
reduce the cost of the project by reducing the interest cost.  
 
RECOMMENDATION 
The Executive Administrator recommends amending TWDB Resolution No. 19-039 to 
extend the expiration of the 2020 and 2021 series to April 30, 2021 and April 30, 2022, 
respectively in order to accommodate the request of the City. 
 
Attachment(s):  

1. Resolution (20- )    
   2. Resolution (19-039) 

3. Extension Request Letter 
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A RESOLUTION OF THE TEXAS WATER DEVELOPMENT BOARD 
AMENDING TWDB RESOLUTION NO. 19-039,  

EXTENDING THE COMMITMENT PERIOD FOR THE  
CITY OF DRIPPINGS SPRINGS 

(20 -   ) 

WHEREAS, at its April 10, 2019 meeting, the Texas Water Development Board 
(TWDB), by TWDB Resolution No. 19-039, made a commitment to the City of Dripping 
Springs (City), providing financial assistance through multi-year purchases of the City’s 
securities and the execution of a principal forgiveness agreement in the total amount of 
$44,395,000 from the Clean Water State Revolving Fund, for Project No. 73819 (Project), 
financing certain improvements to the City’s proposed wastewater system; and 

WHEREAS, the TWDB and the City mutually closed on a distribution of financial 
assistance for the Project in 2019; and  

WHEREAS, pursuant to TWDB Resolution No. 19-039, the commitment periods for 
certain distributions of TWDB financial assistance are set to expire in 2020 and 2021; 

WHEREAS, the City has submitted a written request to extend the TWDB’s 
commitment period on the remaining distributions of financial assistance allocated for the 
Project to fiscal years 2020 and 2021, all as is more specifically set forth in the 
recommendations of the TWDB’s staff, to which documents express reference is made; and 

WHEREAS, the TWDB hereby finds that granting an extension of the City’s 
commitment is in the public interest. 

NOW THEREFORE, based on these considerations and findings, the TWDB resolves 
as follows: 

1. the commitment period of the TWDB to provide financial assistance to the City of
Dripping Springs as a multi-year commitment, as authorized in TWDB Resolution
No. 19-039, is amended and extended to expire on April 30, 2022 for each series
of unissued Obligations, as that term is using in TWDB Resolution No. 19-039. The
City must close on the remaining distributions of funds as allocated for the Project
through the TWDB purchase of City of Dripping Springs, Texas, Combination Tax
and Surplus Revenue Certificates of Obligation, in one or more series, in an
aggregate principal amount not to exceed $19,895,000.

2. all other terms and conditions of TWDB Resolution No. 19-039 shall remain in full
force and effect.

Attachment 1
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APPROVED and ordered of record this the 9th day of April, 2020. 
 
 

TEXAS WATER DEVELOPMENT BOARD 
 
 

      _____________________________________  
Peter M. Lake, Chairman 
 
DATE SIGNED:_________________________ 
 

 
ATTEST: 
 
 
__________________________________ 
Jeff Walker, Executive Administrator 
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CITY OF DRIPPING SPRINGS 
PHYSICAL: 511 Mercer Street O MAILING: PO Box 384 Dripping Springs, TX 78620 

February 24, 2020 

Dain Larsen 
Manager - Team 5 

512.858.4725 ° www.cityofdrippingsprings.com 

Texas Water Development Board 
1700 North Congress Ave. 
Austin, Texas 7870 l 
Dain. larsen@twd b. texas . gov 

Re: City of Dripping Springs Project #73819 South Regional Wastewater Facilities 
Expansion Multi-Year Commitment Annual Loan Closing Schedule -
Resolution No. 19-039 

Dear Mr. Larsen, 

The City is attempting to negotiate with landowners for the East Interceptor easements. It 
is taking more time to negotiate with two of the landowners which has pushed our proposed 
schedule back. The City will need more time for easement acquisition resulting in delays 
for design of the East Interceptor. It is currently estimated that construction of the East 
Interceptor will begin in 2021 (see attached revised schedule). For this reason, the City is 
requesting that the Series 2 $9,500,000 2020 closing be moved to 2021 and the Series 3 
$10,395,000 closing be moved to 2022. 

Please feel free to contact me with any questions or comments. 

Ginger Faught 
Deputy City Administrator 
City of Dripping Springs 

Enclosures: Revised schedule (1 page) 
SRF Multi-Year Confirmation Form (1 page) 
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Table 2 
City of Dripping Springs 

WRF and Collection System Expansion and Reclaimed Water System 
Estimated Design and Construction Schedule 

Updated 2/20/2020 

Task Description Days WRF Eff Pond 
West Int South 

Col&FM 
Submit Loan Application to TWDB 10/05/ 18 
SOAH Judge Makes Decision on Pennit Hearing 11/ 15/ 18 
TCEQ Issues Discharge Pennit 90 02/13/19 
TWDB Approves Loan 187 04/10/ 19 
Close on TWDB Loan 161 09/18/19 
Begin Procurring Team Consultants 15 10/20/18 
Complete Procurring Team Consultants (Start Easmt Acq) 193 05/01 /19 
Submitted EFR 07/26/19 
Begin Environmental Investigation WRF & West Int 117 08/26/19 08/26/19 08/26/19 
Begin New WRF Design 05/01/19 
Resubmitted EFR 09/ 12/19 
Complete Environmental Investigation/Submit EID West Int 120 03/13/20 

Complete Environmental Investigation/Submit EID WRF 03/13/20 
Complete FNZI WRF 04/27/20 
Complete FNZI West Int 04/27/20 
EFR Approval by TWDB 30 05/27/20 
Acquire Easements for Eff Pond 360 04/25/20 
Public Hearing 02/27/20 02/27/20 02/27/20 
Begin Design of Eff Pond 30 05/25/20 
Complete Environmental Investigation/Submit EID Pond 15 03/13/20 
Complete FNZI Pond 45 04/27/20 

Acquire Easement for West Int and South Collector and FM 360 04/25/20 
Begin Design of West Int and South Collector and FM 7 05/02/20 
Complete Design ofEff Pond 180 11/21/20 
Begin Environmental Investigation East Int 
Complete Environmental Investigation/Submit EID East Int 180 
Public Hearing 45 
Complete FNZI East Int 45 
Acquire Easements for East Int 460 
Complete New WRF Design 430 07/04/20 
Begin Design of East Int 30 
Bid and Award Eff Pond 45 01/05/21 
Bid and Award New WRF 45 08/18/20 
Begin Design of Existing WRF Upgrades 90 11/16/20 
Complete Design of West Int and South Collector and FM 120 08/30/20 

Bid and Award West Int and South Collector and FM 45 10/14/20 
Complete Design of East Int 150 
Construct Eff Pond 210 08/03/21 
Complete Design of Existing WRF Upgrades 120 03/16/21 

Bid and Award East Int 45 
Construct West Int and South Collector and FM 270 07/ 11/21 

Construct New WRF 330 07/14/21 
Bid and Award Existing WRF Upgrades 90 10/12/21 
Construct Existing WRF Upgrades 120 02/09/22 
Construct East Int 270 

Begin Planning and Design ofDPR Piloting 180 
TCEQ Approves Design ofDPR Piloting 180 

ilotDPR 365 
Design of Full Scale DPR 270 
Construction ofDPR 270 

Notes: 
I . Assumes Council Authorizes Easement Acquisitions Prior to TWDB Closing 
2. Assumes Council Authorizes WRF, EffHoldong Pond, and Collection System Design Prior to TWDB Closing 

Series 1 Bond 
Se~ies 2 B0nil 
Series 3 Bond 
TBPE Firm Registration No. F-3053 
N:11923 C ofDS Wastewater System Expansion\Schedules\TWDB Timeline Schedule 2019 updated,Schedule 2-20-20 

East Int DPR 

12/01/19 

12/01 / 19 
05/29/20 
07/13/20 
08/27/20 
08/03/20 

09/02/20 

01 /30/21 

03/16/21 

12/11/21 
08/08/22 
02/04/23 
02/04/24 
10/31/24 
07/28/25 

2/24/2020 



City of Dripping Springs 
Project# 73819 

Multi-Year Commitment 
Annual Loan Closing Schedule 

South Regional Wastewater Facilities Expansion 

Annual Loan Closing Schedule 

Year 
Amount per Resolution No. 

19-039 

Prior Years Total $24,500,000 

2020 $9,500,000 

2021 $10,395,000 

2022 

2023 

2024 

2025 

2026 

2027 

2028 

2029 

2030 

TOTAL $44,395,000.00 

Contact Information 

Please provide the best point of contact for TWDB staff to discuss your request. 

Robby Callegari, 
Engineer, CMA 
Engineering 
Contact Name and Title 

512-432-1000 
Phone Number 

real leg a ri@cma-engi neeri ng.com 
Email Address 

Proposed Revised Amount 
(If Applicable) 

$0 

$9,500,000 

$10,395,000 

$19,895,000.00 
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