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1. Task 2: Construction and Vegetation 

Construction of the wetlands is still delayed as was described in the first three Progress Reports. 

Portions of the task that have been completed include the following: 

 Geotechnical studies and a design constructability review are underway: 
o Langerman‐Foster has conducted two additional borings and installed another 

piezometer for the geotechnical study and site assessment. 
o The design and constructability review are being performed by The Wallace Group and 

CDM Smith. The Wallace Group is reviewing the proximity of a sanitary sewer force 
main to the HSSF cells and the option of rotating the designed basin to a nearby plateau 
in order to escape the impact of groundwater levels at the current design location. 

 Stockpiles of appropriate dirt for the construction of the wetlands are being sourced from 
nearby contractors. 

 

Task 3: Monitoring 

Monitoring has not begun; however preparations to begin monitoring upon completion of the 

wetland are underway, including: 

 Final revisions to the Communication Plan.   

 Monitoring Plan finalization with Baylor University. 
 

Task 7: Project Management  

Project management is ongoing. Meetings include: 

 Bi‐monthly conference calls with team members 10/01, 10/15, 10/29, 11/12, and 12/10. 

 

A letter was sent to the TWDB on 10/01/15 detailing to date project delays and expected revisions 

to the project schedule. 

 

2. Geotechnical studies have been completed. A design constructability and cost assessment is 
underway; construction is expected to begin early spring 2016. Unavoidable delays thus far have 
included heavy spring rain events, insufficient and/or unsuitable soil materials for the design 
location, rising groundwater levels, and a dangerous proximity to a sewer force main and the 
adjacent property line. The project remains behind schedule. 


