DATE: May 10, 2017
TO: Jean Perez, Hydrologist II, Conservation & Innovative Water Technologies
FROM: Kristie Laughlin, P.G. and James Beach, P.G.
SUBJECT: TWDB Contract No. 1600011952
Nacatoch Aquifer – Potential Brackish Groundwater Production Areas

Work Completed
The time period covered by this progress report is from April 1, 2017 through the end of the month (April 30, 2017).

TASK 1 PROJECT MANAGEMENT
LBG-Guyton finalized the stakeholder presentation, and travelled to Commerce, Texas to present it. LBG-Guyton also met with TWDB after the stakeholder meeting to discuss potential production areas. Additionally, we resolved a budget revision issue, prepared the progress report for monthly services, and reviewed invoice, budget, and the Gannt schedule.

TASK 2 DATA ACQUISITION
LBG-Guyton reviewed updated subcontractor data, the BRACs data dictionary reports, and completed HB30 reports.

TASK 4 GEOGRAPHIC INFORMATION SYSTEM (GIS) DATASET DEVELOPMENT
LBG-Guyton prepared GIS figures for the draft report, and began preliminary shapefile index and metadata preparation.

TASK 5 PRODUCTION AREA EVALUATION
LBG-Guyton reviewed additional TCEQ paper files applicable to revised PPAs.

TASK 6 DRAFT REPORT
LBG-Guyton prepared and revised components of the draft report.