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Overview 

 

December Completed Log Breakdown 

 Harrison Bastrop Fayette Colorado 

New Well Records 1,152 94 280 625 

Duplicate Well Records - New 
Information 

71 59 71 49 

Duplicate Well Records - Without New 
Information 

90 154 126 33 

Unable to Locate 
(Will review linen maps near end of 

project) 
17* 44* 19* 7* 

Incorrect Folder 5* 0* 1* 1* 

Outside Study Area 2 0 0 1 

Corrupt File/Scan 0 0 0 2 

Total 1,315 307 477 710 

* Not Included in total count. Will be processed later. 
 

Associated Files – Shared OneDrive (UCPE Date > December Data Deliverable) 

BRACS DB – UCPE>December Data Deliverable>WellLocationDE_DEC.accdb 
Tracking Table – UCPE>December Data Deliverable>BRACS_Work Order_DataCollection_TrackingWells_DEC.xlsx 
Log Files – UCPE>December Data Deliverable>NewGeophysicalWellLogs>NewGeophysicalWellLogs.zip 
December Progress Report – UCPE>December Data Deliverable>UCPE December Progress Report.pdf 

Project Log Status Count 

Completed – Through 
Dec. 31st 

2,917 

Processing – January 
Estimated Progress 

3,412 

Pending 12,807 

Total 19,136 

15.24%

17.83%
66.93%

Complete Processing Pending


