Recent Project Activities:

Since submission of the previous Quarterly Report (ending February 2013):

1) Completed internal review and revisions of draft Component B summarizing results of Phase II.
2) Continued preparation of Draft Manual of Practice (Phase III)

Issues Encountered:

For Draft Manual of Practice, the utility that pledged to provide data for a Case Study Example has not done so, yet.

Items to be Addressed and Anticipated Project Activities:

The following are anticipated project activities over the next quarter:

1) Format, print, and submit Draft Component B to TWDB for review.
2) Begin internal review of Draft Manual of Practice.
3) Format, print, and submit Draft Manual of Practice to TWDB for review.