## Plate 1

### Time Schedule for Texas Water System and Texas Water Development Board Responsibilities

#### Controlling Time Schedule

<table>
<thead>
<tr>
<th>Year</th>
<th>Description</th>
<th>Responsibility</th>
</tr>
</thead>
<tbody>
<tr>
<td>1965</td>
<td>Committee formed</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1966</td>
<td>Board of Directors formed</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1967</td>
<td>Initial meetings held</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1968</td>
<td>Water planning and development studies initiated</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1969</td>
<td>Water needs assessment conducted</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1970</td>
<td>Development of water resources plans</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1971</td>
<td>Implementation of plans begins</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1972</td>
<td>Construction of projects begins</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1973</td>
<td>Project completion continues</td>
<td>Continuing function</td>
</tr>
<tr>
<td>1974</td>
<td>Evaluation and improvement of water systems</td>
<td>Continuing function</td>
</tr>
</tbody>
</table>

### Additional Notes

- **Abbreviations**:
  - R & M: Water Resources and Management
  - WDD: Water Development Division
  - TWP: Texas Water Plan
  - TWRB: Texas Water Resources Board

- **Responsibilities**:
  - Development and implementation of water resource projects
  - Oversight and monitoring of water system operations
  - Coordination with federal and state agencies

- **Coordination with Other Agencies**:
  - Texas Water Development Board
  - Texas Water Resources Board
  - U.S. Army Corps of Engineers
  - U.S. Bureau of Reclamation

- **Supporting Documents**:
  - Water Management and Development Plan
  - Water Resources Study
  - Water Facilities Plan

- **Key Dates**:
  - 1965: Committee formed
  - 1966: Board of Directors formed
  - 1967: Initial meetings held
  - 1968: Water planning and development studies initiated
  - 1969: Water needs assessment conducted
  - 1970: Development of water resources plans
  - 1971: Implementation of plans begins
  - 1972: Construction of projects begins
  - 1973: Project completion continues
  - 1974: Evaluation and improvement of water systems

---

*Figure 1: Timeline of Texas Water System and Texas Water Development Board Responsibilities*