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REGIONAL WASTEWATER PLAN FOR THE EAST EL PASO AREA 

EXECUTIVE SUMMARY 

The Texas Natural Resources Conservation Commission (TNRCC) requires facility planning 
activities be initiated when wastewater flows exceed seventy-five percent of a treatment plant's 
permitted capacity for three consecutive months (Texas Administrative Code, Title 30, Chapter 
305.125). In response to the Roberto R. Bustamante Wastewater Treatment Plant (WWTP) 
exceeding this limit, seven collection and treatment alternatives were developed and evaluated 
for providing wastewater service to the east El Paso Area through the year 2015. The 
alternative selected as the recommended plan consists of conveying the entire flow generated in 
the area to the existing Bustamante WWTP. This would require a phased expansion of the 
Bustamante plant, improvement of some existing large diameter interceptors in the Mesa Drain 
Interceptor system, the construction of a new backbone interceptor to convey flows from east 
of the current El Paso city limits. and the construction of a 2 million gallons per day (mgd) 
reclamation plant north of Interstate Highway I 0 (IH-1 0) to meet demands for reclaimed water 
in the area. 

EAST EL PASO AREA 

Providing wastewater service to the east El Paso area is the focus of this Plan. In order to 
develop flow projections and distributions as well as the treatment and conveyance alternatives, 
it was important to delineate the service area. The regional area, shown on Figure 3-1, includes 
the Bustamante WWTP service area, a portion ofthe Lower Valley Water District (LVWD), a 
portion of the El Paso County Water Authority (EPCWA), and an area referred to as the 
Principal Study Area (PSA) that extends approximately three miles east from the existing El 
Paso city limits and north from IH-1 0 to approximately one mile north of Montana Avenue. 

Population projections used in this Plan are shown in Table 1. The current population of the 
Bustamante WWTP service area and the PSA is about 239,712. The population of these areas 
is expected to reach 537,778 by buildout. 

Table ES-1 East El Paso Area Populations and Flows 
1996 Buildout 

Region Population Flow, mgd Population Flow, mgd 

Bustamante WWTP • 237,825 28.6 319,873 39.6 
LVWDb NIA 0 N/A 9.5 
EPCWN NIA 0.5 N/A 1.5 
PSA" 1,887 0.2 217,905 23.2 
Total > 239,712 29.3 > 537,778 73.8 
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• Population values provided by City of El Paso Metropolitan Planning Office. 
b Flow projections for the L VWD were obtained from Economically Depressed Area Program 

(EDAP) connected capacity data. 
c EPCW A flow information was obtained from Gray-Jansing Facility Plan. 

Wastewater flow projections are calculated by multiplying the per capita flow contribution by 
the population. The per capita flow contribution is based on combined residential, commercial, 
and industrial flows entering the Bustamante WWTP divided by the current population. Nine 
high volume industrial dischargers are accounted for separately in order to localize their effects 
on the existing collection system. According to this method, the per capita flow contribution 
is I 08 gallons per capita per day (gpcd). Projected flows from the Bustamante WWTP service 
area and the PSA are calculated by multiplying the per capita flow rate by the projected 
population. Existing facility plans are referenced for the flow projections from the L VWD and 
the EPCW A. Since the EPCW A needs to expand its existing plant immediately, it was not 
incorporated into the regional system until after the year 2012. The total projected flow values 
are shown on Table ES-1. 

EXISTING FACILITIES 

Public Service Board (PSB) operated facilities currently serve the majority of sewered areas 
within the Regional Study Area (RSA). A brief description of other wastewater collection and 
treatment facilities within the RSA is also included. 

PSB Facilities 

Existing PSB collection and treatment facilities that serve east El Paso consist of the 
Bustamante WWTP and its collection and conveyance facilities. These facilities are described 
below. 

Concurrent with this study, detailed modeling and analysis of the Bustamante WWTP 
collection system was performed. Comprehensive presentation of this modeling effort was 
published as a separate report. 

The existing PSB collection system is comprised of 136 miles of primary collector lines 12 
inches and larger and covers an area of approximately 54 square miles. This corresponds to the 
area extending west from the current El Paso City Limits to Robert E. Lee Road and north from 
the Rio Grande River to Montana A venue. In addition, there are twenty-eight lift/pump 
stations in the Bustamante WWTP service area. 

The Bustamante WWTP is the only PSB operated treatment facility included in the RSA. It 
began operations in January 1991 as a conventional activated sludge plant and is designed for a 
39-mgd peak month flow. 
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EPCWA 

The EPCW A operates the only other wastewater treatment facility in the RSA. This system 
currently operates as an aerated lagoon with the effluent filtered and chlorinated prior to being 
used for irrigation. Current permitting allows for both reuse and surface discharge. 

The plant has capacity of 0.5-mgd and operating conditions have indicated the need for 
expansion. A planning study recommends the implementation of a new plant installed in 
increments of 0.5-mgd to replace the lagoon system over the next 15 years. After 
decommissioning, the existing lagoon system may be converted to reuse storage for the 
additional reuse water generated by treating the projected flow of 1.5-mgd by 2015. 

LVWD 

The L VWD is constructing a sewer system infrastructure to provide wastewater disposal to 
colonia areas under the EDAP. Under an agreement with the EPWU, the LVWD will 
discharge to the Bustamante WWTP. Projected flows from the L VWD were used to determine 
the amount of treatment capacity needed at the Bustamante WWTP. 

ALTERNATIVES 

The objective of this effort is to develop regional wastewater management alternatives in 
sufficient detail to provide a reliable basis for selection of a recommended program. Several 
assumptions, as outlined below, were made to provide the basis for a fair relative comparison 
of each alternative. 

Phasing 

The development of long range wastewater management alternatives is based on a phased 
implementation program as follows: 

Initial Improvements. Initial improvements include those facilities which, based on 
projected growth rates and patterns, need to be constructed and on-line by 2005. Although the 
need for new facilities is largely driven by existing and projected future growth, the planning 
process must provide sufficient time to allow for detailed planning, design and construction of 
new facilities. The proposed nine year initial improvement period (1997 to 2005) allows 
sufficient time for planning and construction of new major facilities. 

Phase I Improvements. Phase I improvements include those improvements for which 
planning, design and construction must be completed between the years 2005 and 2010. 
Common to each alternative is the need to construct a new interceptor to serve the PSA. To 
reduce initial capital investment, a phased plan has been developed for construction of this new 
interceptor. This phasing of construction of the new interceptor is feasible because of the short 
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term availability of residual capacity within existing sewer lines. However, based on projected 
growth within existing and future service areas, this residual capacity is only sufficient to meet 
projected needs through the year 2007. The new interceptor serving the PSA must, therefore, 
be completed by this time. 

Phase II Improvements. Phase II includes those improvements which would be 
completed between the years 2011 and 2015. Additional treatment capacity is anticipated to be 
needed during this period. Additional sewer line capacity will be required for certain 
alternatives. 

Ultimate Improvements. Ultimate improvements identify additional treatment 
facilities required to be constructed and on-line beyond the year 2015. Sizing of these facilities 
is based on ultimate or build-out population and flow projections within the study area. 
Although there is significant opportunity for growth within the study area beyond the year 
2015, it is not possible to accurately predict the rate at which continued growth will occur. 
Identifying the size and location of long range future treatment facilities helps to insure that 
proper consideration is given to those long term needs in the planning and design of nearer 
term improvements. 

Line Sizing 

New gravity and force main sewer lines will be constructed in phases as described above. 
Sewer lines will be sized to convey ultimate projected peak flows. Sewer lines are constructed 
to provide long term service of 40 years or more. By sizing sewer lines to convey projected 
long term flows, significant future costs and disruption due to construction of parallel or 
replacement lines within paved right-of-ways and developed areas are avoided. 

Description Of Alternatives 

Conceptually, seven alternatives were considered as long range wastewater management 
programs for the east El Paso area: \~~.dv 

• Alternative 1. All wastewater generated within the ~A would be conveyed to the 
Bustamante WWTP for treatment. The capacity of the Bustamante plant would be initially 
expanded by 21-mgd. 

• Alternative la. All wastewater produced within the RSA would be conveyed to the 
Bustamante WWTP for treatment. The capacity of the Bustamante plant would be 

V expanded in smaller increments than in Alternative I: 11-mgd by 2002 and 1 0-mgd by 
2012. 

• Alternative 2a. A new wastewater treatment/reclamation plant would be constructed. This 
facility would be located north ofiH-10 and would treat all ofthe flow from the ~A .. Th. e 
Bustamante WWTP would not be initially expanded. .· -:;.: .d'J .tr_} 

~(/~ !). / ~~0 
\I ~}!1~t~?cP,)Q 
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• Alternative 2b. Similar to Alternative 2a, a new wastewater treatment/reclamation plant 
would be constructed north of IH-1 0. This facility would treat a portion of the flow from 
the PSA. The remainder of the flow would be treated at the Bustamante WWTP. The new 
reclamation plant would not be expanded beyond its initial construction. 

• Alternative 2c. In addition to improvements recommended under Alternative 1a, this / 
alternative utilizes the construction of a small 2-mgd reclamation plant to meet the v 
projected water demand of a proposed golf course north of IH-1 0. 

• Alternative 3a. This alternative is similar to Alternative 2a in that all of the flow generated 
within the PSA would be initially treated at a new plant north of IH-10. In addition, a 
second plant would be constructed after 2015 within the North/Central quadrant of the new 
service area for more effective distribution of reclaimed water. 

• Alternative 3b. Similar to Alternative 3a, a new wastewater treatment and reclamation 
plant would be initially constructed just north of IH-1 0 to treat a portion the flow from the 
PSA and a second plant would be constructed after 2015 within the North/Central quadrant. 
The remainder of the flow would be treated at the Bustamante WWTP. 

EVALUATION OF ALTERNATIVES 

The alternatives were evaluated on the basis of both economic and non-economic 
considerations. Non-cost issues considered as part of this evaluation are as follows: 

Reuse Potential 
Flexibility 
Reliability 
Public Acceptance 
Environmental Impact 
Implementation 
Constructability 

A discussion of each of these considerations is presented below. 

Reuse Potential 

Reuse of treated wastewater is an important part of the PSB's long term program to conserve El 
Paso's limited water resources. Long range water resource management planning includes 
wastewater reuse as a critical element in assuring sufficient resources to meet anticipated future 
needs. Enhancement of wastewater reuse opportunities is, therefore, a highly desirable feature 
for any long range wastewater management program. Since a smaller reclamation plant 
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proposed for Alternative 2c would be sized based on the demand for reclaimed water thus 
eliminating the need for a costly discharge line, this alternative was rated the best for reuse 
potential. 

Flexibility 

This criteria is a measure of the flexibility of each alternative to adapt to future changes in 
population growth and distribution, deferment of capital expenditures, and changing regulatory 
and environmental controls. A small reclamation plant located in the PSA sized to meet 
demand for reclaimed water and the flexibility to adopt any alternative in the future resulted in 
Alternative 2c receiving the highest flexibility rating. 

Reliability 

Reliability refers to the ability of the selected program to consistently meet or exceed all 
service requirements. Alternatives 1, 1 a, and 2c provide greater overall reliability as compared 
to Alternatives 2a, 2b, 3a, and 3b since regional treatment is centralized at the Bustamante 
WWTP. The new reclamation plant proposed for Alternative 2c does not affect the overall 
system reliability since it is intended to operate as a seasonal plant. 

Public Acceptance 

Public acceptance primarily relates to acceptance by local residents to building and operating 
wastewater conveyance and treatment facilities. Although both Alternative 1 and Ia involve 
the publicly preferential expansion of an existing WWTP, Alternative la has the added 
advantage of deferring capital costs with the phased expansion of Bustamante WWTP. It was 
rated the highest for public acceptance. 

Environmental Impact 

An assessment of environmental impact is based upon consideration of short and long term 
impacts upon threatened or endangered species habitats, sensitive archaeological, historical, 
floodplain, wetland, or groundwater areas. Consequently, Alternatives 2a, 2b, 3a, and 3b are 
rated as having a less positive environmental impact. 

Implementation 

Implementation deals with the relative ease or difficulty of acquiring right-of-ways, properties, 
and public agency and regulatory approvals needed to build and operate new facilities. 
Alternative 1 and la are rated easier to implement than the other alternatives since they involve 
only the expansion of an existing plant. 
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Constructability 

This criteria is a measure of the relative ease or difficulty of constructing each alternative. The 
lack of major interceptors south of IH-IO under Alternatives 2a and 3a are considered 
advantages over the other alternatives with respect to constructability. 

Costs 

Each alternative was evaluated for both capital and annual operating costs. For comparison 
purposes, the present value of each of the alternatives was calculated and is summarized in 
Table ES-2. 

Table ES-2 Summary of Total Present Worth of Alternatives 
Alternative Total Present Worth 

Alternative I $78,635,000 
Alternative I a $72,308,000 
Alternative 2a $85,069,000 
Alternative 2b $85,069,000 
Alternative 2c $8I,465,000 ~~ 
Alternative 3a $85,069,000 
Alternative 3b $85,069,000 

Comparison Of Alternatives 

Based on both cost and non-cost criteria as discussed above, Alternative 2c provides several 
advantages including: 

I. Minimizes the number of large treatment plants. 

2. Smaller Initial Phase expansion of Bustamante WWTP allows for more efficient 
utilization of plant capacity. 

3. Enhanced reuse potential by providing a second source of reuse water supply north of 
IH-IO that corresponds with the demand for reuse water. 

4. Lowest overall cost for a reuse alternative. 

5. Construction of new parallel interceptors from IH-IO to the Bustamante WWTP helps 
relieve overloaded areas of existing collection system. 

6. Initial Phase capital costs are deferred. 

7. Optimizes operation and maintenance costs. 

E:\cpwu-psblcastside\3254\reportlsummary.doc\05/27/97 ES-7 



For reasons as outlined above, Alternative 2c was selected as the recommended wastewater 
management program for the east El Paso area. In addition to the collection system 
improvements described for Alternative 2c, the Roberto Bustamante Service Area Modeling 
Report recommended collection system improvements to handle projected wastewater flows 
within the Bustamante WWTP Service Area. 

The following paragraphs summarize the treatment facility and collection system 
improvements required by the recommended plan. 

TREATMENTPLANTIMFROVEMENTS 

Treatment plant improvements, including design criteria and proposed layouts, are outlined 
below. 

Roberto R. Bustamante WWTP 

The major component of treatment facility improvement is the phased expansion of the existing 
Roberto R. Bustamante WWTP. Expansion of the Bustamante WWTP will be achieved in 
three increments, two of which are within the 20-year planning period. An initial expansion of 
11-mgd will need to be under construction by 2001 and, depending on the rate of growth in the 
region, a 10-mgd expansion is projected to be under construction by 2010. The final increment 
of expansion will ultimately be required when buildout occurs. 

Figure 9-1 presents the proposed layout for the Initial and Phase I expansions to the 
Bustamante WWTP. The Initial Phase expansion of the Bustamante WWTP will increase the 
rated capacity of the plant from 39-mgd to 50-mgd. All improvements are the same size as 
existing units except where noted. The 1 0-mgd expansion projected for 2010 will consist of a 
second module of equal size, except where noted. 

Preliminary Treatment. The existing preliminary treatment system consists of three 
mechanical bar screens, eight raw sewage pumps of various sizes, three grit basins, and three 
preaeration basins. One additional bar screen, grit basin, and preaeration basin sized to match 
the existing facilities will be added in the Initial Phase. Additionally, raw sewage pumping 
facilities will need to be increased. Careful study of the means and methods to achieve the 
increased capacity will be required. For the purposes of this plan, it has been assumed that two 
of the existing 3.3-mgd pumps will be replaced by two 13.2-mgd units. Further improvements 
in Phase II will be sized to match existing facilities for ease of operations. Hydraulic 
evaluations will dictate the final design requirements for these facilities. 

Primary Treatment. Initial Phase improvements will increase the number of primary 
clarifiers from four to five and the number of primary sludge pumps from six to eight. Careful 

E:lepwu-psbleastside\3254\report\summary.doc\05/27/97 ES-8 



evaluation of the existing odor control system will be required to determine whether foul air 
from the new clarifier can be delivered to the existing units. 

Secondary Treatment. Expansion of the secondary treatment system requires 
additional tank capacity for the activated sludge process and secondary clarification and 
additional blower capacity to maintain the activated sludge process under projected loading 
conditions. Currently there are four aeration tanks, three operating blowers, and four secondary 
clarifiers. One new aeration tank, secondary clarifier, and blower of the same size as the 
existing units will be provided under the Initial Phase expansion. It should be noted that the 
system has been sized for mixed liquor levels of 3,200 milligrams per liter (mg/1). Also, sizing 
did not assume the use of an anoxic selector. 

Disinfection. A third chlorine contact tank will be necessary in order to maintain the 
required peak flow detention time. 

Solids Handling. Because of the additional volume provided by a new digester to be 
constructed in the initial phase, detention times will be more than adequate well beyond 2010. 

Discharge Facilities. The effluent from the expanded Bustamante WWTP will be 
discharged to the Riverside Drain. No additional facilities are needed. 

New Eastside Reclamation Plant 

A 2-mgd liquid-stream only, reclamation plant is recommended in the PSA to meet the demand 
for reuse water projected for a proposed golf course north of IH-10. It is proposed to operate 
as a seasonal plant to eliminate the need for storage or for a discharge line required for unused 
effluent. Effluent criteria for the new plant was based on Type II reclaimed water standards. 
Golf courses irrigated when the public does not have access to the course are eligible for Type 
II reuse water (30 TAC 310.33). These regulations were published by TNRCC in draft form in 
1996. 

Since the new reclamation plant will be sized to meet only the seasonal water requirements of a 
proposed golf course, its implementation is governed by demand. The size of the plant can be 
increased if the demand for reuse water in the area increases. For costing purposes, it was 
assumed that the plant would be online by 2002. 

Figure 9-2 presents the proposed layout of the new reclamation plant. Solids handling facilities 
are not required at this plant since it was assumed that they would be disposed of into the 
Bustamante WWTP collection system, thus centralizing solids handling at the Bustamante 
WWTP. Site dimensions were calculated not to preclude future expansion. The site shown is 
meant only as a reference point, siting studies are recommended. Further development of a 
plant site is required and should coincide with an interceptor alignment study. 
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The proposed layout of the reclamation plant shown on Figure 9-2 was determined based on 
design criteria presented in Table 9-2. Influent quality was assumed to be the same as that for 
the Bustamante WWTP. 

COLLECTION SYSTEM IMPROVEMENTS 

This study evaluated the existing Bustamante WWTP collection system capacity as well as the 
additional interceptors required to serve the PSA. Alternative 2c outlines only the 
improvements required to convey the wastewater flows generated in the PSA to the 
Bustamante plant. The existing collection system was modeled and evaluated separately. The 
results of that study can be found in the "Roberto R. Bustamante WWTP Service Area 
Modeling Report." The recommended plan incorporates the results into a single improvement 
plan. 

Existing Collection System 

The existing Bustamante collection system was modeled using population projections for the 
years of 1996, 2005, 2015, and for buildout. Several areas of the collection system were 
identified as requiring improvements in the 20-year study period. The criteria for improvement 
was the projected peak flow exceeding the pipe capacity by 10 percent. 

Areas of major concern were identified along both the 48-inch Lower Valley, or Socorro, 
Interceptor (LVI) and the 48-inch Mesa Drain Interceptor (MDI) as needing improvement by 
2007. An additional area of concern is the segment of line that conveys the Chevron Refinery 
discharge since it is on the outreaches of the collection system. 

In the long-term, areas of the MDI and LVI will need to be replaced or paralleled in order to 
convey the projected flows. A short-term solution to some of the MDI overloading problems is 
to take advantage of two diversion points upstream: the Alfalfa lift station and at Mauer. 
Additionally, this will help provide residual capacity in the system for conveying the short­
term PSA flows. 

The long-term improvements to the MDI involve paralleling the existing 48-inch line by 2007. 
In the areas east of Loop 375, where the PSA collection system will join the MDI, this new line 
is sized at 60 inches. It is large enough to handle the projected flows from both the PSA and 
the Bustamante service area. 

A detailed evaluation of the model and the results are contained in the modeling report. It is 
recommended that a thorough flow monitoring study be implemented to verify the information 
used in the model prior to designing and constructing new facilities. 
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PSA Collection System 

The PSA collection system implementation was selected for its flexibility. The alignment 
shown on Figure 7-6 is based on the City of El Paso's 2010 Thoroughfare Plan and 
topographical information of the area. A detailed alignment and easement study is 
recommended in order to ensure that the proposed system is coordinated with growth patterns 
and infrastructure planning. 

Initial improvements enable service to developments in any part of the PSA along Loop 375 by 
utilizing residual capacity in the existing collection system. These improvements include two 
lift stations that can be re-used as part of the future interceptor system. Additionally, there are 
approximately four miles of collector line proposed for initial improvements, including 
approximately 1 mile of 30-inch line to be used in the future as part of the backbone system. 
The 18-inch diversion line from RV Road is dependent on the construction of the new 
reclamation plant. Similarly, if the flow at RV Road is insufficient for the 2-mgd plant, the 
diversion line would have to extend to the Saul Kleinfeld line just east of Zaragosa and may 
require a lift station. 

Phase I improvements require the new backbone interceptor to be constructed by 2007. The 
interceptor would extend south from Montana A venue through the PSA then along the existing 
RV Road easement to the Bustamante plant. The diameter of the interceptor varies from 18- to 
60-inches. The total length of the interceptor is approximately eleven miles. It is 
recommended that the information in this study be updated and re-evaluated prior to beginning 
construction on this interceptor. 

LIFT STATIONS 

An evaluation of the lift stations in the Bustamante WWTP service area was performed. Table 
ES-3 summarizes the lift stations requiring further study. These stations were identified by 
modeling of the collection system. The criteria for improvement was the projected peak flow 
exceeding ninety percent of the firm capacity. 
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Table ES-3 Lift Station Improvements 
Lift Station Lift Station Year Required Current Firm Required Firm 

Number Name Capacity/mgd Capacity, mgd 
22 Jail Annex Buildout 2.04 2.16 
28 Navarrette 2015 0.36 0.36 
30 Nina 2015 0.22 0.23 
35 Ysleta 2015 28.80 30.09 
40 Prado 2015 1.30 2.82 
41 Socorro 2015 0.72 0.78 
44 Mansfield 2015 0.72 0.72 
112 Album 2015 3.46 3.34 
134 Pico Norte 2015 10.51 10.64 

The improvement costs for the identified lift stations was not included in Cost Table 9-6, since 
the nature of the required modifications was unclear. In order to develop accurate cost 
information, it is recommended that further study of each station be conducted. 

FACILITIES PLANNING 

Because of the dynamic nature of the growth in the area, it is recommended that this plan be 
periodically updated at an interval not greater than five years. The proposed airport expansion 
is an example of a project that can dramatically impact the plan's recommendations. Planning 
information for the airport work was not well developed for incorporation into this study. 
However, significant development could cause modifications to the plan which were not 
originally envisioned. 

The following text describes the timing necessary for pre-construction activities such as facility 
planning and design. 

Treatment Facilities 

Planning and design activities for wastewater treatment facilities are assumed to require at least 
eighteen months each. Additional time will be required for a new reclamation plant due to 
plant siting and land acquisition. 

Currently, existing wastewater treatment facilities in Texas must adhere the TNRCC 75/90 rule 
(30 TAC 305.126) which states that a utility must initiate planning activities when the average 
daily flow exceeds 75 percent of the permitted flow for three consecutive months and initiate 
construction activities by the time the flow exceeds 90 percent of the permitted flow. 
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Collection System 

This section discusses the planning and design activities recommended pnor to the 
implementation of collection system improvements. 

Existing System. The existing Bustamante WWTP collection system improvements 
recommended by this plan are based on an extensive modeling effort. It is estimated that six 
months is required for model verification and approximately nine to twelve months for pipeline 
design. 

New Backbone Interceptor. A new backbone interceptor will be required to convey 
flows generated in the PSA to the Bustamante WWTP. The PSA is currently an undeveloped 
area lacking infrastructure. Although the interceptor was aligned using the City of El Paso 
2010 Thoroughfare Plan, a detailed alignment and easement study is recommended in order to 
ensure that the proposed system is coordinated with growth patterns and infrastructure 
planning. 

IMPLEMENTATION PROGRAM 

Implementation of recommended improvements is scheduled over a 20-year timeline. This 
section outlines the implementation program for these improvements. A summary of the 
implementation program is shown below. 

Table ES-4 Schedule of Improvement Programs. 
1998-1999: • Flow monitoring study of existing Bustamante WWTP service area 

collection system. 

• Bustamante WWTP Initial Phase facilities planning . 

• Design of Initial Phase collection system facilities within PSA (governed 
by demand). 

• Siting study and facilities planning for the new Eastside WWTP and 
diversion line from RV Road. 

1999-2001 • Design of New Eastside WWTP (governed by demand). 

• Design of Initial Phase Bustamante WWTP expansion . 
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Table ES-4 (Continued) Schedule oflmprovements Programs. 
2001-2002 • Construction of New Eastside WWTP (governed by demand). 

• Construction of Initial Phase Bustamante WWTP expansion . 
2002-2003: • Initial Phase Expansion of the Bustamante WWTP online . 

• Design improvements to the Lower Valley Interceptor between the Y sleta 
lift station and the Mesa Drain Interceptor junction box. 

• Update and review planning information . 

• New Eastside WWTP online (governed by demand) . 

• Reclamation plant diversion line online (governed by demand) . 
2003-2004: • PSA interceptor route study and design. 

• Design of Mesa Drain Interceptor improvements from Zaragosa to the 
Bustamante WWTP completed. 

2005-2006 • Construction of PSA interceptor . 

• Construction of Mesa Drain Interceptor improvements from Zaragosa to 
the Bustamante WWTP completed. 

2007: • PSA interceptor online. 

• Mesa Drain Interceptor improvements from Zaragosa to the Bustamante 
WWTP completed. 

2007-2008: • Facilities planning for Phase I Bustamante WWTP expansion . 
2008-2009 • Design of Phase I Bustamante WWTP expansion. 
2010-2012: • Phase I expansion of Bustamante WWTP online. 

• Connect to EPCWA WWTP . 

The improvements listed above are estimated to cost a total present worth value of $89 million. 
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CHAPTER! 

INTRODUCTION 

This Chapter provides a brief background on the basis for undertaking this study, a description of 
the scope of work, and an explanation of how this report has been organized. 

BACKGROUND 

The City of El Paso (City) is located at the westernmost tip of Texas and borders New Mexico 
and Mexico, with the Rio Grande serving as the international border. In May 1952, the City 
created the El Paso Water Utilities Public Service Board (PSB) to provide water and wastewater 
service to this arid southwestern community. The City, as well as adjoining areas within the 
County of El Paso (County), is growing rapidly. With growth comes the need for planning and 
construction of expanded water and wastewater facilities. 

In many areas of El Paso County which are outside of the City, the availability of adequate water 
and wastewater services is limited. Although there are a number of small utility and 
improvement districts, "Colonias" exist in many areas which have no water or wastewater 
services. Continued growth places severe pressures on these areas to provide reliable and cost 
effective service. In many instances, the fmancial and physical resources are not available to 
meet these needs. Recognizing that these problems exist, the Legislature recently enacted Senate 
Bill450 designating the City through its PSB as the regional water and wastewater plarmer for the 
County ofEl Paso. As the regional water and wastewater plarmer, PSB has been given the charge 
and authority to conduct regional planning in order to identify the most feasible solutions to 
existing and future problems. 

One area of the County where current pressures for continued rapid growth are especially strong, 
is the eastside area adjoining the existing City limits boundary. The PSB has been working 
cooperatively conducting in-depth negotiations with recently formed El Paso Municipal Utility 
Districts (MUDs) No. 1 and 2, the State of Texas General Land Office (GLO), EPCWA and the 
L VWD on how to provide reliable and cost effective water supply to this area. In conjunction 
with the need to provide reliable water service to this area is the need to provide wastewater 
service. A wastewater service program that includes reuse will be an important element of the 
water service program for this arid, water short area. 

The purpose of this study is to conduct a regional planning study to provide wastewater service 
for the east El Paso area. This study is jointly funded by PSB and the Texas Water Development 
Board (TWDB). PSB has conformed with TWDB guidelines in development of this plan. 
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SCOPE OF WORK 

Based on specific requirements for the preparation of an State Revolving Fund/Water Quality 
Enhancement Loan (SRF/WQEL) Engineering Feasibility Report and input from PSB and 
participating agencies, a detailed scope of work for this study has been developed. The 
SRF/WQEL Engineering Feasibility Report must be a new plan which addresses all of the 
wastewater questions within the east El Paso area over the next 20 years. Specifically, this report 
addresses the following: 

I. Definition of the study area for the planning period (1996 to 2015). Includes 
identification of all key political jurisdictions within the study area. 

2. Estimation of existing and future service populations within the study area over the 
planning period. For purposes of sizing collection and conveyance facilities, build-out 
service populations are also estimated. 

3. Based on existing wastewater production data, base water consumption data and 
estimated service populations, existing and future wastewater flows are calculated. 

4. Definition of wastewater characteristics and composition based on actual influent 
wastewater quality data for existing facilities. 

5. Definition of effluent wastewater quality requirements. 

6. Characterization of existing collection systems and treatment facilities. 

7. Development of alternative wastewater management programs to serve the study area 
over the planning period. 

8. Evaluation of alternatives on the basis of cost and non-cost considerations. 

9. Agency and Public Participation in the development and evaluation of alternatives. 

10. Selection and further development of a long range wastewater management program to 
serve the study area. 

11. A preliminary biotic and archaeologic assessment of the study area to identify unique 
resources and threatened or endangered species that might exist within the area. 

E:\epwu-psbleastside\3254\reports\chapterl.doc\311 1/97\sd 1 - 2 



REPORT ORGANIZATION 

Jbis report has been organized in general conformance with the TWDB's Guidance Outline for 
an SRFIWQEL Engineering Plan. Report contents are as follows: 

• An Executive Summary presents key points from each chapter and includes specific 
conclusions and recommendations. 

• Chapter 1 provides pertinent background information on the project and defines the scope 
of work. 

• Chapter 2 presents project identification data as specifically required for an SRFIWQEL 
Engineering Feasibility Report. 

• Chapter 3 describes planning area conditions, including the study area boundary, political 
jurisdictions within the study area and existing and projected future service populations. 

• Chapter 4 presents existing and projected future wastewater flows. 

• Chapter 5 presents wastewater characteristics and composition as it relates to treatment 
requirements and receiving water quality. 

• Chapter 6 describes existing treatment and collection facilities and assesses their adequacy 
to accommodate existing and projected future demands. 

• Chapter 7 develops seven long range wastewater management alternatives. 

• Chapter 8 provides an evaluation of each alternative based on both cost and non-cost 
considerations. Based on this evaluation, the recommended program is identified. 

• Chapter 9 describes major treatment and conveyance elements of the recommended 
program. The implementation schedule and cash flow for the recommended project are 
also presented. 

• Chapter 10 presents findings of a preliminary biotic and archaeological assessment of the 
study area. 

• Chapter 11 summarizes results of public and agency participation. 
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CHAPTER2 

PROJECT IDENTIFICATION 

Specific information to identify the project is presented in this chapter. 

OWNER 

Legal Name 

Through State Legislation, the PSB has been designated as the wastewater planning 
agency for El Paso County and as such is the lead agency in conducting this study. 

Authority 

PSB was created by the City on May 22, 1952 under Ordinance No. 752 as amended, 
pursuant to Article 1115, Revised Statutes. 

Regional water and wastewater planning authority was granted to PSB by the State of 
Texas under S.B. 450 approved on May 11, 1995. 

Representative 

Mr. Edmund G. Archuleta, P.E. 
General Manager 
El Paso Water Utilities 
Public Service Board 
1154 Hawkins Boulevard 
El Paso, Texas 79925 
Telephone Number: (915) 594-5501 
Fax Number: (915) 594-5699 

ENGINEER 

PSB has contracted with the firm of Brown and Caldwell to perform this work. 
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Representative 

Mr. Stuart Oppenheim, P.E. 
Managing Engineer 
Brown and Caldwell 
5959 Gateway West, Suite 470 
El Paso, Texas 79925 
Telephone Number: (915) 778-2024 
Fax Number: (915) 778-2476 

PARTICIPANTS 

PSB has enlisted the following participating partners in this project: 

• LVWD 
• EPCWA 
• MUDs Nos. I and 2 
• Homestead Mwlicipal Utility District 
• GLO 
• TWDB 

In addition, the planning effort has been coordinated with several other agencies including: 

• City County Health Department 
• El Paso County 
• Rio Grande Council of Governments 
• TNRCC 
• Environmental Protection Agency (EPA) - El Paso Office 

PROJECT NEED 

A comprehensive regional plan to provide cost-effective and reliable wastewater service is 
essential for the east El Paso area. Significant pressure is being applied by various parties for 
rapid development of this area. These parties include the GLO which has expressed an interest in 
developing six square miles within the proposed study area. In addition, an application by a 
private developer has been recently approved by the state to form two new MUDs covering about 
one square mile within the study area The study area also includes sites for the State prison 
facility which is ready for occupancy and for the proposed El Paso County Jail Annex. Portions 
of the service areas for both L VWD and the EPCW A are also included within the proposed study 
area. 
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The principal goals in preparing a regional wastewater facilities plan for the proposed study area 
are as described below. 

Cost Effectiveness/Reliability 

Developing a regional plan for providing wastewater services to the study area will help to ensure 
the cost effectiveness and reliability of the program. 

Comprehensive Services 

Scattered Colonias are known to exist within the proposed study area. A regional planning effort 
will ensure that the needs of these developments are addressed. 

Wastewater Reuse/Conservation 

El Paso is an arid, water short area. Aggressive water conservation and wastewater reuse 
programs are important elements of PSB 's program to efficiently manage this limited resource. 
Wastewater reuse will be emphasized in the regional planning of wastewater services for the 
proposed study area. 

Continuity 

As noted above, several different parties have wastewater service needs within or adjoining the 
proposed study area. Individual plans to provide for those needs may not be contiguous or may 
be overlapping. A regional approach to planning will ensure continuity in the planning of 
wastewater services to these areas. 

PRINCIPAL DRINKING WATER AQUIFER 

The City's water supply comes from three sources: the Rio Grande, the Hueco Bolson aquifer, 
and the Mesilla Bolson aquifer. The project study area includes portions of the Rio Grande and 
the Hueco Bolson. The extent of the Hueco Bolson is shown on Figure 2-1. The amount of 
groundwater in the Hueco Bolson is significant as a water supply. 

The average annual recharge to the Hueco Bolson is estimated to be 6,000 acre-feet per year. 
(Ashworth, 1990). The annual withdrawal by pumpage currently exceeds recharge, resulting in 
long-term, cumulative water-level declines up to 150 feet in the vicinity of municipal well fields. 
The quantity of groundwater to meet future demands is limited. In implementing their long range 
water resources management plan, PSB has and will continue to increase use of treated surface 
water and reclaimed wastewater in an effort to meet increased future demands. 
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COMPLIANCE WITH 208 PLAN 

The Texas Department of Water Resources' (TDWR) and West Texas Council of Governments' 
Water Quality Management Plan was completed in July 1978, in compliance with Section 208 of 
the Clean Water Act of 1977. Within Texas, eight areas have been designated by the Governor as 
being complex water quality problem areas: Killeen-Temple, Southeast Texas, Corpus Christi, 
Dallas-Fort Worth, Houston, Lower Rio Grande Valley, San Antonio, and Texarkana. In order to 
prepare a water quality management plan for the remainder of the state, the state has been divided 
into 15 planning areas. The boundaries of these 15 areas essentially follow the hydrologic 
boundaries of the major river basins. The study area boundary for this Engineering Plan is 
contained within planning area 2307. Segment 2307 begins at the Riverside Diversion Dam in El 
Paso County and continues 222 miles downstream to the confluence of the Rio Conchos in 
Presidio County. 

The Texas Water Commission (TWC), currently the TNRCC, analyzed water quality for Segment 
2307 of the Rio Grande and designated this portion of the Rio Grande as high quality aquatic 
habitat. Waste load allocations upon which the 208 water quality management program for this 
area was based, were originally presented in the Waste Load Evaluation for Water Quality 
Segment Number 2307 prepared in 1974. No update of this original waste load evaluation has 
been prepared for Segment 2307. Treatment levels and effluent limitations recommended for 
Segment 2307 are conformed with in this study. 

The Bustamante WWTP provides wastewater treatment for the current population within the City 
limits of East El Paso. Design of the Bustamante WWTP was completed in 1988. Construction 
of this facility was completed in 1991. 

NATIONAL POLLUTANT 
DISCHARGE 

ELIMINATION SYSTEM (NPDES) 
PERMIT 

The Bustamante WWTP currently 
operates under NPDES Permit Number 
TX0101605. The permit became 
effective on September I , 1995 and shall 
expire at midnight on August 31, 2000. 
Effluent Limitations defined in the permit 
are as specified on Table 2-1. Additional 
effluent limitations defmed in the permit 
are as follows: 

Table 2-1 Bustamante WWTP- NPDES Effluent 
Limitations 

Effluent Discharge Limitation 
Characteristics 30-day Average 7-day Average 
Carbonaceous 
Biochemical 20 mg/l 30 mg/l 
Oxygen Demand 
(5 day) 
Total Suspended 20 mg/1 30 mg!l 
Solids (TSS) 
Ammonia Nitrogen 
(seasonal April 1 - 5 mg/1 10 mg/1 
October 31) 
Dissolved Oxygen 4mg/l N/A 

Note: NPDES PermitNumberTX0101605. 
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1. "The effluent shall contain a total residual chlorine of at least 1.0 mg!l and shall not 
exceed a chlorine residual of 4.0 mg!l, after a detention time of at least 20 minutes (based 
on peak flow) and prior to final disposal." 

2. "The pH shall not be less than 6.0 standard units or greater than 9.0 standard units." 

As demonstrated in Chapter 5 of this report, the Bustamante WWTP operates in full compliance 
with NPDES permit requirements. 

STATE PERMIT 

The Bustamante WWTP currently operates under TNRCC Permit Number 10408-010. The 
permit was approved and effective on April 20, 1994 and expires at midnight five years from this 
date. Effluent Limitations defmed in the 
permit are as specified on Table 2-2. 
Additional effluent limitations defmed in 
the permit are as follows: 

I. "The effluent shall contain a 
chlorine residual of at least 1.0 
mg!l and shall not exceed a 
chlorine residual of 4.0 mg!l after 
a detention time of at least 20 
minutes (based on peak flow)." 

2. "The pH shall not be less than 6.0 
standard units nor greater than 9.0 
standard units." 

3. "The effluent shall contain a 
minimum dissolved oxygen of 4 
mg!l." 

Table 2-2 Bustamante WWTP- TNRCC Permit 
Limitations 

Effluent Discharge Limitation 
Characteristics Daily 7-day 

Average• Averageb 

Carbonaceous 
Biochemical Oxygen 20 mg/1 30mg/l 
Demand (5 day) 
TSS 20 mg/1 30 mg/1 
Ammonia Nitrogen 5 mg/1 10 mg/1 
(April- October) 

• Defmed as the arithmetic average of all effluent. 
samples within a period of one calendar month. 

b Defined as the arithmetic average of all effluent 
samples within a period of one calendar week. 

Daily 
Maximum< 

45 mg/1 

45 mg/1 
20 mg/1 

c Defmed as the maximum concentration measured on a 
single day. 

Note: TNRCC Permit Number 10408-010. 

The Bustamante WWTP operates in full compliance with TNRCC permit requirements. 

SLUDGE DISPOSAL 

The PSB is authorized to dispose of sludge from the Haskell R. Street Plant (Permit No. 10408-
04), Fred Hervey Plant (Permit No. 10408-07), Northwest Plant (Permit No. 10408-09), Socorro 
Plant (Deconunissioned Permit No. 10408-08), Bustamante Plant (Permit No. 10408-10) and 
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Jonathan Rogers Water Treatment Plant (Water System Identification Number 0710002) at a 
sludge-only landfill located at the northwest comer of the intersection of McCombs Road and 
Farm-to-Market Road 2529 in El Paso County. 

The sludge-only landfill shall be operated in accordance with the following requirements: 

a) Sludge shall be stabilized prior to disposal. 

b) Sludge shall be dewatered to a minimum solids content of 20 percent prior to disposal. 

c) A minimum daily cover of six inches shall be applied over active landfill areas. 

d) Storm water run-off shall be prevented from entering active areas of the landfill. 

e) Stormwater run-off from a 25-year storm or less shall be prevented from entering the 
entire landfill area. 

f) Upon completion of landfill activities, a minimum soil cover of three feet shall be applied 
to all landfill areas and the site shall be mounded to provide a slope between 2 and 5 
percent. 

REFERENCES 

Ashworth, J.B., 1990, Evaluation of Groundwater Resources in El Paso County, Texas, Texas 
Water Development Board, Report 324, 25p. 

Land, L.F., and Armstrong, L.A., 1985, A Preliminary Assessment of Land-Surface Subsidence 
in the El Paso Area. Texas; U.S. Geological Survey Water-Resources Investigations Report 85-
4155, 96 p. 
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CHAPTER3 

PLANNING AREA CONDITIONS 

This chapter provides a summary of planning area conditions which, along with Chapters 4 and 
5, provides the basis for the development and evaluation of wastewater conveyance and 
treatment alternatives required to service the east El Paso area. Information presented in this 
chapter includes; the definition of the planning area boundary and the basis for selection, 
political jurisdictions, existing and future service subareas, and existing and future service 
populations. 

STUDY AREA BOUNDARIES 

As discussed in Chapters 1 and 2, this study develops a long range regional plan for providing 
wastewater service to the east El Paso area to meet future demands. The limits of the area 
considered in this study, which is referred to as the Regional Study Area (RSA), include; the 
Bustamante WWTP existing service area inside the City from approximately Airway 
Boulevard East to Loop 375, a portion of the LVWD, Horizon City, and a three mile zone east 
ofEl Paso's present city limits. Water and wastewater service to Horizon City is provided by 
the EPCW A. The RSA is shown on Figure 3-1. 

Wastewater planning activities have been conducted by both the LVWD, under the EDAP, and 
the EPCW A. This study attempts to address the needs and goals identified by these agencies as 
part of a comprehensive regional plan. It is not the intent of this study to rework the planning 
activities of these two jurisdictions. Population data and wastewater flow projections 
developed in studies prepared by these agencies were used as the basis for determining their 
potential regional wastewater services needs. In the LVWD's case, only the wastewater 
projected under the EDAP program to be treated at the Bustamante WWTP was considered in 
this plan. 

The Bustamante WWTP provides wastewater treatment for the current population within the 
city limits of east El Paso. Population information provided by the City was used to project 
future wastewater flows. Proposed improvements to existing collection and treatment facilities 
were developed and evaluated based on this information. 

A primary focus of this study is to develop a viable long range plan for extending wastewater 
service to an area that extends approximately three miles east of the present City limits. This 
area is referred to in this study as the PSA. The focus on this area is due to several reasons, 
including; its location within a projected high growth area adjacent to the existing City limits, 
the level of interest expressed to the PSB by developers, and the City's interest in annexing the 
area. 
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The evaluation and placement of conveyance and treatment facilities required to serve the PSA 
includes the integration of these new facilities with existing facilities. The PSA extends three 
to four miles east of Loop 375, is bounded to the north by the Fort Bliss Army Reservation and 
to the south by IH-10. The PSA boundary is presented on Figure 3-2. 

POLITICAL JURISDICTIONS 

In addition to the PSB, several agencies have jurisdiction within the PSA. Limits of their 
jurisdiction boundaries are presented on Figure 3-3. 

The PSA encompasses several square miles each of properties which are within service 
boundaries for both the L VWD and EPCW A. In addition, MUDs No. I and 2 covering an area 
of approximately one square mile have recently been formed in the southern portion of the 
PSA. 

Although not a utility service agency, the State of Texas GLO is a major property owner in the 
PSA and is actively pursuing development opportunities in this area. Their holdings include 
approximately 6 square miles of property just north ofiH-10 as shown on Figure 3-3. 

SEWER SERVICE AREAS 

To facilitate the development of sewer collection and treatment alternatives, existing and future 
service areas must be identified. 

Existing PSB Sen-ice Areas 

PSB is by far the largest provider of sewer service within the RSA. PSB's existing service 
limits for East El Paso is the area served by the Bustamante WWTP. As illustrated on Figure 
3-1 this service area is bounded on the west by Airway Boulevard and extends east to the 
current city limits. The area is bounded on the north by Montana A venue and extends south to 
the Rio Grande. In addition, service has recently been extended to the El Paso County and 
Texas State jail sites which are located within the PSA, immediately north of Montana Avenue. 

The existing Bustamante service area covers approximately 54 square miles. Conveyance 
facilities include approximately 136 miles of primary collector lines and interceptors as well as 
28 lift stations. For purposes of the sewer system analysis, this large service area has been 
divided into 95 service subareas. A schematic layout of PSB's existing sewer system and 
service subareas is presented on Figure 3-4. 
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Other Service Areas 

As discussed earlier, the RSA is comprised of four distinct areas: the existing PSB service 
area, EPCW A, L VWD and the PSA. EPCW A and the L VWD have prepared separate planning 
and design studies to meet projected future needs. This project focuses on incorporating the 
results of these studies into a regional plan. 

EPCW A has a wastewater collection and treatment system currently in place. The EPCW A 
initiated planning activities for expansion of these facilities as required to meet future demands 
from a rapidly growing service population. The goal of those studies was to develop treatment 
and permitting options to meet anticipated demands through the year 2016. Future 
requirements of MUDs No. I and 2 were tentatively included in those planning activities. For 
purposes ofthis study, wastewater flows and loads as projected by EPCWA were accounted for 
in developing a long range wastewater management program for the region. 

The L VWD has completed planning and design phase activities and is in the process of 
constructing sewer lines throughout the Lower Valley. This work was largely funded by the 
state EDAP which was established to aid areas in the development of infrastructure and to 
eliminate the health risks associated with poor water supply and wastewater collection systems. 
By contract, PSB will provide wholesale treatment of all wastewater collected within the 
L VWD. Connections have been constructed to convey wastewater from the L VWD to the 
Bustamante WWTP. The initial phase of construction of sewer collection facilities within the 
L VWD is nearing completion with delivery of flow to the Bustamante WWTP scheduled to 
begin within one year. 

Principal Service Area 

In order to plan for future growth and expansion within the PSA, this area has been divided into 
service subareas. Development of these subareas was based on topographic information from 
7.5 minute USGS maps of the area as well as the 2010 Thoroughfare Plan provided by the El 
Paso City Planning Department. The PSA subareas are shown on Figure 3-5. 

POPULATION 

Existing and future population projections have been estimated for four planning horizons: 
1996, 2005, 2015, and buildout conditions. These projections were used as the basis for 
determining future sewer service requirements. 

Population data for the RSA were obtained from three sources; the TWDB 1996 Consensus 
Texas Water Plan, El Paso Metropolitan Planning Organization 2020 projections, and the City 
of El Paso Department of Planning, Research, and Development El Paso Region Demo-Pack. 
A comparison of the population projections provided from each of these sources from 1995 to 
2030 is presented on Figure 3-6 and in Table 3-1. 
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Table 3-1 El Paso County Population Projections 
from 1995 to 2030 

Year TWDB1 City ofEI Pasob 
Department of Planning 

1995 -
1996 -
1999 -
2000 731,781 
2005 -
2010 875,421 
2015 -
2020 1,028,006 
2030 1,191,411 

a 1996 Consensus Texas Water Plan. 
bEl Paso Region Demo-Pack. 
c 2020 Population Projections. 

660,750 
-
-

731,904 
-

876,560 

-
1,034,560 
1,205,676 

Metropolitan< 
Planning Office 

-
663,227 
710,140 

-
815,343 

-
978,551 

1 ,053,124 
-

As illustrated on Figure 3-6, population projections for El Paso County from these three 
sources agree favorably. Since data from the El Paso Metropolitan Planning Organization 
provided the most detailed information concerning the distribution of growth within the RSA, 
and since it agreed well with other projections for the area, this was the primary source of 
population data used in this study. A summary of existing and projected future populations 
within the existing service area and 
PSA is presented in Table 3-2. 

As discussed later in this report, 
estimates of ultimate or buildout 
service populations and associated 
projected wastewater flows are needed 
for layout and siZing of sewer 
interceptors and lift stations. Estimated 

Table 3-2 Existing and Projected Populations 
Year 

Location 1996 2005 2015 Buildout 
Existing 
Service 237,825 271,697 319,873 319,873 
Area 
PSA 2,887 I 7,055 37,396 217,905 
Total 239,712 288,752 357,269 537,778 

buildout populations within the study area were not directly available from published data. 
Based on discussions with City of El Paso Planning Department staff, assessment of growth 
trends in the area, and comparison with other fully developed areas, an estimation was made of 
buildout populations within the Bustamante service area and the PSA. Buildout within the 
existing Bustamante WWTP service area is assumed to occur by the year 2015. Buildout 
populations within the PSA were estimated based on average buildout population densities 
within the existing service area. On this basis, buildout population densities were estimated to 
be I 0 people per acre. 
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Population Distribution 

Population projections presented on Table 3-2 were distributed within the study area based on 
transportation study projections prepared by the El Paso Metropolitan Planning Organization. 
A summary of this work is presented in Appendix A. The Transportation study provides 
population projections by Transportation Serial Zone (TSZ). TSZ's define relatively small 
areas (approximately 100 to 300 acres) and are, therefore, useful in defining the distribution of 
service populations within the study area. 

Populations by TSZ were redistributed into service subareas as shown on Figure 3-4 and Figure 
3-5. Redistribution of TSZ populations into subareas was done uniformly based on area. The 
process is described in more detail in the Collection System Modeling Report which was 
conducted in parallel to this study and which has been published as a separate report. 
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CHAPTER4 

WASTEWATER FLOW PROJECTIONS 

The projection of wastewater flows for the planning horizons of 2005, 2015, and buildout 
provides the basis for sizing and scheduling of collection and treatment facility improvements 
required to serve the east El Paso area. A summary of flow projections developed for this 
study and the methods used to determine them are presented in this chapter. 

BASIS 

Wastewater flow projections developed for this study were calculated using population data as 
presented in Chapter 3, and representative per capita flow contributions. Per capita flows were 
determined primarily from influent flow data from the Bustamante WWTP. Results were 
calibrated by comparison with additional data including: 

1. Correlation with water consumption by metering zones in the East El Paso Area. 
2. Parkhill, Smith, and Cooper, Wastewater Facilities Improvements for the City: 1985 

Thru 2005, August 1980. 
3. Brown and Caldwell, El Paso Water Utilities Northwest Area Wastewater 

Engineering Plan, April 1991. 

Per capita flows used in this study account for average residential, commercial and industrial 
flow contributions per individual served. Large (greater than 100,000 gallons per day (gpd)) 
commercial and industrial point sources have been accounted for separately. Nine of these 
large point sources were identified within the existing service area. 

The per capita flow contribution, peaking factor, and population estimates, were inputted into 
the "Hydra Graphics" sewer model to project the quantity and distribution of wastewater flows 
for each of the three planning periods (2005, 2015 and buildout). Flow distribution is based on 
population distribution by service subarea as discussed in Chapter 3. 

BUSTAMANTE WWTP INFLUENT FLOW DATA 

Unit Flow 

Bustamente WWTP influent flow data for 1995 was the primary data used to calculate the 
average per capita wastewater flow rate and peaking factor. Plant influent flows were adjusted 
by subtracting the average daily wastewater discharge from the Chevron Refmery (estimated 
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by PSB staff to be 
2-mgd). Flow 
contributions from 
this large point 
source were 
considered 
separately. 
Average monthly 
total and per 
capita flow 
contributions for 
the Bustamante 
WWTP are as 
presented on 
Table 4-1. 
Average monthly 
per capita flow 
contributions to 
the Bustamante 
WWTP for 1995 
ranged from 98 to 
122 gpcd. The 

Table 4-1 Unit Wastewater Flows Based on Bustamante WWTP Data 

Monthly Average Daily Unit Flow" 
Flow•mgd gpcd 

January 1995 24.4 102 
February 1995 23.7 99 
March 1995 24.8 104 
April1995 25.4 106 
May 1995 26.8 112 
June 1995 29.3 122 
July 1995 26.1 109 
August 1995 29.0 121 
September 1995 28.1 117 
October 1995 25.6 107 
November 1995 23.8 99 
December 1995 23.4 98 
Average 25.9 108 

• Bustamante WWTP Influent data minus Chevron facilities discharge (2-
mgd). 

b Average daily flow divided by estimated existing service population of 
239,444 (refer to Chapter 3). 

average annual per capita flow contribution for this period was I 08 gpcd. 

Peak Flow 

The maximum peak two hour flow for 1995 was 47.37 mgd. The ratio of the wet weather peak 
two hour flow to the average daily flow for this period is 1.7. For purposes of the model, a 
peaking factor of 1.7 was applied to flows within all sewers 21-inch and larger. Recognizing 
that attenuation of peak flows occurs as flows combine downstream within a wastewater 
conveyance system, a somewhat higher peaking factor was used for smaller diameter collector 
sewers. A peaking factor of2.0 was used for all sewers 18-inch and smaller. Since the peaking 
factor was derived from the wet weather peak flow, any influence of inflow or infiltration is 
accounted for in the collection system analysis. 

Point Sources 

The high volume dischargers presented in Table 4-2 were applied as point sources to evaluate 
areas directly impacted by these flows. The jail facilities were not accounted for in the per 
capita wastewater flow value because no flows were generated in 1995, but they have been 
added to flow projections for the service subarea to which they apply. 
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Table 4-2 High Volume Dischargers 
Facility Name Address Discharge, mgd 

Chevron Refineries 6501 Trowbridge 2. 

State and County Jails East Montana and Loop 375 0.6- 2.2° 
Greater Texas Finishing 1430 Vanderbilt 0.69 
Levi Strauss 11460 Pellicano 0.48 
Wrangler 12173 Rojas 0.33 
Desert Cleaners 7025 Alameda 0.12 
Therm-o-Link 1245 Henry Brennan 0.05 
True Blue Sky 7477 Lomaland 0.03 
Levi Strauss 1359 Lomaland 0.03 

• Combination of average discharges from Chevron North and Chevron South. 
b Based on design flows for jail lift station: 1996- 414 gpm; 2005 - 750 gpm; 

2015 - I OOOgpm; and estimated for Buildout - I ,500 gpm. Provided by PSB 
staff. 

WATER CONSUMPTION 

The PSB is the sole source of potable water within the City limits. With the exception of a few 
industrial generators that have independent water wells, PSB supplied potable water is the 
source of virtually all domestic and non-domestic wastewater generated in the east El Paso 
area. PSB water consumption records can, therefore, be used as a basis for estimating per 
capita wastewater generation. This process was used as an alternative means of validating per 
capita flow estimates used in this study. 

The existing service area for the Bustamante WWTP encompasses parts of ten water metering 
zones. PSB water consumption data for this service area is presented by meter zone on Table 
4-3. The data presented is based on the six month total usage from January 1996 through June 
1996 for single family residential, industrial, and commercial accounts. 

According to 1990 Census Data, single family residences account for 70 percent of the housing 
units in El Paso. The average number of persons per housing unit for the East and Lower 
Valley sections of El Paso was found to be 3.25. The meter zone populations were found by 
dividing the number of single-family residential accounts by 70 percent and multiplying by 
3.25 persons per housing unit. Table 4-3 shows the average water consumption estimated 
population, and unit water consumption by water meter zone. 
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Based on the water consumption and population estimates as presented on Table 4-3, unit water 
consumptions were calculated for the east El Paso area. Unit water consumptions were 
calculated based on the sum of three service categories as follows: 

Residential 
Industrial 
Commercial 

Table 4-3 Unit Water Consumption by Meter Reading Zone 

Average Water Consumption•, mgd Estimated 
Populationb 

Industrial/ 
Meter Water Zone Residential Commercial Combined 

01 2.2 1.2 3.4 27059 
02 2.0 1.4 3.4 24700 
03 2.0 0.3 2.3 24203 
04 2.4 0.6 3.0 29607 
05 1.2 1.2 2.4 16111 
21 1.9 3.0 4.9 24737 
23 3.6 0.2 3.8 38879 
24 3.6 0.3 3.9 42751 
26 3.2 0.2 3.4 39850 
27 2.4 2.6 5.0 27467 

Total 24.5 1 1.0 35.5 295365 

• Reference: PSB Water Consumption Data for January through June 1996. 
b Based on 1990 Census Data. 
c Average unit water consumption for east El Paso area. 
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Unit Water 
Consumption, 

gpcd 

125.7 
137.7 

95 
101.3 
148 

198.1 
97.7 
91.2 
85.8 
182 

120.2< 



Unit water consumption estimates were converted 
to unit wastewater flow projections, using a typical 
percentage conversion factor of ninety percent for 
residential flow and a conversion factor of 100 
percent for industriaVcommercial flows. The 
resulting unit wastewater flows are presented on 
Table 4-4 by meter zone. The average projected 
per capita wastewater flow value shown on Table 
4-4 is slightly higher than the value arrived at 
using the Bustamante WWTP influent data (Table 
4-1). Using the procedure outlined above, the 
average per capita wastewater flow for the service 
is calculated to be about 112 gpcd. Although 
higher than the value predicted using actual flow 
data for the Bustamante WWTP, this analysis 
generally validates results obtained using actual 

Table 4-4 Unit Wastewater Flows by 
Meter Reading Zone 

Meter Combined Flow• 
zone gpcd 

01 117.5 
02 129.6 
03 86.8 
04 93.2 
05 141.5 
21 190.4 
23 88.5 
24 82.8 
26 77.3 
27 173.3 

Average 111.9 

wastewater flows. • 90 percent of unit water consumption. 

PREVIOUS STUDIES 

Another method of verifying the 
appropriateness of unit wastewater flows 
developed on Table 4-1 is to compare them 
with the unit flows reported in other El Paso 
facility plans. The unit flows for the 
Northwest El Paso Area, Haskell Street 
WWTP service area, Socorro WWTP service 
area, and the Bustamante WWTP service 
area are presented in Table 4-5. The current 
Bustamante WWTP service area includes the 
former Socorro WWTP service area. The 
unit flow determined from the Bustamante 
WWTP influent data is approximately equal 
to the value reported for the Socorro WWTP 
in August 1980. Again, the unit flow 
calculated for the Bustamante service area 

Table 4-5 Comparison of Unit Flows from 
Previous Wastewater Plans 

Service Area Unit Flow, gpcd 
Northwest WWTP" 116 

Haskell Street WWTPb 120 

Socorro WWTP0 110 

Bustamante WWTPc 108 

• Brown and Caldwell, El Paso Water Utilities 
Northwest Area Wastewater Engineering Plan, 
April 1991. 

b Parkhill, Smith, and Cooper, Wastewater 
Facilities Improvements for the City ofEl 
Paso: 1985 Thru 2005, August 1980. 

c From Table 4-6. 

using wastewater flow data, conforms well to unit flows derived from other sources. 
reason 108 gpcd was selected as the basis for flow estimates presented in this study. 

For this 
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FUTURE CONDITIONS 

As discussed above, future average wastewater flows were projected by applying the per capita 
flow rate to the population of the service areas making up the east El Paso area. The service 
subareas are as shown on Figures 3-4 and 3-5. The resulting average flows are presented by 
subarea on Table 4-6. Included in Table 4-6 are flow projections from Horizon City and 
LVWD as reported in planning documents prepared by the EPCWA and EDAP, respectively. 
As summarized on the Table, total current wastewater flow within the RSA is over 29-mgd. 
Flows increase to 52-mgd by the year 2015 and to 74-mgd for the Buildout condition. Results 
are presented graphically on Figure 4-1. 

Table 4-6 Projected Average Wastewater Flows By Service Subarea 

Service Area ID AREA, acres 1996, mgd 2005, mgd 2015, mgd Buildout, mgd 
Existing Service Subarea 

1. 783.6 0.6 1.4 2.1 2.8 
2 851.8 0.4 0.6 0.9 0.9 
3 487.0 0.2 0.3 0.5 0.5 
4 469.9 0.0 0.1 0.1 0.1 
6 716.3 0.3 0.5 0.7 0.7 
7 495.5 0.3 0.5 0.6 0.6 
9 1184.2 0.1 0.3 0.5 0.5 
10 1054.2 0.4 0.7 1.1 1.1 
11 553.0 0.4 0.4 0.5 0.5 
12 141.7 0.1 0.2 0.2 0.2 
13 716.8 0.5 0.6 0.7 0.7 
14 754.0 0.3 0.4 0.5 0.5 
15 1057.1 1.2 1.3 1.4 1.4 
16 391.0 0.5 0.5 0.6 0.6 
17 296.2 0.3 0.3 0.3 0.3 
18 246.4 0.4 0.4 0.4 0.4 
19 214.4 0.3 0.3 0.3 0.3 
20 655.6 0.8 0.9 1.0 1.0 
21 621.9 0.3 0.3 0.3 0.3 
23 232.1 0.3 0.3 0.3 0.3 
24 512.5 0.4 0.5 0.5 0.5 
25 523.8 0.4 0.4 0.5 0.5 
26 179.4 0.2 0.2 0.2 0.2 
28 448.1 0.4 0.4 0.4 0.4 
29 333.6 0.2 0.2 0.2 0.2 
30 49.8 0.0 0.0 0.0 0.0 
31 337.8 0.3 0.3 0.3 0.3 
32 440.9 0.5 0.5 0.5 0.5 
33 149.0 0.2 0.2 0.2 0.2 
34 251.6 0.4 0.4 0.5 0.5 
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Table 4-6 Projected Average Wastewater Flows By Service Subarea 

Service Area ID AREA, acres 1996, mgd 2005, mgd 2015,mgd Buildout, mgd 
35 359.9 0.5 0.5 0.5 0.5 
36 219.0 0.3 0.3 0.3 0.3 
37 24.3 0.0 0.0 0.0 0.0 
38 162.4 0.1 0.1 0.1 0.1 
39 212.6 0.3 0.3 0.3 0.3 
40 206.8 0.2 0.2 0.2 0.2 
41 368.3 0.4 0.4 0.4 0.4 
42 237.7 0.3 0.3 0.3 0.3 
43 :192.1 0.4 0.4 0.4 0.4 
44 309.9 0.2 0.2 0.2 0.2 
45 193.9 0.0 0.0 0.0 0.0 
46 721.5 0.9 0.9 0.9 0.9 
48 592.4 0.1 0.3 0.6 0.6 
49 348.0 0.3 0.4 0.4 0.4 
50 66.0 0.0 0.1 0.1 0.1 
51 247.6 0.0 0.1 0.1 0.1 
52 289.0 0.0 0.0 0.0 0.0 
53 297.6 0.1 0.1 0.2 0.2 
55 144.1 0.1 0.1 0.2 0.2 
56 179.3 0.2 0.2 0.2 0.2 
57 451.0 0.2 0.3 0.4 0.4 
58 33.4 0.0 0.0 0.1 0.1 
60 790.9 0.7 0.7 0.8 0.8 
61 527.2 0.3 0.3 0.4 0.4 
62 414.5 0.3 0.4 0.4 0.4 
63 392.6 0.3 0.3 0.4 0.4 
64 312.8 0.3 0.3 0.3 0.3 
65 177.2 0.1 0.2 0.2 0.2 
66 183.5 0.2 0.3 0.3 0.3 
67 159.0 0.2 0.3 0.3 0.3 
68 231.0 0.2 0.3 0.3 0.3 
69 301.3 0.3 0.3 0.3 0.3 
70 102.4 0.1 0.1 0.1 0.1 
71 248.5 0.0 0.0 0.0 0.0 
72 133.6 0.2 0.2 0.2 0.2 
73 158.6 0.2 0.2 0.2 0.2 
74 118.0 0.1 0.2 0.2 0.2 
75 174.1 0.1 0.2 0.2 0.2 
76 211.5 0.3 0.3 0.4 0.4 
77 48.8 0.1 0.1 0.1 0.1 
78 188.8 0.3 0.3 0.4 0.4 
79 442.5 0.4 0.5 0.6 0.6 
80 260.6 0.2 0.3 0.4 0.4 
81 295.4 0.3 0.3 0.4 0.4 
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Table 4-6 Projected Average Wastewater Flows By Service Subarea 

Service Area ID AREA, acres 1996, mgd 2005, mgd 2015, mgd Buildout, mgd 
82 230.2 0.2 0.3 0.3 0.3 
83 216.0 0.2 0.3 0.3 0.3 
84 356.5 0.4 0.4 0.5 0.5 
85 178.3 0.2 0.3 0.3 0.3 
86b 935.9 2.5 2.5 2.8 2.8 
87 151.6 0.0 0.0 0.0 0.0 
88 55.8 0.1 0.1 0.1 0.1 
89 86.5 0.1 0.1 0.1 0.1 
90 451.9 0.5 0.5 0.6 0.6 
91 60.4 0.1 0.1 0.1 0.1 
92 160.7 0.2 0.3 0.3 0.3 
93 70.4 0.1 0.1 0.1 0.1 
94 40.0 0.0 0.0 0.1 0.1 
95 581.6 0.9 0.9 0.9 0.9 
96 1025.5 0.0 0.1 0.2 0.2 
97 484.1 0.0 0.1 0.2 0.2 
98 233.8 0.2 0.2 0.3 0.3 
99 702.6 0.6 0.7 0.9 0.9 
100 737.7 0.5 0.5 0.7 0.7 
101 37.7 0.0 0.0 0.0 0.0 
102 434.3 0.7 0.7 0.7 0.7 

Subtotal 34310.0 28.6 32.9 38.8 39.6 

Lower Valley< 0.0 5.2 7.5 9.5 

Study Area 
104 847.1 0.0 0.1 0.1 0.9 
105 1847.0 0.0 0.0 0.1 2.0 
106 1206.2 0.0 0.1 0.1 1.3 
107 403.8 0.0 0.1 0.1 0.4 

108 (Sparks) 
109 1275.4 0.0 0.0 0.1 1.3 
110 1381.4 0.0 0.1 0.1 2.5 
111 738.9 0.1 0.1 0.3 0.8 
112 905.0 0.1 0.1 0.2 1.0 
113 2387.1 0.0 0.1 0.2 2.3 
114 1313.9 0.0 0.1 0.1 1.0 
115 1239.4 0.0 0.1 0.1 1.3 
116 1203.5 0.0 0.1 0.1 1.3 
117 874.7 0.0 0.0 0.1 0.6 
118 817.0 0.0 0.1 0.1 0.8 
119 479.4 0.0 0.1 0.2 0.5 
120 1236.3 0.0 0.2 0.6 1.4 
121 668.6 0.0 0.2 0.4 0.7 
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Table 4-6 Projected Average Wastewater Flows By Service Subarea 

Service Area ID AREA, acres 1996, mgd 2005, mgd 2015, mgd Buildout, mgd 

122 623.5 0.0 0.1 0.2 0.7 
123 561.7 0.0 0.1 0.2 0.6 
124 719.9 0.0 0.1 0.2 0.8 
125 1989.5 0.0 0.1 0.2 1.5 

Subtotal 22315.4 0.2 1.8 3.9 23.2 

Horizond 0.5 1.0 1.5 1.5 

Total 29.3 40.9 51.7 73.8 

• Includes flows from county and state jail facilities: 414 gpm, 750 gpm, 1000 gpm, and 1500 gpm in 
1996, 2005, 2015, and estimated for Buildout, respectively. Based on design data for jail lift station 
provided by PSB staff. 

b Includes wastewater discharge from Chevron Refinery North and South facilities- 2-mgd for all 
planning horizons. 

c Flow projections provided by L VWD. 
d Flow projections for Horizon provided by EPCW A. 
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CHAPTERS 

WASTEWATER CHARACTERISTICS AND COMPOSITION 

The composition and characteristics of future wastewater flows and the required limitations on 
effluent quality are important to the selection of viable treatment alternatives. Wastewater 
quality information presented in this chapter has been divided into three sections, as follows: 

1. Treatment Plant Design 
2. Receiving Water Quality 
3. Reuse Water Quality 

The first section presents wastewater quality data for the Bustamante WWTP. Influent 
wastewater characteristics used to design the Bustamante WWTP are compared with actual 
influent characteristics in order to determine future design loads. Current effluent quality 
information is presented and compared with existing permit limits. 

The second section discusses the implications of receiving water quality standards on the level 
of treatment required for municipal wastewaters. The current discharge requirements for the 
Bustamante WWTP and the anticipated discharge quality standards for a proposed new 
treatment plant are identified. 

An assessment of reuse water quality standards, as outlined by state regulations, and as 
required for possible reuse water consumers is presented in the third section. The use of treated 
effluent for irrigation, industrial, or commercial purposes is a critical element of El Paso's long 
term water resource management program. 

TREATMENT PLANT DESIGN 

Design of the Bustamante WWTP was 
completed in 1988. Construction of 
this facility was completed in 1991. 
The design of the Bustamante WWTP 
was based on anticipated influent 
wastewater characteristics and effluent 
discharge limits imposed by the TWC 
(currently the TNRCC). Table 5-l 
presents the original Bustamante 
WWTP influent design data. 

Table 5-1 Bustamante Design Data 
Parameter Original" Capacity" 
Biochemical Oxygen 180 225 
Demand (BOD5), mg/1 
Total Suspended ISO 285 
Solids (TSS), mg/1 
NH3-N, mg/1 30 25 

• Parkhill, Smith, and Cooper. Southeast Treatment 
Plant Design Drawings, March 1988. 

b Public Service Board. Roberto R. Bustamante 
Wastewater Treatment Plant: Performance Evaluation 
at Full Capacity, June 1993. 

Also presented on Table 5-l is actual performance data for the Bustamante WWTP. These 
performance parameters were established while conducting a full capacity simulation at the 
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plant to evaluate the plant's ability to nitrifY at full capacity. The simulation involved 
operating the plant at 39-mgd for approximately two months with one-fourth of the plant off 
line. The results of the full capacity simulation indicated that the plant is capable of operating 
at required effluent standards with higher influent loads than anticipated in the original design. 

Influent Water Quality 

Table 5-2 summarizes actual influent 
wastewater quality data for the 
Bustamante WWTP for 1995. A 
comparison of Tables 5-l and 5-2 
shows that the average influent 
wastewater characteristics are well 
within the operating range of the 
plant. 

In addition to the PSB service area, 
the RSA consists of the EPCW A and 
the LVWD. Currently, the EPCWA 
operates a wastewater treatment 

Table 5-2 Bustamante WWTP Influent Data 
Actual 

Minimum• Maximumb Average< 
Constituents Daily Daily Daily 
pH 7.0 7.5 7.3 
BOD5, mg/1 102 264 164 
TSS, mg/1 107 311 200 
NH3-N, mg/1 5.0 35.0 15 

• Minimum daily value for 1995, based on plant data. 
b Maximum daily value for 1995, based on plant data. 
c Average of monthly averages for 1995, based on plant 

data. 

facility to serve the population of Horizon City. Both the EPCW A and the L VWD intend to 
provide expanded services in the next few years. The L VWD will convey wastewater flows to 
the Bustamante WWTP and the EPCW A will expand their existing facility to provide sufficient 
treatment for projected increases in flow. 

The characteristics of the wastewaters produced within the L VWD and EPCW A are anticipated 
to be similar to those of wastewater currently generated within the Bustamante WWTP service 
area. The wastewater can generally be characterized as predominantly residential with 
moderate industrial and commercial contributions. Inflow and Infiltration (III) contributions 
for areas North oflnterstate 10 are expected to be low. Although the groundwater levels within 
much of the L VWD service area is high, sewer collection lines in this area are new and being 
constructed to current tight standards. III contributions to wastewater flow within the L VWD 
are, therefore, also expected to be limited. 

For purposes of this study, it is assumed that existing influent wastewater quality at the 
Bustamante WWTP, reasonably characterizes wastewater quality within the entire regional 
study area. Wastewater quality data presented in Table 5-2 will, therefore, be used as the basis 
for determining treatment requirements for new and expanded facilities presented in this study. 
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Effluent Water Quality Table 5-3 Bustamante WWTP Effluent Quality 

Table 5-3 presents existing effluent 
quality data and effluent limits 
defined by current discharge permits 
for the Bustamante WWTP. 
TNRCC and EPA require acute, 24-
hour toxicity testing of the 
discharged effluent using Daphnia 
pulex and Fathead Minnow. 
Additionally, EPA requires a 48-
hour acute toxicity test on the same 
species. 

Existing 
Average 
Effluent 

Parameter Quality• 
pH 7.0 
BODs, mg/1 4 
TSS, mg/1 6 
NH3-N, mg/1 3.13 
DO, mg/1 5.5 
Chlorine, mg/1 1.86 
Fecal Colifonn, #/100 ml 3 

• Based on 1995 plant operational data. 

Current 
Penn it 
Limitsb 

>6.0 and <9.0 
20 
20 
5 
greater than 4 
>1 and <4 
200/100 ml 

The data shown in Table 5-3 shows b TNRCC discharge Penn it No. I 0408-0 I 0 and NPDES 
that the Bustamante WWTP is Penn it No. TXO I 01605. 
discharging well within the effluent 
limits imposed by current discharge permits. 

RECEIVING WATER QUALITY 

Receiving water quality used by the 1NRCC to determine permitted effluent quality criteria is 
presented in this section. 

Discharge From Bustamante WWTP 

The Bustamante WWTP discharges treated effluent primarily to the Riverside Intercepting 
Drain and, at the request of the El Paso Water Improvement District No. I, to the Riverside 
Canal. Effluent can be discharged to either or both of these facilities. Both outfalls are 
considered part of drainage area Segment No. 2307 of the Rio Grande Basin. 

In 1993, the TWC (now the TNRCC) made a determination that the Riverside Irrigation Canal 
maintained a limited aquatic life use and therefore required a minimum dissolved oxygen level 
of 3.0 mg/1. It was determined that the minimum required dissolved oxygen level for the 
Riverside Intercepting Drain was 2.0 mg/1. 

Segment 2307 begins at the Riverside Diversion Dam in EJ Paso County and continues 222 
miles to the confluence of the Rio Conchos in Presidio County. It has been designated for the 
following water uses: 

Contact Recreation 
High Quality Aquatic Habitat 
Public Water Supply 
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Numerical criteria established to ensure that acceptable water quality within Segment 2307 is 
maintained, is presented in Table 5-4. 

Table 5-4 Water Quality Standards for Rio Grande Segment 2307 
Parameter Criteria• 

Dissolved Oxygen (DO) Not less than 5.0 mg/1 
Temperature Not to exceed 93.0 °F 
pH Not less than 6.5 nor greater than 9.0 
Chloride Not to exceed 300 mg/1 
Sulfate Not to exceed 550 mg/1 
Total Dissolved Solids Not to exceed 1,500 mg/1 
Fecal Coliform Not to exceed 200/100 ml 

• Source: The Texas Water Commission, Regional Assessment of Water 
Quality in the Rio Grande Basin, GP 92-02, November 1992. 

Discharge From A New Treatment Facility 

In this study, a number of alternatives that include new treatment facilities will be evaluated for 
treating wastewater generated in the PSA. As discussed in the development of this alternative 
(refer to Chapter 8), treated effluent from a new treatment facility which can not be reused can 
be handled in one of two ways: discharge of the excess flow into a nearby arroyo or the use of 
percolation beds to discharge the excess flow into the subsurface. Standards for these two 
alternative means of effluent discharge are discussed below. 

Surface Discharge. According to 30 
TAC 307.4 (h)(2), discharge into an intermittent 
stream or arroyo shall meet effluent quality limits 
as shown in Table 5-5. In addition, toxic materials 
standards (30 TAC 307.6) apply for discharges 
greater than 1-mgd. Typically, the most stringent 

Table 5-5 Intermittent Stream 
Discharge Standards 

BOD5 20 mg/1 
TSS 20 mg/1 
DO 2 mg/1 (24 hour mean) 

toxic material standards with respect to discharge Source: From 30 TAC 307.4 (h)(2) 
of treated effluent include specific numerical 
aquatic life criteria (30 TAC 307.6(c)) and total (whole effluent) toxicity criteria (30 TAC 
307.6 (e)). Acute criteria for toxic materials standards as opposed to more conservative chronic 
criteria for perennial streams would apply for effluent discharging into an intermittent stream. 
Although less stringent, some percolation standards may also apply to intermittent stream 
discharges since a significant portion of this water would percolate into relatively permeable 
arroyo channel sediment. 

On-site Percolation Systems. Percolation disposal systems provide for ultimate 
disposal of wastewater by evaporation and percolation with no resulting discharge to surface 
waters. The following TNRCC regulatory requirements for percolation systems are from 30 
TAC 309.20 (c): 
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1. Percolation systems will not be permitted in those locations where seepage would 
adversely affect the uses of groundwater resources. 

2. Primary treatment of the raw sewage shall be provided prior to land disposal. 

3. Percolation systems shall be limited to sites having soil textures suitable for sustaining 
a rapid intake rate. Percolation dosing sites shall be limited to soils classified as sands, 
loamy sands, or sandy loams having a minimum infiltration rate of six inches per hour. 

4. Multiple dosing basins shall be provided for the application of wastewater. The 
wastewater distribution system shall be designed to provide a maximum dosing period 
of 24 hours upon any individual dosing basin and a minimum resting period for any 
individual dosing basin of five days following a dosing period. 

5. The hydraulic loading rate will be considered on a case-by-case basis. The designing 
engineer shall identify the permeability of the limiting soil layer. 

REUSE WATER QUALITY 

As previously discussed, reuse of treated 
wastewater is an important element ofEl Paso's 
long-range water resources management plan. 
Careful consideration is given, therefore, to 
wastewater management programs which 
support or enhance wastewater reuse in the east 
El Paso area. Within the study area possible 
users include, existing and proposed golf 
courses, industries near Loop 375, and public 
landscapes. Quality standards for using 
reclaimed water (formerly 30 TAC 310.33 
revised July 26, 1996 in the Texas Register and 
renumbered as 30 TAC 210.33) fall into two 
categories or types depending on its intended 
use as defmed in 30 TAC 210.32. Type I 
reclaimed water use includes irrigation or other 
applications in areas where the public would 
normally be present during the time when 
irrigation normally takes place or other times 
where the public might normally come in 
contact with the reclaimed water. Type II 
reclaimed water use includes irrigation or other 
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Table 5-6 Type I Reclaimed Water 
Standards 

BODs or CBODs 
Turbidity 
Fecal Coliform 

Fecal Coliform 

a 30-day average 
b Geometric Mean. 
c Single Grab. 

5 mglt• 
3NTU 
20 CFU/100 m1" 
75 CFU/100 mlc 

Source: 30 TAC 210.33 

Table 5-7 Type II Reclaimed Water 
Quality Standards 

BODs 
orCBOD5 

Fecal Coliform 
Fecal Coliform 

a 30-day average 
b Geometric Mean 
c Single Grab 

20 mg/1" 
15 mg/18 

200 CFU/100 ml" 
800 CFU/100 mlc 

Source: 30 TAC 210.33 



uses in areas where the public is not normally present when irrigation activities occur or uses 
where the public would not normally come in contact with the reclaimed water. 

Quality Standards for Type I, reclaimed water use, are presented in Table 5-6. Type II 
reclaimed water quality requirements are presented in Table 5-7. 
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CHAPTER6 

EXISTING FACILITIES 

This chapter provides a description of existing collection and treatment facilities in the RSA. 
Most of the information presented in this chapter focuses on facilities operated by the PSB, 
since they currently serve the majority of sewered areas within the RSA. Information provided 
includes a description of the east El Paso collection system, a summary of existing lift stations, 
and an evaluation of the Bustamante WWTP. A brief description of other wastewater 
collection and treatment facilities within the RSA is also included. 

PSB FACILITIES 

Existing PSB collection and treatment facilities that serve east El Paso consist of the 
Bustamante WWTP and its collection and conveyance facilities. These facilities are described 
below. 

Collection System 

Concurrent with this study, detailed modeling and analysis of the Bustamante WWTP 
collection system was performed. Comprehensive presentation of this modeling effort has 
been published as a separate report. A summary of this information is included in Chapter 9. 

The existing PSB collection system is comprised of 136 miles of primary collector lines 12 
inches and larger and covers an area of approximately 54 square miles. This corresponds to the 
area extending west from the current El Paso City limits to Robert E. Lee Road and north from 
the Rio Grande River to Montana A venue. Figure 6-1 presents a layout of the Bustamante 
WWTP existing collection system. A schematic representation of the collection system is 
presented on Figure 6-2. 

The backbone of the existing collection system is a pair of large diameter interceptors. The 
Mesa Drain Interceptor (MDI) runs southeast from Westmoreland (north of IH-10) along the 
Mesa Drain to the City limit and turns southwest to the Bustamante WWTP. The MDI is a 
gravity flow collector that varies in diameter from 18 to 48 inches. 

The second major collector line in the PSB service area is the Lower Valley Interceptor (LVI). 
It extends southeast from the Alfalfa Lift Station to Alameda and turns south to the Bustamante 
WWTP. The LVI varies in diameter from 21 to 48 inches. It includes one large capacity lift 
station (Ysleta) to connect two gravity flow segments. 

There are twenty-eight lift/pump stations in the Bustamante WWTP service area. A summary 
of station capacities and modeled flows for existing conditions are show in Table 6-l. 
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Table 6-1 shows the capacity and current and projected peak flows for the lift/pump stations in 
the Bustamante WWTP service area. 

Peaking factors are based on the inlet line diameter: 1. 7 for lines less than 21 inches and 2.0 for 
21 inches and larger. According to 30 TAC 317.3, lift stations should have enough capacity to 
convey peak flows with the largest pump out of service. 

Table 6-1 Lift Station Data 
Capacity Projected Projected 

Station Address I Name Pump Data Finn', mgd Peak Design 
No. Installedb, mgd Flows Flows, 

1996, mgd 
mgd year 

ld 708 S. Americas 2 - 6" Cornell 5 Hp 1800 0.26 Not Not 
Zaragosa Port of Entry rpm 180 gpm@ 30' TDH 0.52 Modeled Modeled 

2 13085 Gateway West 2 - Flygt Submersible 350 0.50 Not Not 

TX-DOT gpm@ 36' head 1.01 Modeled Modeled 

4d 20 1 Coronado 2- 4"x4" F.M. 5 Hp, 300 0.43 0.31 0.34 
Mimosa gpm 0.86 2015 

5 7935 Sunnyfield 2- 1 1/4" Myers 15 gpm 0.02 Not Not 
Sunnyfield Submersible Pumps 0.04 Modeled Modeled 

10 8356 Roseway 2- Paco 6" 1100 gpm@ 40' 1.58 0.59 0.80 
Roseway TDH 3.17 2015 

19d 160 S. Carolina 2- Flygt, 10 Hp, 627 gpm 0.90 0.67 0.74 
Carolina I @34.3'TDH 1.73 2015 

21 d 8369 North Loop 2- Flygt, 7.5 Hp, 319 gpm, 0.43 0.45 0.5 
Marion Manor 25.9' TDH 0.86 2015 

22 12301 Montana 3 - Flygt Submersible 4" 20 2.04 0.6· 2.16C 

Jail Annex hp, 710 gpm@ 39' TDH 3.06 Buildout 

25d 204 Lone Star 2 - 6"x6" Chicago 15 Hp, 1.30 1.38 1.53 
Lone Star 900 gpm @ 36' TDH 2.59 2015 

27d 8600 Independence 2- 5"x5" Fairbanks Morse 0.58 0.59 0.90 
Independence 10 Hp, 400 gpm 1150 rpm 1.15 2015 

@40'TDH 

28 955 Navarrette 2- 4"x4" Paco 3 hp, 250 0.36 0.19 0.36 
Navarrette gpm 1170 rpm 0.72 2015 

29d 200 George Orr 2 - Flygt, I 0 Hp, 620 gpm 0.89 0.62 0.67 
George Orr @34.6'TDH 1.79 2015 

30 665 Mauer 2- Ebarco, 8 Hp, !50 gpm, 0.22 0.17 0.23 
Nina @ 19.4' TDH 0.43 2015 

31 d 113 McCarthy I - 4"x4" Fairbanks Morse 0.22 0.58 0.80 
Thomas Manor I 10 hp, 600 gpm; I - 4"x4" 1.08 2015 

F.M. 3 hp, !50 gpm 
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Table 6-1 Lift Station Data 

Station Address I Name Pump Data 
No. 

32 344 Coventry 2- 4"x4" F.M. 10 hp, 400 
The Village gpm@ 40' TDH 1500 rpm 

33d 7776 Knights 2- 6"x6" Chicago 20 hp, 
Thomas Manor II 1 000 gpm @ 40' TDH 

34 7300 Stiles 3- 8" F.M. 30 hp, 1500 
Alfalfa Yards gpm@ 15'TDH 

35 9330 Alameda 2- 20" F.M. 10,000 gpm, 
Ysleta 555 rpm@ 13.5 TDH; I -

20x20 10,000 gpm, 505 rpm 

36d 120 Ingelwood 2- 6"x6" F.M. 7.5 hp, 800 
lngelwood gpm @ 18.5 TDH 

38d 9800 Carl Longuemare 2-Flygt, 20 Hp, I ,340 gpm 
Singh Addition 

40 200 Prado 2- 6"x8" F.M. 900 gpm@ 
Prado 46'TDH 

41 9690 Socorro 2- 4"x4" F.M. 5 hp, 500 
Socorro gpm @ 27' TDH 1150 rpm 

42 9455 N. Loop 2- 6" Worthington 1200 
LeBarron gpm@ 54' TDH 1150 rpm 

43 9700 Carl Longuemare 2- 4"x4" Worthington 5 hp, 
Pan American 550 gpm @ 20' TDH 

44 7897 Mansfield 2 - 4 "x4" Chicago 500 gpm 
Mansfield @29'TDH 

112 1203 Wedgewood 3 - 6" Cornell 30 hp 1200 
Album gpm, 1165 rpm@ 50' TDH 

130 3358 Wedgewood 2- 4" Flygt 3.4 hp, 150 gpm 
Orkney @30'TDH 

134 10675 Pico Norte 3- 10"x22" Aurora 3650 
Pico Norte gpm, 875 rpm @ 85' TDH 

• Assumes largest pump out of service (30 TAC 317.3 (c) (2)). 
b Summation of nominal pump capacities. 

Capacity 
Finn•, mgd 

lnstalledb, mgd 

0.58 

1.15 

1.44 

2.88 

4.32 

6.48 

28.80 

43.20 

1.15 

2.30 

1.93 

3.86 

1.30 

2.59 

0.72 

1.44 

1.73 

3.46 

0.79 

1.58 

0.72 

1.44 

3.46 

5.18 

0.22 

0.43 

10.51 

15.77 

Projected Projected 
Peak Design 
Flows Flows, 
1996, mgd 
mgd year 

0.43 0.50 

2015 

0.57 0.72 

2015 

4.26 4.26 

2015 

25.89 30.09 

2015 

0.23 0.35 

2015 

0.30 0.33 

2015 

1.89 2.82 

2015 

0.57 0.78 

2015 

0.84 1.51 

Buildout 

0.48 0.54 

2015 

0.52 0.72 

2015 

3.18 3.34 

2015 

Not Not 
Modeled Modeled 

8.95 10.64 
I 

2015 

' Values based on lift station design flows: 1996-414 gpm; 2005-750 gpm; 2015- 1000 gpm; and estimated for 
buildout - 1500 gpm. Provided by EPWU Engineering staff. 

d Lift station to be upgraded as part of EPWU lift station improvement plan. 
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Due to the lack of detailed verification of the system model and pump capacities, it was 
assumed that a lift station would require improvement if the projected peak flow exceeded 
ninety percent of the nameplate capacity. According to this criteria, there are eighteen lift 
stations that would require further evaluation to determine if improvements would be needed. 
Four of these stations are included in the EPWU Lift Station Improvement project. Four 
stations that were not modeled due to incomplete planning information, are included. Eight of 
the nine remaining stations, Numbers 28, 30, 35, 40, 41, 44, 112, 134, are projected to require 
improvements by 2015. Only the Jail Annex station would be improved after 2015. 

Treatment Facilities 

The Bustamante WWTP is the only EPWU operated treatment facility included in the RSA. It 
began operations in January 1991 as a conventional activated sludge plant and is designed for a 
39-mgd peak monthly average flow. 

Influent and Effiuent Quality. Design and actual influent and effluent quality data are 
presented in Table 6-2. As shown, the existing TSS loading is higher than the design value. 
The NH3-N and BOD5 loadings are actually lower than the design criteria. 

Actual plant operating data shows that the Bustamante WWTP effluent quality exceeds original 
design criteria. Results of a full capacity simulation performance evaluation of the plant verify 
that the facility is capable of exceeding original design performance criteria at the design flow. 
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Unit 
The process 
Bustamante 

Processes. 
train at the 

WWTP 
includes screerung, grit 
removal, 
pnmary 
aeration, 
clarification, 
disinfection. 

preaeration, 
sedimentation, 

secondary 
and 

Chlorine is 
used for effluent 
disinfection. 

Table 6-2 Comparison of Design Data with Actual 
Performance 

Value 
Item Design' Actualb Performance 

Tested' 
Flow Rate, mgd 

Average 30 27.9 30 
Peak 51.3 47.5 (2-hr) 51 
Maximum Month 39 

Influent Characteristics 
BODs load, lbs/day 58,600 37,569 73,184 
TSS load, lbs/day 48,800 45,697 92,700 
BODs concentration, 180 164 225 

mg/1 
TSS concentration, 150 200 285 

mg/1 
NH1-N, mg/1 30 15 25 
Effluent Characteristics 
BODs concentration, 15 4 < 10 

mg/1 
TSS concentration, 15 6 < 15 

mg/1 
NH1-N, mg/1 0 2 <3 
Dissolved Oxygen, 

mg/1 >2 5.5 >4 
Removal Efficiencies 
BODs, percent 91.7 97.6 >95 
TSS, percent 90 97.0 >94 

• Parkhill, Smith, and Cooper, Southeast Treatment Plant Design 
Drawings, March 1988. 

b 1995 operational data. 
' Results from Bustamante Performance Evaluation at Full Capacity 

Simulation, June 1993. 
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Waste activated sludge (WAS) is thickened using dissolved air flotation thickeners. The 
thickened WAS is combined with concentrated primary sludge and then digested, and 
dewatered prior to disposal in a sludge only landfill. A schematic of the plant's treatment 
process train is presented in Figure 6-3. A layout of facilities is presented on Figure 6-4. Unit 
process data is presented in Table 6-3. 

Table 6-3 Treatment Processes 
Item Value 

Preliminary Treatment 
Mechanical bar screens 
Number 3 
Type Rotating, circular, front cleaning 
Channel width, feet 4 
Channel depth, feet 4.23 
Capacity, mgd, total 52.5 

Grit Removal Units 
Number 3 
Volume, cubic feet, total 29,700 

Preaeration Basins 
Number 3 
Length, feet 77 
Width, feet 24 
Side Water Depth, feet 15.38 
Volume, cubic feet, total 87,500 
Detention time, minutes at design flow 30 

Screenings and Grit Conveyor 
Number I 
Width, inches 30 

Primary Treatment 
Primary Clarifiers 

Number 4 
Type Circular 
Diameter, feet 120 
Side Water Depth, feet 10 
Overflow Rate, gpd/ft2 

Average 663 
Peak 1134 

Primary Sludge Pumps 
Number 6 
Type Diaphragm 
Capacity, gpm, total 180 

Secondary Treatment 
Aeration Basins 

Number 4 
Length, feet 170 
Width, feet 90 
Side water depth, feet 15 
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Table 6-3 Treatment Processes 
Item Value 

Volume, cubic feet, total 945,225 
Loading rate, lb. BOD/ 1,000 fe/day 34.0 
Detention time, hours at average flow 5.6 

Aeration Blowers 
Number 4 
Type NIA 
Capacity, SCFM 27,000 
Plant elevation, feet 3648 
Discharge pressure, psig 7.5 
Horsepower, each 1250 

Secondary Clarifiers 
Number 4 
Type Circular 
Diameter, feet 140 
Side Water Depth, feet 16 
Overflow Rate, gpd/W 

Average 487 
Peak 833 

Return Sludge Pumps 
Number 6 
Type Horizontal, non-clog, centrifugal 
Capacity, gpm 5770 

Disinfection 
Chlorine Contact Basin 

Volume, cubic feet 92,000 
Contact time, minutes 

Peak 20.3 

Sludge Handling 
Waste Sludge Pumps 
Number 3 
Capacity, gpm 300 

Gravity Belt Thickener 
Number 3 
Size, meter 2.2 
Loading, gpm, average 125 

Thickened Sludge Pumps 
Number 2 
Capacity, gpm 100 

Anaerobic Digester 
Number 2 
Diameter, feet 104 
Side Water Depth, feet 34 
Working volume, cubic feet, total 550,000 
Detention time, days, average 33 
Mixers, mixing guns per tank 14 
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Table 6-3 Treatment Processes 
Item Value 

Cover Type Floating, gas holder 
Digested Sludge Pumps 
Number 4 
Capacity, gpm 150 

Belt Filter Press 
Number 4 
Size, meter 2.2 
Loading, lbslhr/meter 677 

OTHER FACILITIES 

The EPCW A operates the only other wastewater treatment facility in the PSA. This system 
currently operates as an aerated lagoon system with the effluent filtered and chlorinated prior to 
being used for irrigation at a community golf course. Current permitting allows for both reuse 
and surface discharge. Discharge limits are established at 100/100 mg/1 BOD/TSS for reuse at 
the golf course and 30/30 mg/1 BODsfTSS for surface discharge to an arroyo. 

The plant has an existing capacity of 0.5-mgd and operating conditions have indicated the need 
for expansion. A planning study prepared by Moreno Cardenas, Inc. recommends the 
implementation of a complete mix treatment plant installed in increments of 0.5-mgd to replace 
the lagoon system over the next 15 years. After decommissioning, the existing lagoon system 
would then be converted to reuse storage for the additional reuse water generated by treating 
the projected flow of 1.5-mgd by 2015. 

As discussed in Chapter 4, projected wastewater flows from the EPCWA plant were accounted 
for in the development of collection and treatment alternatives for the RSA. These alternatives 
are discussed in Chapters 7 through 9. 
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CHAPTER7 

DEVELOPMENTOFALTERNA~S 

This Chapter presents the development of alternatives for the construction of treatment and 
conveyance facilities needed to meet long term wastewater service requirements for the east El 
Paso study area. 

BASIS OF DEVELOPMENT 

The objective of this effort was to develop regional wastewater management alternatives in 
sufficient detail to provide a reliable basis for selection of a recommended program. Several 
assumptions, as outlined below, were made to provide the basis for a fair relative comparison of 
each alternative. 

Phasing 

The development of long range wastewater management alternatives was based on a phased 
implementation program as follows: 

Initial Improvements. Initial improvements include those facilities which, based on 
projected growth rates and patterns, would be constructed and on-line by 2005. Although the 
need for new facilities will be largely driven by existing and projected future growth, the planning 
process must provide sufficient time to allow for detailed planning, design and construction of 
new facilities. For example, a minimum of five years will be required for planning, permitting, 
designing and constructing a major expansion to the Bustamante WWTP, an improvement 
element common to each the wastewater management alternatives presented. Construction of a 
new wastewater treatment facility, which is an element common to many of the alternatives 
presented, will require an even longer implementation period. Siting and permitting issues for a 
new facility could be very time consuming. The proposed nine-year initial improvement period 
(1997 to 2005) allows sufficient time for planning and construction of these and other new major 
facilities. 

Phase I Improvements. Phase I improvements include those improvements for which 
planning, design and construction would be completed between the years 2005 and 2010. As 
discussed later in this chapter, common to each alternative would be the need to construct a new 
interceptor to serve the PSA. To reduce initial capital investment to a manageable level, a phased 
plan has been developed for construction of this new interceptor. This phasing of construction of 
the new interceptor would be feasible because of the short-term availability of residual capacity 
within existing sewer lines (refer to subsequent sections for a more detailed explanation). 
However, based on projected growth within existing and future service areas, this residual 
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capacity would only be sufficient to meet projected needs through the year 2007. The new 
interceptor serving the PSA must, therefore, be completed by this time. 

Phase ll Improvements. Phase II improvements include those improvements which 
would need to be completed between the years 20 11 and 2015. Additional treatment capacity is 
anticipated to be needed during this period. Additional sewer line capacity would be required for 
certain alternatives. 

Buildout Improvements. Ultimate improvements identify additional treatment facilities 
required to be constructed and on-line beyond the year 2015. Sizing of these facilities was based 
on ultimate or buildout population and flow projections within the study area. Although there is 
significant opportunity for growth within the study area beyond the year 2015, it was not possible 
to accurately predict the rate at which continued growth would occur. Identifying the size and 
location of long-range future treatment facilities helps to insure that proper consideration would 
be given to those long-term needs in the planning and design of nearer term improvements. 

Line Sizing 

New gravity and force main sewer lines will be constructed in phases as described above. Sewer 
lines will be sized to convey ultimate projected peak flows. Sewer lines would be constructed to 
provide long-term service of 40 years or more. By sizing sewer lines to convey projected long­
term flows, significant future costs and disruption due to construction of parallel or replacement 
lines within paved right-of-ways and developed areas would be avoided. 

Existing System Improvements 

Alternatives presented in this Chapter include only those improvements to the existing sewer 
system that are integrally tied to alternative sewer system improvements proposed for the PSA. 
Additional improvements to the existing system have been identified and are presented as part of 
the overall recommended program (refer to Chapter 9). These improvements are common to each 
of the alternatives presented in this Chapter and, therefore, have no impact on the relative 
comparison of alternatives and the selection of a recommended program. 

Service to Other Jurisdictions 

As previously discussed, both the L VWD and EPCWA have jurisdictional boundaries which lie 
within the PSA (refer to Figure 3-3). In addition, MUDs No. 1 and 2 have recently been formed 
within this area. In considering future annexation and/or service to most, if not all ofthe PSA, the 
City and PSB must resolve certain potential jurisdictional conflicts. This process has been 
initiated as part of this planning effort, and will need to continue beyond completion of this study. 
For purposes of this study, it has been assumed that the proposed wastewater management 
program will be sized and configured to serve the entire study area, including those areas 
currently inside other jurisdictional boundaries. 
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Lower Valley Water District. PSB has contracted with the LVWD for the wholesale 
treatment of wastewater collected within their District. Collected flows from the L VWD are 
accounted for in the sizing of new facilities presented in this Chapter. 

Horizon City. Horizon City is located directly east of the study area (see Figure 3-1) and 
is served by the EPCW A. Studies have been prepared by the EPCW A to expand their existing 
wastewater treatment facility, to include service to nearby areas including El Paso Hills and 
MUDs No. 1 and 2. Current plans are to proceed with expansion of the existing wastewater 
treatment plant to serve immediate and short-term needs for additional capacity. 

For planning purposes, it has been assumed that the EPCWA would build and maintain treatment 
facilities as needed to serve growth and development of Horizon City through the Initial and 
Phase I improvement periods (1997 to 2010). The development of regional alternatives, as 
presented in this Chapter, includes provisions to serve a portion of Horizon City around 2012. 
This assumption is not intended to presume a commitment by the EPCW A to participate in a 
regional program at this time. The objective was to identify the size and costs of those facilities, 
should they be required at some future date. 

FLOW PROJECTIONS 

Detailed flow projections which provide the basis for development of alternatives, were presented 
by service subarea in Chapter 4. For discussion purposes, the PSA has been divided into service 
quadrants as illustrated on Figure 7-1. Average flows by PSA quadrant are presented on 
Table 7-1. 

Table 7-1 Projected Average Flow Contributions 

REGION FLOW PROJECTIONs• (mgd) 

1996 2005 2015 Ultimate 

Existing Service Area 28.6 32.9 38.8 39.6 
Principal Study Area (PSA) 

North <0.1 0.6 1.2 4.3 
North/Central <0.1 0.4 1.1 3.3 
South/Central 0.2 0.7 1.3 11.4 
South <0.1 0.1 0.3 4.2 
Subtotal 0.2 1.8 3.9 23.2 

Lower Valley Water District 0.0 5.2 7.5 9.5 
Horizon 0.5 1.0 1.5 1.5 

Total 29.3 40.9 51.7 73.8 

• Summarized From Table 4-5. 
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Growth Pattern 

In addition to assumptions as outlined above, the pattern of growth in the PSA is important to the 
development of alternative wastewater management programs for east El Paso. Existing 
conveyance and treatment facilities for El Paso include the Bustamante WWTP and large 
diameter interceptors which convey flow south from IH-IO to the plant (refer to Chapter 6 for a 
description of these facilities). New infrastructure such as wastewater conveyance and treatment 
facilities must be constructed to support a logical pattern of growth. The most cost effective 
means to expand wastewater service to the PSA, is to expand outward from the existing facilities. 
For the east El Paso area, growth has been assumed to proceed east from Loop 375 and north 
from IH-IO. Alternatives developed in this chapter are generally designed to support this pattern 
of growth. Since growth is initially expected in the north and central regions of the PSA instead 
of logically from the south, initial phase improvements incorporate the flexibility to meet the 
demand of sporadic growth along Loop 3 7 5. 

DESCRIPTION OF ALTERNATIVES 

Conceptually, three general alternatives have been considered as long range wastewater 
management programs for the east El Paso area: 

• Alternative I. All wastewater generated within the region would be conveyed to the 
Bustamante WWTP for treatment. The capacity of the Bustamante plant would be initially 
expanded by 21-mgd. 

• Alternative Ia. All wastewater produced within the RSA would be conveyed to the 
Bustamante WWTP for treatment. The capacity of the Bustamante plant would be expanded 
in smaller increments than in Alternative I: Il-mgd by 2002 and IO-mgd by 20I2. 

• Alternative 2a. In addition to continued long-term treatment at the Bustamante WWTP, a 
new wastewater treatment and reclamation plant would be constructed. This facility would be 
located just north ofiH-IO and would treat all of the flow from the PSA. 

• Alternative 2b. Similarly to Alternative 2a, a new wastewater treatment and reclamation plant 
would be constructed just north ofiH-IO. This facility would treat a portion the flow from the 
PSA. The remainder of the flow will be treated at the Bustamante WWTP. 

• Alternative 2c. In addition to improvements recommended under Alternative Ia, this 
alternative utilizes the construction of a small 2-mgd reclamation plant to meet the projected 
water demand of a proposed golf course north of IH -1 0. 

• Alternative 3a. This alternative is similar to Alternative 2a in that all of the flow generated 
within the PSA would be initially treated at a new plant north ofiH-IO. However, in addition 
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to a new plant located immediately north of IH-1 0, a second plant would be constructed after 
2015 within the North/Central quadrant of the new service area for more effective distribution 
of reclaimed water. 

• Alternative 3b. Similarly to Alternative 3a., a new wastewater treatment and reclamation plant 
would be initial! y constructed just north of IH -1 0 to treat a portion the flow from the PSA and 
a second plant would be constructed after 2015 within the North/Central quadrant. The 
remainder of the flow would be treated at the Bustamante WWTP. 

Alternative 1 

Major conveyance and treatment facilities needed to provide a long-range wastewater 
management program for east El Paso under Alternative 1 are as presented on Figure 7-2. 

Conveyance Facilities. As presented on the Figure, a new interceptor would be 
constructed from Montana Avenue south to IH-10 for conveyance of wastewater generated within 
the PSA. To minimize the need for lift stations and force mains, the proposed interceptor 
alignment will closely match the natural drainage alignment for the service area. The predominant 
drainage pattern within the PSA is from north to south. A gentle ridge roughly paralleling the 
existing City Limits divides the existing and principal study areas. Within the PSA, the elevation 
drops from the eastern boundary west towards the predominant drainage alignment. 

As illustrated in Figure 7-2, the new PSA interceptor would be constructed in phases. In order to 
serve growth within the northern quadrant, the initial phase of improvements includes 
construction of approximately one mile of 18-inch gravity sewer from Montana, south to the 
future extension of Edgemere. At this point, a new lift station and short segment of sewer force 
main would be constructed to lift flow from the new gravity interceptor into the existing 18-inch 
Edgemere Line. Sufficient residual capacity is available in this existing line to accommodate 
projected future flows through the initial and part of the Phase I planning periods ( 1997 to 2007). 

Initial improvements include construction of a second segment of the new gravity interceptor 
system to serve existing and anticipated future development within the North Central quadrant. 
As illustrated on Figure 7-2, approximately one mile of 30-inch gravity sewer would be 
constructed from Zaragosa Road south to the future Triumph Street alignment. A new lift station 
and force main would tie this new line to an existing 15-inch sewer along Montwood. 

As previously discussed, the Texas GLO anticipates significant development and growth of their 
properties located within the South/Central Service quadrant. Initially, insufficient flow would be 
generated to meet suitable low flow criteria for the new 36-inch gravity sewer which will be 
ultimately required. Thus, a new 12-inch collector sewer would be initially constructed along an 
alignment immediately east of the present City limits. An additional one mile of 18-inch gravity 
interceptor would be constructed along Rojas Drive to convey flow from the new collector line 
into an existing 18-inch line. 
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The remainder of the proposed new gravity sewer system would be constructed during the Phase I 
planning period (2006-2010). By the year 2007, it is projected that little or no residual 
conveyance capacity will be available in existing sewer lines. Therefore, during the Phase I 
planning period, temporary tie-ins to existing sewers at Edgemere Boulevard and Montwood 
A venue would be disconnected and all flow collected within the PSA would be conveyed south in 
the new interceptor. 

The topography of this area is such that insufficient grade is available to convey wastewater 
entirely by gravity south from Montana Avenue to IH-10. One or more intermediate lift stations 
are required. Lift stations constructed as part of initial improvements at Edgemere Boulevard and 
Triumph Streets are suitably located for this purpose. Those lift stations would, therefore, be 
configured for future expansion, as required to handle anticipated future flows. 

Phase I improvements would include new 15- and 18-inch gravity sewers to serve development 
within the south quadrant. New sewers could be constructed along the existing IH-10 frontage 
road alignment to convey flow by gravity northwest to a location near the El Paso/Socorro City 
limits boundary. From there, flow would need to be lifted into a new 54-inch gravity interceptor 
along Rojas Drive. By the year 2007, projected flows will be nearing the capacity of the existing 
21-inch gravity interceptor located just east of Loop 3 75 so that a new parallel sewer would be 
needed. Proposed Phase I improvements include, therefore, the new 54-inch gravity sewer, 
paralleling the existing 21-inch line. 

As previously discussed, provisions are included in this regional planning effort for future 
wholesale wastewater service to Horizon City. A new 15-inch gravity sewer constructed along 
Horizon Boulevard is included in Phase I for this purpose. Wastewater from Horizon City would 
be intercepted by 20 12 in the vicinity of their existing wastewater treatment plant and conveyed 
by gravity in this new pipeline. 

Conveyance of wastewater collected north of IH-10 to the Bustamante WWTP would require 
future increase of the carrying capacity ofthe existing 48- and 60-inch gravity interceptors in the 
Mesa Drain Interceptor system. As presented on Figure 7-2, Phase II improvements include 
construction of a new 54-inch gravity interceptor roughly paralleling the alignment of these 
existing interceptors. A comprehensive alignment study would be required to determine the most 
cost-effective alignment for construction of this large diameter sewer. 

Treatment Facilities. In order to treat projected future flows, an expansion of the 
Bustamante WWTP would be required in the initial phase of improvements. Capacity of the 
existing facility is 39-mgd. The proposed initial module of expansion of this facility is a nominal 
21-mgd, increasing total treatment capacity to 60-mgd. This larger expansion element has the 
advantage of minimizing the number and frequency of future expansions. 

To treat the projected buildout flows for the entire study area, including the Lower Valley and 
Horizon City, the ultimate capacity of the Bustamante WWTP would be increased to 
approximately 74-mgd. Thus, an additional 14-mgd of treatment capacity would be added to the 
plant during the ultimate planning period (beyond the year 2015). The actual rate of growth 
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beyond the year 2015 would dictate the exact time frame for design and construction of this future 
treatment element. 

Alternative la 

The basic concept of Alternative Ia is the same as that of Alternative 1, the conveyance and 
treatment of all wastewater generated in the Region at the Bustamante WWTP. The primary 
difference between Alternative I and Alternative I a is the size of the Bustamante plant expansion. 
The conveyance system improvements required under Alternative I a are the same as those 
required under Alternative 1. The estimated layout and timing of the improvements required 
under Alternative Ia are presented on Figure 7-3. 

With this alternative, an initial 11-mgd expansion of Bustamante would need to be on-line by 
2002 instead of the 21-mgd expansion proposed in Alternative I. Additionally, a I 0-mgd 
expansion of Bustamante would be needed by 2010. The phased expansion of Bustamante allows 
PSB to defer part of the cost of expanding the plant thus matching more closely the plant's 
influent flow with it's capacity. A smaller plant expansion reduces the initial capital investment 
and allows for future flexibility to adopt a different alternative. 

Alternative 2a 

Major conveyance and treatment facilities proposed for Alternative 2a are presented in Figure 
7-4. A significant element of this alternative is construction of a new Eastside WWTP 
immediately north ofiH-10. The facilities are as described below. 

Conveyance Facilities. As with Alternative I, the backbone of Alternative 2a collection 
system is the phased construction of a new gravity interceptor from Montana Avenue to IH-10. 
Phasing of construction of this new interceptor, including temporary tie-ins to existing sewer lines 
during the initial planning period, is the same as described for Alternative 1. In addition to 
constructing elements of the backbone interceptor, initial phase conveyance facilities to be 
constructed include a new 30-inch gravity sewer line along Rojas Drive. The new line would 
begin at a 24-inch tie-in to the existing sewer line east of Zaragosa Road and terminate at the new 
Eastside WWTP. The purpose of this new sewer line is to intercept flow from the existing sewer 
system and convey it for treatment at the new plant. Preliminary assessment indicates that the 
new Rojas Drive diversion sewer may require an intermediate lift in the vicinity of Loop 375. 
Refmed analysis would be required to verify this preliminary conclusion. 

Phase I conveyance system improvements are identical to those presented for Alternative I. 
Phase I improvements include completion of the new backbone gravity sewer system within the 
PSA and new 15- and 18-inch sewers to serve Horizon City and the South service quadrant. 

All flow within the PSA would be treated at the new Eastside WWTP. This configuration 
significantly reduces the amount of flow to be conveyed south of IH-10 for treatment at the 
Bustamante WWTP. As a result, the need to construct future parallel sewers to increase carrying 
capacity to the Bustamante plant is eliminated. 
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A 30-inch line is required for the conveyance of the initial 8-mgd discharge from the new 
Eastside WWTP to the irrigation drain system south of IH -1 0. Preliminary conclusions indicate 
that the effluent would need to be conveyed to the Riverside Drain adjacent to the Bustamante 
WWTP. Future expansion of the new plant would require additional effluent disposal capacity. 

Treatment Facilities. As presented on Figure 7-4, initial improvements include 
construction of the new Eastside WWTP. A new treatment facility north of IH-10, provides a 
cost effective source of reclaimed water to meet demands in this area Advantages of this location 
include; minimizing required pumping, the availability of large tracts of undeveloped property 
and well developed drainage facilities to accommodate surface discharge of treated wastewater. 
A detailed siting investigation would be required, however, for final site selection. 

For purposes of alternative development, initial plant size was selected to be 8-mgd. Flows from 
the Rojas Drive diversion sewers through the year 2005 are anticipated to be in the range of 3 to 
4-mgd. Projected flows within the principal study area could contribute an additional 1.5 to 2.0-
mgd. Total flow to the plant during the initial planning period has been estimated to be between 
4.5 to 6.0-mgd. Although a smaller initial plant size may be feasible, the number and size of 
subsequent plant expansions would be increased. Refmements in initial plant size selection would 
be made as part of further development of this alternative. 

As development within the existing service area continues, future expansion of the Bustamante 
WWTP will be required. As presented on Figure 7-4, an 11-mgd expansion of the Bustamante 
plant will be required during the Phase I improvement period. 

As the PSA continues to develop, future expansion of the Eastside WWTP will also be required. 
An additionall6-mgd expansion of the Eastside plant would be required beyond the year 2015 to 
treat the projected buildout flow within the PSA. 

Alternative 2b 

With Alternative 2b, as presented in Figure 7-5, the size of the new Eastside plant would remain 
at 8-rngd to more closely match demands for reclaimed water. Future flows in excess of this 
capacity would be conveyed to the Bustamante WWTP for treatment. As a consequence, future 
expansions to the Bustamante WWTP and portions of the Mesa Drain Interceptor system would 
be required. As illustrated on Figure 7-5, a new 36-inch parallel sewer from IH-10 south to the 
Bustamante WWTP would be required sometime after the 2015. In addition, a 16-mgd expansion 
of the Bustamante WWTP would also be required during this time frame. 

Alternative 2c 

Alternative 2c is similar to Alternative Ia with the addition of a small reclamation plant located 
in the PSA. Figure 7-6 shows the layout of the improvements required by this alternative. The 
required improvements are outlined below: 
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Conveyance Facilities. The conveyance improvements are the same as those required 
under Alternative I a with the addition of a temporary 18-inch diversion line along Rojas Drive 
constructed during the Initial Phase. The purpose of this diversion line is to provide flow to the 
new 2-mgd reclamation plant until the new 36-inch interceptor is constructed in Phase I. 
Collection system modeling predicts the diversion line will have to connect with an existing 
21-inch line along Rojas east of Loop 375. If the flow available in this line is insufficient, the 
diversion would have to connect with the Saul Kleinfeld Interceptor east of Zaragosa and an 
intermediate lift station would be required. 

Treatment Facilities. In addition to the improvements outlined for Alternative I a, a 
2-mgd reclamation plant would be constructed north ofiH-1 0. It has been estimated that the new 
plant would operate on a seasonal basis. This plant is sized to provide reuse water for a golf 
course proposed in the vicinity. The reclamation plant will not have solids handling capabilities; 
thus, requiring the solids to be discharged into the Bustamante collection system. Although plans 
do not include an increase in the size of the reclamation plant, this alternative does not preclude 
this future requirement. 

Alternative 3a 

Major conveyance and treatment facilities proposed for Alternative 3a are presented on Figure 
7-7. Alternative 3a is similar to Alternative 2a in that it includes construction of a new Eastside 
WWTP in an area immediately north ofiH-10. The major difference, between these alternatives, 
is the future construction of a second treatment plant within the North/Central Service quadrant to 
treat flows from the northern half of the PSA. 

Initial and Phase I improvements for construction of conveyance and treatment facilities under 
this alternative are identical to Alternative 2a. They include; completion of the backbone 
interceptor sewer to serve the PSA, new gravity sewers to serve the South quadrant and Horizon 
City and an 11-mgd expansion of the Bustamante WWTP. Since a portion of the future flows 
from the North and North/Central service quadrants would be intercepted and treated at the new 
Montwood plant, downstream interceptor sewer sizes would be smaller than those required under 
Alternative 2a. 

Construction of the new Montwood plant would be completed sometime after the year 2015. The 
concept for this facility is that it would be sized as needed to meet reclaimed water demands in 
the northern portions of both the existing and future service areas. A thorough study of viable 
reuse opportunities within this area as part of future detailed planning of this facility will provide 
the basis for final sizing of the plant. For purposes of development and evaluation of this 
alternative, 4-mgd has been selected as a representative size. 

Alternative 3a shares the effluent disposal issue as described for Alternative 2a. A 30-inch line is 
required for conveyance of the initial 8-mgd discharge from the new Eastside WWTP to the 
irrigation drain system south of IH-1 0. Due to the quantity of effluent, the discharge would be 
conveyed to the Riverside Drain adjacent to the Bustamante WWTP. Future expansion of the 
new plant would require additional discharge capacity. With this alternative, the construction of 
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the new Montwood plant would be required by the smaller downstream interceptor size. This 
presents a significant effluent disposal issue since the proposed site of the new Montwood plant is 
about three miles further away from the preferred discharge point. 

Alternative 3b 

Alternative 3b is similar to Alternative 2b in that the size of the new Eastside plant would remain 
at its initial size to more closely match demands for reclaimed water. The new Eastside WWTP 
would be constructed at an initial capacity on the order of 8-mgd with no future expansion. All 
future flows generated within the PSA would be treated in the PSA resulting in a significant 
surface discharge when the demand for reclaimed water is exceeded. Excess flows would be 
conveyed to the Bustamante plant for treatment. 

This alternative includes the construction of the new Montwood plant in the PSA sometime after 
the year 2015 thus reducing the flows conveyed to the Bustamante WWTP. As illustrated on 
Figure 7-8, the new parallel sewer required after the year 2015 would be 30-inches in diameter, 
compared to the 36-inch line required under Alternative 2b. Additionally, the expansion to the 
Bustamante WWTP required during the same time frame would be 12-mgd rather than the 16-
mgd required for Alternative 2b. 

The discharge concerns described for Alternative 3a also apply to this alternative. A 30-inch 
pipeline would be initially required between the plant and the Riverside Drain. The construction 
of the new Montwood plant would be required due to the lack of downstream interceptor 
capacity. Effluent disposal would become a major issue as presented under Alternative 3a. 

PLANNING TIMELINES 

As a means to illustrate when facilities need to be planned, developed, designed, and constructed, 
the flow projections were plotted versus time. This tool helps visualize the timelines associated 
with each alternative. The results are shown on Figures 7-9 through 7-11. 

As shown, the initial improvements for all alternatives are required to be under construction by 
2001. Alternatives 2a/2b and Alternatives 3a/3b, shown on Figure 7-11, require the most 
expedient initial planning activities for planning of the new Eastside plant. The planning 
activities required for the 2-mgd reclamation plant proposed under Alternatives 1 a and 2c are not 
shown on Figure 7-10 because there is no net gain in treatment capacity due to its seasonal 
operation. 
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CHAPTERS 

EVALUATION OF ALTERNATIVES 

This Chapter presents the evaluation of the alternatives, which forms the basis for selecting the 
recommended plan. Each alternative is evaluated then compared to the others on the basis of 
both economic and non-economic considerations. 

NON-ECONOMIC CONSIDERATIONS 

When evaluating long-range facility improvement programs such as the ones developed in this 
study, issues in addition to cost, must be carefully considered. Non-cost issues considered as 
part of this evaluation are as follows: 

Reuse Potential 
Flexibility 
Reliability 
Public Acceptance 
Environmental Impact 
Implementation 
Constructability 

A discussion of each of these considerations has been presented below. 

Reuse Potential 

Reuse of treated wastewater is an important part of the PSB' s long-term program to conserve 
El Paso's limited water resources. Long-range water resource management planning includes 
wastewater reuse as a critical element in assuring sufficient resources to meet anticipated future 
needs. Enhancement of wastewater reuse opportunities is, therefore, a highly desirable feature 
for any long-range wastewater management program. 

Alternatives 1 and 1a, centralize all treatment at the Bustamante WWTP which is located at the 
southern end of the service area. 

Preliminary reuse planning has identified approximately 1.5 billion gallons of annual reuse 
water demand from potential users within approximately 5 miles of the Bustamante WWTP. 
Principal among the potential users is the Riverside International Industrial Center. Design is 
currently completed for conveyance, pumping, storage and filtration facilities needed to supply 
reuse water to the Center. 
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Although the proposed reuse program would make a substantial contribution towards reduction 
of potable water demands for industrial use and large turf irrigation needs, projected demands 
of 1.5 billion gallons per year equate to an average daily use of just over 4-mgd or about 10-
percent of the Bustamante WWTP's current treatment capacity. 

The estimated cost for major transmission lines, pumping stations and storage tanks, needed to 
supply reuse water to users within the 5 mile service zone would be over $7,000,000. 
Extending reuse conveyance facilities significantly beyond a 5 mile service zone would 
substantially increase the cost of needed facilities. Developing a reuse program to use all or a 
substantial portion of the treated effluent produced at the Bustamante WWTP has been, 
therefore, very costly. 

Construction of the new Eastside WWTP, as proposed for Alternatives 2a, 2b, 2c, 3a, and 3b, 
offers a second point of supply of reuse water for areas north of IH-10. Although a more 
complete investigation would need to be conducted, significant reuse opportunities exist in the 
vicinity of the proposed new treatment plant site. Among these opportunities are a proposed 
golf course, parks and other large turf areas being considered as part of proposed Texas General 
Land Office (GLO) developments in the area. Industrial and commercial activities along the 
IH-1 0 corridor may offer additional significant reuse opportunities. By providing a second 
point of supply north of IH-10, Alternatives 2a, 2b, and 2c reduce the costs of reuse, and 
significantly expand the opportunities for effluent reuse in the east El Paso area. While 
Alternatives 2a and 2b initially require a discharge to the Riverside Drain, the 2 mgd 
reclamation plant proposed for Alternative 2c closely corresponds with the reuse demand of the 
area. A smaller plant would operate seasonally to minimize storage but can be operated 
continuously or it could be expanded to meet increased demand. 

Alternatives 3a and 3b further enhance the distribution of reuse water supplies in the east El 
Paso area. Although not constructed until some time beyond the year 2015, the new 
Montwood Reclamation plant would provide a third source of reuse water to meet future 
demands within the North and North/Central quadrants of the PSA. Compared with other 
alternatives developed in this study, Alternatives 3a and 3b maximize the number of 
distribution points for reclaimed water within the PSA. Consequently, if demand for reclaimed 
water decreases, these Alternatives will require discharge facilities for conveying effluent to the 
Riverside Drain. 

Thus, Alternatives 1 and 1 a were ranked the worst for reuse potential due to the high cost of 
providing reclaimed water to the PSA. Since a smaller reclamation plant proposed for 
Alternative 2c would be sized based on the demand for reclaimed water thus eliminating the 
need for a costly discharge line, this alternative was rated the best for reuse potential. 
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Flexibility 

This criteria has been a measure of the flexibility of each alternative to adapt to future changes 
in population growth and distribution, deferment of capital expenditures, and changing 
regulatory and environmental controls. 

Under Alternative l, a large capital expenditure has been made initially to expand the 
Bustamante WWTP. If the anticipated rate and distribution of growth within the service area 
varies from that planned, then effective utilization of these treatment facilities may be reduced. 
Once the 21-mgd expansion has been constructed, the PSB has been committed to this 
alternative through the 20-year planning period. If the demand for reclaimed water increases in 
the PSA, the cost of adding new reuse facilities to Alternative 1 would be prohibitive. 

The phased expansion of the Bustamante WWTP for Alternative la allows for effective 
utilization of plant capacity with a smaller Initial Phase expansion by deferring construction of 
the second expansion until the need arises. By comparison, the other alternatives propose 
multiple plant construction in modules which more closely match the anticipated growth rate. 

The Initial Phase improvements described for Alternative 2a are the same as Alternatives 2b, 
3a, and 3b. This feature provides flexibility by deferring the fmal decision for subsequent 
improvements. For example, with Alternatives 2a and 2b, the fmal decision as to whether to 
expand the new Eastside WWTP (Alternative 2a) or to expand the Bustamante WWTP 
(Alternative 2b) can be deferred until the Phase I improvement period. This provides the 
significant advantage of allowing future assessment of regulatory, environmental, growth and 
economic conditions to ensure selection of the best improvement program at that time. 

Alternative 2c has been the most flexible alternative. The use of an initially smaller 
reclamation plant closely meets the demand for reclaimed water. Additionally, the decision to 
expand this plant; expand the Bustamante plant; or construct the new Montwood plant has been 
deferred until demand for reclaimed water increases in those areas or until the large diameter 
interceptors are built south ofiH-10. 

Under Alternatives 3a and 3b, however, constructing smaller diameter downstream sewer lines, 
commits the PSB to future construction of the new Montwood facility. The future cost to 
parallel or replace downstream sewer lines, should the new Montwood facility not be 
constructed, would be prohibitively expensive. Alternatives 3a and 3b have therefore been 
evaluated with the same size interceptor as proposed under Alternatives 2a and 2b. The cost 
analysis of these alternatives includes this change. 

The inflexibility of Alternative 1 to adjust to changes in the pattern and rate of growth and the 
prohibitive costs associated with distributing reclaimed water to the PSA resulted in the lowest 
flexibility rating. A small reclamation plant located in the PSA sized to meet demand for 
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reclaimed water and the flexibility to adopt any alternative in the future resulted in Alternative 
2c receiving the highest flexibility rating. 

Reliability 

Reliability refers to the ability of the selected program to consistently meet or exceed all 
service requirements. In general, for all alternatives, mechanical systems including lift stations 
and treatment facilities would be designed with appropriate redundancies to ensure continued 
service in the event of limited equipment failures. 

Alternatives I, I a, and 2c provide greater overall reliability as compared to Alternatives 2a, 2b, 
3a, and 3b since regional treatment has been centralized at the Bustamante plant. The new 
reclamation plant proposed for Alternative 2c does not affect the overall system reliability 
since it has been intended to operate as a seasonal plant. 

Public Acceptance 

Public acceptance primarily relates to acceptance by local residents to building and operating 
wastewater conveyance and treatment facilities. All alternatives consist of both publicly 
desirable and undesirable items. 

Alternatives I and Ia are the lowest cost alternatives, a very important aspect of public 
acceptance. Provisions have been made in the design and layout of the Bustamante WWTP for 
future expansion of this facility. Sufficient property has been available to provide an 
appropriate buffer between the expanded plant and development as it occurs in this area. 
Extensive public participation was conducted in planning this facility to ensure public input 
into the original selection process. 

Negative public acceptance aspects of Alternatives 2a, 2b, 2c, 3a, and 3b are the increased 
capital costs and the need to construct a new treatment plant in a future residential zone. 
Additionally, new pipelines would traverse developed areas and may need to be constructed 
within major thoroughfare alignments. Although appropriate measures would be taken to 
minimize disruption, some adverse impact to area residents would be expected. 

Public scrutiny of Alternatives 3a and 3b would be the greatest due to the proposal of two new 
treatment plant in future residential zones. These alternatives were rated the lowest for public 
acceptance. 

Although both Alternative I and la involve the publicly preferential expansion of an existing 
WWTP, Alternative la has the added advantage of deferring capital costs with the phased 
expansion of Bustamante. It was rated the highest for public acceptance. 
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Environmental Impact 

An assessment of environmental impact has been based upon consideration of short and long 
term impacts upon threatened or endangered species habitats, sensitive archaeological, 
historical, floodplain, wetland, or groundwater areas. 

Expansion of the Bustamante WWTP, proposed under Alternatives I, I a. and 2c, has been 
considered less likely to have an adverse environmental impact than construction of either the 
new Eastside or Montwood Reclamation Plants. The reclamation plant proposed for 
Alternative 2c has been considered to have a positive environmental impact associated with the 
production of reclaimed water, thus, reducing the demands on fresh water supplies. Therefore, 
Alternatives I, Ia, and 2c are rated the highest for environmental impact. 

As discussed in Chapter 10, a primary concern associated with constructing new facilities 
within the PSA has been the potential for archaeologically significant areas. This concern has 
been consistent with all alternatives since a new interceptor backbone has been absolutely 
required. Proper planning and monitoring minimizes any potential adverse impacts as part of 
siting new treatment facilities. Consequently, Alternatives 2a, 2b, 3a, and 3b are rated as 
having a less positive environmental impact. 

Implementation 

Implementation deals with the relative ease or difficulty of acquiring right-of-ways, properties, 
and public agency and regulatory approvals needed to build and operate new facilities. 

As previously discussed, siting and permitting of new treatment facilities would be significant 
activities. Thus, Alternative I and la are rated easier to implement than the other alternatives 
since they involve only the expansion of an existing plant. 

Constructability 

This criteria has been a measure of the relative ease or difficulty of constructing each 
alternative. 

As previously discussed, due to physical constraints, constructing large diameter sewers within 
developed areas as required under Alternative I would be difficult. Increased capacity of the 
Bustamante WWTP interceptors would also be required in the future for Alternatives 2b and 
3b. The phased expansion of the Bustamante WWTP increases the constructability of 
Alternatives I a and 2c. The lack of major interceptors south of IH -10 under Alternatives 2a 
and 3a are, therefore, considered advantages over the other alternatives with respect to 
constructability. 
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ESTIMATE OF COSTS 

Costs presented in this Chapter are intended to provide a fair relative comparison of the costs of 
each alternative. Estimates for both construction and operating and maintenance costs are 
derived from a data base compiled for costs of similar facilities. When available, actual costs 
for construction and operation and maintenance ofEl Paso Water Utilities Facilities were used. 

Generally, for planning level estimates, no attempt was made to characterize construction 
details such as soil types, groundwater depths, utility conflicts, etc. which may affect the actual 
costs for construction of new facilities. A 20 percent contingency has been added to the 
construction costs estimates presented in this study to account for these considerations. 

All costs are estimated based on 1997 dollars. To provide a basis for comparison, the present 
worth of all future costs were calculated through the Phase II improvement period (1997 to 
2015). A rate of 3 percent has been used to inflate the cost estimates to future values. A 
discount rate of 6 percent was used to calculate present worth values. 

Cost estimates for each alternative were presented in Tables 8-1 through 8-5. A detailed 
breakdown of costs as presented in these tables has been provided in Appendix B. The 
recommended plan would include additional costs for improvements to the existing 
Bustamante WWTP collection system outlined in the Collection System Modeling Report. 
These costs were not included in the values discussed below. 

Alternative 1 

As presented in Table 8-1, the total estimated present worth of capital costs for Initial Phase 
improvements under Alternative 1 would be $54,508,000. Annual operating and maintenance 
costs for those facilities were estimated to be between $98,000 and $170,000 for the period 
between 2001 and 2005. The total present worth of costs for the Alternative 1 Initial Phase 
improvement period would be $54,773,000. Similar estimates of costs have been made for the 
Phase I and Phase II planning periods. Based on these estimates, the total present worth cost of 
Alternative 1 would be $78,635,000. 

The addition of reuse capabilities to Alternative 1 could be achieved with the addition of a 2-
mgd filter, a high-head 2-mgd effluent pump station, and approximately 30,500 feet of 14-inch 
pipe. These facilities would allow Bustamante WWTP effluent to be used for irrigation of the 
proposed golf course north of IH-10 and would add an estimated $10,000,000 to the total 
present worth value of Alternative 1. 
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Alternative la 

By phasing the expansion of the Bustamante WWTP, the Initial Phase improvements for 
Alternative 1a were substantially less than those proposed for Alternative 1, as presented in 
Table 8-2. The total estimated present worth of capital costs for Initial Phase improvements 
under would be $30,327,000. Annual operating and maintenance costs for those facilities were 
estimated to be the same as those outlined for Alternative I. The total present worth for the 
Alternative 1a Initial Phase improvement period would be $30,592,000. Similar estimates of 
costs have been made for the Phase I and Phase II planning periods. Based on these estimates, 
the total present worth cost of Alternative 1a would be $72,308,000. 

The addition of reuse capabilities to Alternative I a could be achieved in the manner as outlined 
for Alternative 1. This would raise the total present worth cost of Alternative 1a by 
approximately $10,000,000. 

Alternatives 2a and 2b 

Estimated costs for Alternatives 2a and 2b were as presented in Table 8-3. Proposed 
improvements and their costs were the same for each of these alternatives through the Phase II 
planning period. Differences between these two alternatives occur beyond the year 20I5 when 
decisions must be made to either expand the new Eastside WWTP or to expand the Bustamante 
WWTP and associated interceptors south ofiH-10. 

Total estimated present worth of capital costs for Initial Phase improvements under 
Alternatives 2a and 2b were $36,032,000, or almost $6,000,000 more than Alternative 1a Initial 
Phase improvements. 

Unit costs for operation of the new Eastside WWTP were higher than unit costs for operation 
of the Bustamante WWTP. Estimated annual operation and maintenance costs for Initial Phase 
improvements under Alternative 2a and 2b were between $1,530,000 and $1,797,000. This 
includes additional permitting and laboratory costs required for a new plant. The Initial Phase 
total present worth cost estimate for Alternatives 2a and 2b would be $39,337,000. 

The estimated capital costs for Phase I improvements for Alternative 2a and 2b were 
significantly higher than Phase I improvement costs for Alternative 1a. Estimated Phase I 
present worth capital improvement costs under Alternatives 2a and 2b total $3I ,969,000 
compared with costs of $I2,527,000 under Alternative I a for this same period. The need to 
expand the capacity of the Bustamante WWTP with Phase I of Alternatives 2a and 2b accounts 
for this difference. This expansion would be deferred five years under Alternative 1a. 

As presented in Table 8-3, the total present worth cost of Alternatives 2a and 2b would be 
estimated to be $85,069,000. This cost would be approximately $13,000,000 or I5 percent 
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more than the estimated total present worth cost of Alternative la. Adjusting for reuse 
capabilities, the difference between Alternative I a and Alternatives 2a and 2b becomes about 
$3,000,000. 

Alternative 2c 

As presented in Table 8-4, the total estimated capital cost for Initial Phase improvements under 
Alternative 2c would be $36,009,000. Annual operating and maintenance costs for those 
facilities were estimated to be between $552,000 and $60I ,000. These values account for 
additional permitting and laboratory costs for the new 2-mgd reclamation plant. The total 
present worth for the Alternative 2c Initial Phase improvement period would be $37,I53,000. 
Similar estimates of costs have been made for the Phase I and Phase II planning periods. Based 
on these estimates, the total present worth of Alternative 2c would be $8I,465,000. 

Alternative 3a and 3b 

The costs shown in Table 8-5 account for the use of an interceptor of the same size as proposed 
for Alternatives 2a and 2b which increases the flexibility of this alternative to an acceptable 
level. In doing so, the cost of Alternatives 3a and 3b becomes the same as the cost of 
Alternative 2a and 2b within the 20-year planning period. As a result, the total estimated 
present worth of Alternatives 3a and 3b would be$ 85,069,000. 

Differences between the costs of Alternatives 2a/2b and Alternatives 3a/3b occur beyond the 
year 20 I5 when the new Montwood WWTP has been proposed for construction. 

Differences between the costs of Alternatives 3a and 3b occur beyond the year 20I5 when a 
decision must be made to proceed with expansion of either the Bustamante or New Eastside 
WWTP. Associated with expansion of the Bustamante WWTP, would be the need to construct 
additional interceptor capacity south of IH -I 0. 

COMPARISON OF ALTERNATIVES 

Based on both cost and non-cost criteria as discussed above, a numerical rating and ranking of 
each alternative has been prepared. The ranking values shown for Alternative 3a and 3b have 
been adjusted to account for the use of a larger backbone interceptor, resulting in Alternatives 
2a/2b and 3a/3b being equal in the 20-year planning period. Results were summarized on 
Table 8-6. Based on this analysis, Alternative 2c received the highest overall rating with 
Alternative I a receiving a slightly lower rating. Alternative 2c provides several advantages 
including: 
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1. Minimizes the number of large treatment plants. 

2. Smaller Initial Phase expansion of Bustamante WWTP allows for more efficient 
utilization of plant capacity. 

3. Enhanced reuse potential by providing a second source of reuse water supply north of 
IH -10 that corresponds with the demand for reuse water. 

4. Lowest overall cost for a reuse alternative. 

5. Construction of new parallel interceptors from IH-10 to the Bustamante WWTP helps 
relieve overloaded areas of existing collection system. 

6. Initial Phase capital costs are deferred. 

7. Optimizes operation and maintenance costs. 

For reasons as outlined above, Alternative 2c was selected as the recommended wastewater 
management program for the East El Paso area. 

REFERENCES 

I. Feasibility Report on Wastewater Reuse Opportunities, Boyle Engineers Corporation, 
November 1992. 
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TABLE 8-1 

ESTIMATE OF COSTS- ALTERNATIVE 1 

.· ,Jtem ... :.· · ·· : • •· ..... ... . Estimated Costs,J)ollars •· •· .. . .• 

.. · .. ·. . .. . . . / ...... ....... ·. • ... ··.,·.·. ; ..• ·•""iNITIAL ·· • :PHASE 1 • '·PHASE2 · 

Construction -Year Initiated 2001 2007 2012 
Pipelines $1,797,000 $9,259,300 $3,927,000 

Lift Stations $900,000 $1,510,000 $2,320,000 
Treatment Facilities $36,750,000 $0 $0 

Subtotal (With Inflation) $44,397,000 $14,473,000 $9,733,000 

Overhead and Profit (10%) $4,439,700 $1,447,300 $973,300 
Administrative (5 percent) 

Engineering and Legal (20 percent) $11,099,250 $3,618,250 $2,433,250 
Contingency (Engineering (10 percent), 

Construction ( 1 0 percent)) $8,879,400 $2,894,600 $1,946,600 

Total Capital Costs $68,815,350 $22,433,150 $15,086,150 

Present Worth of Capital Costs $54,508,000 $12,527,000 $6,295,000 

Annual Operation and Maintenance (O&M) 
Pipelines $5,000 $34,000 $52,000 

Lift Stations $61,000 $132,000 $269,000 
Treatment Facilities $32,000 $585,000 $877,000 

Permitting $0 $0 $0 
Laboratory Analysis $0 $0 $0 

Phase O&M Subtotal $402,000 $4,359,000 $7,030,000 

Present Worth of O&M $265,000 $2,285,000 $2,755,000 

Total Present Worth $54,773,000 $14,812,000 $9,050,000 

TotaiPW= . 
. 

.· . .. 
. 

• ••• ..·• .·· .: . . 78,635,000 

Note: See Appendix 8 for capital and O&M costs breakdown. 
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TABLE 8-2 

ESTIMATE OF COSTS- ALTERNATIVE la 

· ·Item . 

Estimated Costs, Dollars . 

I ' , .. , ' ··'., ,;, '. r,, .... .. 

: . ,. . ,:, ::: ,, .. JNITJAL .•. , ,PHASE1 I··· f'HA$E~S<. 

Construction- Year Initiated 2001 2007 2010 
Pipelines $1,797,000 $9,259,300 $3,927,000 

Lift Stations $900,000 $1,510,000 $2,320,000 
Treatment Facilities $19,250,000 $0 $17,500,000 

Subtotal (With Inflation) $24,701,000 $14,473,000 $34,873,000 

Overhead and Profit (10%) $2,470,100 $1,447,300 $3,487,300 
Administrative (5 percent) 
Engineering and Legal (20 percent) $6,175,250 $3,618,250 $8,718,250 
Contingency (Engineering (10 percent), 
Construction (1 0 percent)) $4,940,200 $2,894,600 $6,974,600 

Total Capital Costs $38,286,550 $22,433,150 $54,053,150 

Present Worth of Capital Costs $30,327,000 $12,527,000 $25,342,000 

Annual Operation and Maintenance (O&M) 
Pipelines $5,000 $34,000 $52,000 

Lift Stations $61,000 $132,000 $269,000 
Treatment Facilities $32,000 $307,000 $555,000 

Permitting $0 $0 $0 
Laboratory Analysis $0 $0 $0 

Phase O&M Subtotal $402,000 $2,883,000 $6,034,000 

Present Worth of O&M $265,000 $1,508,000 $2,339,000 

Total Present Worth $30,592,000 $14,035,000 $27,681,000 

TotaiPW- ' .... 
' ' 72,308,000 

Note: See Appendix B for capital and O&M costs breakdown. 
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TABLES-3 

ESTIMATE OF COSTS-ALTERNATIVES 2a and 2b 

';:1 '/, k ] : ~ l;"1 .. ,)Item r·r·L ·· .. ib[' .•·.· . iEstilll$tedCosts, DOllars .·•· .•. 1> ··. 1 

1 .. · .. ·.···•· ... 1:.1;, t.·¥-ft .• ; i .. ·:. ). . ... 1 ;.1NITIAI. : ; ;;.fJI;fASE ~ ~: : 
1!PHASE2. ( 

Construction -Year Initiated 2001 2007 2012 
Pipelines $4,086,000 $6,334,000 $0 

Lift Stations $1,990,000 $1,900,000 $2,320,000 
Treatment Facilities $20,000,000 $19,250,000 $0 

Subtotal (With Inflation) $29,348,000 $36,936,000 $3,614,000 

Overhead and Profit (10%) $2,934,800 $3,693,600 $361,400 
Administrative (5 percent) 
Engineering and Legal (20 percent) $7,337,000 $9,234,000 $903,500 
Contingency (Engineering (10 percent), 
Construction ( 1 0 percent)) $5,869,600 $7,387,200 $722,800 

Total Capital Costs $45,489,400 $57,250,800 $5,601,700 

Present Worth of Capital Costs $36,032,000 $31,969,000 $2,337,000 

Annual Operation and Maintenance (O&M) 
Pipelines $13,000 $34,000 $40,000 

Lift Stations $111,000 $205,000 $354,000 
Treatment Facilities $1,195,000 $1,470,000 $2,035,000 

Permitting $358,000 $138,000 $160,000 
Laboratory Analysis $119,000 $130,000 $151,000 

Phase O&M Subtotal $4,954,000 $10,607,000 $14,934,000 

Present Worth of O&M $3,305,000 $5,566,000 $5,860,000 

Total Present Worth $39,337,000 $37,535,000 $8,197,000 

TotaiPW = 1 . ··• .·. ·.· .1. ·.· ·.· .. • .. · . . ... • ·.· .· .•. .•1. 1. 1 1··.··· •.• ; 1 1 ~~;"9,000 

Note: See Appendix 8 for capital and O&M costs breakdown. 
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TABLES-4 

ESTIMATE OF COSTS - ALTERNATIVE 2c 

~----~~ .. -~~-~-r .. 
Item Estimated Costs, Dollars 

~ -~-- ... '"- . . . . .. -~.. . ... ~ .· .·· ·•··. ~ JNITIAL. • PHASE:t F!HASE-2~· 

Construction- Year Initiated 2001 2007 2010 
Pipelines $2,409,000 $9,259,300 $3,927,000 

Lift Stations $900,000 $1,510,000 $2,320,000 
Treatment Facilities $_22,750,000 $0 $17,500,000 

Subtotal (With Inflation) $29,329,000 $14,473,000 $34,873,000 
. 

Overhead and Profit (10%) $2,932,900 $1,447,300 $3,487,300 
Administrative (5 percent) 
Engineering and Legal (20 percent) $7,332,250 $3,618,250 $8,718,250 
Contingency (Engineering (10 percent), 
Construction ( 1 0 percent)) $5,865,800 $2,894,600 $6,974,600 

Total Capital Costs $4!\,459,950 $22,433,150 $54,053,150 

Present Worth of Capital Costs $36,009,000 $12,527,000 $25,342,000 

Annual Operation and Maintenance (O&M) 
Pipelines $7,000 $37,000 $56,000 

Lift Stations $84,000 $158,000 $299,000 
Treatment Facilities $386,000 $729,000 $1,043,000 

Permitting $60,000 $0 $0 
Laboratory Analysis $30,000 $33,000 $38,000 

Phase O&M Subtotal $1,721,000 $5,520,000 $9,091,000 

Present Worth of O&M $1,144,000 $2,899,000 $3,544,000 

Total Present Worth $37,153,000 $15,426,000 $28,886,000 

TotaiPW= 81,465,000 

Note: See Appendix B for capital and O&M costs breakdown. 
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TABLE8-5 

ESTIMATE OF COSTS- ALTERNATIVES 3a and 3b 

::':"~'1,;;\~t~e:~,,: >~/!,··· ... \~,J1 .. , .. . · ',, . rEstimated Costs. ~Dollar$ ; · .. ; ·. 
' .,!,'"'3 '~~ i,';:·:i,\ :, l·. /;' 1: . "INITIAL ; lPHASE;1 >i ~:&IASE2 ·'· s 

Construction -Year Initiated 2001 2007 2012 
Pipelines $4,086,000 $6,334,000 $0 

Lift Stations $1,990,000 $1,900,000 $2,320,000 
Treatment F acUities $20,000,000 $19,250,000 $0 

Subtotal (With Inflation) $29,348,000 $36,936,000 $3,614,000 

Overhead and Profit (10%) $2,934,800 $3,693,600 $361,400 
Administrative (5 percent) 
Engineering and Legal (20 percent) $7,337,000 $9,234,000 $903,500 
Contingency (Engineering (10 percent), 
Construction (1 0 percent)) $5,869,600 $7,387,200 $722,800 

Total Capital Costs $45,489,400 $57,250,800 $5,601,700 

Present Worth of Capital Costs $36,032,000 $31,969,000 $2,337,000 

Annual Operation and Maintenance (O&M) 
Pipelines $13,000 $34,000 $40,000 

Lift Stations $111,000 $205,000 $354,000 
Treatment Facilities $1 '195,000 $1,470,000 $2,035,000 

Permitting $358,000 $138,000 $160,000 
Laboratory Analysis $119,000 $130,000 $151,000 

Phase O&M Subtotal $4,954,000 $10,607,000 $14,934,000 

Present Worth of O&M $3,305,000 $5,566,000 $5,860,000 

Total Present Worth $39,337,000 $37,535,000 $8,197,000 

TotaiPW=': ··,···· ·•.· .:_ . •. ' . . ' .. ' . . .· , . .· ·', ........ · ....... '. . 85;069,000 

Note: See Appendix B for capital and O&M costs breakdown. 
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ALTERNATIVE 

Weighting 
Factor 

Alternative 1 
Expansion of Bustamante WWTP 

Alternative 1a 
Phased Expansion of Bustamante 
WWTP 

Alternative 2a 
New Eastside WWTP 

Alternative 2b 
New Eastside WWTP 

Alternative 2c 
Phased Expansion of Bustamante 
WWTP with a 2 mgd reclamation plant 

Alternative 3a 
New Montwood Reclamation 
Plant and Eastside WWTP 

Alternative 3b 
New Montwood Reclamation 
Plant and Eastside WWTP 
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CHAPTER9 

RECOMMENDED PROGRAM 

This Chapter outlines the collection system and treatment facility improvements recommended 
by this plan. Required planning and implementation timelines were presented and discussed. 

Alternative 2c was selected as the recommended wastewater management plan based on both 
cost and non-cost criteria, as discussed in Chapter 8. In addition to the collection system 
improvements described for Alternative 2c, the Roberto R. Bustamante WWTP Service Area 
Modeling Report recommended collection system improvements to handle projected 
wastewater flows within the Bustamante WWTP Service Area. In the following discussion, 
both the treatment plant and collection system improvements are described. 

TREATMENTPLANTIMWROVEMENTS 

Treatment plant improvements, including design criteria and proposed layouts, are outlined 
below. 

Roberto R. Bustamante WWTP 

The major component of treatment facility improvement has been the phased expansion of the 
existing Roberto R. Bustamante WWTP. Current Bustamante plant operational information 
was presented in Chapters 5 and 6. 

Expansion of the Bustamante WWTP would be achieved in three increments, two of which are 
within the 20-year planning period. An initial expansion of II-mgd would need to be under 
construction by 200 I and, depending on the rate of growth in the region, a I 0-mgd expansion 
has been projected to be under construction by 20 I 0. The fmal increment of expansion would 
ultimately be required when buildout occurs. 

Figure 9-I presents a layout for the Initial and Phase I Expansions to the Bustamante WWTP. 
No additional siting studies should be required for this plant due to it's current location and 
layout. Table 9-1 presents the existing and the initial phase design criteria. 
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Table 9-1 Roberto R. Bustamante WWTP Initial Phase Design Data 
Item Existing Proposed 

Flow, mgd 
Average (ADF) 30 38.5 
Maximum Month (MMF) 39 50.0 
Peak Wet Weather (PWWF) 51.3 66.0 

Influent Characteristics, mg/1 
BODs 164" 180 
TSS 200" 200 
NH3 -N 15' 20 

Loadings, lbs/day 
BODs 

Average 41,000 57,800 
Max Month 53,300 68,200b 

TSS 
Average 50,000 64,200 
Max Month 65,052 86,000b 

NH3 -N 
Average 3,800 6,400 
Max Month 4,900 8,500 

Preliminary Treatment 
Mechanical Bar Screens 

Number 3 4 
Capacity, each, mgd 17.5 17.5 
Capacity, total 52.5 70.0 

Raw Sewage Pumping 
Number 4@ 13mgd, 6@ 13mgd, 

4@ 3.3mgd 2@3.3mgd 
Firm Capacity, mgd 52.1 71.6 

Grit Basins 
Number 3 4 
Volume, ff, each 9,900 9,900 
Detention time @ PWWF, mins 6.0< 9.6< 

Preaeration Basins 
Number 3 4 
Volume, ff, each 29,170 29,170 
Detention time @ ADF, mins 30c 31.2c 

Primary Treatment 
Primary Clarifiers 

Number 4 5 
Diameter 120 120 
Total surface area, ff 45,240 56,550 
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Table 9-1 Roberto R. Bustamante WWTP Initial Phase Design Data 
Item Existing Proposed 

Surface overflow rate, gpd/ ft' 
Average 660 680 
Maximum month 860 884 
PWFF 1139 1170 

Primary Sludge Pumping 
Number 6 8 
Capacity, gpm, each 180 180 

Secondary Treatment 
Activated Sludge Process 

Number of tanks 4 5 
Dimensions, each 

Length, ft 170 170 
Width, ft 90 90 
Depth, ft 15 15 
Volume, Mgal 1.77 1.77 

Maximum Month Operating Conditions 
SRT, days 5 6 
MLSS, in contact, mg/1 2,000 3,250 

No. of blowers(+ 1 standby) 4 5 
Blower capacity, each, scfm 27,000 27,000 
Air Requirements, scfm 

Maximum Month 44,900 84,500 
Peak Day 69,600 109,500 

Secondary Clarification 
Number of tanks 4 5 
Diameter, ft 140 140 
Total surface area, ff 61,752 76,965 
Number ofRAS Pumps ·6 8 
Return pump capacity, each, gpm 6,770 6,770 
Surface overflow rate, gpd/ ff 

Average 487 500 
Maximum Month 633 650 
PWWF 836 860 

Disinfection 
Chlorine Contact Basins 

Number 2 3 
Volume, total, ft3 92,000 138,000 
Detention time, min 

Average 34.7 38.5 
PWWF 20.3 22.5 
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Table 9-1 Roberto R. Bustamante WWTP Initial Phase Design Data 
Item Existing Proposed 

Effluent quality at Max Month, mg/1 
BOD5 4" 10 
TSS 6" 10 
NH3 -N 3.1 a 3 

Solids Handling 
Sludge Production 

Primary Sludge 
Maximum Month, lb/day 30,500 37,400 
Concentration, TS, percent 6.0 6.5 
Flow rate, gpd 61,000 69,000 

Waste Secondary Sludge 
Maximum Month, lb/day 36,500 37,400 
Concentration, mg!l 7,000 9,800 
Flow rate, gpd 625,000 500,400 

Gravity Belt Thickener 
Number of units 3 3 
Belt width, m 2.0 2.0 
Sludge concentration, percent 5.5 5.5 
Solids capture, percent 95 95 

Digester Feed at Max Month, gpd 137,000 155,400 
Anaerobic Digestion 

Number of tanks 2 3 
Diameter, ft 104 104 
Sidewater depth, ft 34 34 
Volume, each, ft3 288,825 288,825 
Hydraulic residence time at Max Month, 31.6 41.7 

days 
Digested sludge, lbs/day 37,800 44,800 

Belt Filter Press 
Number of units 4 4 
Belt width, m 2.2 2.2 
Operating units 3 3 
Hours operation 10 11 
Loading rate, lb/mlhr 677 677 
Sludge concentration, percent 20 20 
Dewatered cake at average flow cy/day 59 76 

a Based on 1995 Plant Data. 
b BOD Max Mo/Ave = 1.18; TSS Max Mo/Ave- 1.34; NH3 - N Max Mo/Ave = 1.32 using 

Haskell WWTP data. 
c Includes recycle flows of 4 percent of total flow. 
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As outlined in Table 9-1, the Initial Phase expansion of the Bustamante WWTP would increase 
the rated capacity of the plant from 39-mgd to 50-mgd. All improvements are the same size as 
existing units except where noted. The 1 0-mgd expansion projected for 20 I 0 will consist of a 
second module of equal size, except where noted. 

Preliminary Treatment. The existing preliminary treatment system consists of three 
mechanical bar screens, eight raw sewage pumps of various sizes, three grit basins, and three 
preaeration basins. One additional bar screen, grit basin, and preaeration basin sized to match 
the existing facilities would be added in the Initial Phase. Additionally, raw sewage pumping 
facilities would need to be increased. Careful study of the means and methods to achieve the 
increased capacity would be required. For the purposes of this plan, it has been assumed that 
two of the existing 3.3-mgd pumps would be replaced by two 13.2-mgd units. Further 
improvements in Phase II would be sized to match existing facilities for ease of operations. 
Hydraulic evaluations would dictate the final design requirements for these facilities. 

Primary Treatment. Initial Phase improvements would increase the number of 
primary clarifiers from four to five and the number of primary sludge pumps from six to eight. 
Careful evaluation of the existing odor control system would be required to determine whether 
foul air from the new clarifier can be delivered to the existing units. 

Secondary Treatment. Expansion of the secondary treatment system requires 
additional tank capacity for the activated sludge process and secondary clarification and 
additional blower capacity to maintain the activated sludge process under projected loading 
conditions. Currently there are four aeration tanks, three operating blowers, and four secondary 
clarifiers. One new aeration tank, secondary clarifier, and blower of the same size as the 
existing units would be provided under the Initial Phase expansion. It should be noted that the 
system has been sized for mixed liquor levels of 3,200 mg/1. Also, sizing did not assume the 
use of an anoxic selector. 

Disinfection. A third chlorine contact tank would be necessary in order to maintain the 
required peak flow detention time. 

Solids Handling. The additional volume of a new digester constructed in the Initial 
Phase provides adequate detention times well beyond 2010. Desired operating times and 
existing equipment capacities would be evaluated to determine the size of gravity thickening 
and digested sludge dewatering units. 

Discharge Facilities. The effluent from the expanded Bustamante WWTP would be 
discharged to the Riverside Drain. No additional facilities are needed. 

New Reclamation Plant 

A 2-mgd liquid-stream only, reclamation plant has been recommended in the PSA to meet the 
demand for reuse water projected for a proposed golf course north oflH-10. It is proposed to 
function as a seasonal plant to eliminate the need for storage or the need for a discharge line for 
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surplus effluent. The influent flow could be regulated at the RV Road diversion to maintain a 
constant flow at the plant, thus, reducing operations and maintenance costs due to adjusting 
process for fluctuating flow. Effluent criteria for the new plant was based on Type II reclaimed 
water standards. Golf courses irrigated when the public does not have access to the course are 
eligible for Type II reuse water (30 TAC 310.33). These regulations were published by 
TNRCC in draft form in 1996. 

Since the new reclamation plant would be sized to meet only the seasonal water requirements 
of a proposed golf course, its implementation is governed by demand. The size of the plant 
would be determined by the demand for reuse water in the area. For costing purposes, it was 
assumed that the plant would be online by 2002. 

Figure 9-2 presents a proposed layout of the new reclamation plant. Solids handling facilities 
would not be required at this plant. Solids would be discharged into the Bustamante WWTP 
collection system, thus centralizing solids handling at the Bustamante WWTP. Site dimensions 
were calculated to allow for future expansion. Further development of a plant site would be 
required. 

The layout of the reclamation plant was based on design criteria presented in Table 9-2. 
Influent quality was assumed to be the same as for the Bustamante WWTP. 

Table 9-2 Proposed Reclamation Plant Design Data 
Item Proposed 

Flow, mgd 
Average 2.0 
Peak, Wet Weather 3.4 

Influent Characteristics, mg/1' 
BODs 180 
TSS 200 
NH3 -N 20 

Loadings, lbs/day 
BODs 

Average 3,000 
Peak 5,100 

TSS 
Average 3,300 
Peak 5,700 

NH3 -N 
Average 330 
Peak 570 
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Table 9-2 Proposed Reclamation Plant Design Data 
Item Proposed 

Primary Treatment 
Primary Clarifiers 

Number 2 
Diameter 40 
Total surface area, ft2 2,500 
Surface overflow rate, gpd/ ft2 

Average 800b 
Peak 1,360 

Secondary Treatment 
Activated Sludge Process 

Number of tanks 2 
Total Volume, fe 94,800 
Air Requirements, scfm 2,900 

Secondary Clarification 
Number of tanks 2 
Diameter, ft 50 

Total surface area, rr 4,200 
Surface overflow rate, gpd/ ft2 

Average 480b 
Peak 810 

Effluent Filters 
Number of Filters 2 
Total Surface Area, rr 560 
Filtration Rate, gpm/ ff 

Averaged 2.5 
Peak 4.25 

Disinfection 
Chlorine Contact Basins 

Number 2 
Volume, total, ft3 7580 
Detention time, min 

Average• 40.8 
PWWF 24 

Effluent Limits, mg/1 
BODs ro• 
TSS 1 s· 
NH3 -N sr 

• Assumed to be the same as Bustamante WWTP design data 
b 80 percent ofTNRCC design overflow rate (30 TAC 317.4.d.9). 
c From Northwest WWTP Expansion Operations and Maintenance Manual. 
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d Haskell R. Street WWTP Process Upgrade Design Data. 
• Based on permit limits for Roberto R. Bustamante WWTP. 1NRCC permit no. 10408-010. 
r Based on permit limits for Northwest WWTP. National Pollutant Discharge Elimination 

System (NPDES) permit no. TX0087149. 

Figure 9-3 presents the final schematic layout of the recommended plan. Please note that the 
phasing of improvements to the MDI from Loop 375 to the Bustamante WWTP changed from 
what was shown for Alternative 2c (Figure 7-6). Modeling of the existing collection system 
revealed improvements to this area that were not reflected in Figure 7-6. 

COLLECTION SYSTEM IMPROVEMENTS 

An element of this study was to evaluate the existing Bustamante WWTP collection system 
capacity and the additional interceptors required to serve the PSA. Alternative 2c outlines only 
the improvements required to convey the wastewater flows generated in the PSA to the 
Bustamante plant. The existing collection system was modeled and evaluated separately. The 
results of that study can be found in the "Roberto R. Bustamante WWTP Service Area 
Modeling Report." 

Existing Collection System 

The existing Bustamante collection system was modeled using population projections for the 
years of 1996, 2005, 2015, and for buildout. Several areas of the collection system were 
identified as requiring improvements in the 20-year study period. The criteria for improvement 
was a peak flow that exceeded the capacity by 10 percent. Figure 9-4 presents the collection 
system improvement plan. Table 9-3 presents a summary of the improvements to existing 
collection system. The results shown are based on information available at the time of 
modeling. 
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Table 9-3 Summary of Improvements to Existing Collection System 
Year of Improvement Old Pipe Diameter, Total Length, feet 

inches 
1996 12 6686 

15 1391 
24 905 
33 5504 
36 551 
48 8237 

2005 21 181 
48 18303 

2015 12 372 
24 2169 
48 2601 

>2015 24 736 

Note: Summary of improvements highlighted in the Bustamante WWTP 
Collection System Modeling Report. 

Recommended improvement timing was based on flow projections for the existing Bustamante 
WWTP collection system. The addition of the PSA to the Bustamante service area would force 
the improvements to the Mesa Drain Interceptor system to be required earlier than the time 
periods shown in Table 9-3 and on Figure 9-4. This was accounted for in the schedule of 
improvements shown at the end of this chapter. 

Sections of the 48-inch Lower Valley, or Socorro, Interceptor (LVI) and the 48-inch MDI were 
identified as needing improvement. 

In the long-term, portions of the MDI and LVI would need to be replaced or paralleled. A 
short-term solution to some of the MDI overloading problems is to take advantage of two 
existing diversion points upstream: the Alfalfa lift station and the Mauer area diversion. It can 
be achieved by pumping more flow from the Alfalfa Lift Station to the LVI. The existing 
Mauer diversion can be reconnected to the MDI and can handle 2. 7 -mgd of diverted flow. This 
will help provide residual capacity in the existing system for conveying short-term PSA flows. 

The long-term improvements to the MDI involve paralleling the portions of the existing 48-
inch line by 2007. In the areas east of Loop 375, where the PSA collection system will join the 
MDI, this new line is sized at 60-inches. It will be large enough to convey the projected peak 
flows from both the PSA and the Bustamante WWTP service area. 

A detailed discussion of the model and the results has been contained in the modeling report. 
Although the report identifies some pipe sections that may be overloaded, the model was 
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developed with limited field calibration. Thus, prior to committing funds to address the 
undersized sections shown in Figure 9-4, it has been recommended that detailed calibration of 
the model be performed. In order to accomplish the necessary calibration, flow monitoring of 
critical locations in the collection system should be conducted. 

PSA Collection System 

The PSA collection system was laid out in order to maximize its flexibility. The alignment 
shown on Figure 9-3 was based on the City of El Paso's 2010 Thoroughfare Plan and 
topographical information. It was recommended that more detailed alignment studies be 
conducted. The studies should be prepared in coordination with water and other utility 
planning. Also, the alignment study should coordinate with the City Planning Office to 
identify the necessary easements. Since very little development has occurred in the PSA, early 
identification of easements would minimize future costs and delays. 

Improvements were planned to serve developments in any part of the PSA along Loop 375 by 
using available capacity in the existing collection system. Two lift stations are planned to 
initially discharge into the existing collection system. As flows in the existing and new 
systems increase, it was planned to modify the lift stations to discharge into the new PSA 
interceptor system. Additionally, there are approximately four miles of collector line proposed 
for initial improvements, including approximately 1 mile of 30-inch line to be used in the 
future as part of the backbone system. The 18-inch diversion line from RV Road would only 
be required when the new reclamation plant is built. Likewise, if the flow at RV Road is 
insufficient for the 2 mgd plant, the diversion line would need to be extended to the Saul 
Kleinfeld line just east of Zaragosa. This may require a lift station since there is insufficient 
grade. 

Phase I improvements require the new backbone interceptor to be constructed by 2007. The 
interceptor would extend south from Montana Avenue through the PSA then along the RV 
Road easement to the Bustamante plant. The interceptor diameter will vary from 18-inches to 
60-inches with a total length of approximately eleven miles. Changes in growth rates and 
population distribution will change the amount and timing of future flows. It is recommended 
that this information be updated and re-evaluated prior to the construction of this interceptor. 

LIFT STATIONS 

In accordance with Texas State requirements (30TAC 317.3 (c)(2)), pumping stations must be 
sized to convey the peak flow with the largest pump out of service. Some of the pumping 
stations do not meet the required capacities either in the near or longer term. In a separate 
project, the EPWU has initiated a lift station improvement program to address many of the 
deficiencies. Table 9-4 identifies the lift stations which require capacity enhancements that are 
not part of the lift station improvement plan. 
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Table 9-4 Lift Station Improvements 
Lift Station Lift Station Year Required Current Required 

Number Name Firm Capacity/mgd Firm Capacity, mgd 
22 Jail Annex Buildout 2.04 2.16 
28 Navarrette 2015 0.36 0.36 
30 Nina 2015 0.22 0.23 
35 Ysleta 2015 28.80 30.09 
40 Prado 2015 1.30 2.82 
41 Socorro 2015 0.72 0.78 
44 Mansfield 2015 0.72 0.72 
112 Album 2015 3.46 3.34 
134 Pico Norte 2015 10.51 10.64 

It should be noted that the existing station capacity was developed from nameplate data. More 
accurate flow information could be developed by conducting pump field tests, which would 
account for factors such as impeller wear, pipe friction factors, and actual wet well operating 
levels. In addition, it should be noted that the peaking factor used for lift stations with inlet 
lines smaller than 21-inches in diameter was 2.0 and for stations with larger inlet lines was 
1. 70. The cost of improving the lift stations shown in Table 9-4 was not estimated due to the 
lack of pump accurate capacity information. Therefore, the costs of improvements are not 
included in the total project cost estimate. 

The improvement costs for the identified list stations was not included in Cost Table 9-6, since 
the nature of the required modifications was unclear. In order to develop accurate cost 
information, it is recommended that further study of each station be conducted. 

FACILITIES PLANNING 

Because of the dynamic nature of the growth in the area, it is recommended that this plan be 
periodically updated at an interval not greater than five years. The proposed airport expansion 
is an example of a project that can dramatically impact the plan's recommendations. Planning 
information for the airport work was not well developed for incorporation into this study. 
However, significant development could cause modifications to the plan which were not 
originally envisioned. 

The following text describes the timing necessary for pre-construction activities such as facility 
planning and design. 
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Treatment Facilities 

Planning and design activities for wastewater treatment facilities are assumed to require at least 
eighteen months each. Additional time would be required for a new reclamation plant due to 
plant siting and land acquisition. 

Currently, existing wastewater treatment facilities in Texas must adhere the TNRCC 75/90 rule 
(30 TAC 305.126) which states that a utility must initiate planning activities when the average 
daily flow exceeds 75 percent of the permitted flow for three consecutive months and initiate 
construction activities by the time the flow exceeds 90 percent of the permitted flow. 

Collection System 

This section discusses the planning and design activities recommended pnor to the 
implementation of collection system improvements. 

Existing System. The existing Bustamante WWTP collection system improvements 
recommended by this plan are based on an extensive modeling effort. It is estimated that six 
months is required for model verification and approximately nine to twelve months for pipeline 
design. 

New Backbone Interceptor. A new backbone interceptor will be required to convey flows 
generated in the PSA to the Bustamante WWTP. The PSA is currently an undeveloped area 
lacking infrastructure. Although the interceptor was aligned using the City of El Paso 2010 
Thoroughfare Plan, a detailed alignment and easement study is recommended in order to ensure 
that the proposed system is coordinated with growth patterns and infrastructure planning. 
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IMPLEMENTATION PROGRAM 

Implementation of recommended improvements is scheduled over a 20-year timeline. This 
section outlines the implementation program for these improvements. A summary of the 
implementation program is shown below. 

Table 9-S Schedule of Improvement Programs 
1998-1999: • Flow monitoring study of existing Bustamante W\VfP service area 

collection system. 

• Bustamante W\VfP Initial Phase facilities planning . 

• Design of Initial Phase collection system facilities within PSA (governed 
by demand). 

• Siting study and facilities planning for the new Eastside W\VfP and 
diversion line from RV Road. 

1999-2001 • Design of New Eastside W\VfP (governed by demand). 

• Design oflnitial Phase Bustamante WWTP expansion . 
2001-2002 • Construction of New Eastside WWTP (governed by demand) . 

• Construction oflnitial Phase Bustamante WWTP expansion . 
2002-2003: • Initial Phase Expansion of the Bustamante WWTP online. 

• Design improvements to the Lower Valley Interceptor between the Y sleta 
lift station and the Mesa Drain Interceptor junction box. 

• Update and review planning information . 

• New Eastside WWTP online (governed by demand) . 

• Reclamation plant diversion line online (governed by demand) . 
2003-2004: • PSA interceptor route study and design. 

• Design of Mesa Drain Interceptor improvements from Zaragosa to the 
Bustamante WWTP completed. 

2005-2006 • Construction ofPSA interceptor . 

• Construction of Mesa Drain Interceptor improvements from Zaragosa to 
the Bustamante WWTP completed. 

2007: • PSA interceptor online. 

• Mesa Drain Interceptor improvements from Zaragosa to the Bustamante 
W\VfP completed. 

2007-2008: • Facilities planning for Phase I Bustamante WWTP expansion. 
2008-2009 • Design of Phase I Bustamante WWTP expansion. 
2010-2012: • Phase I expansion of Bustamante WWTP online. 

• Connect to EPCW A W\VfP . 

The estimated cost of the recommended plan is presented in Table 9-6. 
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TABLE9-6 

ESTIMATE OF COSTS- RECOMMENDED PLAN 

... . . 
;Jtem . ·• •. 

•• 

Estimated Costs, .. f:)ollars ... . . .· . 

.. .. . . . . .. .. · ......... · .... ; ... · .·. ..· INITIAL .... ·••· ~·RHASE1.: ··.·f'EIASE2 

Construction -Year Initiated 2001 2007 2010 
Pipelines $4,683,000 $13,050,700 $3,927,000 

Lift Stations $900,000 $1,510,000 $2,320,000 
Treatment Facilities $22,750,000 $0 $17,500,000 

Subtotal (With Inflation) $31,889,000 $19,568,000 $34,873,000 

Overhead and Profit ( 1 0%) $3,188,900 $1,956,800 $3,487,300 
Administrative (5 percent) 
Engineering and Legal (20 percent) $7,972,250 $4,892,000 $8,718,250 
Contingency (Engineering (10 percent), 
Construction ( 1 0 percent)) $6,377,800 $3,913,600 $6,974,600 

Total Capital Costs $49,427,950 $30,330,400 $54,053,150 

Present Worth of Capital Costs $39,152,000 $16,936,000 $25,342,000 

Annual Operation and Maintenance (O&M) 
Pipelines $9,000 $37,000 $56,000 

Lift Stations $84,000 $158,000 $299,000 
Treatment Facilities $386,000 $729,000 $1,043,000 

Permitting $60,000 $0 $0 
Laboratory Analysis $30,000 $33,000 $38,000 

Phase O&M Subtotal $1,726,000 $5,520,000 $9,091,000 

Present Worth of O&M $1,148,000 $2,899,000 $3,544,000 

Total Present Worth $40,300,000 $19,835,000 $28,886,000 

TotaiPW= . . .• ... .. . .. . . . ·· ... .i~9,021,000 

Note: See Appendix B for capital and O&M costs breakdown. 
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CHAPTERlO 

PRELIMINARY ENVIRONMENTAL EVALUATION 

This Chapter provides a preliminary environmental evaluation of the PSA. Information on the 
general environmental setting is first presented to provide a foundation for the following sections 
on the preliminary biotic and archeological assessments. These assessments were conducted in 
order to provide a general characterization of the study area, and to identify unique cultural 
resources and threatened and endangered species that might occur in the area. 

Environmental Setting 

The PSA is located in the northern margin of the Rio Grande Valley in west Texas. This portion 
of the Rio Grande Valley is located within the Mexican Highlands Section of the Basin and 
Range Physiographic Province (Gile et al. 1981). The Hueco Bolson lies to the north, and 
encompasses the northern portion of the PSA. The Hueco Bolson is a broad, relatively flat 
intermontane basin which extends from central New Mexico into northern Mexico. This bolson 
is bounded on the east by the Hueco, Quitman and Sierra de Amargosa mountain chains and on 
the west by the Franklin Mountains and Sierra Juarez. The average elevation of the Hueco 
Bolson is approximately 3,800 feet above sea level. The average annual rainfall is 8.6 inches, 
although this has varied tremendously from year to year, from a high of 18.3 inches to a low of 
2.2 inches (Knowles and Kennedy, 1958). 

The Rio Grande River Valley lies southwest of the PSA and it's corresponding northern valley 
margin comprises the entire southern portion of this area. The rim of the valley margin in the 
PSA corresponds to an elevation of approximately 4,000 feet above sea level. The slope of the 
valley margin is relatively steep compared to the adjacent Hueco Bolson and Rio Grande River 
floodplain. The transition from the valley margin to the Rio Grande River floodplain roughly 
coincides to an elevation of3,680 feet above sea level. 

The subsurface of the Hueco Bolson, valley margin and Rio Grande valley floor consists of 
alluvium comprised of various mixtures of gravel, sand, silt and clay. Soils within the PSA are 
separated into two main associations. Bluepoint Association soils occur on the valley margins 
above the Rio Grande floodplain (Jaco, 1971). Included in this association are Bluepoint loamy 
fine sand and Bluepoint gravely fine sand. Bluepoint Association soils are highly susceptible to 
wind erosion and are well-drained with low available moisture capacity. 

In the Hueco Bolson, Hueco soils of the Hueco-Wink Association predominate. The Hueco soils 
are loamy fine sand and fine sandy loam underlain by massive indurated caliche or calcrete 
deposits at a depth of approximately 20 to 40 inches below the surface (Jaco, 1971). Similar to 
Bluepoint Association soils, Hueco soils are highly susceptible to wind erosion and are well­
drained with low available moisture capacity. For this reason, soils of both associations are not 
well suited for agricultural irrigation compared to soils within the Rio Grande floodplain. 
Historically, much of the study area was utilized and better suited for livestock grazing. 
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The land surrounding the project area has been the site of extensive residential, commercial and 
agricultural development. Residential and commercial developments already exist in the northern 
portion of the PSA. Much of the valley floor southwest of the study area consists of irrigated 
cropland. The valley and Hueco Bolson margins, which had been used as rangeland or left idle, 
are rapidly becoming sites of extensive residential and commercial development as El Paso 
expands. 

Environmental Assessment 

The following sections provide a summary of preliminary biotic and archeological assessments 
results. Dr. Richard D. Worthington of Floristic Inventories of the Southwest Program conducted 
a biotic assessment of the PSA. Barbara E. Kauffinan, Archaeology and Historic Preservation 
Consultant, conducted a Class I cultural resources overview of the PSA. The biotic and Class I 
cultural resources assessment reports are provided in Appendix C and D, respectively. These 
reports should be referred to in order to obtain more detailed information regarding the above 
assessments. 

Biotic Assessment. The biotic assessment consisted of visiting 17 locations within the 
PSA, reviewing previous studies conducted within the area, reviewing aerial photographs to assist 
in locating habitats for site visits, and searches for records of plants and animals in the Resource 
Collections of the Laboratory of Environmental Biology at the University of Texas at El Paso. 
The biotic assessment report (Appendix C) provides a detailed inventory of all fauna (mammals, 
birds, amphibians, reptiles, and invertebrates) and flora (lichens, fungi, mosses, liverworts, 
pteridophytes, gymnosperms, and flowering plants) identified within the PSA. 

Few threatened or endangered species occur in El Paso County. All but one of those that do, 
including candidate species, occur in the mountains. Although some sensitive bird and bat 
species migrate through the El Paso area, no threatened or endangered species were encountered 
or identified in this study. 

The results of this preliminary biotic assessment indicate that no biological limitations or impacts 
on the location or identification of wastewater treatment alternatives are present in the study area. 
This conclusion is drawn from this assessment which indicated that no threatened or endangered 
fauna or flora species have been identified in the study area. 

Archaeological Assessment. The archaeological assessment consists of a Class I 
prehistoric and historic cultural resources overview of the PSA. The Secretary of the Interior's 
"Standards and Guidelines for Archaeology and Historic Preservation" ( 48 FR 44 716) were 
followed in the efforts to identify and evaluate historic properties as part of this assessment. In 
addition to these guidelines, the assessment provides an overview of applicable federal and state 
codes related to this project and implementation of the selected alternative, and existing 
Memorandum of Understandings (MOUs) between the numerous organi:zations involved in this 
project relevant to this Master Plan that set forth procedures which must be followed to identify, 
evaluate, and treat significant cultural properties (Appendix D). In addition to the literature 
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review, which included overview and planning documents and recent reports of archaeological 
investigations within or part of the study area, a brief reconnaissance of portions of the project 
area was conducted during the preparation of this overview. 1bis reconnaissance survey was 
performed in order to identify the project setting, nature of prior disturbance, and the probability 
of historic and prehistoric cultural resources. 

The Class I cultural resources overview (Appendix D) is organized with the following individual 
headings: proposed action, project environment, archaeological background, protohistoric and 
historic periods, overview of previous research. prehistoric sites, historic sites, topographic setting 
of expected resources, summary and discussion, and management recommendations. The most 
significant sections with respect to recommended additional cultural resources assessments 
related to project construction are provided in the summary and discussion, and management 
recommendations sections. A summary of these recommendations, largely derived from the 
abstract of this overview report, is provided in the following paragraphs. 

Those portions of the PSA that have not been surveyed by an archaeologist should be surveyed 
prior to development in order to identify and record any archaeological or historical sites. 
Portions of the PSA which have already been surveyed do not have to be resurveyed. Existing 
archaeological sites which have already been recorded within the project area and additional sites 
which may be discovered through further survey, will need to be assessed to determine their 
eligibility or potential eligibility for listing on the National Register of Historic Places and as 
Texas State Archaeological Landmarks. Such surveys will require that previously recorded sites 
be revisited to determine their present state of preservation and data recovery potential, and may 
further require archaeological testing to determine their eligibility. Sites eligible for listing on the 
National Register of Historic Places, or as state Archaeological Landmarks, and which will be 
directly or indirectly impacted by project development, will need to have the effects of that 
impact mitigated or avoided and protected from impact through project redesign (plant, lift 
station, and/or pipeline relocation). 

Summary 

In summary, results of the biotic assessment indicate that evaluation of alternatives with respect 
to WWTP, lift station, and/or pipeline locations will not be influenced by threatened or 
endangered species due to the lack of presence thereof. Based on results of the Class I cultural 
resources overview, proposed construction of wastewater conveyance and treatment facilities 
within the PSA, will be influenced by the presence of archaeological sites. Although proposed 
WWTP and lift stations associated with the recommended alternative (refer to Chapter 9 for 
detailed description) are not located within known low or high density archaeological site 
findings, pipelines associated with the Initial and Phase I improvements of this alternative transect 
known low and high density sites fmdings. Therefore, implementation of this or any other 
alternative may require an archaeological survey of the selected location of construction sites 
prior disturbance. 
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CHAPTERll 

AGENCY AND PUBLIC PARTICIPATION PROGRAM 

The regional nature of this project required a concerted effort to maintain communication 
with interested agencies and to inform the public of the results. This chapter summarizes 
those activities. 

AGENCY REVIEW 

Due to the breadth of this project, it was necessary to gather information from a variety of 
agencies concerning growth, development, and jurisdiction in the PSA. Meetings were 
held to solicit agency input for the development and evaluation of treatment and 
conveyance alternatives. 

The following agencies and entities were integral to the development of the information 
contained in this document. Most are directly affected by the results and the greatest 
effort was extended to maintain close contact with them. 

• El Paso Water Utilities (EPWU) 
• El Paso County Water Authority 
• Lower Valley Water District 
• City ofEl Paso Department of Planning 
• Texas Water Development Board 
• Texas General Land Office 

Due to the complexity of the jurisdictional boundary issue, several of these meetings 
involved one-on-one discussions concerning agency support for the project. 
Representatives of several additional agencies were invited to two project review 
meetings held in August 1996 and February 1997. 

A draft report was published in October 1996 and distributed to agencies for review. 
Agency comments on the draft report were requested in an effort to address any concerns. 
The comments and the replies are presented in Appendix E. 
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PUBLIC REVIEW 

After several in-depth review meetings with EPWU staff and addressing the agency 
review comments, the recommended plan was developed for public review. A meeting 
was conducted on March 11, 1997. Copies of the announcement requests and the 
meeting minutes are presented in Appendix F. No opposition to the recommended plan 
was expressed. 
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Table A-1 Population Projections Provided by the City Planning Office (See Figure A-1) 
Population Area City Serial 

AreaiD acres 1996 2005 2015 Buildout" Zone ID 
2 392.35 3679 3728 3701 3701 232 
3 47.89 2 2 2 2 224 
4 348.09 2863 2899 2874 2874 233 
5 42.32 0 0 0 0 625 
7 109.59 0 0 0 0 231 
8 100.37 0 0 0 0 236 
9 233.57 0 0 0 0 235 

12 162.6 470 478 475 475 266 
14 32 0 0 0 0 607 
15 230 2145 2049 1825 1825 246 
16 70.97 576 573 552 552 295 
17 56.84 1278 1192 1016 1016 245 
18 156.03 101 81 46 46 293 
19 233.04 1404 1410 1373 1373 294 
20 438.05 4325 4501 4668 4668 244 
21 136.74 1477 1530 1574 1574 298 
22 70.14 8 8 8 8 297 
23 438.85 4898 5146 5414 5414 296 
24 599.08 6887 7691 8818 8818 310 
25 149.08 1071 1172 1309 1309 311 
26 695.48 5542 6934 9068 9068 312 
27 151.3 1043 1076 1093 1093 329 
28 374.97 3575 4354 5528 5528 330 
29 385.65 1212 1402 1679 1679 338 
30 135.51 2961 3076 3175 3175 336 
31 265.95 907 949 997 997 337 
32 183.34 1981 2077 2172 2172 339 
33 127.11 498 606 765 765 351 
34 629.99 10 7 0 0 340 
35 1040.72 0 0 0 0 628 
36 369.06 953 1701 2899 2899 610 
37 279.82 3136 3399 3740 3740 341 
38 198.15 58 77 106 106 342 
39 418.94 801 1145 1694 1694 343 
40 242.34 542 2339 5280 5280 344 
41 429.75 163 910 2136 2136 345 
42 398.85 265 293 320 3988.5 614 
43 2885.13 1956 4902 9684 29568.98 464 
44 3565.76 191 491 1098 36278.34 454 
45 4463.64 99 320 683 45515.66 634 

e:\epwu-psb\eastside\3254\reports\appdxal.doc/05127/97 A-1 



Table A-1 Population Projections Provided by the City Planning Office (See Figure A-1) 
Population Area City Serial 

AreaiD acres 1996 2005 2015 Buildout• Zone ID 
46 5565.91 0 1977 4634 56772.28 465 
47 2974.5 1287 1910 2896 30339.9 636 
48 368.31 1024 1103 1177 3756.76 637 
49 3585.54 1048 2535 4952 36572.51 468 
50 244.6 282 1571 3678 2494.92 475 
51 1666.45 599 2188 4371 16997.79 480 
52 1077.83 0 2187 5122 10993.87 479 
53 2133.53 698 1499 2792 21762.01 481 
54 1834.03 551 b 2056c 5390d 18707.11 466 
55 92.03 329 329 329 329 624 
56 79.94 0 0 0 0 253 
57 147.58 700 709 703 703 248 
58 48.67 527 534 529 529 249 
59 154.77 1787 1810 1794 1794 250 
60 98.92 987 1003 997 997 252 
61 293.59 4544 4819 5141 5141 254 
62 108.33 1139 1153 1143 1143 251 
63 270.21 3478 3521 3491 3491 255 
64 138.09 1618 1971 2501 2501 257 
65 196.11 2015 2062 2079 2079 256 
66 479.96 5754 6513 7594 7594 258 
67 353.43 4552 4655 4689 4689 259 
68 488.09 1595 2551 4079 4079 483 
69 359.03 1251 2278 3933 3933 477 
70 544.43 0 1678 3927 3927 482 
71 549.21 469 2625 6147 6147 478 
72 563.65 2721 3701 5226 5226 474 
73 163.3 1453 2101 3128 3128 470 
74 535.87 1809 2196 2778 2778 469 
75 480.56 2320 4073 6888 6888 320 
76 1300.69 1146 3079 6224 6224 321 
77 486.5 2 2 2 2 322 
78 544.1 3368 4554 6406 6406 325 
79 336.05 58 313 734 734 347 
80 220.86 1734 2064 2553 2553 348 
81 301.89 5682 6275 7079 7079 326 
82 146.45 1528 1562 1572 1572 334 
83 301.87 1616 1664 1692 1692 349 
84 157.1 289 309 331 331 350 
85 173.96 1282 1343 1400 1400 335 

e:\epwu-psb\eastside\3254\reportslappdxal.doc/05/27/97 A-2 



Table A-1 Population Projections Provided by the City Planning Office (See Figure A-1) 
Population Area City Serial 

AreaiD acres 1996 2005 2015 Buildout" ZoneiD 
86 300.57 2462 2499 2490 2490 265 
87 126 1423 1440 1428 1428 264 
88 155.81 1887 2105 2405 2405 268 
89 101.72 1428 1446 1433 1433 269 
90 194.49 1884 1908 1892 1892 263 
91 80.28 394 399 396 396 274 
92 51.61 474 480 476 476 273 
93 229.19 2913 2949 2924 2924 262 
94 520.03 7390 7483 7419 7419 261 
95 619.28 9631 9837 9893 9893 260 
96 609.59 5555 6120 6884 6884 476 
97 193.59 2918 2962 2948 2948 270 
98 37.6 318 322 320 320 271 
99 315.4 5008 5062 5011 5011 292 

100 113.12 2988 3114 3236 3236 299 
101 256.96 1534 1619 1713 1713 309 
102 75.7 1363 1411 1454 1454 308 
103 85.16 846 883 911 911 300 
104 76.5 786 837 892 892 302 
105 116.1 1596 2036 2710 2710 301 
106 266.43 3513 3576 3574 3574 291 
107 187.47 1883 1948 2003 2003 333 
108 115.88 1130 1183 1235 1235 331 
109 198.72 2398 2648 2989 2989 313 
110 230 2092 2209 2331 2331 307 
Ill 190.71 2350 2476 2609 2609 314 
112 141.44 315 369 449 449 332 
113 308.81 2647 3062 3672 3672 328 
114 407.6 2579 3092 3863 3863 327 
115 320.73 25 34 46 46 316 
116 155.31 2125 2618 3367 3367 315 
117 255.44 805 1244 1939 1939 305 
118 143.47 991 1029 1066 1066 304 
119 241.65 2223 2365 2536 2536 306 
120 243.3 2182 2391 2671 2671 303 
121 380.37 4360 4663 5037 5037 290 
122 609.84 6209 6745 7445 7445 473 
123 408.18 5936 6544 7372 7372 472 
124 304.48 3597 4064 4729 4729 471 
125 256.58 1629 2379 3560 3560 319 

e:\epwu-psbleastside\3254\reportslappdxal.doc/05/27/97 A-3 



Table A-1 Population Projections Provided by the City Planning Office (See Figure A-1) 
Population Area City Serial 

AreaiD acres 1996 2005 2015 Buildout• Zone ID 
126 194.51 0 0 0 0 
127 256.95 3250 3556 3964 3964 
128 123.71 0 0 0 0 
129 308.56 2 2 2 2 
130 286.15 1427 1737 2204 2204 
131 496.22 5172 5297 5349 5349 
132 178.6 1224 1272 1316 1316 
133 100.06 0 0 0 0 
134 77.71 324 324 324 324 
135 141.06 494 506 511 511 
136 256.82 2024 2426 3028 3028 
137 134.Ql 926 944 953 953 
138 137.5 1225 1240 1229 1229 
139 266.36 3326 3368 3339 3339 
140 104.11 982 994 986 986 
141 127.1 2 2 2 2 
142 98.07 276 296 320 320 
143 186.78 1614 1634 1620 1620 
144 104.04 740 749 742 742 
145 169.99 1313 1329 1318 1318 
148 130.47 4 4 4 4 
158 51.78 0 0 0 0 
159 263.09 3109 3242 3369 3369 
160 408.34 93 57 0 0 
161 204.54 1577 1601 1598 1598 
162 5351.85 35824 52042 74739 90000 
163 154.23 1761 1783 1780 1780 
164 245.71 983 995 990 990 
165 135.25 2585 2617 2612 2612 
166 371.7 271 274 274 274 

• Butldout populatiOns for the extstmg PSB servtce area are assumed to occur m 2015. 
The remainder the PSA is assumed to have a buildout population based on 10 people 
per acre. 

b Assumed 10 percent of the City Planning Office projection for 1996. The city defined 
area extends beyond the study area. 

c Assumed 20 percent of the City Planning Office projection for 2005. The city defmed 
area extends beyond the study area. 

d Assumed 30 percent of the City Planning Office projection for 2015. The city defined 
area extends beyond the study area. 
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317 
318 
323 
284 
283 
282 
281 
324 
285 
286 
278 
280 
279 
277 
287 
288 
289 
275 
272 
276 
211 
225 
267 
247 
234 
666 
241 
240 
242 
243 



Table A-2 Population Distribution by Sewer Subarea (See Figure A-2) 
Service Area 

SubareaiD acres 1996 2005 2015 Buildout 
1 783.6 255 2710 6311 6311 
2 851.8 3511 5438 8468 8468 
3 487.0 1532 2749 4698 4698 
4 469.9 172 538 1135 1135 
6 716.3 3040 4536 6764 6764 
7 495.5 3184 4160 5672 5672 
9 1184.2 1287 2533 4543 4543 

10 1054.2 3588 6080 10066 10066 
11 553.0 3542 4022 4709 4709 
12 141.7 1277 1609 2117 2117 
13 716.8 4692 5370 6348 6348 
14 754.0 2660 3447 4662 4662 
15 1057.1 10654 11584 12800 12800 
16 391.0 4599 4954 5405 5405 
17 296.2 3063 3147 3196 3196 
18 246.4 3749 3834 3862 3862 
19 214.4 2668 2751 2808 2808 
20 655.6 7014 8054 9560 9560 
21 621.9 2373 2698 3169 3169 
23 232.1 2802 2840 2823 2823 
24 512.5 4064 4219 4356 4356 
25 523.8 3881 4100 4355 4355 
26 179.4 1440 1459 1448 1448 
28 448.1 3276 3315 3292 3292 
29 333.6 1915 1941 1928 1928 
30 49.8 376 382 381 381 
31 337.8 2410 2444 2430 2430 
32 440.9 4313 4435 4506 4506 
33 149.0 1543 1563 1550 1550 
34 251.6 3765 4019 4328 4328 
35 359.9 4289 4472 4645 4645 
36 219.0 2821 2857 2833 2833 
37 24.3 97 101 105 105 
38 162.4 1235 1250 1239 1239 
39 212.6 2637 2670 2647 2647 
40 206.8 2212 2240 2221 2221 
41 368.3 3415 3458 3428 3428 
42 237.7 2419 2542 2673 2673 
43 392.1 4042 4110 4104 4104 
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Table A-2 Population Distribution by Sewer Subarea (See Figure A-2) 
Service Area 

SubareaiD acres 1996 2005 2015 Buildout 
44 309.9 2078 2141 2184 2184 
45 193.9 382 392 398 398 
46 721.5 8321 8538 8653 8653 
48 592.4 995 2797 5736 5736 
49 348.0 2808 3235 3853 3853 
50 66.0 335 599 1022 1022 
51 247.6 369 656 1114 1114 
52 289.0 5 4 0 0 
53 297.6 1040 1267 1612 1612 
55 144.1 1088 1352 1753 1753 
56 179.3 1703 1804 1916 1916 
57 451.0 2262 2907 3904 3904 
58 33.4 374 445 552 552 
60 796.3 6403 6734 7094 7094 
61 527.2 2956 3154 3381 3381 
62 419.0 2753 3314 4156 4156 
63 392.6 2594 2976 3530 3530 
64 312.8 2677 2867 3092 3092 
65 177.2 1083 1464 2059 2059 
66 183.5 2252 2626 3172 3172 
67 159.0 2313 2532 2824 2824 
68 231.0 2144 2305 2507 2507 
69 329.4 2881 2997 3107 3107 
70 102.4 1347 1301 1188 1188 
71 248.5 31 31 31 31 
72 149.8 1526 1596 1669 1669 
73 175.9 1959 2058 2165 2165 
74 129.8 1360 1422 1485 1485 
75 202.9 1599 1784 2045 2045 
76 231.4 2614 2919 3347 3347 
77 48.8 496 549 622 622 
78 251.0 2600 3001 3588 3588 
79 470.5 3710 4463 5599 5599 
80 287.7 2431 3008 3887 3887 
81 295.4 2759 3149 3710 3710 
82 230.2 2302 2463 2657 2657 
83 216.0 2235 2366 2510 2510 
84 356.5 3740 4026 4391 4391 
85 178.3 2184 2290 2398 2398 
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Table A-2 Population Distribution by Sewer Subarea (See Figure A-2) 
Service Area 

Subarea ID acres 1996 2005 2015 Buildout 
86 935.9 5030 4959 4700 4700 
87 151.6 334 318 283 283 
88 55.8 673 702 730 730 
89 86.5 534 536 522 522 
90 451.9 4710 4894 5056 5056 
91 60.4 782 793 789 789 
92 160.7 2221 2561 3048 3048 
93 70.4 827 964 1160 1160 
94 40.0 394 429 473 473 
95 581.6 7886 8128 8295 8295 
96 1025.5 447 1140 2224 2224 
97 484.1 187 959 2224 2224 
98 233.8 1943 2202 2573 2573 
99 702.6 5620 6697 8307 8307 

100 737.7 4160 4919 6041 6041 
101 37.7 306 310 307 307 
102 434.3 6378 6494 6499 6499 
103 5351.8 0 48187 69203 87963 
104 847.1 180 479 897 8258 
105 1847.0 60 180 479 18241 
106 1206.2 180 479 957 12324 
107 403.8 0 658 1259 3831 
108 613.2 0 0 0 0 
109 1275.4 0 419 1019 12315 
110 1381.4 0 598 1259 22685 
111 738.9 539 1137 2334 7120 
112 905.0 479 1137 2093 8796 
113 2387.1 0 1137 2037 21111 
114 1313.9 0 539 1077 9639 
115 1239.4 45 598 1259 11731 
116 1203.5 45 598 1380 12093 
117 874.7 0 419 897 5981 
118 817.0 90 658 1315 7722 
119 479.4 90 778 2093 4426 
120 1236.3 0 2035 5981 12565 
121 668.6 60 1616 3831 6880 
122 623.5 180 957 1975 6404 
123 561.7 180 778 1616 5326 
124 719.9 240 898 1856 7185 
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Table A-2 Population Distribution by Sewer Subarea (See Figure A-2) 
Service Area 

SubareaiD acres 1996 2005 2015 Buildout 
125 1989.5 419 957 1795 13796 
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APPENDIXB 

CONSTRUCTION COST ESTIMATES 



Lift Stations 

8 Cost = [113,600 X Hp"'(-0.36)] X Hp 

8 Hp = [(gpm) X (TDH)]/ [0.75 X 3960] 

Assume : TDH = 50 

Flow Flow Hp Cost ENR 
(MGD) (gpm) (4279b/6000) 

0.25 174 3 229,475 160,000 
0.5 347 6 357,598 260,000 

0.75 521 9 463,547 330,000 
1 694 12 557,255 400,000 

1.5 1042 18 710,397 510,000 
2 1389 23 845,053 600,000 

2.5 1736 29 980,196 700,000 
3 2083 35 1 '105,559 790,000 

3.5 2431 41 1,223,376 870,000 
4 2778 47 1 ,335,122 950,000 

4.5 3125 53 1,441,833 1,030,000 
5 3472 58 1,527,468 1,090,000 

5.5 3819 64 1,626,798 1 '160,000 
6 4167 70 1,722,825 1,230,000 

6.5 4514 76 1,815,930 1,300,000 
7 4861 82 1,906,423 1,360,000 

7.5 5208 88 1,994,561 1,420,000 
8 5556 94 2,080,560 1,480,000 

8.5 5903 99 2,150,725 1,530,000 
9 6250 105 2,233,261 1,590,000 

9.5 6597 111 2,314,116 1,650,000 
10 6944 117 2,393,411 1,710,000 

10.5 7292 123 2,471,255 1,760,000 
11 7639 129 2,547,744 1,820,000 

11.5 7986 134 2,610,510 1,860,000 
12 8333 140 2,684,728 1,910,000 

12.5 8681 146 2,757,809 1,970,000 
13 9028 152 2,829,816 2,020,000 

13.5 9375 158 2,900,807 2,070,000 
14 9722 164 2,970,834 2,120,000 

14.5 10069 170 3,039,944 2,170,000 
15 10417 175 3,096,868 2,210,000 

a San D1ego Metropolitan Sewage System Construction Cost Curves, 

December 1988, San Diego Wastewater Program Managers. 

b ENR index used from ENR, December 1995, Albuquerque. 

e:\epwu\eastside\3254\reportlfinallcostfin.xls B-1 



Item Unit 

12-inch Sewer (a) If 
15-inch Sewer If 
18-inch Sewer If 
3Q-inch Sewer If 
36-inch Sewer If 
54-inch Sewer If 

8-inch Forcemain If 
10-inch Forcemain If 
12-inch Forcemain If 
14-inch Forcemain If 
16-inch Forcemain If 

Montwood Reclamation Plant MGD 
Eastside WWTP MGD 
Bustamante WWTP MGD 

Arterial E-5 Lift Station MGD 
Arterial E-8 Lift Station MGD 
Rojas Lift Station MGD 
Peyton Lift Station MGD 
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Regional Wastewater Plan for the East El Paso Area 

Alternative 1 

Quantity Cost 

Unit 2001 2007 2012 >2015 2001 2007 2012 
Cost 

48.00 11000 528,000 
60.00 20000 1,200,000 
72.00 9500 17000 684,000 1,224,000 
97.00 4500 436,500 
128.00 26000 3,328,000 
231.00 13500 17000 3,118,500 3,927,000 

32.00 250 150 8,000 4,800 
40.00 3500 140,000 
48.00 
50.00 
64.00 6000 384,000 

(b) 
(b) 
(b) 21 14 36,750,000 

(c) 1.5 4 13 510,000 440,000 1,070,000 
(c) 1 1.5 6 390,000 120,000 720,000 
(c) 
(c) 4 8 950,000 530,000 

Phase Totals 39,446,500 10,769,300 6,247,000 
Inflated Phase Totals (d) 44,397,383 14,473,039 9,732,622 

Present Worth of Phases (d) 35,166,886 8,081,669 4,061,083 

Total Cost 
ALTERNATIVE 1 With Inflation 

Present Worth 

(a) Based on 1996 Lower Valley Bid Tabulations. 
(b) Unit cost of $2.50 per gallon for new plant construction and $1.75 per gallon 

for plant expansion construction. Based on EPWU Construction Costs. 
(c) Cost based on estimated Hp for lift station. See attached cost table. 

Increments lake increment amount and subtract previous Phase amount. 
(d) Present worth rate of 6% and inflation rate of 3% were used. 

B-2 

Total Capital Cost 

>2015 Present Day 
Dollars 

528,000 
1,200,000 
1,908,000 

436,500 
3,328,000 
7,045,500 

12,800 
140,000 

0 
0 

384,000 

0 
0 

24,500,000 61,250,000 

2,020,000 
1,230,000 

0 
1,480,000 

80,962,800 

56,462,800 
68,603,044 
47,309,638 



Item Unit 

12-inch Sewer (a) If 
15-inch Sewer If 
18-inch Sewer If 
30-inch Sewer If 
36-inch Sewer If 
54-inch Sewer If 

8-inch Forcemain If 
10-inch Forcemain If 
12-inch Forcemain If 
14-inch Forcemain If 
16-inch Forcemain If 

Montwood Reclamation Plant MGD 
Eastside WWTP MGD 
Bustamante WWTP MGD 

Arterial E-5 Lift Station MGD 
Arterial E-8 Lift Station MGD 
Rojas Lift Station MGD 
Peyton Lift Station MGD 
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Regional Wastewater Plan for the East El Paso Area 

Alternative 1 a 
Quantity Cost 

Unit 2001 2007 2010 >2015 2001 2007 2010 
Cost 

48.00 11000 528,000 
60.00 20000 1,200,000 
72.00 9500 17000 684,000 1,224,000 
97.00 4500 436,500 
128.00 26000 3,328,000 
231.00 13500 17000 3,118,500 3,927,000 

32.00 250 150 8,000 4,800 
40.00 3500 140,000 
48.00 
50.00 
64.00 6000 384,000 

(b) 
(b) 
(b) 11 10 14 19,250,000 17,500,000 

(c) 1.5 4 13 510,000 440,000 1,070,000 
(c) 1 1.5 6 390,000 120,000 720,000 
(C) 
(c) 4 8 950,000 530,000 

Phase Totals 21,946,500 10,769,300 23,747,000 
Inflated Phase Totals (d) 24,700,979 14,473,039 34,873,270 

Present Worth of Phases (d) 19,565,489 8,081,669 16,349,950 

Total Cost 
ALTERNATIVE 1a With Inflation 

Present Worth 

(a) Based on 1996 Lower Valley Bid Tabulations. 
(b) Unit cost of $2.50 per gallon for new plant construction and $1.75 per gallon 

for plant expansion construction. Based on EPWU Construction Costs. 
(c) Cost based on estimated Hp for lift station. See attached cost table. 

Increments take increment amount and subtract previous Phase amount. 
(d) Present worth rate of 6% and inflation rate of 3% were used. 

B-3 

Total Capital Cost 

>2015 Present Day 
Dollars 

528,000 
1,200,000 
1,908,000 

436,500 
3,328,000 
7,045,500 

12,800 
140,000 

0 
0 

384,000 

0 
0 

24,500,000 61,250,000 

2,020,000 
1,230,000 

0 
1,480,000 

80,962,800 

56,462,800 
74,047,288 
43,997,108 



Item Unit 

12-inch Sewer (a) If 
15-inch Sewer If 
18-inch Sewer If 
30-inch Sewer If 
36-inch Sewer If 
3D-inch Outfall line If 

8-inch Forcemain If 
1 0-inch Forcemain If 
12-inch Forcemain If 
14-inch Forcemain If 
16-inch Forcemain If 

Montwood Reclamation Plant MGD 
Eastside '/INVTP MGD 
Bustamante '/INVTP MGD 

Arterial E-5 Lift Station MGD 
Arterial E-8 Lift Station MGD 
Rojas Lift Station MGD 
Pey1on Lift Station MGD 
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Regional Wastewater Plan for the East El Paso Area 

Alternative 2a 

Quantity Cost 

Unit 2001 2007 2012 >2015 2001 2007 2012 
Cost 

48.00 11000 528,000 
60.00 20000 1,200,000 
72.00 5000 17000 360,000 1,224,000 
97.00 17000 1,649,000 
128.00 4500 27500 576,000 3,520,000 
97.00 8500 824,500 

32.00 250 8,000 
40.00 3500 150 140,000 6,000 
48.00 
50.00 
64.00 6000 384,000 

(b) 
(b) 8 16 20,000,000 
(b) 11 19,250,000 

(c) 1.5 4 13 510,000 440,000 1,070,000 
(c) 1 1.5 6 390,000 120,000 720,000 
(c) 5 8 8 1,090,000 390,000 0 
(c) 4 8 950,000 530,000 

Phase Totals 26,075,500 27,484,000 2,320,000 
Inflated Phase Totals (d) 29,348,205 36,936,198 3,614,484 

Present Worth of Phases (d) 23,246,527 20,624,980 1,508,198 

Total Cost 
ALTERNATIVE 2a With Inflation 

(a) Based on 1996 Lower Valley Bid Tabulations. 
(b) Unit cost of $2.50 per gallon for new planl construction, $2.25 per gallon 

expansion of new plant, and $1.75 per gallon for 

Present Worth 

construction of Bustamante expansion. Based on EPWU Construction Costs. 
(c) Cost based on estimated Hp for lift station. See attached cost table. 

Increments take increment amount and subtract previous Phase amount. 
(d) Present worth rate of 6% and inflation rate of 3% were used. 

B-4 

Total Capital Cost 

>2015 Present Day 
Dollars 

528,000 
1,200,000 
1,584,000 
1,649,000 
4,096,000 

824,500 

8,000 
146,000 

0 
0 

384,000 

0 
36,000,000 56,000,000 

19,250,000 

2,020,000 
1,230,000 
1,480,000 
1,480,000 

91,879,500 

55,879,500 
69,898,887 
45,379,705 



Item Unit 

12-inch Sewer (a) If 
15-inch Sewer If 
18-inch Sewer If 
30-inch Sewer If 
36-inch Sewer If 
30-inch Outfall Line If 

8-inch Forcemain If 
1 0-inch Forcemain If 
12-inch Forcemain If 

I. 
14-inch Forcemain If 
16-inch Forcemain If 

Montwood Reclamation Plant MGD 
Eastside VW'ITP MGD 
Bustamante VW'ITP MGD 

Arterial E-5 Lift Station MGD 
Arterial E-8 Lift Station MGD 
Roj_as Lift Station MGD 
Peyton Lift Station MGD 
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Regional Wastewater Plan for the East El Paso Area 

Alternative 2b 

Quantity Cost 

Unit 2001 2007 2012 >2015 2001 2007 2012 
Cost 

48.00 11000 528,000 
60.00 20000 1,200,000 
72.00 5000 17000 360,000 1,224,000 
97.00 17000 1,649,000 
128.00 4500 27500 30500 576,000 3,520,000 
97.00 8500 824,500 

32.00 250 8,000 
40.00 3500 150 140,000 6,000 
48.00 
50.00 
64.00 6000 384,000 

(b) 
(b) 8 20,000,000 
(b) 11 16 19,250,000 

(c) 1.5 4 13 510,000 440,000 1,070,000 
(c) 1 1.5 6 390,000 120,000 720,000 
(c) 5 8 8 1,090,000 390,000 0 
(c) 4 8 950,000 530,000 

Totals 26,075,500 27,484,000 2,320,000 
Inflated Totals (d) 29,348,205 36,936,198 3,614,484 

Present Worth of Inflated Totals (d) 23,246,527 20,624,980 1,508,198 

Total Cost 
ALTERNATIVE 2b With Inflation 

(a) Based on 1996 Lower Valley Bid Tabulations. 
(b) Unit cost of $2.50 per gallon for new plant construction, $2.25 per gallon 

expansion of new plant, and $1.75 per gallon for 

Present Worth 

construction of Bustamante expansion. Based on EPWU Construction Costs. 
(c) Cost based on estimated Hp for lift station. See attached cost table. 

Increments take increment amount and subtract previous Phase amount. 
(d) Present worth rate of 6% and inflation rate of 3% were used. 

B-5 

Total Capital Cost 

>2015 Present Day 
Dollars 

528,000 
1,200,000 
1,584,000 
1,649,000 

3,904,000 8,000,000 
824,500 

8,000 
146,000 

0 
0 

384,000 

0 
20,000,000 

28,000,000 47,250,000 

2,020,000 
1,230,000 
1,480,000, 
1,480,000 

87,783,500 

55,879,500 
69,898,887 
45,379,705 



Item Unit 

12-inch Sewer (a) If 
15-inch Sewer If 

18-inch Sewer If 
30-inch Sewer If 

36-inch Sewer If 
54-inch Sewer If 
18-inch GLO Diversion Line If 

8-inch Forcemain If 
10-inch Forcemain If 
12-inch Forcemain If 
14-inch Forcemain If 
16-inch Forcemain If 

Montwood Reclamation Plant MGD 
Eastside VVWTP MGD 
Bustamante VVWTP MGD 

GLO Reuse Plant MGD 

Arterial E-5 Lift Station MGD 
Arterial E-8 Lift Station MGD 
Rojas Lift Station MGD 
Pey1on Lift Station MGD 
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Regional Wastewater Plan for the East El Paso Area 

Alternative 2c 
Quantity Cost 

Unit 2001 2007 2010 >2015 2001 2007 2010 
Cost 

48.00 11000 528,000 
60.00 20000 1,200,000 
72.00 9500 17000 684,000 1,224,000 
97.00 4500 436,500 
128.00 26000 3,328,000 
231.00 13500 17000 3,118,500 3,927,000 
72.00 8500 612,000 

32.00 250 150 8,000 4,800 
40.00 3500 140,000 
48.00 
50.00 
64.00 6000 384,000 

(b) 
(b) 
(b) 11 10 14 19,250,000 17,500,000 
(b) 2 3,500,000 

(c) 1.5 4 13 510,000 440,000 1,070,000 
(c) 1 1.5 6 390,000 120,000 720,000 
(c) 
(c) 4 8 950,000 530,000 

Phase Totals 26,058,500 10,769,300 23,747,000 
Inflated Phase Totals (d) 29,329,071 14,473,039 34,873,270 

Present Worth of Phases (d) 23,231,372 8,081,669 16,349,950 

Total Cost 
ALTERNATIVE 2c With Inflation 

Present Worth 
(a) Based on 1996 Lower Valley Bid Tabulations. 
(b) Unit cost of $1.75 per gallon for new plant construction and $1.75 per gallon 

for plant expansion. Based on EPWU Construction Costs. 
(c) Cost based on estimated Hp for lift station. See attached cost table. 

Increments take increment amount and subtract previous Phase amount. 
(d) Present worth rate of 6% and inflation rate of 3% were used. 

B-6 

Total Capital Cost 

>2015 Present Day 
Dollars 

528,000 
1,200,000 
1,908,000 

436,500 
3,328,000 
7,045,500 

612,000 

12,800 
140,000 

0 
0 

384,000 

0 
0 

24,500,000 61,250,000 

2,020,000 
1,230,000 

0 
1,480,000. 

81,574,800 

60,574,800 
78,675,380 
47,662,991 



Item Unit 

12-inch Sewer (a) If 
15-inch Sewer If 
18-inch Sewer If 
24-inch Sewer If 
30-inch Sewer If 
36-inch Sewer If 
30-inch Outfall line If 

8-inch Forcemain If 
1 0-inch Forcemain If 
12-inch Forcemain If 
14-inch Forcemain If 
16-inch Forcemain If 

Montwood Reclamation Plant MGD 
Eastside VVINTP MGD 
Bustamante VVINTP MGD 

Arterial E-5 lift Station MGD 
Arterial E-8 lift Station MGD 
Rojas lift Station MGD 
Peyton Lift Station MGD 
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Regional Wastewater Plan for the East El Paso Area 

Alternative 3a 

Quantity Cost 

Unit 2001 2007 2012 >2015 2001 2007 2012 
Cost 

48.00 11000 528,000 
60.00 20000 1,200,000 
72.00 5000 24000 360,000 1,728,000 
84.00 20500 1,722,000 
97.00 17000 1,649,000 
128.00 4500 576,000 
97.00 8500 824,500 

3200 250 8,000 
40.00 3500 150 140,000 6,000 
48.00 
5600 
64.00 6000 384,000 

(b) 4 
(b) 8 12 20,000,000 
(b) 11 19,250,000 

(c) 1.5 4 13 510,000 440,000 1,070,000 
(c) 1 1.5 6 390,000 120,000 720,000 
(c) 5 8 8 1,090,000 390,000 0 
(c) 4 8 950,000 530,000 

Phase Totals 26,075,500 26,190,000 2,320,000 
Inflated Phase Totals (d) 29,348,205 35,197,170 3,614,484 

Present Worth of Phases (d) 23,246,527 19,653,916 1,508,198 

Total Cost 
ALTERNATIVE 3a With Inflation 

(a) Based on 1996 Lower Valley Bid Tabulations. 
(b) Unit cost of $2.50 per gallon for new plant construction, $2.25 per gallon 

expansion of new plant, and $1.75 per gallon for 

Present Worth 

construction of Bustamante expansion. Based on EPWU Construction Costs. 
(c) Cost based on estimated Hp for lift station. See attached cost table. 

Increments take increment amount and subtract previous Phase amount. 
(d) Present worth rate of 6% and inflation rate of 3% were used. 
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Total Capital Cost 

>2015 Present Day 
Dollars 

528,000 
1,200,000 
2,088,000 
1,722,000 
1,649,000 

576,000 
824,500 

8,000 
146,000 

0 
0 

384,000 

10,000,000 10,000,000 
27,000,000 47,000,000 

19,250,000 

2,020,000 
1,230,000 
1,480,000 
1,480,000 

91,585,500 

54,585,500 
68,159,859 
44,408,641 



Item Unit 

12-inch Sewer (a) If 
15-inch Sewer If 
18-inch Sewer If 
24-inch Sewer If 
30-inch Sewer If 
36-inch Sewer If 
30-inch Outfall Line If 

8-inch Forcemain If 
1 O-inch Forcemain If 
12-inch Forcemain If 
14-inch Forcemain If 
16-inch Forcemain If 

Montwood Reclamation Plant MGD 
Eastside VI/VI/TP MGD 
Bustamante VI/VI/TP MGD 

Arterial E-5 Lift Station MGD 
Arterial E-8 Lift Station MGD 
Rojas Lift Station MGD 
Peyton Lift Station MGD 

-
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Regional Wastewater Plan for the East El Paso Area 

Alternative 3b 

Quantity Cost 

Unit 2001 2007 2012 >2015 2001 2007 2012 
Cost 

60.00 11000 660,000 
75.00 20000 1,500,000 
90.00 5000 24000 450,000 2,160,000 
120.00 20500 2,460,000 
150.00 17000 17000 2,550,000 
252.00 4500 1,134,000 
150.00 8500 1,275,000 

40.00 250 10,000 
50.00 3500 150 175,000 7,500 
60.00 
70.00 
80.00 6000 480,000 

(b) 4 
(b) 8 20,000,000 
(b) 11 12 19,250,000 

(c) 1.5 4 13 510,000 440,000 1,070,000 
(c) 1 1.5 6 390,000 120,000 720,000 
(c) 5 8 8 1,090,000 390,000 0 
(c) 4 8 950,000 530,000 

Phase Totals 28,244,000 27,757,500 2,320,000 
Inflated Phase Totals (d) 31,788,871 37,303,759 3,614,484 

Present Worth of Phases (d) 25,179,763 20,830,224 1,508,198 

Total Cost 
ALTERNATIVE 3b With Inflation 

(a) Based on 1996 Lower Valley Bid Tabulations. 
(b) Unit cost of $2.50 per gallon for new plant construction, $2.25 per gallon 

expansion of new plant, and $1.75 per gallon for 

Present Worth 

construction of Bustamante expansion. Based on EPWU Construction Costs. 
(c) Cost based on estimated Hp for lift station. See attached cost table. 

Increments take increment amount and subtract previous Phase amount. 
(d) Present worth rate of 6% and inflation rate of 3% were used. 
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Total Capital Cost I 
>2015 Present Day j 

Dollars 

660,000 
1,500,000 
2,610,000 
2,460,000 

2,550,000 5,100,000 
1,134,000 
1,275,000 

10,000 
182,500 

0 
0 

480,000 

10,000,000 10,000,000 
20,000,000 

21,000,000 40,250,000 

2,020,000 
1,230,000 
1,480,000 
1,480,000 

91,871,500 

58,321,500 
72,707,114 
47,518,185 



Regional Wastewater Plan for East El Paso Area 

O&M Costs • Alternative 1 

Quantity Cost Annual O&M Cost 

Item Unit Unit Initial Phase 1 Phase 2 Ultimate Initial Phase I Phase 2 Ultimate Present Day 
Cost Dollars 

12-inch Sewer If 0.11 11000 1,232 1,232 
15-inch Sewer If 0.14 20000 2,800 2,800 
18-inch Sewer If 0.17 9500 17000 1,615 2,890 4,505 
30-inch Sewer If 0.28 4500 1,260 1,260 
36-inch Sewer If 0.34 26000 8,840 8,840 
54-inch Sewer If 0.50 13500 17000 6,750 6,500 15,250 

6-inch Forcemain If 0.06 250 150 19 11 30 
1 0-inch Forcemain If 0.10 3500 333 333 
12-inch Forcemain If 0.11 0 
14-inch Forcemain If 0 
16-inch Forcemain If 6000 0 0 

Phase Totals 4,458 25,750 34,250 

Annual O&M Cost 34,250 
Alternative 1 

(a) Unit costs based on conversations with EPWU personnel. 
Costs typical for pipes of same size. 
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Bustamante 

Regional Wastewater Plan for East El Paso Area 
0& MCosts 

O&M Summary - Alternative 1 

O&M Costs Due to Improvements 
(Inflated at 3% per year) Total PW 

Phase Year Flow, mgd Pipelines Lift Stations Treatment Plants Permitting Laboratory 
Initial 1997 30.0 

1998 31.3 
1999 32.5 
2000 33.7 
2001 35.0 
2002 36.2 

(a) 2003 37.4 $ 5,323 $ 60,897 $ 31,537 
(a) 2004 38.7 $ 5,483 $ 62,724 $ 64,966 
(a) 2005 39.9 $ 5,647 $ 64,605 $ 100,372 

total $ 16,453 $ 188,226 $ 196,875 $ - $ 

Phase 1 2006 40.9 $ 33,598 $ 131,782 $ 585,167 
2007 42.0 $ 34,606 $ 135,736 $ 637,981 
2008 43.0 $ 35,644 $ 139,808 $ 693,437 
2009 44.0 $ 36,713 $ 144,002 $ 751,646 
2010 45.1 $ 37,815 $ 148,322 $ 812,724 

total $178,376 $ 699,649 $ 3,480,953 $ - $ 

Phase 2 2011 46.1 $ 51,806 $ 269,241 $ 876,789 
2012 48.5 $ 53,360 $ 277,318 $ 997,542 
2013 49.5 $ 54,961 $ 285,638 $ 1,071,612 
2014 50.6 $ 56,610 $ 294,207 $ 1 '149,230 
2015 51.7 $ 58,308 $ 303,033 $ 1,230,540 

total $275,046 $ 1,429,437 $ 5,325,713 $ - $ .. - . -· . _ ..... - . ' ... . . .. - . -· 
required to treat the additional flow. Labor and Maintenance Costs are incurred when 
the previous plant capacity is exhausted. 
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$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ 97,757 $ 68,914 
$ 133,172 $ 88,567 
$ 170,625 $ 107,052 

- $ 401,553 $ 264,534 
$ 750,547 $ 444,247 
$ 808,322 $ 451,363 
$ 868,888 $ 457,719 
$ 932,361 $ 463,355 
$ 998,860 $ 468,305 

- $ 4,358,978 $ 2,284,989 

$ 1,197,837 $ 529,804 
$ 1,328,220 $ 554,220 
$ 1,412,211 $ 555,912 
$ 1,500,047 $ 557,064 
$ 1,591,881 $ 557,706 

- $ 7,030,196 $ 2,754,706 
$ 11,790,727 $ 5,304,228 



Regional Wastewater Plan for East El Paso Area 

O&M Costs- Alternative 1a 

Quantity Cost Annual O&M Cost 

Item Unit Unit Initial Phase 1 Phase 2 Ultimate Initial Phase I Phase 2 Ultimate Present Day 
Cost Dollars 

12-inch Sewer If 0.11 11000 1,232 1,232 
15-inch Sewer If 0.14 20000 2,600 2,800 
1 6-inch Sewer If 0.17 9500 17000 1,615 2,890 4,505 
30-inch Sewer If 0.28 4500 1,260 1,260 
36-inch Sewer If 0.34 26000 6,840 8,840 
54-inch Sewer If 0.50 13500 17000 6,750 6,500 15,250 

6-inch Forcemain If 0.06 250 150 19 11 30 
10-inch Forcemain If 0.10 3500 333 333 
12-inch Forcemain If 0.11 0 
14-inch Forcemain If O! 
16-inch Forcemain If 6000 0 0 

Phase Totals 4,456 25,750 34,250 

Annual O&M Cost 34,250 
Alternative 1a 

(a) Unit costs based on conversations with EPWU personnel. 
Costs typical for pipes of same size. 
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Bustamante 

Regional Wastewater Plan for East El Paso Area 
O&M Costs 

O&M Summary- Alternative 1a 

O&M Costs Due to Improvements 
(Inflated at 3% per year) 

I 

Total PW I 

Phase Year Flow, mgd Pipelines Lift Stations Treatment Plants Permitting Laboratory I 

Initial 

(a) 
(a) 
(a) 

Phase 1 

Phase 2 
(a) 
(a) 

' . 

1997 30.0 
1998 31.3 
1999 32.5 
2000 33.7 
2001 35.0 
2002 36.2 
2003 37.4 $ 5,323 $ 60,897 $ 31,537 
2004 38.7 $ 5,483 $ 62,724 $ 64,966 
2005 39.9 $ 5,647 $ 64,605 $ 100,372 

total $ 16,453 $ 188,226 $ 196,875 $ - $ 

2006 40.9 $ 33,598 $ 131,782 $ 307,250 
2007 42.0 $ 34,606 $ 135,736 $ 351,726 
2008 43.0 $ 35,644 $ 139,808 $ 398,595 
2009 44.0 $ 36,713 $ 144,002 $ 447,959 
2010 45.1 $ 37,815 $ 148,322 $ 499,926 

total $178,376 $ 699,649 $ 2,005,456 $ - $ 

2011 46.1 $ 51,806 $ 269,241 $ 554,608 
2012 48.5 $ 53,360 $ 277,318 $ 665,694 
2013 49.5 $ 54,961 $ 285,638 $ 729,810 
2014 50.6 $ 56,610 $ 294,207 $ 1 '149,230 
2015 51.7 $ 58,308 $ 303,033 $ 1,230,540 

total $275,046 $1,429,437 $ 4,329,882 $ - $ 
~ -• ...... . -..... - L ~- __ I..L! •• - : L ~ I •. - .A.L r"t.------ ~ ~L !- I 

reqwred to treat the additional flow. Labor and Maintenance Costs are incurred when 
the previous plant capacity is exhausted. 
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$ - $ - I 

$ - $ - I 

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ 97,757 $ 68,914 
$ 133,172 $ 88,567 
$ 170,625 $ 107,052 

- $ 401,553 $ 264,534 
$ 472,630 $ 279,749 
$ 522,068 $ 291,520 
$ 574,046 $ 302,400 
$ 628,674 $ 312,432 
$ 686,063 $ 321,653 

- $ 2,883,481 $ 1,507,754 
$ 875,655 $ 387,303 
$ 996,373 $ 415,752 
$ 1,070,409 $ 421,362 
$ 1,500,047 $ 557,064 
$ 1,591,881 $ 557,706 

- $ 6,034,365 $ 2,339,187 
$ 9,319,399 $ 4,111,474 



Regional Wastewater Plan for East El Paso Area 

O&M Costs -Alternative 2a 

Quantity Cost Annual O&M Cost 

Item Unit Unit Initial Phase 1 Phase 2 Ultimate Initial Phase I Phase 2 Ultimate Present Day 
Cost Dollars 

12-inch Sewer If 0.11 11000 1,232 1,232 
15-inch Sewer If 0.14 20000 2,800 2,800 
18-inch Sewer If 0.17 5000 17000 850 2,890 3,740 
30-inch Sewer If 0.28 25500 7,140 7,1401 
36-inch Sewer If 0.34 4500 27500 1,530 9,350 10,880 

8-inch Forcemain If 0.08 250 19 19 
10-inch Forcemain If 0.10 3500 150 333 14 347 
12-inch Forcemain If 0.11 0 
14-inch F orcemain If 0 
16-inch Forcemain If 6000 0 0 

Phase Totals 11,103 26,158 26,158 

Annual O&M Cost 26,158 
Alternative 2a 

(a) Unit costs based on conversations with EPWU personnel. 
Costs typical for pipes of same size. 

e:\epwu\eastslde\3254\report\final\costfin .xis B-13 



Phase 
Initial 

Phase 1 

(a) 
(a) 

Phase 2 (a) 

' ' 

Year 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 

2006 
2007 
2008 
2009 
2010 

2011 
2012 
2013 
2014 
2015 

~ . ~ . ~· 

Bustamante 

Flow, mgd 
30.0 
31.3 
32.5 
33.7 
35.0 
36.2 
32.0 
32.9 
33.8 

34.4 
35.0 
35.6 
36.2 
37.1 

38.1 
40.5 
41.5 
42.6 
43.7 

Regional Wastewater Plan for East El Paso Area 
0& M Costs 

O&M Summary - Alternative 2a 

O&M Costs Due to Improvements 
New Plant (Inflated at 3% per year) 

Flow, mgd Pipelines Lift Stations Treatment Plants Permitting 

5.4 $ 13,258 $ 111,047 $ 1 '194,691 $358,216 
5.7 $ 13,655 $ 114,378 $ 1,279,344 
6.1 $ 14,065 $ 117,810 $ 1,368,001 

total $ 40,978 $ 343,235 $ 3,842,035 $358,216 
6.5 $ 34,130 $ 204,849 $ 1,470,212 
6.9 $ 35,154 $ 210,995 $ 1,577,324 
7.4 $ 36,209 $ 217,325 $ 1,689,540 $138,423 
7.8 $ 37,295 $ 223,844 $ 1,826,611 
8.0 $ 38,414 $ 230,560 $ 1,942,946 

total $181,202 $1,087,573 $ 8,506,633 $138,423 
8.0 $ 39,566 $ 353,946 $ 2,034,598 
8.0 $ 40,753 $ 364,564 $ 2,251,687 
8.0 $ 41,976 $ 375,501 $ 2,420,745 $160,471 
8.0 $ 43,235 $ 386,766 $ 2,530,338 
8.0 $ 44,532 $ 398,369 $ 2,644,327 

total $210,063 $1,879,147 $ 11,881,694 $160,471 
... -o • • ,...~~""- z. __ .u ... : ..... -- :_ .... ___ _, --•·· -- .a.L.. ... n ........... __ _, l"t...... ; .......... 

reqUired to treat the additional flow. Labor and Maintenance Costs are incurred when 
the previous plant capacity is exhausted. 
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Total PW 
Laboratory 

$ - $ -
$ - $ -
$ - $ -
$ - $ 

I -
I 

$ - $ -j 
$ - $ -

$119,405 $ 1,796,616 $ 1,266,543 
$122,987 $ 1,530,365 $ 1,017,780 
$126,677 $ 1,626,552 $ 1,020,519 
$369,070 $ 4,953,533 $ 3,304,843 
$130,477 $ 1,839,669 $ 1,088,897 
$134,392 $ 1,957,865 $ 1,093,262 
$138,423 $ 2,219,921 $ 1,169,427 
$142,576 $ 2,230,326 $ 1,108,404 
$146,853 $ 2,358,773 $ 1,105,885 
$692,722 $10,606,554 $ 5,565,874 
$151,259 $ 2,579,369 $ 1,140,857 
$155,797 $ 2,812,801 $ 1,173,684 
$160,471 $ 3,159,163 $ 1,243,593 
$165,285 $ 3,125,624 $ 1,160,746 
$170,243 $ 3,257,472 $ 1,141,235 
$803,054 $14,934,430 $ 5,860,115 

$30,494,517 $14,730,831 



Regional Wastewater Plan for East El Paso Area 

O&M Costs - Alternative 2b 

Quantify Cost Annual O&M Cost 

Item Unit Unit Initial Phase 1 Phase 2 Ultimate Initial Phase I Phase 2 Ultimate Present Day 
Cost Dollars 

12-inch Sewer If 0.11 11000 1,232 1,232 
15-inch Sewer If 0.14 20000 2,800 2,800 
18-inch Sewer If 0.17 5000 17000 850 2,890 3,740 
30-inch Sewer If 0.28 25500 7,140 7,140 
36-inch Sewer If 0.34 4500 27500 1,530 9,350 10,880 

8-inch Forcemain If 0.08 250 19 19 
10-inch Forcemain If 0.10 3500 150 333 14 347 
12-inch Forcemain If 0.11 0 
14-inch F orcemain If 0 
16-inch Forcemain If 6000 0 0 

Phase Totals 11 '103 26,158 26,158 

Annual O&M Cost 26,158 
Alternative 2b 

-· -- --· --- --- ---- -··--- - --· - - - -· -· 

(a)Dnit eosts based on conversations with EPWU personnel. 
Costs lypical for pipes of same size. 
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I 

I' 

Phase 
Initial 

Phase 1 

(a) 
(a) 

Phase 2 (a) 

' ' 

Bustamante New Plant 

Year Flow, mgd Flow, mgd 
1997 30.0 
1998 31.3 
1999 32.5 
2000 33.7 
2001 350 
2002 36.2 
2003 32.0 5.4 
2004 32.9 5.7 
2005 33.8 6.1 

total 

2006 34.4 6.5 
2007 35.0 6.9 
2008 35.6 7.4 
2009 36.2 7.8 
2010 37.1 8.0 

total 

2011 38.1 8.0 
2012 40.5 8.0 
2013 41.5 8.0 
2014 42.6 8.0 
2015 43.7 8.0 

total 

Regional Wastewater Plan for East El Paso Area 
0& M Costs 

O&M Summary -Alternative 2b 

O&M Costs Due to Improvements 
(Inflated at 3% per year) 

Pipelines Lift Stations Treatment Plants Permitting 

$ 13,258 $ 111,047 $ 1 '194,691 $358,216 
$ 13,655 $ 114,378 $ 1,279,344 
$ 14,065 $ 117,810 $ 1,368,001 
$ 40,978 $ 343,235 $ 3,842,035 $358,216 
$ 34,130 $ 204,849 $ 1,470,212 
$ 35,154 $ 210,995 $ 1,577,324 
$ 36,209 $ 217,325 $ 1,689,540 $138,423 
$ 37,295 $ 223,844 $ 1,826,611 
$ 38,414 $ 230,560 $ 1,942,946 
$ 181,202 $1,087,573 $ 8,506,633 $138,423 
$ 39,566 $ 353,946 $ 2,034,598 
$ 40,753 $ 364,564 $ 2,251,687 
$ 41,976 $ 375,501 $ 2,420,745 $160,471 
$ 43,235 $ 386,766 $ 2,530,338 
$ 44,532 $ 398,369 $ 2,644,327 
$ 210,063 $1,879,147 $ 11,881,694 $160,471 

~ •---- .... ,.... .&. "" •• - -.L ~---.LL.~ .• -!- L._ ---' . .. 
.....__ ,.., ______ 

..J r•H-- !- I 

required to treat the additional flow. Labor and Maintenance Costs are incurred when 
the previous plant capacity is exhausted. 
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Total PW 
Laboratory 

$ - $0.00 
$ - $0.00 
$ - $0.00 
$ - $0.00 
$ - $0.00 
$ - $ -

$119,405 $ 1,796,616 $ 1,266,543 
$122,987 $ 1,530,365 $ 1,017,780 
$126,677 $ 1,626,552 $ 1,020,519 
$369,070 $ 4,953,533 $ 3,304,843 
$130,477 $ 1,839,669 $ 1,088,897 
$134,392 $ 1,957,865 $ 1,093,262 
$138,423 $ 2,219,921 $ 1,169,427 
$142,576 $ 2,230,326 $ 1,108,404 
$146,853 $ 2,358,773 $ 1,105,885 
$692,722 $10,606,554 $ 5,565,874 
$151,259 $ 2,579,369 $ 1,140,857 
$155,797 $ 2,812,801 $ 1,173,684 
$160,471 $ 3,159,163 $ 1,243,593 
$165,285 $ 3,125,624 $ 1,160,746 
$170,243 $ 3,257,472 $ 1,141,235 
$803,054 $ 14,934,430 $ 5,860,115 

$30,494,517 $ 14,730,831 



Regional Wastewater Plan for East El Paso Area 

O&M Costs -Alternative 2c 

Quantity Cost Annual O&M Cost 

Item Unit Unit Initial Phase 1 Phase 2 Ultimate Initial Phase I Phase 2 Ultimate Present Day 
Cost Dollars 

12-inch Sewer If 0.11 11000 1,232 1,232 
15-inch Sewer If 0.14 20000 2,800 2,800 
18-inch Sewer If 0.17 18000 17000 3,060 2,890 5,950 
30-inch Sewer If 0.28 4500 1,260 1,260 
36-inch Sewer If 0.34 26000 8,840 8,840 
54-inch Sewer If 050 13500 17000 6,750 8,500 15,250 

8-inch Forcemain If 0.08 250 150 19 11 30 
10-inch Forcemain If 0.10 3500 333 333 
12-inch Forcemain If 0.11 0 
14-inch Forcemain If 0 
16-inch Forcemain If 6000 0 0 

Phase Totals 5,903 27,195 35,695 

Annual O&M Cost 35,695 
Ahemative 2c 

(a) Unit costs based on conversations with EPWU personnel. 
Costs typical for pipes of same size. 
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Phase 
Initial 

(a) 
(a) 
(a) 

Phase 1 

Phase 2 
(a) 
(a) 

' ' 

Bustamante 

Year Flow, mgd 
1997 30.0 
1998 31.3 
1999 32.5 
2000 33.7 
2001 35.0 
2002 36.2 
2003 37.4 
2004 38.7 
2005 39.9 

total 

2006 40.9 
2007 42.0 
2008 43.0 
2009 44.0 
2010 45.1 

total 

2011 46.1 
2012 48.5 
2013 49.5 
2014 50.6 
2015 51.7 

total - . -· -~'- -"··-

Regional Wastewater Plan for East El Paso Area 
0& MCosts 

O&M Summary -Alternative 2c 

O&M Costs Due to Improvements 
(Inflated at 3% per year) 

Pipelines Lift Stations Treatment Plants Permitting 

$ 7,049 $ 83,584 $ 385,679 $ 59,703 
$ 7,260 $ 86,091 $ 428,786 
$ 7,478 $ 88,674 $ 474,132 
$ 21,787 $ 258,349 $ 1,288,597 $ 59,703 

$ 37,369 $ 157,878 $ 728,692 
$ 38,490 $ 162,614 $ 785,811 $ 67,196 
$ 39,644 $ 167,492 $ 845,702 
$ 40,834 $ 172,517 $ ·908,480 
$ 42,059 $ 177,693 $ 974,262 
$198,396 $ 838,193 $ 4,242,947 $ 67,196 

$ 56,178 $ 299,493 $ 1,043,174 
$ 57,863 $ 308,478 $ 1,168,918 $ 77,898 
$ 59,599 $ 317,732 $ 1,248,130 
$ 61,387 $ 327,264 $ 1 ,683,100 
$ 63,228 $ 337,082 $ 1,780,426 

$298,254 $1,590,048 $ 6,923,748 $ 77,898 
·- ' ._L~ • . :- L ---1 1 .. - .I.L - ••· ~ ~L :- I 

Laboratory 

$ 29,851 
$ 30,747 
$ 31,669 
$ 92,267 
$ 32,619 
$ 33,598 
$ 34,606 
$ 35,644 
$ 36,713 

$173,180 

$ 37,815 
$ 38,949 
$ 40,118 
$ 41,321 
$ 42,561 

$200,764 

requrred to treat the additional flow. Labor and Maintenance Costs are incurred when 
the previous plant capacity is exhausted. 
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Total PW 

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ 565,865 $ 398,913' 
$ 552,884 $ 367,700 i 

$ 601,954 $ 377,6731 
$ 1,720,703 $ 1,144,286 
$ 956,557 $ 566,1851 
$ 1,087,709 $ 607,371 
$ 1,087,445 $ 572,852 
$ 1,157,474 $ 575,229 
$ 1,230,727 $ 577,013 
$ 5,519,912 $ 2,898,650 
$ 1,436,659 $ 635,436 
$ 1,652,106 $ 689,366 
$ 1,665,578 $ 655,649 
$ 2,113,071 $ 784,720 
$ 2,223,297 $ 778,918 
$ 9,090,712 $ 3,544,088 
$ 16,331,327 $ 7,587,024 



Regional Wastewater Plan for East El Paso Area 

O&M Costs -Alternative Ja 

Quantity Cost Annual O&M Cost 

Item Unit Unit Initial Phase 1 Phase 2 Ultimate Initial Phase I Phase 2 Ultimate Present Day 
Cost Dollars 

12-inch Sewer If 0.11 11000 1,232 1,232 
15-inch Sewer If 0.14 20000 2,800 2,800 
18-inch Sewer If 0.17 5000 24000 850 4,080 4,930 
24-inch Sewer If 0.23 20500 4,613 4,613 
30-inch Sewer If 0.28 25500 7,140 7,140 
36-inch Sewer If 0.34 4500 1,530 1,530 

8-inch Forcemain If 0.08 250 19 19 
1 0-inch F orcemain If 0.10 3500 150 333 14 347 
12-inch Forcemain If 0.11 0 
14-inch Forcemain If 0 
16-inch Forcemain If 6000 0 0 

Phase Totals 11,103 22,610 22,610 

Annual O&M Cost 22,610 
Alternative Ja 

--

(a) Unit costs based on conversations with EPWU personnel. 
Costs typical for pipes of same size. 
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I' 

Phase 
Initial 

Phase 1 

(a} 
(a) 

Phase 2 (a) 

.. 

Bustamante 

Year Flow, mgd 
1997 30.0 
1998 31.3 
1999 32.5 
2000 33.7 
2001 35.0 
2002 36.2 
2003 32.0 
2004 32.9 
2005 33.8 

2006 34.4 
2007 35.0 
2008 35.6 
2009 36.2 
2010 37.1 

2011 38.1 
2012 40.5 
2013 41.5 
2014 42.6 
2015 43.7 

- .. . ~· "- _ ..... -

Regional Wastewater Plan for East El Paso Area 
0 & M Costs 

O&M Summary -Alternative 3a 

O&M Costs Due to Improvements 
New Plant (Inflated at 3% per year) 
Flow, mgd Pipelines Lift Stations Treatment Plants Permitting 

5.4 $ 13,258 $ 111,047 $ 1,194,691 $358,216 
5.7 $ 13,655 $ 114,378 $ 1,279,344 
6.1 $ 14,065 $ 117,810 $ 1,368,001 

total $ 40,978 $ 343,235 $ 3,842,035 $358,216 
6.5 $ 29,501 $ 204,849 $ 1,470,212 
6.9 $ 30,386 $ 210,995 $ 1,577,324 
7.4 $ 31,298 $ 217,325 $ 1,689,540 $138,423 
7.8 $ 32,236 $ 223,844 $ 1,826,611 
8.0 $ 33,204 $ 230,560 $ 1,942,946 

total $156,624 $1,087,573 $ 8,506,633 $138,423 
8.0 $ 34,200 $ 353,946 $ 2,034,598 
8.0 $ 35,226 $ 364,564 $ 2,251,687 
8.0 $ 36,282 $ 375,501 $ 2,420,745 $160,471 
8.0 $ 37,371 $ 386,766 $ 2,530,338 
8.0 $ 38,492 $ 398,369 $ 2,644,327 

total $181,571 $1,879,147 $ 11,881,694 $160,471 
._ ~ .a.L~ o L ~ I •. - .I.L r"'\ ---- .-1 -L ·--! 

required to treat the additional flow. Labor and Maintenance Costs are incurred when 
the previous plant capacity is exhausted. 
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I 

Total PW 
Laboratory 

$ - $ -
$ - $ -
$ - $ ' -
$ - $ - I 

$ - $ - I 

$ - $ -1 
$119,405 $ 1,796,616 $ 1,266,543 
$122,987 $ 1,530,365 $ 1,017,780 
$126,677 $ 1,626,552 $ 1,020,519 
$369,070 $ 4,953,533 $ 3,304,843 
$130,477 $ 1,835,040 $ 1,086,157 
$134,392 $ 1,953,097 $ 1,090,599 
$138,423 $ 2,215,010 $ 1,166,839 
$142,576 $ 2,225,268 $ 1,105,890 
$146,853 $ 2,353,562 $ 1,103,442 
$692,722 $10,581,976 $ 5,552,927 
$151,259 $ 2,574,002 $ 1,138,484 
$155,797 $ 2,807,273 $ 1,171,377 
$160,471 $ 3,153,470 $ 1,241,352 
$165,285 $ 3,119,760 $ 1,158,568 
$170,243 $ 3,251,432 $ 1,139,119 
$803,054 $14,905,937 $ 5,848,899 

$ 30,441,446 $14,706,669 



Regional Wastewater Plan for East El Paso Area 

O&M Costs • Alternative Jb 

Quantity Cost Annual O&M Cost 

Item Unit Unit Initial Phase 1 Phase 2 Ultimate Initial Phase I Phase 2 Ultimate Present Day 
Cost Dollars 

12-inch Sewer If 0.11 11000 1,232 1,2321 
15-inch Sewer If 0.14 20000 2,800 2,800 
18-inch Sewer If 0.17 5000 24000 850 4,080 4,930 
24-inch Sewer If 0.23 20500 4,613 4,613 
30-inch Sewer If 0.28 25500 7,140 7,140 
36-inch Sewer If 0.34 4500 1,530 1,530 

8-inch Forcemain If 0.08 250 19 19 
10-inch Forcemain If 010 3500 150 333 14 347 
12-inch Forcemain If 0.11 0 
14-inch Forcemain If 0 
16-inch Forcemain If 6000 0 0 

Phase Totals 11,103 22,610 22,610 

Annual O&M Cost 22,610 
Alternative 3b 

~---- --

(a) Unit costs based on conversations with EPWU personnel. 
Costs typical for pipes of same size. 
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Phase 
Initial 

Phase 1 

(a) 
(a) 

Phase 2 (a) 

' ' 

Year 

~ . 

Bustamante 

Flow, mgd 
1997 30.0 
1998 31.3 
1999 32.5 
2000 33.7 
2001 35.0 
2002 36.2 
2003 32.0 
2004 32.9 
2005 33.8 

2006 34.4 
2007 35.0 
2008 35.6 
2009 36.2 
2010 37.1 

2011 38.1 
2012 40.5 
2013 41.5 
2014 42.6 
2015 43.7 

Regional Wastewater Plan for East El Paso Area 
0& MCosts 

O&M Summary -Alternative Jb 

O&M Costs Due to Improvements 
New Plant (Inflated at 3% per year) 

Flow, mgd Pipelines Lift Stations Treatment Plants Permitting 

5.4 $ 13,258 $ 111,047 $ 1 '194,691 $358,216 
5.7 $ 13,655 $ 114,378 $ 1,279,344 
6.1 $ 14,065 $ 117,810 $ 1,368,001 

total $ 40,978 $ 343,235 $ 3,842,035 $358,216 
6.5 $ 29,501 $ 204,849 $ 1,470,212 
6.9 $ 30,386 $ 210,995 $ 1,577,324 
7.4 $ 31,298 $ 217,325 $ 1,689,540 $138,423 
7.8 $ 32,236 $ 223,844 $ 1,826,611 
8.0 $ 33,204 $ 230,560 $ 1,942,946 

total $156,624 $1,087,573 $ 8,506,633 $138,423 
8.0 $ 34,200 $ 353,946 $ 2,034,598 
8.0 $ 35,226 $ 364,564 $ 2,251,687 
8.0 $ 36,282 $ 375,501 $ 2,420,745 $160,471 
8.0 $ 37,371 $ 386,766 $ 2,530,338 
8.0 $ 38,492 $ 398,369 $ 2,644,327 

total $181,571 $1,879,147 $ 11,881,694 $160,471 . ~· .~.-n••- -'- r, __ .,._:_._ - !- L __ _. 
1 •• -- .. .__ ,... ···-- _. ,.....__ :_ 1-

required to treat the additional flow. Labor and Maintenance Costs are incurred when 
the previous plant capacity is exhausted. 
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Total PW 
Laboratory 

$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -

$119,405 $ 1,796,616 $ 1,266,543 
$122,987 $ 1,530,365 $ 1,017,780 
$126,677 $ 1,626,552 $ 1,020,519 
$369,070 $ 4,953,533 $ 3,304,843 
$130,477 $ 1,835,040 $ 1,086,157 
$134,392 $ 1,953,097 $ 1,090,599 . 
$138,423 $ 2,215,010 $ 1,166,8391 
$142,576 $ 2,225,268 $ 1,105,890. 
$146,853 $ 2,353,562 $ 1,103,442 
$692,722 $10,581,976 $ 5,552,927 
$151,259 $ 2,574,002 $ 1,138,484 
$155,797 $ 2,807,273 $ 1,171,377 
$160,471 $ 3,153,470 $ 1,241,352 
$165,285 $ 3,119,760 $ 1,158,568 
$170,243 $ 3,251,432 $ 1,139,119 
$803,054 $ 14,905,937 $ 5,848,899 

$30,441,446 $ 14,706,669 



Item Unit 

12-inch Sewer If 

15-inch Sewer If 
18-inch Sewer If 

24-inch Sewer If 
30-inch Sewer If 
36-inch Sewer If 

48-inch Sewer If 
54-inch Sewer If 

60-inch Sewer If 
66-inch Sewer If 

72-inch Sewer If 
78-inch Sewer If 
18-inch GlO Diversion line If 

8-inch Forcemain If 

10-inch Forcemain If 
12-inch Foroemain If 
14-inch Foroemain If 
16-inch Foroemain If 

Montwood Reclamation Plant MGD 

Eastside WWTP MGD 

Bustamante WWTP MGD 

GlO Reuse Plant MGD 

Arterial E-5 lift Station MGD 

Arterial E-8 lift Station MGD 

Rojas lift Station MGD 

Peyton lift Station MGD 
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Regional Wastewater Plan for the East El Paso Area 

Recommended Plan 

(a) Quantity Cost 

Unit 2001 2007 2010 2017 >2015 2001 2007 2010 

Cost . 
48.00 17200 400 825,600 

60.00 1900 20000 114,000 1,200,000 

72.00 10300 17000 750 741,600 1,224,000 

84.00 6150 2100 2200 516,600 176,400 

97.00 10750 2100 1,042,750 

128.00 31800 4,070,400 

200.00 70 14,000 

231.00 13500 17000 3,118,500 3,927,000 

271.00 10600 510 2,872,600 

310.00 1425 441,750 

350.00 425 148,750 
390.00 200 78,000 

72.00 8500 612,000 

32.00 250 150 8,000 4,800 

40.00 3500 140,000 

48.00 
50.00 

64.00 6000 384,000 

(b) 
(b) 
(b) 11 10 14 19,250,000 17,500,000 

(b) 2 3,500,000 

(c) 1.5 4 13 510,000 440,000 1,070,000 

(C) 1 1.5 6 390,000 120,000 720,000 

(c) 

(c) 4 8 950,000 530,000 

Phase Totals 28,333,050 14,560,700 23,747,000 

Inflated Phase Totals (d) 31,889,097 19,568,363 34,873,270 

Present Worth of Phases (d) 25,259,152 10,926,872 16,349,950 

Total Cost 

ALTERNATIVE 2c With Inflation 

(a) Based on 1996lower Valley Bid Tabulations. Some values were extrapolated 

from this information. Dewatering may increase unit costs. 
(b) Unit cost of$1.75 per gallon tor new plant construction and $1.75 per gallon 

for plant expansion. Based on EPWU Construction Costs. 
(c) Cost based on estimated Hp for lift station. See attached cost table. 

Increments take increment amount and subtract previous Phase amount. 
(d) Present worth rate of 6% and inflation rate of 3% were used. 

B-23 

Present Worth 

T olal Capital Cost 

2017 >2015 Present Day 
Dollars 

19,200 844,800 

1,314,000 
54,000 1,965,600 

203,700 1,042,750 

4,070,400 

7,045,500 
138,210 

612,000 

12,800 
140,000 

0 
0 

384,000, 

Ol 
0 

24,500,000 61,250,000 

2,020,000 
1,230,000 

0 
1,480,000 

83,411,850 

66,640,750 
88,330,731 
52,535,974 



Regional Wastewater Plan for East El Paso Area 

O&M Costs - Recommended Plan 

Quantity Cost Annual O&M Cost 

Item Unit Unit Initial Phase 1 Phase 2 Ultimate Initial Phase I Phase 2 Ultimate Present Day 
Cost Dollars 

12-inch Sewer If 0.11 17200 400 1,926 45 1,971 
15-inch Sewer If 0.14 1900 20000 266 2,800 3,066 
18-inch Sewer If 0.17 10300 17000 1,751 2,890 4,641 
24-inch Sewer If 0.22 6150 2100 2200 
30-inch Sewer If 0.28 10750 2100 3,010 588 3,598 
36-inch Sewer If 0.34 31800 10,812 10,812 
48-inch Sewer If 0.42 70 
54-inch Sewer If 0.50 13500 17000 6,750 8,500 15,250 
60-inch Sewer If 0.55 10600 510 
66-inch Sewer If 0.60 1425 
72-inch Sewer If 0.65 425 
78-inch Sewer If 0.70 200 

8-inch Forcemain If 0.08 250 150 19 11 30, 
10-inch Forcemain If 0.10 3500 333 333 
12-inch Forcemain If 0.11 o. 
14-inch Forcemain If 0.13 0 
16-inch Forcemain If 0.14 6000 840 840 

Phase Totals 7,305 31,408 40,541 

Annual O&M Cost 40,541 

(a) Unit costs based on conversations with EPWU personnel. 
Costs typical for pipes of same size. 
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Phase 
Initial 

{a) 
{a) 
{a) 

Phase 1 

Phase 2 
{a) 
{a) 

.. 

Year 

~ 

Bustamante 

Flow, mgd 
1997 30.0 
1998 31.3 
1999 32.5 
2000 33.7 
2001 35.0 
2002 36.2 
2003 37.4 
2004 38.7 
2005 39.9 

total 

2006 40.9 
2007 42.0 
2008 43.0 
2009 44.0 
2010 45.1 

total 

2011 46.1 
2012 48.5 
2013 49.5 
2014 50.6 
2015 51.7 

total 

Regional Wastewater Plan for East El Paso Area 
0& MCosts 

O&M Summary - Recommended Plan 

O&M Costs Due to Improvements 
(Inflated at 3% per year) 

Pipelines Lift Stations Treatment Plants Permitting 

$ 8,722 $ 83,584 $ 385,679 $ 59,703 
$ 8,984 $ 86,091 $ 428,786 
$ 9,253 $ 88,674 $ 474,132 

$ 26,959 $ 258,349 $ 1,288,597 $ 59,703 

$ 37,369 $ 157,878 $ 728,692 
$ 38,490 $ 162,614 $ 785,811 $ 67,196 
$ 39,644 $ 167,492 $ 845,702 
$ 40,834 $ 172,517 $ 908,480 
$ 42,059 $ 177,693 $ 974,262 
$198,396 $ 838,193 $ 4,242,947 $ 67,196 

$ 56,178 $ 299,493 $ 1,043,174 
$ 57,863 $ 308,478 $ 1 '168,918 $ 77,898 
$ 59,599 $ 317,732 $ 1,248,130 
$ 61,387 $ 327,264 $ 1,683,100 
$ 63,228 $ 337,082 $ 1,780,426 

$298,254 $1,590,048 $ 6,923,748 $ 77,898 
•r""'.I -•-naa- -•- ~ __ .._L, ' L - - _I I._ -- u ~ ~ - J -L .. 

Laboratory 

$ 29,851 
$ 30,747 
$ 31,669 
$ 92,267 

$ 32,619 
$ 33,598 
$ 34,606 
$ 35,644 
$ 36,713 
$173,180 

$ 37,815 
$ 38,949 
$ 40,118 
$ 41,321 
$ 42,561 

$200,764 

required to treat the additional flow. Labor and Maintenance Costs are incurred when 
the previous plant capacity is exhausted. 
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Total PW 

$ - $ -
$ - $ -

' 

$ - $ -
I 

$ - $ -I 
$ - $ 
$ - $ -
$ 567,539 $ 400,092 
$ 554,608 $ 368,846 
$ 603,729 $ 378,787 
$ 1,725,875 $ 1,147,725 

$ 956,557 $ 566,185 
$ 1,087,709 $ 607,371 
$ 1,087,445 $ 572,852 
$ 1,157,474 $ 575,229 
$ 1,230,727 $ 577,013 
$ 5,519,912 $ 2,898,650 

$ 1,436,659 $ 635,436 
$ 1,652,106 $ 689,366 
$ 1,665,578 $ 655,649 
$ 2,113,071 $ 784,720 
$ 2,223,297 $ 778,918 
$ 9,090,712 $ 3,544,088 
$ 16,336,500 $ 7,590,464 
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INTRODUCTION 

This biotic assessment pertains to a tract of land in East El Paso generally situated East of 
Loop 3 75 for a distance of three or four miles, and between US 62-180 to the North and I -10 to 
the south. The area is approximately 3 8 square miles. Much of the area is already in residential 
development and large tracts have already been scraped for additional development. Growth 
from El Paso is rapidly spreading into the area. In the near future it will virtually all become 
roadways, housing developments, and business properties. 

Historically, the Hueco Bolson was a desert grassland (York and Dick-Peddie, 1969). The 
activities of man before the tum of the century brought about changes that lead to the invasion of 
shrubs (largely mesquite). It is presently a desert shrub community. Most of it is hummocky 
mesquite duneland with smaller areas in creosotebush and broom psorothamnus. Accordingly, the 
site (and almost all of the Hueco Bolson) is a desert shrub disclimax (plagiosere). Most of the 
flora is native, but diversity has been lost and the proportions of the different species have 
changed dramatically over the last hundred plus years. 

Few threatened or endangered species occur in El Paso County. All but one of those that do, 
including candidate species, occur in the mountains. Some sensitive bird and bat species migrate 
through the El Paso area. The Hueco Bolson, mostly a large desert shrub disclimax, has no unique 
resources or critical habitats. No threatened or endangered species were encountered in this study. 

METHODS 

The site was visited on 31 March, 6, 7, and 13 April. Stops were made at 17 locations repre­
senting all regions of the area to review the community structure and inventory species. Previous 
studies done all or in part within the area were reviewed. These included a previous environmental 
study done by Worthington (1982) about West Texas Airport. Work by others is credited in the 
appropriate sections and complete references are in the literature cited section. Portions of the 
Resource Collections, Laboratory of Environmental Biology, The University of Texas at El Paso, 
were searched for records of plants and animals to include in the inventories. Aerial photographs 
of the entire area published in the El Paso County soil survey (Jaco, 1971) were reviewed to look 
for habitats that would be worthy of a closer look. 
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RESULTS 

MAMMALS 

The mammals ofEl Paso County, Texas, have been studied by Ederhoff(I971) and Dooley 
( 197 4 ). Sclunidley ( 1977) updated the previous works publishing all available records to that 
date for all ofTrans-Pecos Texas. Worthington (1982) did trapping and made additional obser­
vations in the study area about West Texas Airport. The mammalian component of the fauna is 
well known. No threatened or endangered mammals live on the site. Occasional migratory 
bats of several sensitive species might fly through the area (Dooley, 1974). 

LIST OF MAMMALS 

Order: CHIROPTERA 

EPTESICUS FUSCUS (Palisot de Beauvois) Big Brown Bat 
NOTE: Ederhoff ( 1971) considered this species as likely to occur in the area. 

ANTROZOUS PALLIDUS (LeConte) Desert Pallid Bat 
NOTE: Ederhoff(l971) and Dooley (1974) report this species as occurring 

throughout the county. 

Order: LAGOMORPHA 

Family: LEPORIDAE 

LEPUS CALIFORNICUS Gray ssp. TEXANUS Waterhouse 
SYLVILAGUS AUDUBONII (Baird) ssp. MINOR (Mearns) 

Order: RODENTIA 

Family: SCIURIDAE 

Black-tailed Jack Rabbit 
Desert Cottontail 

SPERMOPHILUS SPILOSMA Bennett ssp. CANESCENS Merriam Spotted Ground 
Squirrel 

Family: GEOMYIDAE 

GEOMYS ARENARIUS Merriam ssp. ARENARIUS Desert Pocket Gopher 
NOTE: Ederhoff(l971) references a collection from Horizon City. 
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Family: HETEROMYIDAE 

DIPODOMYS MERRIAM! Mearns ssp. AMBIGUUS Merriam Merriam's Kangaroo Rat 
NOTE: Ederhoff ( 1971) cites collections from along US 62-180 and along TX 659 in 

the area. 
DIPODOMYS ORDII Woodhouse ssp. ORDII Ood's Kangaroo Rat 

NOTE: This species has been collected at a number of sites in the area (Ederhoff, 
1971) 

PEROGNATIIUS PENICILLATUS Woodhouse ssp. EREMICUS Mearns Desert Pocket 
NOTE: A number of collections have been made on the site (Ederhoff, 1971) Mouse 

Family: CRiCETIDAE 

NEOTOMA ALBIGULA Hartley ssp. ALBIGULA White-throated Wood Rat 
NOTE: Ederhoff ( 1971 ) cites records from the area and says that it is one of 

the most common mammals in El Paso County. 
ONYCHOMYS LEUCOGASTER (Wied-Neuwied) ssp. 

RUIDOSAE Stone & Rehn Northern Grasshopper Mouse 
NOTE: Ederhoff ( 1971) cites collections from the area. 

PEROMYSCUS MANICULATUS (Wagner) ssp. BLANDUS Osgood Deer Mouse 
NOTE: Ederhoff(l971) cites collections from the study area. 

Order. CARNIVORA 

Family: CANIDAE 

CANIS LA TRANS Say ssp. TEXENSIS Baily 

Family: MUSTELIDAE 

T AXIDEA T AXUS (Schreber) ssp. BERLANDIERI Baird 
NOTE: Ederhoff ( 1971) indicates that the kit fox, bobcat, and striped 

skunk could occur in the area. 

BIRDS 

Coyote 

Badger 

The birds ofEI Paso County are extremely well known. This is due to the activities of the 
Audubon Society ofEI Paso that has been censusing bird populations in the area for decades. 
Some rare and sensitive species occur in the area, but they are seasonal migrants or are restricted 
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to the riparian habitats and the mountains. No threatened or endangered bird species was seen on 
the site. 

cf ARCHILOCHUS ALEXANDRI (Bourcier and Mulsant, 1846) Black-chinned Hum-
NOTE: This species was seen at a distance and heard in Horizon City. rningbird 

AMPHISPIZA BILINEAT A (Cassin, 1850) Black-throated Sparrow 
ATHENE CUNICULARIA (Molina, 1782) Burrowing Owl 
CALLIPEPLA GAMBELII (Gambel, 1843) Gambel's Quail 
CALLIPEPLA SQUAMATA (Vigors, 1830) Scaled Quail 
CAMPYLORHYNCHUS BRUNNEICAPILLUM (Lafresnave, 1835) Cactus Wren 
CARDINALIS SINUATUS (Bonaparte, 1839) Pyrrhuloxia 
CARPODACUS MEXICANUS (Muller, 1776) House Finch 
CHORDEILES ACUTIPENNIS (Hermann, 1783) Lesser Nighthawk 
COLUMBA LIVIA Grnelin, 1789 Domestic Pigeon; Rock Dove 

NOTE: This species is now established in the Horizon City Industrial Park. 
GEOCOCCYX CALIFORNIANUS (Leeson, 1829) Greater Roadrunner 
HIRUNDO RUSTICA Linnaeus, 1758 Barn Swallow 

NOTE: This species is common in Horizon City. 
LANIUS LUDOVICIANUS Linnaeus, 1766 Loggerhead Shrike 
MIMUS POL YGLOTTOS (Linnaeus, 1758) Mockingbird 
PASSER DOMESTICUS Linnaeus, 1758 House Sparrow; English Sparrow 
QUISCALUS MEXICANUS (Grnelin, 1788) Great-tailed Grackel 

NOTE: This species is common about human habitations, especially in Horizon City. 
TOXOSTOMA CRISSALE Heruy, 1858 Crissal Thrasher 
TYRANNUS VERTICALIS Say, 1823 Western Kingbird 
ZENAIDA ASIATICA (Linnaeus, 1758) White-winged Dove 
ZENAIDURA MACROURA (Linnaeus, 1758) Mourning Dove 
ZONOTRICHIA LEUCOPHRYS (Forster, 1772) White-crowned Sparrow 

AMPHIBIANS AND REPTILES 

Since the 1960's, the herpetofauna ofEI Paso County, Texas, has been extensively sampled 
and the collections deposited at UTEP. Inventories of the county herpetofauna have been 
published (Webb, 1968; Worthington, 1975, 1976). Kinniburgh (1972) studied the rattlesnakes in 
El Paso County utilizing a transect from the Franklin Mountains East across the Hueco Bolson to 
the Hueco Mountains. His thesis contains records of rattlesnakes from the study area and a 
description of Hueco Bolson vegetation. Patterson ( 1971) studied the diet of side-blotched 
lizards in disturbed and undisturbed habitats at a site in mesquite duneland East ofHwy. 659 (31 
DEG 44 'N, I 06 DEG 17'W). She described the vegetation and made observations on the reptiles 
present in the area. Worthington ( 1982) did an environmental assessment of habitat about the 
West Texas Airport. He described the vegetation and recorded plant and animal species found in 
the area. The study area contains no threatened, rare or endangered species of reptiles and 
amphibians. 
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INVENTORY OF AMPHIBIANS AND REPTILES 

Class: AMPHIBIA 

Order: ANURA 

Family: PELOBA TIDAE 

SCAPIDOPUS BO:MBIFRONS Cope, 1863 Plains Spadefoot 
NOTE: A record from East of Horizon City (UTEP) places this species in the 

Hueco Bolson and indicates it likely occurs on the site. 
SCAPIDOPUS COUCIDI Baird, 1854 Couch's Spadefoot 

Class: REPTILIA 

Order: SQUAMATA 

Suborder: LACERTILIA 

Family: IGUANIDAE 

COPHOSAURUS TEXANUS Troschel, 1852 Southwestern Earless Lizard 
PHRYNOSOMA CORNUTUM (Harlan, 1825) Texas Horned Lizard 
PHR YNOSOMA MODESTUM Girard, 1852 Round-tailed Horned Lizard 

NOTE: Observed by Worthington (1982) in the area ofthe West Texas 
Airport where the caliche flats at the escarpment are a suitable 
habitat. 

SCELOPORUS MAGISTER Hallowell, 1854 ssp. BIMACULOSUS 
Phelan and Brattstrom, 1955 Desert Spiny Lizard 

SCELOPORUS UNDULATUS (Latreille, 1802) ssp. CONSOBRINUS 
Baird and Girard, 1854 Fence Lizard 

UTA STANSBURIANA Baird & Girard, 1852 ssp. 
STEJNEGERI Schmidt, 1921 Side-blotched Lizard 
NOTE: Patterson (1971) studied the diet of this species in disturbed and 

undisturbed habitats East ofHwy. 659 within the study area. 

Family: TEIIDAE 

CNEMIDOPHORUS TIGRIS Baird & Girard, 1852 Western Whiptail 
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Order: SERPENTES 

Family: COLUBRIDAE 

ARIZONA ELEGANS Kennicott in Baird, 1859 ssp. PHILIP! 
MASTICOPHIS FLAGELLUM (Shaw, 1852) ssp. TESTACEUS 
PITUOPHIS MELANOLEUCUS (Daudin, 1803) ssp. AFFINIS 

Glossy Snake 
Western Coachwhip 

Southern Gopher 
Snake 

T ANTILLA NIGRICEPS Kennicott, 1860 ssp. NIGRICEPS Plains Black-headed Snake 

Family: VIPERIDAE 

CROTALUS ATROX Baird & Girard, 1853 Western Diamondback Rattlesnake 
CROTALUS VIRIDIS Rafinesque, 1818 ssp. VIRIDIS Prairie Rattlesnake 

NOTE: Kinniburgh ( 1972) studied the distribution of rattlesnakes in El Paso 
County He reports that the prairie rattlesnake is the only species in the 
mesquite duneland habitat. Both species occur together in the sandy 
creosotebush habitats at the South end of the study area. 

INVERTEBRATES 

No comprehensive surveys are available of invertebrates in El Paso County other than mollusks 
which do not occur on the site. Some conspicuous invertebrates known to occur on the site are 
the giant desert centipede (Scolopendra ilmls), desert millipede (Orthophorus ornatus), American 
tarantula (Euwelma sp.), sun spider (cf. Eremobates sp.), tenebrionid beetles, harvester ants 
reogonom,vrmex sp.), and termites. 

FLORA 

The Hueco Bolson is known to be a desert shrub disclimax of hummocky mesquite duneland 
that reproduces itself (York and Dick-Peddie, 1969). Originally a desert grassland community, it 
has changed to its present composition within historical times by the activities of man. About two­
thirds of the study area is mesquite duneland with associated saltbush, yucca and snakeweed. The 
southern part of the study area contains a caliche escarpment near West Texas Airport that 
supports some different plants, areas of sandy creosotebush community, and some ridges of looser 
windblown sand dominated by broom psorothamnus. Disturbance habitats such as roadsides 
contribute to the diversity. Overall, the plant diversity in the area is low. 

Plant coverage in the mesquite duneland is certainly less than 20% and may be closer to only 
about 10%. Patterson (1971) reported that mesquite accounted for 51-74% of all the plant cover 
with saltbush contributing 13-19%, creosotebush 5-29% and snakeweed 0.5-9%. Kinniburgh 
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(1972) studied an area just east of the junction ofHwy. 659 with US 62-180 in the summer after 
adequate rainfall and reported importance values as follows: mesquite, 106; grasses, 63; 
composits, 45; spurges, 24; saltbush, 22; snakeweed; 21; yucca, 10; mustards, 8. In the absence of 
summer annuals, Kinniburgh described a mesquite duneland community with some perennial 
grasses, atriplex, yucca, and snakeweed present. Worthington (1982) used a simple Braun­
Blanquet cover abundance scale to describe plant communities near the West Texas Airport. In an 
area of deep sand and dunes to 2 m tall, mesquite contributed 5-25% of the cover; saltbush, 
snakeweed and sand sagebrush were numerous, but contributed Jess than 5% of the cover; cres­
sotebush was just occasional with small cover. In a creosotebush community with dunes less than 
0.5 m, creosotebush contributed 5-25% cover; snakeweed was numerous but Jess than 5% cover; 
mesquite was infrequent contributing little cover; saltbush was solitary with little cover. 

An inventory of the flora ofEI Paso County has been published by Worthington (1989). The 
only endangered plant species in the area is Sneed's Pincushion Cactus which occurs in the 
Franklin Mountains. Two candidate species are known to occur in the Hueco Mountains, also 
off the site. The Sand Prickly-pear, Opumia arenaria, is a candidate species for listing that is 
known from sandy habitats in El Pao County. The species was not found on the site. 

INVENTORY OF FLORA 

LICHENS: None. 
FUNGI: One unidentified mushroom commonly comes up in sandy deserts. No effort was made 

to sample for fungi. 
MOSSES: None. 
LIVERWORTS: None. 
PTERIDOPHYTES: None. 

GYMNOSPERMS AND FLOWERING PLANTS 

AGAVACEAE 

YUCCA ELATA (Engelm.) Engelm. 

AIZOACEAE 

TRIANTHEMA PORTULACASTRUM L. 

AMARANTHACEAE 

AMARANTHUS ACANTHOCHITON (Torr.) Sauer. 
AMARANTHUS PALMERI Wats. 
TIDESTROEMIA LANUGINOSA (Nutt.) Standi. 

7 

Agave Family 

Soaptree Yucca 

Desert Horsepurslane 

Amaranth Family 

Greenstripe Amaranth 
Palmer Amaranth 

Woolly Tidestroemia 



APOCYNACEAE Dogbane Family 

AMSONIA ARENARIA Woolly Slimpod 
(=A. YOMENTOSA Torr. & Frem. var. STENOPHYLLA K. & P.) 

BIGNONIACEAE Catalpa Family 

CHll..OPSIS LINEARIS (Cav.) Sweet ssp. LINEARIS Desert Willow 
NOTE: This arroyo plant is rare in the area. One was seen on the side of Eastlake 

Drive. 

BORAGINACEAE 

CRYPTANTHAANGUSTIFOLIA (Torr.) Greene 
CRYPTANTHA CRASSISEPALA (T. & G.) Greene 
HELIOTROPIUM CONVOL VULACEUM (Nutt.) Gray 
HELIOTROPIUM CURASSA VI CUM L. 

Borage Family 

Bristlelobe Cryptantha 
Thicksepal Cryptantha 

False Momingglory 
Alkali Heliotrope 

NOTE: This species was seen growing in watered areas in Horizon City. 
HELIOTROPIUM GREGGII Torr. Fragrant Heliotrope 

CACTACEAE Cactus Family 

OPUNTIA ENGELMANNII Engelm. Var. ENGELMANNII Englemann's Prickly Pear 
(=0. PHAEACANTHA var. DISCATA) 
NOTE: This species and the next were found adjacent to housing in Horizon City. 

OPUNTIA IMBRICATA (Haw.) DC. Var. IMBRICATA Tree Cholla 
OPUNTIA MACROCENTRA Engelm Purple Pricklypear 

CAPPARIDACEAE 

WISLIZENIA REFRACT A Engelm. 

CHENOPODIACEAE 

A TRIPLEX CANESCENS (Pursh) Nutt. 
CHENOPODIUM sp. 
SALSOLA AUSTRALIS R. Br. 

COMPOSITAE (ASTERACEAE) 

AMBROSIA ACANTHI CARP A Hook. 
APHANOSTEPHUS RAMOSISSIMUS DC. 
ARTEMISIA FILIFOLIA Torr. 
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Caper Family 

Jackass Clover; Spectacle-fiuit 

Goosefoot Family 

Fourwing Saltbush; Chamisa 
Goosefoot 

Russian Thistle; Tumbleweed 

Sunflower Family 

Flatspine Ragweed 
Plains Dozedaisy 
Sand Sagebrush 



BAHIA ABSINTHIFOLIA Benth. Hairyseed Bahia 
BAILEY A MULTIRADIATA Harv. & Gray Desert Baileya 
CENT AUREA MELITENSIS L. Malta Star Thistle 
CONYZA CANADENSIS (L.) Cronq. Horseweed 
FLOURENSIA CERNUA DC. Tarbush 
GAILLARDIA PINNATIFIDA torr. Slender Gaillardia 
GUTIERREZIA MICROCEPHALA (DC.) Gray Threadleaf Snakeweed 
GUTIERREZIA SAROTHRAE (Pursh) Britt & Rusby Broom Snakeweed 
HELIANTHUS PETIOLARIS Nutt. Prairie Sunflower 
HYMENOP APPUS FLA VESCENS Gray var. CANO-TO MENTO SUS Gray Yellow Woolly-

MACHAERANTHERA CANESCENS (Pursh) Gray var. GLABRA Gray 
MACHAERANTIIERA PAR VIFLORA Gray 

white 
Sand Goldenweed 

NOTE: This species was located on eroded slopes south of the West Texas Airport. 
MACHAERANTHERA PINNATIFIDA (Hook.) Shinners 
PARTHENIUM CONFER TUM Gray Lyreleaf Parthenium 

NOTE: This species occurs along US 62-180 just east of Loop 375. 
P ARTHENIUM INCANUM H.BK 
PECTIS PAPPOSA Harvey & Gray var. GRANDIS Keil 
PSILOSTROPHE T AGETINA (Nutt.) Greene 
SENECIO FLACCIDUS 
SONCHUS sp. 
STEPHANOMERIA PAUCIFLORA (Torr.) A. Nels. 
TARAXACUM OFFICINALE Weber ex Wiggers 
THYMNOPHYLLA PENT ACHAET A (DC.) Small 
VERBESINA ENCELIOIDES (Cav.) Benth. & Hook. 
ZINNIA GRANDIFLORA Nutt. 

CRUCIFERAE (BRASSICACEAE) 

BRASSICA TOURNEFORTII Gouan 

Mario Ia 
Many-bristle Pectis 

Woolly Paperflower 
Thread Leaf Groundsel 

Sowthistle 
Desert Straw; Skeleton Plant 

Dandelion 
Parralena 

Cowpen Daisy 
Plains Zinnia 

Mustard Family 

NOTE: This introduced mustard was found growing at the intersection of Rojas 
with Eastlake Drive. It also grows along 1-10. 

DESCURAINIA PINNATA (Walt.) Britt. Tansy Mustard 
DIMORPHOCARP A WISLIZENII (Engelm.) Roll. Desert Spectaclepod 
LEPIDIUM AL YSSOIDES Gray Mountain Pepperweed 
LEPIDIUM LASIOCARPUM Nutt. var. WRIGHTII (Gray) C.L.Hitchc. Hairypod Pepperweed 
LEPIDIUM OBLONGUM Small Veiny Pepperweed 

NOTE: This species is established on the Horizon City Golf Course. 
NERISYRENIA CAMPORUM (Gray) Greene 
SISYMBRIUM IRIO L. 
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Mesa Greggia 
London Rocket 



CUCURBITACEAE 

CUCURBITA FOETIDISSI1\.1A H.BK 

CUSCUTACEAE 

CUSCUTAsp. 

EPHEDRACEAE 

EPHEDRA TRIFURCA Torr. 

EUPHORBIACEAE 

CHAMAESYCE MICROMERA (Boiss.) Woot. & Standi. 
CHAMAESYCE SERRULA (Engelm.) Woot. & Standi. 
CROTON DIOICUS Cav. 
CROTON POTTSII (KI.) Muell. Arg. 

FOUQUIERIACEAE 

FOUQUIERIA SPLENDENS Engelm. ssp. SPLENDENS 

Gourd Family 

Buffalo Gourd 

Dodder Family 

Dodder 

Ephedra Family 

Longleaf Ephedra; Canatilla 

Spurge Family 

Pitseed Euphorbia 
Sawtooth Euphorbia 

Grassland Croton 
Leatherweed Croton 

Ocotillo Family 

Ocotillo 
NOTE: This species grows on the caliche escarpment South of the West Texas 

Airport. 

GERANIACEAE 

ERODIUM CICUTARIUM (L.) L'Her. 

GRAMINAE (POACEAE) 

ARISTIDA PURPUREA Nutt. 
BOUTELOUA BARBATA Lag. 
CRITESION MURINUM 
CYNODON DACTYLON (L.) Pers. 
HORDEUM PUSILLUM Nutt. 
MUHLENBERGIA PORTERI Scribn. 
SCHISMUS BARBATUS (L.) Thell. 
SPOROBOLUS FLEXUOSUS (Thurb.) Rydb. 

HYDROPHYLLACEAE 

NAMA HISPIDUM Gray 
PHACELIA INTEGRIFOLIA Torr. 
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Geranium Family 

Alfilerillo 

Grass Family 

Purple Threeawn 
Sixweeks Grama 

Hare Barley 
Berrnudagrass 

Little Barley 
BushMuhly 

Mediterranian Grass 
Mesa Dropseed 

Waterleaf Family 

Rough Nama 
Crenate Leaf Phacelia 



LEGUMINOSAE (FABACEAE) Legume Family 

ASTRAGALUS WOOTONII Sheld. Garbancillo 
CAESALPINIA GILLIESII (Hook) Benth. Bird of Paradise 

NOTE: This species has escaped into an arroyo off Ashford Street in Horizon 
City. 

DALEA FORMOSA Torr. Feather Plume 
HOFFMANSEGGIA GLAUCA (Ort.) Eifert Indian Rush-pea 
MEDICAGO SATIVA L. Alfalfa 
MELILOTUS INDICUS (L) AIL Annual Yellow Sweetclover 
PROSOPIS GLANDULOSA Torr. var. TORREY ANA (L Benson) M. Johnst. Mesquite 
PSOROTHAMNUS SCOPARIUM (Gray) Rydb. Broom Dalea 
SENNA BAUHINIOIDES (Gray) Irwin & Barneby Shrubby Senna 

LOASACEAE 

MENTZELIA MULTIFLORA (Nutt.) Gray 

MALVACEAE 

SPHAERALCEA ANGUSTIFOLIA (Cav ) D. Don 
SPHAERALCEA INCANA Torr. 

NYCTAGINACEAE 

BOERHAVIA sp. 

POLEMONIACEAE 

IPOMOPSIS LONGIFLORA (Torr.) V Grant 

POLYGONACEAE 

ERIOGONUM ROTUNDIFOLIUM Benth. 

RHAMNACEAE 

ZIZIPHUS OBTUSIFOLIA (Torr. & Gray) Gray 

Stick Leaf Family 

Desert Mentzelia 

Mallow Family 

Narrowleaf Globemallow 
Soft Globemallow 

Four O'Clock Family 

Spiderling 

Phlox Family 

Whiteflower Ipomopsis 

Buckwheat Family 

Roundleaf Wildbuckwheat 

Buckthorn Family 

Lotebush 
NOTE: This species occurs on the caliche exposed south of the West Texas 

Airport. 
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SALICACEAE Willow Family 

POPULUS DELTOIDES Marsh. ssp. WISLIZENII (Wats.) Eckenwalder Cottonwood 
NOTE: Cottonwoods have been planted in watered areas in Horizon City. 

The species has also escaped into one arroyo off Ashford Street. 

SCROPHULARIACEAE Figwort Family 

MAURANDY A WISLIZENI Engelm. 

SOLANACEAE 

DATURA WRIGHTII Regel 

TAMARICACEAE 

T AMARIX RAMOSISSIMA Ledebour 

VERBENACEAE 

VERBENA OFFICINALIS L. ssp. HALEI (Small) Barber 

ZYGOPHYLLACEAE 

LARREA TRIDENTATA (DC.) Coville 
TRIBULUS TERRESTRIS L. 

LITERATURE CITED 

Baloonsepal Maurandya 

Potato Family 

Sacred Datura; Indian Apple 

Tamarisk Family 

Salt Cedar 

Vervain Family 

Slender Vervain 

Caltrop Family 

Creosotebush 
Goat Head 
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APPENDIX 

LIST OF LOCALITIES VISITED 

Site 1. Loop 375 (Joe Battle Blvd.) at future jet. with Pebble Hills. Mesquite duneland to 
1.5 m tall; some caliche pebbles in interdune areas; dominant shrubs are mesquite with 
occasional saltbush; creosotebush sparse; interdunes mostly ofGutierrezia microcephala 
and Lepjdium alyssojdes. 

Site 2. 1.5 mi. West of West Texas Airport at jet. Road to Horizon City. Mesquite duneland 
to 1.5 m tall; saltbush and Yucca~ occasional; no creosotebush; interdunes with 
mostly Gutierrezia microcephala. 

Site 3. 0.2 mi. West of Horizon City school on Eastlake Drive. Creosotebush community with 
dunes to only I m; mesquite just occasional; interdunes with Gutierrezia microcephala. 

Site 4. About 1.2 road mi. by Eastlake Drive Northeast from the jet. with Rojas. Mostly a flat 
area of creosotebush with infrequent mesquite and no dunes; an isolated Psorotbamnus 
scoparius seen, but more occur on nearby sandier ridges. 

Site 5. Junction of Rojas with Eastlake Drive at Northwest comer. A creosotebush community 
with no dunes; mesquite, yucca and saltbush present but sparse. 

Site 6. Junction ofUS 62-180 wiith Loop 375. Mesquite duneland to 1.5 m tall with 
ocasional saltbush; snakeweed in the interdunes; yucca sparse; excavations suggesting 
badger activity. 

Site 7. About 1.8 mi East of Loop 375 along US 62-180. Mesquite duneland to 2m tall with 
occasional associated saltbush; interdunes with yucca and snakeweed. 
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Site 8. Junction ofhwy. 659 with US 62-180. Mesquite duneland and associated saltbush 
to I m tall; interdunes with snakeweed; some flatter sandy areas have clumps of mesa 
dropseed. 

Site 9. About 2 road miles Southwest along hwy. 659 from junction with US 62-180. Mesquite 
dun eland with saltbush to I. 5 m; snakeweed with yucca clumps in the interdunes; 
evidence ofwoodrats feeding on yucca. 

Site 10. About 1.2 rd. mi. North ofl-10 on Horizon Blvd. A sandy ridge; mostly a creosotebush 
community with some drop seed grass clumps, yucca, snkeweed and broom 
psorothamnus. 

Site ll. Arroyo on the Northeast side of the Horizon City wastewater treatment facility. 
The sandy arroyo has sand sagebrush, mesquite, saltbush, longleaf ephedra and yucca. 
The arroyo slopes are of creosotebush, saltbush and yucca. 

Site 12. Horizon City along Ashford Street and at the Golf Course. These areas adjacent to 
housing are watered or receive extra runoff from watering. The arroyo supports 
salt cedar, cottonwood and bird of paradise. The nearby golf course has a number of 
lawn weeds that thrive in the watered environment. Birds are abundant in the Horizon 
City area. 

Site 13. South of the Horizon City Industrial Park on Kmazo Ave. following a power line 1.4 
rd. mi. South of the junction with Danington. This area has mostly creosotebush with 
sand dunes to 0.5 m tall; snakeweed occurs in the interdune areas; mesquite is rare. 

Site 14. About 2.8 rd. mi. NW alonfl-10 from the junction with Horizon Blvd. A large sandy 
arroyo with some large desert willows along it as well as sand sagebrush, saltbush, and 
creosotebush. A large active raptor nest was spotted in a desert willow with a freshly 
killed cottontail rabbit on the rim of it. 

Site 15. About 1.5 mi. South of the junction of Loop 375 with hwy. 659. Mesquite with saltbush 
dunes to 2 m tall with occasional creosotebush; snakeweed in the interdune area. 

Site 16. About 1.5 mi. South of the junction of Loop 375 with hwy. 659 and then 1.0 mi. east. 
Area of mesquite duneland to 2 m tall; saltbush infrequent; interdunes with snakeweed; 
an area of dumping and some scrapes that could temporarily hold water. 

Site 17. About 0.5 mi. East of Loop 375 on Montwood. Edge of a new housing development on 
a ridge; creosotebush community with low dunes and infrequent low mesquite. 

Site 18. West Texas Airport. Environmental data from Worthington (1982). 
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ABSTRACT 

Brown and Caldwell Consultants contracted with Barbara Kauffman to perform a Class 1 
overview of prehistoric and historic cultural resources that are known or expected to occur 
within the boundaries of the Eastside Master Plan Study area. Brown and Caldwell has been 
engaged by the El Paso Water Utilities/Public Service Board (EPWU/PSB) to prepare a plan for 
wastewater services for a 39 square mile area proposed for annexation by the City of El Paso. 
The project area encompasses approximately 7 sections of Texas General Land Office (GLO) 
land, as well as private and El Paso County land in eastern El Paso County. The project area is 
bounded by Horizon City on the east, Loop 375 on the west, Interstate Highway 10 on the 
south, and Ft. Bliss on the north. 

Efforts to identify and evaluate historic properties have followed the Secretary of the 
Interior's "Standards and Guidelines for Archeology and Historic Preservation" (48 FR 44716). 
The purpose of this study is to determine the types and locations of known or expected historic 
properties that may be adversely affected by development projects resulting from the 
annexation of land by the City of El Paso, and to suggest mitigative measures that can be taken 
to minimize or avoid such adverse impacts. In addition, it identifies areas of the project that are 
considered culturally sensitive, and recommends further measures for identification and 
evaluation of potential historic properties within these areas. 

Political subdivisions of the State of Texas (GLO and EPWU/PSB) are involved in the 
Master Plan project; therefore, Section 191.092 of the Antiquities Code of Texas is immediately 
applicable. It is also anticipated that federal involvement in the project will be required in future 
stages of development, which would necessitate compliance with Section 106 of the National 
Historic Preservation Act (NHPA; 36 CFR 800), and involvement of the Texas State Historic 
Preservation Office. For example, the planned development resulting from annexation may 
necessitate one or more Corps of Engineers Section 404 permits. The GLO and the 
Department of Antiquities Protection (part of the Texas Historical Commission) have entered 
into a Memorandum of Understanding which sets out general guidelines for the treatment of 
archaeological and historical properties on GLO land where development will occur. That 
Memorandum of Understanding will apply to the present project until control of the land passes 
out of the GLO. 

In addition to these overview and planning documents which cover portions of the 
Master Plan area, a large-scale cultural resources survey of part of the project area was 
conducted in 1975 for the General Land Office and the Texas SHPO, and forms the primary 
database for this overview (lynn et al. 1975). One hundred ninety-seven (197) prehistoric 
archaeological sites were recorded within the Master Plan area during this survey. Of these, 83 
were recommended by Lynn et al. (1975) as being eligible for listing as State Archaeological 
Landmarks (SALs), and are thus afforded protection under the Antiquities Code of Texas. The 
rapid development of El Paso's east side during the past 20 years has also resulted in the 
cultural resources inventory survey of thousands of acres of land in the immediate project 
vicinity, and the excavation of a large number of prehistoric sites, adding to our knowledge of 
the types of sites likely to be encountered in the Master Plan area, their topographic setting, 
and their degree of preservation or research potential. 



Several recent reports of archaeological investigations in the general project vicinity 
have identified the broken terrain of the valley margins (ridges and arroyo slopes) and the 
mesquite dunes, grasslands, and playa margins of the southern edge of the Hueco Bolson as 
the location of significant archaeological resources. Sites identified in these areas are generally 
visible on the ground surface, but may be wholly or partially buried by sheet sands and 
stabilized mesquite-anchored coppice dunes. Archaeological sites and significant historic 
structures have also been recorded in the valley bottom, outside of the present project area to 
the south and west. 

In addition to the literature review, a brief reconnaissance of portions of the project area 
was conducted during the preparation of this overview. Reconnaissance survey was performed 
in order to identify the project setting, nature of prior disturbance, and the probability of historic 
and prehistoric cultural resources. 

It is recommended that those portions of the Master Plan area that have not been 
surveyed by an archaeologist be surveyed prior to development in order to identify and record 
any archaeological or historical sites which may occur. Portions of the Master Plan area which 
have already been surveyed do not need to be resurveyed. However, the archaeological sites 
which have already been recorded within the project area, and those which may be discovered 
through further survey, will need to be assessed to determine their eligibility or potential 
eligibility for listing on the National Register of Historic Places, and as Texas State 
Archaeological Landmarks. Such assessments will require that the previously recorded sites 
be revisited to determine their present state of preservation and data recovery potential, and 
may further require archaeological testing to determine their eligibility. All sites which are 
determined to be eligible for listing on the National Register of Historic Places, or as state 
Archaeological Landmarks, and which will be directly or indirectly impacted by project 
development, will need to have the effects of that impact mitigated through a program of data 
recovery. National Register eligible sites and State Archaeological Landmarks may also be 
avoided and protected from impact through project redesign. 
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PROPOSED ACTION 

The El Paso Water Utilities/Public Service Board (EPWU/PSB) has contracted with 
Brown and Caldwell Consultants to provide a plan for wastewater services within an area 
proposed for annexation by the City of El Paso. This area encompasses approximately 39 
square miles of land adjacent to the City of El Paso's eastern boundary. This plan is called the 
Eastside Master Plan Study. Barbara Kauffman was contracted by Brown and Caldwell to 
perform a Class I overview of prehistoric and historic cultural resources that are known or 
expected to occur within the boundaries of the Eastside Master Plan Study area. The project 
area encompasses several sections of GLO land in eastern El Paso County, as well as private 
and county-owned land. It is bounded by Horizon City on the east and Loop 375 on the west, 
Interstate Highway 10 on the south, and Ft. Bliss on the north (Figure 1 ). 

This cultural resources overview will examine the existing data on known archaeological 
and historic resources in the Master Plan area, and analyze the potential types of sites, their 
physical setting, and expression that may occur in areas that have not previously been 
surveyed or inventoried for cultural resources. It will also provide management 
recommendations concerning the procedures to be followed to identify potentially significant 
(i.e., National Register eligible) resources in areas of planned future development, and general 
guidelines for the treatment of significant known cultural resources sufficient to provide cultural 
resources clearance prior to ground-disturbing activities. 

PROJECT ENVIRONMENT 

The project area is located on the northern margin of the Rio Grande Valley in extreme 
west Texas. The Hueco Bolson lies to the north, and encompasses the northern portion of the 
project area. The Hueco Bolson is a broad, relatively flat, intermontane basin which extends 
from central New Mexico into northern Mexico. The Hueco Bolson is bounded on the east by 
the Hueco, Quitman and Sierra de Amargosa mountain chains and on the west by the Franklin 
Mountains and Sierra Juarez. The average elevation is approximately 3800 feet above sea 
level. The average annual rainfall is 8.6 inches, although this has varied tremendously from 
year to year, from a high of 18.3 inches to a low of 2.2 inches (Knowles and Kennedy 1958). 

The Rio Grande River originates in the Rocky Mountains in southern Colorado and 
flows south, fed by tributaries. into the Gulf of Mexico. The Rio Grande is the only permanent 
source of water in the south-central New Mexico/west Texas area. Until recently, the course 
and size of the river varied tremendously not only from year to year but also seasonally. 
Flooding was an annual event and in more recent times, course changes have actually left 
lands once situated in Mexico on the United States side of the border (Walz 1951). 

Until Middle Pleistocene time the Hueco Bolson was one of a series of closed basins 
which formed the sump for the Rio Grande drainage in Colorado and New Mexico. About 
300,000 to 500.000 years B.P. the Rio Grande overtopped its drainage divides and linked up 
with the lower Rio Grande near Presidio, Texas. Since that time the Rio Grande has been a 
through-flowing stream. The river valley generally follows the Mesilla Valley fault zone 
southward until it shifts to the southeast in El Paso at the Rio Grande rift (Lovejoy 1976). 
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Alternation between glacial and interglacial climates has caused the Rio Grande to 
alternately cut and partially refill its floodplain. Entrenchment of the Rio Grande has lowered 
base levels, causing ephemeral streams to dissect or partially destroy terrace surfaces. As a 
result, the river valley has two major geomorphic subdivisions: (1) a nearly level valley floor 
with large areas subject to periodic flooding and (2) complex sideslopes with varying degrees 
of steepness on the zone of dissected terraces designated "valley borders" (Gile et al. 1981; 
Ruhe 1962). Above these surfaces is the relatively flat plain of the southern margin of the 
Hueco Bolson (Figure 2). The valley margins and Hueco Bolson surface will be discussed in 
more detail in the following sections of the report, as the different topographic zones are 
important for an understanding of the patterning of archaeological sites within the project area. 

Much of the valley fill consists of alluvium: various mixtures of clay, silt, sand and gravel 
which have reached the El Paso Valley through either deposition of soils during annual 
flooding or by sediments which were washed down from the nearby mountains (Jaco 1971). 
The Rio Grande valley floor is formed of river deposits as much as 80 feet deep laid down 
during and subsequent to the last major episode of valley entrenchment (Gile et al. 1981). The 
reader is referred to Hall (1993) for a more detailed discussion of the surficial geology and 
geomorphology of the lower valley, and its importance for the visibility and preservation of 
archaeological and historic sites within the valley, which is outside of the present project area. 

Soils within the project area are separated into two main associations. Bluepoint 
Association soils occur on the valley margins, just above the Rio Grande floodplain. Included in 
this association are Bluepoint loamy fine sand (ca. 75%) and Bluepoint gravelly fine sand (ca. 
25%). The vegetation community native to this soil group was originally dominated by several 
varieties of dropseed grasses, which have been degraded through overgrazing. Invasive 
species common to the area presently include a number of woody species, such as 
creosotebush, mesquite, yucca, and four-wing saltbush. Bluepoint Association soils are 
well-drained, with low available moisture capacity. Wind erosion is severe. 

In the nearly level upland areas of the project at the edge of the Hueco Bolson, Hueco 
soils of the Hueco-Wink Association predominate. The Hueco soils are loamy fine sand and 
fine sandy loam, underlain by massive indurated caliche deposits at a depth of approximately 
two teet. The native vegetation in the Hueco-Wink Association was originally several varieties 
of dropseed and grama grasses, but these have been replaced by mesquite, creosotebush, 
and broom snakeweed through overgrazing (Jaco 1971). These woody species serve as 
anchors to coppice dunes which have formed in the deteriorated soils. 

In addition to the above two soil associations, limited areas of badlands occur within the 
Master Plan area. Badlands occur at and below the caliche-capped escarpments that separate 
the Hueco Bolson from the Rio Grande valley margins. Badlands consist of stratified clay and 
sandy loam, and can be up to 15 feet thick, although caliche ridgetops are also subsumed 
under the Badlands classification. This land is impervious to water, and except for sparse 
creosotebush, it is bare of vegetation. 
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Dominant vegetation in the project area can be classified as mixed Chihuahuan Desert 
scrub with creosote (Larrea tridentata) domtnat1ng. Other taxa present include mesquite 
(Prosopis sp.), snakeweed (Xanthocephalum sp.), four-w1ng saltbush (Atriplex canescens), 
yucca (Yucca sp.), lechuguilla (Agave lechugwlla), cacti (Opuntia spp.) and various native 
grasses. The vegetation of the adjacent floodplain includes willow (Salix spp.) and cottonwood 
(Populus fremontit). The floodplain has been invaded in the recent past by tamarisk (Tamarix 
pentandra). The river floodplain and arroyos are subject to silting, scouring and cutting, 
causing some areas to be subject to continuously changing conditions which affect the 
vegetation. Fauna found in the area include jackrabbit (Lepus califomicus), cottontail rabbit 
(Sylvilagus audubom), coyote (Canis latrans), and various species of birds and rodents. 
Irrigation canals and drainage ditches in the valley provide temporary habitat for migrating 
waterfowl (O'Laughlin 1977) 

The land surrounding the project area has been the site of extensive residential, 
commerc1al and agricultural development. Residential and commercial developments already 
exist in the northern portion of the Master Plan area. Part of the valley floor south of the project 
area consists of irrigated cropland. There is an increasing trend toward urbanization, with 
rural farmlands g1ving way to hous1ng subdivisions. streets and industrial development. The 
valley borders and Hueco Bolson margins. which had been used as rangeland or left idle, are 
rapidly becommg the site of extensive residential and commercial development as El Paso 
expands. Modern refuse dumping is a common occurrence in many areas of the Master Plan 
project. 

ARCHAEOLOGICAL BACKGROUND 

The following section offers a brief synthesis of the prehistoric occupation of the 
Southern Jornada Mogollon culture area of south-central New Mexico and western Texas. 
For a more detailed analysis. as well as the historical sequence of research projects for the 
area. the reader is referred to Anschuetz (1990), Carmichael (1985b), Hard (1983a), Miller 
(1989), O'Laughlin (1980) and Peterson and Brown (1993). Follow1ng Lehmer (1948), the 
prehistonc occupation of the area has been classified into five major cultural-temporal groups. 
These include the Paleoindian Period (ca. 9000 B.C. - 6000 B.C.), Archaic (c. 6000 B.C. -A.D. 
200) and the Formative Period which is divided into the following phases: Mesilla phase (A.D. 
200- A.D. 1100), Dona Ana phase (A.D. 1100- 1200), and the El Paso phase (A.D. 1200-
1400). 

Paleoindian Period 

The earliest known evidence for the human occupation of the Southwest dates to the 
early Holocene. It is believed that around 9000 B.C. climatic conditions were wetter and cooler 
than at present (Van Devender 1977a. 1977b). It has been suggested that the environment 
was probably characterized by open woodlands and savannas with heavily forested mountains 
(Carmichael 1985b). Large game animals included now extinct mammoth, mastodon, camel. 
bison and horse. Paleoindian groups are described as mobile bands of hunters and gatherers 
dependent on large game animals, w1th a tool assemblage reflective of a hunting culture. 
Although it is also likely that plants and smaller game were taken. little is known about these 
components in Paleoindian assemblages. The sporadic occurrence of distinctive projectile 
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point types known as Clovis, Folsom, and Plainview are found in the Southern Jornada 
Mogollon area. 

Isolated Paleoindian projectile points have been found in the southern Tularosa Basin 
(Krone 1976), the Rio Grande Valley near Hatch (Harkey 1981), and on the leeward slope of 
the Rio Grande Valley several miles west of the project area in southern New Mexico 
(O'Laughlin 1980). A Folsom point base was also collected from the Vista Hills site in 
northeast El Paso (Kauffman 1984). Site types for this period have been described as 
procurement loci, kill and butchering sites, and logistical camps for specific tasks. These types 
of sites are typically located in close proximity to ancient playas and ponds and in foothills and 
canyons of large mountain ranges. Carmichael (1985b) suggested that Folsom remains would 
be likely to occur in dry caves of the Hueco Bolson. With the onset of a drying trend towards 
the end of the period there was a greater regional emphasis on site locations with permanent 
water (Judge and Dawson 1972). 

Archaic Period 

There have been various paleoclimatic reconstructions by researchers on the close of 
the Paleoindian period. Van Devender and Spaulding (1979) suggested that a drying trend 
occurred between 6000 and 2000 B. C. which was characterized by a pattern of increased 
summer monsoon and decreased winter precipitation. The open woodland and savannas 
became the xeric desert scrub and grassland seen today. As plants and animals became 
seasonally available only at specific localities, the human populations had to diversify their 
subsistence base. Characteristic of Archaic sites is the recovery of many varieties of seeds 
and plants from cultural deposits, including, in the late Archaic, some cultigens. Late Archaic 
period sites include numerous cave sites excavated in northeast El Paso County (Cosgrove 
1947; Mera 1938; Roberts 1929). Simple horticultural technologies appeared at this time. The 
earliest known form of com, chapalote. is found at several sites, including the Keystone Dam 
site in western El Paso. 

Relatively few sites dating to the Archaic period have been located in the Hueco 
Bolson on the Ft. Bliss Military Reservation. This paucity may be a function, in part, of lack of 
diagnostic projectile points in lithic scatters. Radiocarbon dates from the Borderstar survey at 
the adjacent White Sands Missile Range support predominately late Archaic use of the 
southern Tularosa Basin (Seaman et al. 1988). Archaic period camps and residential sites 
have been discovered in the vicinity of the present project area, including several sites on Ft. 
Bliss and within the right-of-way for Loop 375. 

Archaic sites reflect a wide use of different environmental zones. In the El Paso area, 
Archaic sites have been found in both the Upper and Lower Bajada, and in the Leeward Slope 
zones. They are particularly common on the first terrace above the valley bottom. The use of 
groundstone indicates plant processing and the use of mesquite and a variety of seed-bearing 
annuals. Specialized agave gathering camps are thought to be located in the foothills of the 
Franklin Mountains (O'Laughlin 1977). O'Laughlin et al. (1988) also report several Late Archaic 
sites from the Loop 375 project area in northeast El Paso, adjacent to the project area. Some 
of these sites have ephemeral structural remains, and food-processing features with plant 
remains. Data gathered during the Loop 375 project suggest that sites of this age are common 
on the eroded valley margin escarpment above the Rio Grande floodplain. Unfortunately, their 
setting in an eros1onal area has led to poor preservation of cultural features and the 
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displacement of artifacts on the site surfaces. The short-term occupations of Archaic sites are 
interpreted as seasonal activities of fairly mobile groups at specific resource locations. 

Formative Period 

The Archaic period ends in the Hueco Bolson at approximately A.D. 200- 400. Lehmer 
(1948) first defined this period in the Mogollon culture on the basis of variability in architecture 
and ceramics. He subdivided it into northern and southern variants. It is the southern branch 
of the Jornada Mogollon which is relevant to this discussion. The Mesilla phase was originally 
thought to begin around A.D. 900 at the earliest (Lehmer 1948), but was later changed to at 
least A.D. 250. This phase is followed by the Dona Ana phase (A.D. 1100- 1200). The terms 
Early and Late Mesilla are now commonly used. with some researchers preferring to 
incorporate the Dona Ana phase into the Late Mesilla (Thompson and Beckett 1979; Whalen 
1978). The last phase before European contact is the El Paso phase (A.D. 1200- 1400). 

Lehmer's (1948) definition of the Formative is the change from hunting and gathering 
to an increased dependence through time on farming and agncultural pursUits. In his scheme, 
Formative populations made pottery and settled in sedentary villages. Traditional 
cultural-historical reconstructiOn defines Formative period populations as pottery makers, 
semi-sedentary village dwellers and hunters who used bow and arrow technology. Carmichael 
(1985a) has suggested that increasing regional population density is a maJor reason for the 
greater dependence on agriculture. 

Mesilla Phase 

The Mesilla phase has been traditionally defined by the appearance of brownware 
ceramics and pithouse architecture (Lehmer 1948). However. because pithouse architecture 
was actually constructed in Late Archaic times (Beckett 1973; O'Laughlin 1980), Carmichael 
(1983a) proposed that the introduction and widespread use of brownware ceramics is a more 
reliable diagnostic trait to define the phase. Carmichael (1983a) has interpreted the Mesilla 
phase as basically an Archaic adaptation with the addition of ceramics. Settlement patterns 
were predominantly represented by small, dispersed artifact scatters and pithouse villages. 
Carmichael (1983b, 1985a) has argued that these patterns are evidence for high residential 
mobility and short term special use, with reliance on a wide range of plants and animals. The 
vast majority of Mesilla phase sites consist of small. dispersed artifact scatters rather than 
pithouse villages. A six-fold increase in the number of sites dating to the Mesilla Phase 
suggests population growth during the Formative (Carmichael1983b). 

Several Mesilla phase sites have been investigated along the eastern Franklin 
Mountains (Aten 1972; Hard 1983a; O'Laughlin and Greiser 1973; Thompson and Beckett 
1979). and on the valley borders on the west side of El Paso (Carmichael 1985a). Mesilla 
phase sites have also been documented throughout a wide range of environmental zones 
including basin floors. alluv1al fans and lower bajada. mountain zones and riverine settings 
(Miller 1989: O'Leary and Canavan 1989). There appears to be a preference for locating the 
long-term residential sites at permanent water sources. Most pithouse villages are at the edge 
of the Rio Grande Valley margin or next to small drainages in the mountains and foothills 
(Carmichael 1983a: Lehmer 1948; O'Laughlin 1980). Late Mesilla sites occupy alluvial fans at 
the base of the foothills, which are also preferred locations for pueblos in the later El Paso 
phase (Carmichael1983b). Much of the work on Mesilla phase sites has focused on the basin 
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floors in south central New Mexico. Hard's (1983a, 1983b, 1986) settlement model depicts 
Mesilla phase populations changing seasonally from dispersed patterns in summer when many 
resources were widely scattered, to congregated winter locations near water and in close 
proximity to where agricultural products were harvested and stored. 

Dona Ana Phase 

The Dona Ana phase was originally envisioned by Lehmer ( 1948) as a transition 
between the Mesilla and El Paso phases. However, it has been notoriously difficult to 
distinguish these remains in the field and several researchers have argued against its 
appropriateness as a distinct cultural period. Miller ( 1989) provides an excellent review of the 
contextual and chronological problems associated with the Dona Ana phase designation. It has 
been characterized by the co-existence of both pithouses and surface adobe rooms as well as 
a greater diversity of both local and Intrusive ceramic types. Definition of the phase by the 
presence or abundance of certain ceramic types has obscured the differences between the 
Dona Ana and the later El Paso phase. A large number of Dona Ana phase sites have been 
recorded in the Tularosa bas1n. They have also been recorded during several surveys in 
northeast El Paso (Beckett and Bussey 1977; Gerald 1972, 1975, 1984), on Ft. Bliss 
(Carmichael 1985b; Whalen 1981) and the lower Rio Grande valley (O'Laughlin 1981). 
Excavation data on this phase is increasing (Clark 1985; Kauffman 1984; Kegley 1979; Miller 
1989). 

Though there are differing models of settlement patterns for the development of the 
Mesilla and later El Paso phase as expressed by Whalen (1980, 1981) vs. Carmichael (1983b, 
1985b}, they concur that settlements reflect an increased dependence on agriculture and a 
decline in gathered resources. Both see evidence for increasing social complexity from the 
Mesilla to the El Paso phase. On the other hand, recent excavations at two large Dona Ana 
phase sites in northeast El Paso revealed a heavy reliance on gathered foods, and a 
surprisingly low occurrence of cultigens (Miller 1989, 1991 ). 

El Paso Phase 

The El Paso phase is the best documented of all phases for south-central New Mexico 
and west Texas. Much is known about this period through work done by the El Paso 
Archeological Society during the 1960s and early 1970s. Marshall (1973) summarized the 
excavation data for this phase in the Hueco Bolson. 

Lehmer (1948) defined the beginning of this phase as a shift to above-ground adobe 
pueblo architecture and an increase in intrusive ceramic types. Populations resided in 
permanent villages and were dependent on agriculture. Whalen (1978) interpreted the 
adaptation as specialized intensive farming. Carmichael (1983b) described populations using 
a wide variety of crops as well as lesser amounts of wild plants including mesquite, yucca and 
various cacti. The presence of large quantities of rabbit bones in middens is documented in El 
Paso phase village sites. Small and large pueblos were occupied as well as many kinds of 
small non-structural sites. Batcho et al. (1984) reported a well-dated El Paso phase 
subsurface room along the western margins of the Rio Grande Valley, near Santa Teresa, 
New Mexico. In addition to corn and beans, large quantities of wild plant foods were also 
present on this site (Wetterstrom 1983). 
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Whalen (1981) reported that most of the documented villages are clustered at the base 
of alluvial fans along the basin edge. Other large villages have also been documented near 
playas and along the Rio Grande valley margins (Marshall 1973; O'Laughlin 1980). Small 
artifact scatters w1th ceramics diagnostic of the period have been interpreted as special activity 
areas (O'Laughlin 1980). Whalen (1981) has argued that the presence of agave roasting pits 
and the florescence of rock art is indicative of increased social and ceremonial integration. 
The wide range of intrusive ceramics in El Paso phase sites suggests trade and interaction 
with central and northern New Mexico, Arizona and the Casas Grandes culture in Chihuahua , 
Mexico. 

Within the El Paso area there have been several investigations at large pueblo sites. 
Anapra and Worley pueblos are located on the escarpment of the Mesilla Bolson overlooking 
the Rio Grande Valley on the west side of El Paso above Sunland Park, New Mexico 
(Scarborough 1985). La Cabrana Pueblo is on the first terrace on the west bank of the Rio 
Grande north of Anapra. New Mex1co (Foster et al. 1981). The archaeological work done there 
focused on the reconstruction of subsistence activities. Many riverine resources were 
recovered including bones representing gar, catfish and turtle. Other El Paso phase habitation 
s1tes occur where runoff from the mountains temporarily accumulates (O'Laughlin 1980), and 
clusters of these late sites are known to occur around the margins of large playas in the 
southern Hueco Bolson in northeast El Paso and on Fort Bliss. 

O'Laughlin (1980) argued that since the Rio Grande is the only secure source of 
surface water in the area, the near absence of reported residential sites away from the river is 
an accurate reflection of the actual site distribution. Sites located away from the river are 
usually situated near playas or at the junction of alluvial slopes and basin floors where rainfall 
and runoff occur. Local physiographic factors are important to the patterning of Formative sites 
within the Rio Grande Valley from Anthony to the El Paso lower valley. Areas in south-central 
New Mexico and west Texas with large alluvial fans and gentle slopes often contain 
residential sites along the river. Little archaeological survey has been done on the Mexican 
side of the river near El Paso and thus the archaeological patterning for this large geographic 
area remains unknown. 

The population levels in the Jornada Mogollon increased throughout the El Paso Phase 
until A.D. 1400 when the region appears to have been abandoned. Archeological evidence for 
the presence of native groups in the El Paso area after the El Paso phase and before Spanish 
records is scarce (Batcho 1987; Beckett 1991 ). Although there is early documentary evidence 
of native groups in the area in the late sixteenth century, few recognizable archaeological sites 
have been found that date conclusively to this period. 

Theories as to the cause of abandonment are varied. O'Laughlin (1980) argued that 
long-term agriculture with large populations was too risky, and even minor climatic change 
could have caused a collapse in population. However, theories of abandonment of the area 
due to environmental change and failure of the cultural system to adapt have been disqualified 
by several archaeologists on the basis of lack of environmental data (Tainter 1979; Wimberly 
1979). Wimberly ( 1979) related the abandonment of the area to the decline of the Casas 
Grandes regional system. Others (Carmichael 1983b: O'Laughlin 1980) suggested that some 
El Paso populations stayed in the area and returned to the hunting and gathering adaptation 
used in the past. It was this behavior that was observed in the native population by the 
Spanish in the early historic period. One reasonable explanation for the lack of sites from the 
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protohistoric period is discussed by Cordell (1983). In general, mobile groups with a 
generalized subsistence base, from the Archaic to the Formative periods, leave very 
ephemeral, nondiagnostic sites. The majority of sites in the entire Jomada Mogollon area are 
small lithic and ceramic scatters, some with ash stains and fire-cracked rock features. Many 
lack diagnostic artifacts or other chronological markers to date them to a particular period. 
Thus the hiatus between A.D. 1400 and 1580 could be represented at such sites, but remains 
unrecognizable except when radiocarbon dates are obtained. 

THE PROTOHISTORIC AND HISTORIC PERIODS 

In the summer of 1581 the first Spanish explorers reached the El Paso Valley. Captain 
Francisco Chamuscado and Franciscan Augustin Rodriguez made contact with the Native 
Americans living there. The Spanish chronicles record the El Paso area as "a valley of 
swamps which extended over eight leagues" (Walz 1951). Another expedition in 1582-83 
reported marshlands and pools in the area (Hammond and Rey 1929). In 1598 Juan de Onate 
led the first colonizing expedition through the El Paso Valley on his way north. Later this route 
became known as the Camino Real. It passed though the towns of Ysleta, Socorro and San 
Elizario. It was Onate who forded the Rio Grande at a site he referred to as "EI Paseo del Rio 
del Norte". The location of the ford is generally agreed to be close to the present campus of 
the University of Texas at El Paso. This was the first use of the term El Paso (Timmons 1981). 
The original settlement of El Paso was located on the right bank of the river, at the location of 
present-day Ciudad Juarez, Chihuahua, Mexico. From its inception, El Paso served as an 
important nexus of a trade, supply and communication network throughout the Rio Grande 
Valley from northern New Mexico to Mexico City. 

The Native Americans in the area at contact included the Mansos, Sumas, Jumanos 
and Janos (Hughes 1914). Fray Alonso de Benavides describes the people in 1630 as living 
in small, semi-permanent or permanent villages (rancherias). They had huts of branches 
Uaca/es), seasonally occupied pithouses or ephemeral shelters, and used ramadas. Benavides 
described them cutting meat with knives of flint and eating it raw. The Manses gave the 
Spanish fish and mice "which is what they have" (Benavides 1965). Espejo and Perez de 
Luxan (Hammond and Rey 1929) noted the flexibility of their settlement and subsistence 
patterns. It is not clear if this group practiced any form of agriculture or were primarily 
hunter-gatherers, foraging over a wide area, and practicing limited horticulture. 

Missionizing work began among the native groups around 1656 and the first mission 
built was Mission de Nuestra Senora de Guadalupe de los Manses del Norte in what is now 
Ciudad Juarez. Walz (1951) maintains that the dedication of the mission was in 1668. The 
Manses were first consolidated near the mission and separate missions were built to the south 
and east along the Rio Grande for other groups, including San Francisco de los Sumas and La 
Soledad de los Janos. 

The establishment of friars. soldiers and colonists necessitated improvements to the 
area. Although missionizing had a dramatic effect on Native American religious beliefs, the 
transformation of their way of life by the introduction of European material goods, agricultural 
practices and livestock made a more profound impact in their daily subsistence. The Spanish 
military and civil authorities competed for control of the Native Americans throughout New 
Mexico and in the El Paso area. Over the course of several decades the increased and 
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sometimes conflicting demands on these people to change their religious beliefs and donate 
their labor fostered rebellion against the Spanish. 

In 1680 the Rio Grande Pueblos in northern New Mexico succeeded where earlier 
Native American rebellions had failed, and the Spanish were forced to leave northern and 
central New Mexico and flee southward. El Paso became a retreat for the refugees, which 
also included Native American prisoners and sympathizers from the New Mexican Piro and 
Tiwa pueblos. Before arriving in Paso del Norte, the refugee group stopped north of the pass 
at a place referred to as "La Salineta". This spot, approximately 16 km. north of the 
Guadalupe Mission, is believed to be on the east side of the Rio Grande somewhere between 
Sunland Park and Canutillo. 

The year 1680 was an unsettled time for the people already residing in El Paso and for 
the refugees who fled there. Hughes (1914) notes a splintering society at El Paso after the 
revolt, which might have disintegrated further without a forceful Spanish presence and the 
reinforcement of supplies and men from northern Mexico. The existing facilities in the El Paso 
area were not adequate for the population influx, and temporary camps were established in the 
area for the refugees. Most of these camps are thought to have been located to the south and 
east of the Guadalupe Miss1on. in what is known locally as the El Paso lower valley, east of 
central El Paso and Juarez, Mexico. Although the names are documented in the literature, the 
locations of these large refugee camps are not known and none have been identified 
archaeologically. 

El Paso in the 1700s supported agriculture and stock raising. One of the biggest 
industries was the growing of grapes and the production of wine. Viticulture was a major 
economic force in the valley during the 1700s. The products of the vineyards gave the valley a 
virtual monopoly on wine, vinegar, brandy and raisins (Morrow 1981). Other agricultural 
produce included fruit such as pears, apples, quince and peaches grown in the Socorro and 
Ysleta areas. Ranching operations with cattle, goats, sheep and horses expanded to the 
Hueco Mountains and the slopes of the Franklin Mountains. Farms and ranches grew in size 
on both sides of the river. During the 1700s however, the only known settlements in the 
project area occur in the river valley. The Tigua of Ysleta del Sur Pueblo, however. are known 
to have made frequent trips to the Hueco Tanks area to the northeast of the present project, 
and claim to have covered a w1de area in western Texas, including the Master Plan area, on 
hunting expeditions. 

One serious problem for El Paso area residents in the 1700s and early 1800s was 
Apache raids. In 1775 Apaches attacked settlements in the area, and five years later the 
Spanish established a series of presidios or forts stretching from the Gulf of California to the 
Gulf of Mexico. A presidio at San Elizario, in the lower valley of El Paso, supplied soldiers to 
protect area residents from attacks by the Apaches. Presidios were built both to defend the 
settlements and missions and to prevent indigenous revolts (Morrow 1981). Some Apaches 
were even settled briefly at San Elizario and were given rations. There is some archaeological 
evidence to suggest that Apaches may have been buried at the San Elizario cemetery (Morrow 
1981 ). 

The presidio was staffed with Spanish soldiers until the Mexican War of Independence 
in 1814, when they were called away to fight in the south. When Mexico won its freedom 
from Spain in 1821, the El Paso valley became part of the state of Chihuahua. Indian raids on 
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residents of the area by both the Apache and Comanche continued to be a problem until the 
1850s. 

In 1807 the arrival of Lieutenant Zebulon Pike of the U.S. Army signaled a major 
change for El Paso for the last half of the century. El Paso was an attractive agricultural 
valley, situated astride the trade route to Chihuahua, and the United States was keenly 
interested in its future. John Hughes wrote to the U.S. War Department in 1847 that it "would 
be charity to rid these people of their present governors, and throw around them the shield of 
American Protection" (Hughes 1914). In 1846, troops under the command of U.S. Army 
Colonel Alexander Doniphan routed Mexican forces in the battle of Brazito, north of El Paso, 
during the Mexican-American War. American domination of the valley began. In the Treaty of 
Guadalupe Hidalgo, which formally ended the Mexican-American War in 1848, the Rio Grande 
became the international boundary between the United States and Mexico. 

By 1850 El Paso County was formed. The first county seat was at San Elizario, later 
moved to Ysleta in 1873 and later in 1883 moved to El Paso, which had been incorporated as 
a city (Morrow 1981). The Butterfield Overland Mail, which ran from Tipton, Missouri, where the 
rails ended, to San Francisco, California, passed within a mile of the northern border of the 
project area (Sonnichsen 1968). The Butterfield Trail was in use between 1858 and 1861, 
when the Civil War closed the enterprise. The route is still visible in aerial photographs and on 
the ground in some areas. 

By 1880, 14,025 acres were under cultivation in El Paso County (Morrow 1981). Alfalfa, 
introduced around 1860, was a major crop by 1880 (Sonnichsen 1980). By 1881 the first train 
service had begun, to accommodate trade with Mexico and to link El Paso with other American 
cities to the east and west. The first railroad bridge across the Rio Grande was constructed by 
the Southern Pacific Railroad in 1881 just south of the intersection of Executive Center and 
Paisano Roads, and was replaced in the 1930s by a steel bridge at the same location 
(Leonard 1981). 

OVERVIEW OF PREVIOUS RESEARCH 

El Paso County has one of the highest known archaeological site densities in Texas, 
with approximately 11 sites per square mile (Limp 1989). The City of El Paso Historic Register 
currently contains over 190 historic properties (EI Paso City Historic Preservation Office). The 
precise number of sites listed in the National Register of Historic Places is difficult to determine 
since multiple sites can be located in a National Register District or as a thematic nomination, 
but El Paso County has over forty sites currently on the Register (National Register 1991; 
Steeley 1984). This figure represents approximately 0.06 to 0.136 sites per square mile (Limp 
1989). This concentration of National Register properties reflects the locations of concerted 
effort to identify and evaluate properties. In this sense it is clearly a phenomenon of where 
such effort has been applied rather than an indication of the distribution of "important" or 
"significant" resources. Significance is a legal term that denotes a site that is considered 
eligible for listing on the National Register of Historic Places, and therefore must be protected, 
or its scientific data recovered prior to disturbance. 

Many more archaeological and historic sites have been located in the county. The 
Texas Archeological Research Laboratory (TARL) at the University of Texas at Austin lists over 
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5,000 sites in El Paso County (Carolyn Spack, personal communication, May 1996). Currently, 
however, no single comprehensive statewide database of all archaeological sites exists. 
Information on sites in El Paso County are also filed with the State Archeologist and at the 
Texas Historical Commission (THC) in Austin, Texas. The El Paso Archaeological Society, a 
local amateur archaeology group, also keeps its own set of site records stemming from the 
Society's survey activities. 

There are several reasons why El Paso County has a high site density. In comparison 
to other areas of the country, the landscape in the county is relatively open. Except along the 
river, the ground cover is sparse and the subsurface is exposed by erosion with great 
regularity. A statistical overview of prehistoric sites by the Texas Historical Commission 
revealed that more that 90% of sites had erosion disturbance (Biesaart et al. 1985). Thus, 
the surface visibility for most kinds of archaeological sites in the area is high. Many sites are 
easily located on survey without extensive testing. 

Another reason that El Paso has such a large number of sites can be attributed to the 
development of the city itself. In 1986 the City of El Paso Historic Preservation Office 
commissioned an inventory of prehistoric sites within the city limits (Elmore and Foster 1986). 
It has also been active in the preservation of historic structures within the city. Many 
nominations to the National Register of Historic Places took place in the early 1970s and 
continue through the present. Recognition of the value of historic structures to the 
development of the city has encouraged preservation interests. The Rio Grande Council of 
Governments, formerly called the West Texas Council of Governments, has produced a 
valuable historic preservation plan for the Miss1on Trail in the lower valley of El Paso (Morrow 
1981 ), southeast of the present project area. 

The presence of the El Paso Archeological Society (EPAS) has also contributed greatly 
to the archaeological database. This group of mostly avocational archaeologists, with 
professional sponsorship since 1927, has been responsible for many surveys and excavations 
in and around the city. Active today, it publishes a monthly newsletter and professional articles 
in its journal The Artifact. Since 1976, EPAS has provided support to the Wilderness Park 
Museum, which curates its collections. EPAS volunteers have undertaken several 
archaeological field schools, participated on surveys, and assisted the University of Texas at El 
Paso (UTEP) and the Centennial Museum (EPCM) in excavations. 

Local universities and private consulting firms have also undertaken several survey and 
excavation projects in the immediate project area. Batcho & Kauffman Associates has 
conducted several surveys of large tracts of land in east El Paso for commercial and 
residential development. These include the survey of approximately 800 acres for the 
extension of the Vista Hills development 3.5 miles northwest of the project area (Canavan et 
al. 1990a), survey for the Vista Ridge development and the Vista del Sol Industrial Park 1.5 
miles northwest (Canavan et al. 1990b), and a survey of 400 acres 0.25 miles west of the 
present proJeCt area (Stuart 1994). Ten sites were recorded during these surveys. The low 
site density can partially be explained by the extensive modern disturbance to these parcels 
resulting from off-road vehicle traffic, sand and gravel quarry operations, and vast areas 
disturbed by modern refuse disposal. Several of the sites recorded during these surveys are 
extremely large, however, and consist of continuous scatters of cultural material and as many 
as 100 prehistoric hearth features. These sites can extend for up to a mile or more along the 
edge of the valley margins. 
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Several sites discovered during these surveys have been tested or excavated prior to 
development (Stuart and Miller 1991 ). All of the tested sites consist of scatters of ceramics, 
lithics, groundstone, and burned caliche or fire-cracked rock hearths. A small burned pit 
structure dating to the Mesilla phase was also excavated on one of the sites. Radiocarbon 
dates on materials recovered from the features range in age from the Archaic to the early 
Historic Period. Features are in various states of preservation, although the majority are 
extremely eroded and lack datable materials or clear feature morphology. 

Kauffman (1984) also excavated the Vista Hills Site approximately 4 miles west of the 
Master Plan area. The site consisted of a low-density scatter of lithic and groundstone artifacts 
and eroded hearth features in coppice dunes along the valley margin. The site had extremely 
complex stratigraphy, and was the result of repeated occupations of the same area over 
thousands of years. Reoccupation of the site surface resulted in the mixing of cultural 
deposits, and was complicated by repeated episodes of aeolian erosion and deposition. The 
author concluded that there was little likelihood that the cultural materials recovered from the 
site were in primary context. Obsidian hydration dates on artifacts recovered from the site 
dated from the Paleoindian Period to the early Formative Period, with clusters of dates in the 
late Paleoindian, late Archaic, and early Formative. Radiocarbon dates cluster in the late 
Archaic and early Formative. 

Additional survey in the general vicinity of the project area was conducted by 
Sudar-Murphy at the Pebble Hills Development (1977a) and for the Golf Resort Joint Venture 
(1977b). Gerald (1978) also surveyed the corridor of Interstate Highway 10, and recorded 
similar low-density lithic and lithic/ceramic scatters with fire-cracked hearth features. 

One of the largest surveys in the project area encompasses approximately 30% of the 
Master Plan area (Figure 3). In 1975, Lynn, Baskin, and Hudson surveyed several square mile 
sections of Public Free School Land for the GLO, within and adjacent to the project area (Lynn 
et al. 1975). They recorded 246 sites in the sand dunes of the southern edge of the Hueco 
Bolson and the valley margins. All of these sites consist of low-density scatters of lithic or lithic 
and ceramic cultural materials of varying extent, most with multiple hearth areas. They also 
recorded several sites which consisted of clusters of hearths with no associated cultural 
materials. Most sites were visible in the blow-outs between mesquite-stabilized coppice dunes, 
and on the ridges and arroyo slopes of the dissected valley margin terrain. Many of these sites 
occur in close proximity to one another, and appear to represent the same type of cultural 
phenomenon that Batcho & Kauffman Associates recorded as extensive, continuous scatters 
of cultural material and features, with areas of higher artifact and feature density separated by 
low-density areas where sheet sand accumulations are presumed to have buried portions of 
the often multicomponent sites. 

Other sources of archaeological data are the investigations carried out on the Ft. Bliss 
Military Reservation, located north of the project area. The creation of a Historic Preservation 
Plan for this huge facility has mandated an inventory of sites. Paleoindian, Archaic and 
non-ceramic sites account for about 75 percent of the thousands of known sites on Ft. Bliss 
(Ft. Bliss Historic Preservation Plan 1982). Surveys associated with the extension of Loop 375 
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through Ft. Bliss also recorded a number of sites within the northwestern comer of the Master 
Plan area. These sites were mitigated prior to the construction of the highway, (O'Laughlin 
and Martin 1990). 

Several of the larger excavation reports for sites in the immediate project area contain 
overviews of previous research (e.g. Carmichael 1985a; O'Laughlin 1980). A Class 1 cultural 
resources overview similar in scope to the present study was also prepared in 1989 for 
proposed improvements to agricultural and storm water drains in the City of El Paso (O'Leary 
and Canavan 1989). This study covered the location of facilities in the lower valley of El Paso 
and presented a thorough review of recent research, National and State Register properties in 
El Paso County, and included a pedestrian survey of the drainage ditch rights-of-way. In 
addition, in 1994 Batcho & Kauffman Associates prepared an overview for the East El Paso 
Master Plan. a multidisciplinary investigation carried out at the request of the GLO that was 
also performed as a preliminary planning document for future annexation of land by the City of 
El Paso. That project area is subsumed in the present Master Plan Study area. 

By far the most detailed and up-to-date overview of prehistoric and historic cultural 
resources and environmental parameters is Peterson and Brown's (1993) El Valle Bajo report 
prepared for the Lower Valley Water District Authority. This document goes into considerable 
detail concerning previous research in the immediate project area and the adjacent river valley, 
pulling together the results of archaeological survey and mitigation reports. unpublished El 
Paso Archaeological Society site data. historic archival sources, and extensive environmental 
investigations. The authors have also prepared a predictive model of site location, based on 
the topographic setting of known sites, which is applicable to the current project. 

PREHISTORIC SITES WITHIN THE PROJECT AREA 

One hundred ninety-seven prehistoric archaeological sites have previously been 
recorded within the Master Plan area, during Lynn. Baskin, and Hudson's (1975) survey of 
Public Free School Lands in El Paso County for the GLO. An additional 49 sites were 
recorded during their survey in adjacent and nearby areas with similar topography and 
geomorphic settings. Surveys by various individuals and firms have recorded an additional 
167 sites within the boundaries of the Master Plan area. for a total of 364 previously recorded 
archaeological properties (Appendix 1; Figure 4). These additional surveys include those 
undertaken for the Sparks Subdivision in the southwestern portion of the Master Plan area 
(Peterson 1991), which recorded two sites. the surveys conducted for the state (Graves et al. 
1994) and county jails (Graves and Peterson 1994) in the northern portion of the project area, 
and the previously noted Loop 375 surveys (O'Laughlin 1987). These four surveys resulted in 
the discovery of 59 archaeological sites within the present project area. All of these 59 sites 
have been either mitigated or determined to be not eligible for listing on the National Register. 
and most have subsequently been destroyed through development activities. 

The sites discovered during the Public Free School survey are generally characterized 
by scatters of lithic tools and chipping debris. ceramics, occasional groundstone. and the 
remnants of burned caliche or fire-cracked rock hearths. They noted ash and charcoal staining 
in many of the hearth areas, suggesting that radiocarbon dates might be recoverable from the 
features. Most of these sites are located in the blowouts between mesquite-anchored coppice 
dunes. or on gravel ridges and arroyo slopes. and occur both on the heavily dissected, steeply 
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walking distance of permanent or seasonal water sources (the river and the plays in the upland 
areas). 

Site types expected on the valley margin surfaces could cover all time periods and 
range from artifact scatters resulting from limited raw material or food resource procurement to 
more long-term sites with hearths or roasting pits and possibly small, ephemeral pithouse 
structures. Undatable sites, and sites from the Archaic Period and the Mesilla phase are the 
most common on the valley margin, both within and adjacent to the Master Plan area. 
Protohistoric and historic period campsites and limited activity sites associated with the use of 
the area by Manses, Apaches and the Tiwa and Piro settled in the Ysleta/Socorro area might 
also be expected. These sites would be detectable by their unique ceramic assemblages, if 
any are present. 

The majority of sites occurring in this zone are largely visible on the surface; therefore, 
they should be detectable through surface survey. The wind and water erosional processes 
occurring in this topographic zone. however, often disturb the distribution of artifacts and 
destroy the contents of hearths which would have provided chronometric and subsistence 
information. Therefore. fewer s1tes in this setting are clearly eligible for listing on the National 
Register, although many may require testing to determine their state of preservation and data 
potential. 

The Hueco Bolson 

The second location of expected cultural resources is in and near the edge of the 
Hueco Bolson, particularly surrounding the numerous playas within the Master Plan area. 
Three hundred nineteen of the 364 sites (88%) recorded durrng surveys of this portion of the 
project area fall within the Hueco Bolson. Lynn et al. (1975) differentiate between sites located 
around playa margins and those on the Hueco Bolson rim. Playa margins are known 
throughout the southern Jornada Mogollon area as favored locations of a variety of site types. 
from a wide range of time periods. The availability of seasonal water and the greater amount of 
soil moisture enables the short-term abundance of a wider variety of plant and animal species 
than in the surrounding terrain. and may have permitted horticultural or agricultural pursuits in 
the past. As mentioned previously, El Paso Phase sites. particularly residential sites. are 
known to cluster around playas on Ft. Bliss. adjacent to the project area. Therefore, these 
areas may be the location of a later and more settled component of the prehistoric cultural 
system than the valley margin terrain. Lynn et at. (1975), however. report few late ceramics on 
sites which they define as hav1ng a playa setting. The largest assemblages of late (EI Paso 
phase) ceramics were noted on sites in dune settings in the Hueco Bolson. 

The availability of seasonal water in playas would enable a more sedentary settlement 
component in this location. which would be expressed archaeologically by sites having more 
substantial architecture. storage facilities. trash accumulations. and a denser and more 
extensive scatter of artifactual remains. Expected site types might include pithouse villages or 
individual pithouses, adobe pueblos, and seasonally reoccupied campsites of more mobile 
hunter-gatherer groups. These sites would be partially visible on the surface. although dune 
sands m1ght mask the true extent of subsurface features. All of the extremely large sites (those 
with 20+ hearths) recorded by Lynn et at. (1975) and other researchers. occur m the Hueco 
Bolson. especially around the playas and at the escarpment or nm above the valley margin. 
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sloping valley margins, and on the relatively level upland areas of the adjacent southern Hueco 
Bolson, particularly along the margins of the playas or ephemeral lakebeds which are located 
there. Several extremely large sites, with 20 or more hearth areas, are located at the rim or 
escarpment of the Hueco Bolson, adjacent to the caliche Badlands within the Master Plan 
area. 

The importance of the valley margin area for prehistoric populations lies in its setting at 
an ecotone between the upland Hueco Bolson, with its relict playas, and the Rio Grande 
Valley, with its permanent water source and unique biotic community. While sites in this 
topographic zone appear for the most part to be the remains of short-term campsites and 
specialized processing facilities, they have the potential to provide significant scientific data 
concerning prehistoric settlement patterns and adaptive strategies, and may date to the any 
time between the Archaic and the Historic Periods. Sites on the Hueco Bolson escarpment and 
those surrounding the playas are generally larger, and have more cultural features than the 
valley margin sites. 

HISTORIC SITES WITHIN THE PROJECT AREA 

No historic structures that are eligible for, or currently listed on, the National Register of 
Historic Places have been identified within the project area. Peterson and Brown (1993) 
provide a thorough listing of historic sites and structures in the Lower Valley, many associated 
with the Spanish Colonial, Mexican, and early American Period occupations of the area. No 
historic sites, however, have been noted in the valley margin or upland areas of the Master 
Plan area. Expected historic resources may include campsites of Apache, Tigua, Piro, 
Manso, and other Protohistoric Period and Spanish Colonial Period groups which inhabited the 
valley or roamed the Hueco Bolson and adjacent areas on hunting, gathering, or other 
resource procurement forays, or used it as the staging area for raids on El Paso valley 
communities. The route of the historic Butterfield Trail runs approximately one mile north of the 
boundaries of the project area. 

TOPOGRAPHIC SETTING OF EXPECTED RESOURCES 

The Valley Margins 

Forty of the 364 known prehistoric sites in the project area (11 %) have been recorded 
on the valley margin surfaces. in arroyo slope and ridge settings (Appendix 1 ). The relatively 
small number of sites in this rough and broken terrain may, in part, be a product of the 
erosional destruction of cultural resources on the eroded valley margin surfaces. Sites located 
within this setting, however, are often highly visible on the surface, which consists mainly of 
gravelly ridges and arroyo slopes where artifacts and cultural features are exposed, or 
preserved as "lag" deposits. Cultural deposits on sites in these settings are rarely more than 
0.3 meters in depth, except where they have been covered in part by recent sand 
accumulations resulting from slopewash and sheet sand accumulations. Prehistoric sites 
located in this area may have taken advantage of its ecotonal setting, between the Hueco 
Bolson and the river valley. which provided a concentrated and varied biotic community 
significant for prehistoric and protohistoric exploitation, and which was located within easy 
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walking distance of permanent or seasonal water sources (the river and the plays in the upland 
areas). 

Site types expected on the valley margin surfaces could cover all time periods and 
range from artifact scatters resulting from limited raw material or food resource procurement to 
more long-term sites with hearths or roasting pits and possibly small, ephemeral pithouse 
structures. Undatable sites, and sites from the Archaic Period and the Mesilla phase are the 
most common on the valley margin, both within and adjacent to the Master Plan area. 
Protohistoric and historic period campsites and limited activity sites associated with the use of 
the area by Manses, Apaches and the Tiwa and Piro settled in the Ysleta/Socorro area might 
also be expected. These sites would be detectable by their unique ceramic assemblages, if 
any are present. 

The majority of sites occurring in this zone are largely visible on the surface: therefore, 
they should be detectable through surface survey. The wind and water erosional processes 
occurring in this topographic zone, however, often disturb the distribution of artifacts and 
destroy the contents of hearths which would have provided chronometric and subsistence 
information. Therefore. fewer sites in this setting are clearly eligible for listing on the National 
Register, although many may require testmg to determine their state of preservation and data 
potential. 

The Hueco Bolson 

The second location of expected cultural resources is in and near the edge of the 
Hueco Bolson, particularly surrounding the numerous playas within the Master Plan area. 
Three hundred nineteen of the 364 sites (88%) recorded during surveys of this portion of the 
project area fall within the Hueco Bolson. Lynn et al. (1975) differentiate between sites located 
around playa margins and those on the Hueco Bolson rim. Playa margins are known 
throughout the southern Jornada Mogollon area as favored locations of a variety of site types, 
from a wide range of time penods. The availability of seasonal water and the greater amount of 
so11 moisture enables the short-term abundance of a wider variety of plant and animal species 
than in the surrounding terrain. and may have permitted horticultural or agricultural pursuits in 
the past. As mentioned previously, El Paso Phase sites, particularly residential sites, are 
known to cluster around playas on Ft. Bliss, adjacent to the project area. Therefore, these 
areas may be the location of a later and more settled component of the prehistoric cultural 
system than the valley margin terrain. Lynn et al. (1975), however, report few late ceramics on 
sites which they define as having a playa setting. The largest assemblages of late (EI Paso 
phase) ceramics were noted on sites in dune settings in the Hueco Bolson. 

The availability of seasonal water in playas would enable a more sedentary settlement 
component in this location. which would be expressed archaeologically by sites having more 
substantial architecture, storage facilities. trash accumulations. and a denser and more 
extens1ve scatter of artifactual remains. Expected site types might include pithouse villages or 
individual pithouses, adobe pueblos, and seasonally reoccupied campsites of more mobile 
hunter-gatherer groups. These sites would be partially visible on the surface. although dune 
sands might mask the true extent of subsurface features. All of the extremely large sites (those 
with 20+ hearths) recorded by Lynn et al. (1975) and other researchers, occur 1n the Hueco 
Bolson. especially around the playas and at the escarpment or rim above the valley margin. 
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Extremely large sites, which are often multicomponent and cover a long time span, 
have been found along the Hueco Bolson escarpment in survey areas to the west of the 
Master Plan area (Canavan et at. 1990). Many of these sites, particularly those located at the 
escarpment, cover as much as 0.5 to 1.0 square mile. Previous data recovery projects at 
similar sites in this setting have suggested that these locations are complex conglomerations 
of artifacts and features which cover a wide time span (Kauffman 1984; Stuart and Miller 
1991). They are the product of multiple episodes of reuse of the same area, for similar 
short-term camps associated with hunting and gathering activities. It is not yet understood what 
cultural or logistical factors contributed to the preference for. and repeated use of, the 
escarpment in prehistoric times. It has been suggested that this location provides an extensive 
vista for hunting or defense, and a stable base camp at the edge of an ecotone. 

Both the valley margins and the Hueco Bolson supported a predominantly arid lands 
grassland in the past. This grassland has since been destroyed, mainly through overgrazing 
combined with drought. in the late 19th and early 20th centuries. Jaco (1971) notes that small 
pockets of the native grasses still survive in some parts of the soil associations, which are now 
characterized by a sparse desert scrub community. The changes in the floral and associated 
faunal communities due to overgrazing and soil degradation are not so much a complete shift 
from one vegetation community to another. but a shift in the relative percentages of species in 
the associations. The soils of these topographic zones therefore supported a floral community 
which was probably of primary economic importance for the prehistoric hunter-gatherers who 
inhabited the area. 

Besides the more abundant grasses, the soil associations are characterized by 
mesquite and succulents such as agave and sotol; all are species which have documented 
ethnographic use as food plants in the southwest. Even late in the prehistoric cultural 
sequence. settled or semi-sedentary village dwellers during the Dona Ana and El Paso 
phases relied on gathered wild resources to supplement their agricultural or horticultural diet, 
especially during lean years when crop yields were low. Animal species common to grassland 
environments. such as antelope, may also have been more abundant in the past in the Master 
Plan area. increasing its importance in the prehistoric procurement and settlement system. 

SUMMARY AND DISCUSSION 

Approximately 30% of the project area was surveyed for cultural resources in 1975, as 
part of a survey of Public Free School Land in El Paso County for the GLO (Lynn et at. 1975). 
That survey documented 197 prehistoric archaeological sites within the Eastside Master Plan 
Study area. These sites largely appear to be temporary campsites. although some are quite 
large, and may span the entire range of time from the Archaic through the Formative. and 
possibly into the Protohistoric Period. Legal determinations of the eligibility of these sites for 
listing on the National Register of Historic Places have not been carried out. so the scientific 
and legal significance of these sites will need to be assessed prior to any ground-disturbing 
activities associated with project-related construction that might threaten their integrity. Lynn et 
at. (1975) recommended that 83 of these sites be listed as Texas State Archaeological 
Landmarks (Appendix 1 ). although formal determinations of eligibility were not performed at 
that time. 
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If sites within the Master Plan area are found to be eligible for listing as State 
Archaeological Landmarks, they are afforded protection under the Antiquities Code of Texas. 
The criteria for listing a site as a State Archaeological Landmark (SAL) are less stringent than 
those for meeting the requirements of eligibility for the National Register of Historic Places. 
Therefore, some of the sites which are eligible for listing as SALs may be judged to be not 
eligible for the National Register during reassessment or testing. Sites which are formally 
determined to be not eligible for the National Register or as SALs need not be considered 
further after they have been recorded and discussed in a report of survey investigations. 

Fifty-nine of the previously recorded sites have been either mitigated or determined to 
be not eligible for listing on the National Register during previous project activities within the 
project area. Most of these sites have been destroyed through subsequent construction and 
development activities, and do not need to be considered further. All but two of these sites were 
located in the portion of the project area that lies north of US 62-180 (Montana Avenue). 

Based on previous archaeological research and the results of the archival search, two 
topographic zones that occur within the project area have been identified as the location of 
expected cultural resources. These are the Hueco Bolson and the valley margin. Brown et al. 
(1992) also recognize both the valley margin and the Hueco Bolson as areas of high probability 
for the location of prehistoric archaeological sites. Sites identified in both of these zones may 
span the entire period of human habitation of the area, from the Archaic Period to the Historic 
Period, although there is evidence from elsewhere in the Hueco Bolson that there is a tendency 
for late prehistoric sites (EI Paso phase) to cluster around playas in the Hueco Bolson. Previous 
survey suggests that Archaic and Mesilla phase sites may predominate on the valley margin 
surfaces. Site types may range from undatable artifact scatters and burned caliche or fire­
cracked rock hearths with or without associated artifacts, to prehistoric pithouse villages and 
adobe pueblos, to historic structures or features. 

Particularly sensitive areas within the Hueco Bolson include the escarpment or rim 
overlooking the Rio Grande Valley and the areas surrounding playas. These locations 
frequently yield the most extensive and complex cultural remains, as they were the setting for 
repeated use throughout prehistory. Within the valley margin zone, the areas with the highest 
likelihood of yielding significant cultural resources are the ridges left between drainage channels 
that cut through the zone. The probability of discovering intact cultural deposits that could yield 
significant data concerning prehistoric use of the area in ridge settings is due to a combination 
of factors. Many of the larger drainage channels probably existed prehistorically, and the ridges 
between them provided high, stable surfaces for temporary camps and resource procurement 
activities (especially lithic or stone tool raw material procurement). In addition, ridges have been 
subjected to less erosional activity that could destroy prehistoric cultural resources, so that the 
cultural deposits that are left on ridge tops are in a better state of preservation. These areas of 
heightened cultural sensitivity are highlighted on Figure 2 with special shading. 

MANAGEMENT RECOMMENDATIONS 

The GLO and the Texas Antiquities Committee have entered into a Memorandum of 
Understanding which sets out general guidelines for the treatment of archaeological and 
historical properties on GLO land where development will occur. That Memorandum of 
Understanding will apply to the present project until control of the land passes out of the GLO. 
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It is recommended that the following measures be carried out for the East El Paso 
Master Plan Area. These procedures are very similar to those outlined by Brown et al. (1992), 
and are consistent with the aforementioned Plan for the Identification, Evaluation, and 
Treatment of Historical and Archaeological Properties. 

1. Pedestrian survey of all project areas that have not previously been surveyed should 
be undertaken, and all sites discovered during those surveys should be recorded on standard 
State of Texas Site Data Forms. A professional report of investigations should be prepared for 
each survey undertaken, which meets the Secretary of the Interior's Standards and Guidelines, 
and the requirements of the Texas Historical Commission. 

2. Determinations of eligibility should be made for all sites recorded within the Master 
Plan Area. The eligibility or potential eligibility of each site for listing on both the National 
Register of Historic Places and as Texas State Archaeological Landmarks should be 
determined in accordance with the National Historic Preservation Act and the Texas Antiquities 
Code, in consultation with the Texas SHPO. It may not be possible to determine the eligibility of 
all sites based on data recorded during surface survey. Sites which were previously 
recorded will need to be revisited to assess their present state of preservation, and some sites 
may need to be subjected to a limited program of archaeological testing to determine their data 
recovery potential and eligibility. 

3. If a site is determined to be not eligible for either of the above lists, then no further 
action needs to be taken with regard to that site. 

4. If an historic or prehistoric site within the project area is determined to be eligible or 
potentially eligible for listing on the National Register of Historic Places, or as a State 
Archaeological Landmark, the preferred alternative is avoidance of the site by rerouting 
construction activities and preserving it from all construction-related impacts. If avoidance is 
unfeasible, then a suitable program of recordation, testing, and/or mitigation should be prepared 
in consultation with the Texas SHPO, the GLO archaeologist, the EPCLVWDA if applicable, 
and any federal agency involved in the undertaking at that time, in order to mitigate the impact 
of construction on the historic property. 

Sites will differ in their data recovery potential due to a number of factors, including the 
amount and types of cultural features and artifacts present, the amount of erosion or 
disturbance to the site, and the number of similar sites located within the project boundaries 
which might provide redundant data. Therefore, not all sites recorded in the project area may 
need further data recovery or protection through avoidance. It may be feasible and desirable to 
group National Register and/or SAL eligible sites into categories according to their surface and 
subsurface characteristics, artifact and feature assemblages, and topographic setting, and 
choose a sample of sites in each category for further examination through data recovery. All 
recommendations as to determinations of eligibility, as well as plans for the treatment of eligible 
historic properties, will need to be coordinated with, and accepted by, the Texas SHPO prior to 
implementation. 

The nature of surficial deposits in some portions of the project area (dune sands) may 
serve to bury cultural materials, making sites undetectable during surface survey. Therefore, it 
is also recommended that if any previously unrecorded and/or previously undetected cultural 
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remains are discovered during construction operations, then all work must cease in the 
immediate area of the exposed resource and the Texas SHPO and the GLO archaeologist or 
applicable federal agency official, or the archaeological contractor for the EPWU/PSB or other 
involved public agency, shall be immediately notified so that a suitable course of action can be 
determined. 
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Appendix 1. Previously Recorded Sites Within the Master Plan Area 

Site Number 
(41 EP n) Quad Sheet Setting • NRISAL Eligible? •• Comments 

41 Clint NW dune SAL Not Eligible 
42 Clint NW rim SAL Eligible 
43 Clint NW dune SAL Not Eligible 
44 Clint NW dune SAL Not Eligible 
45 Clint NW dune SAL Not Eligible 
46 Clint NW ridge SAL Not Eligible 
47 Clint NW ridge SAL Not Eligible 
48 Clint NW ridge SAL Not Eligible 
49 Clint NW arroyo slope SAL Not Eligible 
so Clint NW ridge SAL Not Eligible 
51 Clint NW ridge SAL Eligible 
52 Clint NW ridge SAL Not Eligible 
53 Clint NW ridge SAL Not Eligible 
54 Clint NW ridge SAL Not Eligible 
55 Clint NW rim SAL Eligible 
56 Clint NW dune SAL Eligible 
57 Clint NW dune SAL Eligible 
58 Clint NW dune SAL Not Eligible 
59 Clint NW playa SAL Eligible 
60 Clint NW dune SAL Not Eligible 
61 Clint NW dune SAL Not Eligible 
62 Clint NW dune SAL Not Eligible 
63 Clint NW dune SAL Not Eligible 
64 Clint NW dune SAL Eligible 
65 Clint NW dune SAL Not Eligible 
66 Clint NW dune SAL Eligible 
67 Clint NW dune SAL Not Eligible 
68 Clint NW dune SAL Not Eligible 
69 Clint NW ridge SAL Not Eligible 
70 Clint NW dune SAL Eligible 
71 Clint NW dune SAL Not Eligible 
72 Clint NW dune SAL Not Eligible 
73 Clint NW dune SAL Eligible 
74 Clint NW playa SAL Not Eligible 
75 Clint NW playa SAL Eligible 
76 Clint NW dune SAL Eligible 
77 Clint NW ridge SAL Not Eligible 
78 Clint NW ridge SAL Eligible 
79 Clint NW arroyo slope SAL Not Eligible 
80 Clint NW arroyo slope SAL Not Eligible 
81 Clint NW arroyo slope SAL Not Eligible 
82 Clint NW arroyo slope SAL Not Eligible 
83 Clint NW playa SAL Eligible 
84 Clint NW playa SAL Not Eligible 
85 Clint NW playa SAL Eligible 
86 Clint NW dune SAL Eligible 
87 Clint NW dune SAL Eligible 
88 Clint NW dune SAL Not Eligible 
89 Clint NW dune SAL Not Eligible 
90 Clint NW dune SAL Eligible 
91 Clint NW dune SAL Eligible 
92 Clint NW playa SAL Not Eligible 
93 Clint NW dune SAL Not Eligible 



Appendix 1. Previously Recorded Sites Within the Master Plan Area 

Site Number 
(41 EP n) Quad Sheet Setting * NRJSAL Eligible? •• Comments 

94 Clint NW dune SAL Not Eligible 
95 Clint NW dune SAL Not Eligible 
96 Clint NW dune SAL Not Eligible 
97 Clint NW dune SAL Eligible 
98 Clint NW dune SAL Not Eligible 
99 Clint NW dune SAL Not Eligible 
100 Clint NW dune SAL Not Eligible 
101 Clint NW dune SAL Eligible 
102 Clint NW dune SAL Not Eligible 
103 Clint NW dune SAL Not Eligible 
104 Clint NW dune SAL Not Eligible 
105 Clint NW dune SAL Eligible 
106 Clint NW dune SAL Not Eligible 
107 Clint NW dune SAL Eligible 
108 Clint NW dune SAL Eligible 
109 Clint NW dune SAL Not Eligible 
110 Clint NW dune SAL Not Eligible 
111 Clint NW playa SAL Eligible 
112 Clint NW dune SAL Not Eligible 
113 Clint NW dune SAL Not Eligible 
114 Clint NW dune SAL Eligible 
115 Clint NW dune SAL Not Eligible 
116 Clint NW dune SAL Eligible 
117 Clint NW dune SAL Eligible 
118 Clint NW dune SAL Not Eligible 
119 Clint NW dune SAL Not Eligible 
120 Clint NW ridge SAL Eligible 
121 Clint NW ridge SAL Eligible 
122 Clint NW playa SAL Not Eligible 
123 Clint NW dune SAL Not Eligible 
124 Clint NW dune SAL Eligible 
125 Clint NW dune SAL Not Eligible 
126 Clint NW dune SAL Eligible 
127 Clint NW dune SAL Eligible 
128 Clint NW dune SAL Eligible 
129 Clint NW dune SAL Not Eligible 
130 Clint NW dune SAL Eligible 
131 Clint NW dune SAL Not Eligible 
132 Clint NW dune SAL Not Eligible 
133 Clint NW dune SAL Not Eligible 
134 Clint NW dune SAL Not Eligible 
135 Clint NW dune SAL Not Eligible 
136 Clint NW dune SAL Not Eligible 
137 Clint NW dune SAL Not Eligible 
138 Clint NW dune SAL Eligible 
139 Clint NW dune SAL Not Eligible 
140 Clint NW dune SAL Not Eligible 
141 Clint NW dune SAL Eligible 
142 Clint NW dune SAL Eligible 
143 ClintNW dune SAL Not Eligible 
144 Clint NW dune SAL Eligible 
145 Clint NW dune SAL Not Eligible 
146 Clint NW dune SAL Eligible 



Appendix 1. Previously Recorded Sites Within the Master Plan Area 

Site Number 
(41 EP n) Quad Sheet Setting * NRISAL Eligible? •• Comments 

147 Clint NW dune SAL Eligible 
148 Clint NW dune SAL Not Eligible 
149 Clint NW dune SAL Eligible 
150 Clint NW dune SAL Not Eligible 
151 Clint NW dune SAL Not Eligible 
152 Clint NW dune SAL Eligible 
153 Clint NW dune SAL Not Eligible 
154 Clint NW ridge SAL Eligible 
155 Clint NW ridge SAL Eligible 
156 Clint NW dune SAL Not Eligible 
157 Clint NW dune SAL Eligible 
158 Clint NW arroyo slope SAL Not Eligible 
159 Clint NW arroyo slope SAL Eligible 
160 Clint NW arroyo slope SAL Eligible 
161 Clint NW arroyo slope SAL Eligible 
162 Ysleta dune SAL Eligible 
163 Ysleta dune SAL Eligible 
164 Ysleta dune SAL Eligible 
165 Ysleta dune SAL Not Eligible 
166 Ysleta playa SAL Eligible 
167 Ysleta dune SAL Eligible 
168 Ysleta dune SAL Eligible 
169 Ysleta dune SAL Eligible 
170 Ysleta dune SAL Not Eligible 
171 Ysleta arroyo slope SAL Eligible 
172 Ysleta dune SAL Not Eligible 
173 Ysleta dune SAL Eligible 
174 Ysleta ridge SAL Eligible 
175 Ysleta ridge SAL Eligible 
176 Ysleta arroyo slope SAL Eligible 
177 Ysleta arroyo slope SAL Not Eligible 
178 Clint NW arroyo slope SAL Not Eligible 
179 Ysleta arroyo slope SAL Not Eligible 
180 Ysleta arroyo slope SAL Not Eligible 
181 Ysleta arroyo slope SAL Eligible 
182 Ysleta arroyo slope SAL Eligible 
183 Ysleta arroyo slope SAL Eligible 
184 Ysleta arroyo slope SAL Eligible 
185 Ysleta arroyo slope SAL Eligible 
186 Ysleta arroyo slope SAL Not Eligible 
187 Ysleta arroyo slope SAL Not Eligible 
188 Ysleta arroyo slope SAL Not Eligible 
189 Ysleta arroyo slope SAL Not Eligible 
190 Clint NW dune SAL Eligible 
191 Clint NW dune SAL Eligible 
192 Ysleta dune SAL Not Eligible 
193 Ysleta dune SAL Not Eligible 
194 Ysleta dune SAL Eligible 
195 Ysleta dune SAL Not Eligible 
196 Ysleta playa SAL Not Eligible 
197 Ysleta playa SAL Not Eligible 
198 Ysleta playa SAL Eligible 
199 Ysleta playa SAL Not Eligible 
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Site Number 
(41 EP n) Quad Sheet Setting • NRISAL Eligible? •• Comments 

200 Ysleta dune SAL Eligible 
201 Clint NW dune SAL Not Eligible 
202 Ysleta dune SAL Not Eligible 
203 Ysleta dune SAL Eligible 
204 Ysleta dune SAL Not Eligible 
205 Ysleta dune SAL Not Eligible 
206 Ysleta playa SAL Not Eligible 
207 Ysleta playa SAL Not Eligible 
208 Ysleta playa SAL Not Eligible 
257 Clint NW dune SAL Eligible 
258 Clint NW dune SAL Eligible 
259 Clint NW dune SAL Not Eligible 
260 Clint NW dune SAL Eligible 
261 Clint NW dune SAL Not Eligible 
262 Clint NW dune SAL Not Eligible 
263 Clint NW dune SAL Not Eligible 
264 Clint NW dune SAL Not Eligible 
265 Clint NW dune SAL Not Eligible 
266 Clint NW dune SAL Not Eligible 
267 Clint NW dune SAL Not Eligible 
268 Clint NW dune SAL Not Eligible 
269 Clint NW dune SAL Not Eligible 
270 Nations South Well dune SAL Eligible 
271 Nations South Well dune SAL Not Eligible 
272 Nations South Well playa SAL Not Eligible 
273 Nations South Well playa SAL Eligible 
274 Nations South Well playa SAL Eligible 
275 Nations South Well playa SAL Not Eligible 
276 Nations South Well dune SAL Not Eligible 
277 Nations South Well dune SAL Eligible 
278 Nations South Well dune SAL Eligible 
279 Nations South Well playa SAL Not Eligible 
280 Nations South Well playa SAL Eligible 
281 Nations South Well playa SAL Eligible 
282 Nations South Well playa SAL Not Eligible 
283 Nations South Well dune SAL Eligible 
284 Nations South Well dune SAL Not Eligible 
285 Nations South Well playa SAL Not Eligible 
288 Clint NW dune Unknown 
472 Nations South Well dune Mitigated 
473 Nations South Well dune Mitigated 
474 Nations South Well dune Mitigated 
475 Nations South Well dune Mitigated 
1546 Fort Bliss SE dune 
1549 Fort Bliss SE dune Mitigated 
1550 Fort Bliss SE playa Unknown 
1552 Fort Bliss SE playa NR Not Eligible 
2059 Fort Bliss SE dune Mitigated 
2371 Clint NW dune Unknown 
2372 Clint NW dune Unknown 
2373 Clint NW dune Unknown 
2374 Clint NW dune Unknown 
2375 Clint NW playa Unknown 
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Site Number 
l41 EP n1 Quad Sheet settins * NRJSAL Eli!Jible? •• Comments 

2376 Clint NW dune Unknown 
2377 Clint NW dune Unknown 
2378 Ysleta rim Unknown 
2379 Ysleta rim Unknown 
2380 Clint NW dune Unknown 
2381 Clint NW dune Unknown 
2382 Clint NW dune Unknown 
2383 Clint NW playa Unknown 
2384 Clint NW playa Unknown 
2385 Clint NW playa Unknown 
2386 Clint NW playa Unknown 
2387 Clint NW dune Unknown 
2388 Clint NW dune Unknown 
2389 Clint NW dune Unknown 
2390 Clint NW dune Unknown 
2391 Clint NW dune Unknown 
2392 Clint NW dune Unknown 
2393 Clint NW dune Unknown 
2394 Clint NW dune Unknown 
2395 Clint NW dune Unknown 
2396 Clint NW dune Unknown 
2397 Clint NW dune Unknown 
2398 Clint NW playa Unknown 
2399 Clint NW playa Unknown 
2400 Clint NW dune Unknown 
2401 Clint NW dune Unknown 
2402 Clint NW dune Unknown 
2403 Clint NW dune Unknown 
2404 Clint NW dune Unknown 
2405 Clint NW playa Unknown 
2406 Clint NW playa Unknown 
2407 Clint NW dune Unknown 
2408 Clint NW rim Unknown 
2409 Clint NW dune Unknown 
2410 Clint NW rim Unknown 
2411 Clint NW rim Unknown 
2412 Clint NW rim Unknown 
2413 Clint NW rim Unknown 
2414 Clint NW rim Unknown 
2415 Clint NW rim Unknown 
2416 Clint NW rim Unknown 
2417 Clint NW dune Unknown 
2419 Clint NW dune Unknown 
2420 Clint NW dune Unknown 
2421 Ysleta rim Unknown 
2422 Ysleta rim Unknown 
2423 Ysleta rim Unknown 
2424 Ysleta rim Unknown 
2425 Clint NW dune Unknown 
2426 Clint NW dune Unknown 
2427 Clint NW dune Unknown 
2428 Clint NW dune Unknown 
2429 Clint NW dune Unknown 
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Site Number 
(41 EP n) Quad Sheet Setting • NRJSAL Eligible? •• Comments 

2430 Clint NW dune Unknown 
2431 Clint NW dune Unknown 
2432 Clint NW dune Unknown 
2433 Clint NW dune Unknown 
2434 Clint NW dune Unknown 
2435 Clint NW dune Unknown 
2436 Clint NW dune Unknown 
2437 Clint NW dune Unknown 
2438 Clint NW dune Unknown 
2439 Clint NW dune Unknown 
2440 Clint NW dune Unknown 
2441 Clint NW dune Unknown 
2442 Clint NW dune Unknown 
2443 Clint NW dune Unknown 
2444 Clint NW dune Unknown 
2445 Clint NW dune Unknown 
2446 Clint NW dune Unknown 
2447 Clint NW dune Unknown 
2448 Clint NW dune Unknown 
2449 Clint NW dune Unknown 
2450 Clint NW dune Unknown 
2451 Ysleta dune Unknown 
2452 Ysleta dune Unknown 
2453 Ysleta dune Unknown 
2454 Ysleta rim Unknown 
2706 Fort Bliss SE playa Mitigated 
2794 Fort Bliss SE playa Mitigated 
2795 Fort Bliss SE playa Mitigated 
2797 Fort Bliss SE playa Mitigated 
2798 Fort Bliss SE playa Mitigated 
2799 Fort Bliss SE playa Mitigated 
2808 Fort Bliss SE dune Mitigated 
2810 Fort Bliss SE dune Mitigated 
2811 Fort Bliss SE dune Mitigated 
2813 Fort Bliss SE dune Mitigated 
2982 Clint NW arroyo slope NR Not Eligible 
2983 Clint NW arroyo slope NR Not Eligible 
4769 Fort Bliss SE dune NR Not Eligible 
4770 Fort Bliss SE dune NR Not Eligible 
4771 Fort Bliss SE dune NR Not Eligible 
4772 Fort Bliss SE dune NR Not Eligible 
4773 Fort Bliss SE dune NR Not Eligible 
4774 Fort Bliss SE dune NR Not Eligible 
4775 Fort Bliss SE dune NR Not Eligible 
4776 Fort Bliss SE dune NR Not Eligible 
4777 F art Bliss SE dune NR Not Eligible 
4778 Fort Bliss SE dune NR Not Eligible 
4779 Fort Bliss SE playa NR Not Eligible 
4780 Fort Bliss SE playa NR Not Eligible 
4781 Fort Bliss SE playa NR Not Eligible 
4782 Fort Bliss SE dune NR Not Eligible 
4783 Fort Bliss SE playa NR Not Eligible 
4784 Fort Bliss SE dune NR Not Eligible 
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(41 EP nl Quad Sheet Setting • NRISAL Eligible? •• Comments 

4785 Fort Bliss SE dune NR Not Eligible 
4786 Fort Bliss SE dune NR Not Eligible 
4787 Fort Bliss SE dune NR Not Eligible 
4788 Fort Bliss SE dune NR Not Eligible 
4789 Fort Bliss SE dune NR Not Eligible 
4790 Fort Bliss SE dune NR Not Eligible 
4791 Fort Bliss SE dune NR Not Eligible 
4792 Fort Bliss SE dune NR Not Eligible 
4793 Fort Bliss SE playa NR Not Eligible 
4794 Fort Bliss SE playa NR Not Eligible 
4795 Fort Bliss SE dune NR Not Eligible 
4796 Fort Bliss SE dune NR Not Eligible 
4797 Fort Bliss SE playa NR Not Eligible 
4798 Fort Bliss SE playa NR Not Eligible 
4799 Fort Bliss SE playa NR Not Eligible 
4800 Fort Bliss SE playa NR Not Eligible 
4801 Fort Bliss SE dune NR Not Eligible 
4802 Fort Bliss SE playa NR Not Eligible 
4803 Fort Bliss SE dune NR Not Eligible 
4804 Fort Bliss SE dune NR Not Eligible 
4805 Fort Bliss SE dune NR Not Eligible 
4806 Fort Bliss SE dune NR Not Eligible 
4807 Fort Bliss SE playa NR Not Eligible 
4808 Fort Bliss SE dune NR Not Eligible 
4809 Fort Bliss SE playa NR Not Eligible 
4810 Fort Bliss SE dune NR Not Eligible 
4811 Fort Bliss SE dune NR Not Eligible 
4812 Fort Bliss SE dune NR Not Eligible 
4813 Fort Bliss SE dune NR Not Eligible 
4814 Ysleta rim Unknown 
4815 Ysleta rim Unknown 
5184 Nations South Well dune Unknown 
5185 Nations South Well dune Unknown 
5186 Nations South Well dune Unknown 
5187 Nations South Well dune Unknown 
5188 Nations South Well dune Unknown 
5189 Nations South Well playa Unknown 
5190 Nations South Well playa Unknown 
5191 Nations South Well playa Unknown 
5192 Nations South Well dune Unknown 
5193 Nations South Well dune Unknown 
5194 Nations South Well playa Unknown 
5195 Nations South Well playa Unknown 
5196 Nations South Well playa Unknown 
5197 Nations South Well dune Unknown 
5198 Nations South Well dune Unknown 
5230 Ysleta arroyo slope Unknown 

Total 364 Sites Recorded 

Note: All site numbers are prefixed by "41 EP"; e.g. 41 EP 41. 41 EP 42, etc. 
* SAL & NR recommendations per survey reports for individual projects, where known. 
**Sites noted as mitigated (tested, excavated, or determined not eligible) where known. 
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GRAY· JANSING & ASSOCIATES, INC. 

November 25, 1996 

Mr. David R. Brosman 
El Paso Wau:.r Utilities Public Service Board 
P.O. Box 511 
El Paso, Texas 79961-0001 

Re: Review Comments- Regional Wastewater Plan for the 
East El Paso Area - Draft Report 
GJA No. 1277-7600-54 

Dear Mr. Brosman: 

On behalf of El Paso County Water Authority (EPCW A) we appreciate the opponunity to 
review and comment on the above referenced repon. Although our comments are minor, 
we feel that the interests of the EPCW A should be correctly represented for inclusion of 
any future planning by the El Paso Water Utilities Public Service Board (PSB). 

Our review comments are summarized in the following: 

l. The use of Horizon City and EPCWA are used interchangeably throughout the 
repon to describe what we understand to be the same area. Horizon City is 
located within the boundary of EPCW A and receives wastewater collection and 
treatment from EPCW A. The repon prepared by Moreno-Cardenas for EPCW A 
and referenced in the PSB report, addressed population projections and 
wastewater treaunent expansions for all of EPCW A not just Horizon City. It is 
requested that reference to Horizon City be revised to EPCW A if indeed our 
understanding of the study area is correct. 

2. On pages 6-7 it is stated that the existing lagoon system will be decommissioned 
and convened to an effluent storage pond over the next 30 years. The EPCW A 
plan instead requires the conversion of the lagoons within the 15 year system 

__ , __ -.--- expansion plan. 

::: ~~ 13l m~he EPCW A is referred to in error as the El Paso County Water District on pages 
· , __ y i 7-2 and 7-3. 

' 4 ...~.... _____ _ 
I ------
I _: _____ --

I 

Our analysis of wastewater flows per capita within the EPCW A area has reflected 
an average of approximately 77 gpcd. We have likewise determined through 
similar studies throughout the state that the adjusted flow per capita is generally 
within the 75 to 85 gpcd range. This observation is offered for comparison with 
the 108 gpcd used for the planning study. It is our concern that the PSB flows 
may represent a higher than actual gpcd contribution resulting in larger than 
necessary facilities and higher projected costs. 

-+----·-..:ftn'I.UIIInl.! i:nt.:llll.'l't" 

-~--i--
"!217 5\w.tl Crt.·l'" Ulhl .. Su1tl.· !UO \uslln. T~..,,, .. 7.Si':;i-i"';'H 1;\21-'52-tl:\il rAX15l'!l~q.y'#"\1 
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GRAY • }ANSING &t ASSOCIATES, INC. 

Mr.Brosman 
November 25, 1996 
Page2 

We appreciate the opponunity to review and comment on the draft repon. We request 
that you place us on the list (as well as EPCW A) for any additional distributions of the 
repon. 

Sincerely, 

JMJ:L 



EL PAS~mt UTILITIES 
PUBI.IC ~--·~ 8 BOARD 

February II, I997 

Mr. John M. Jansing 
Gary Jansing & Associated, Inc. 
82I7 Shoal Creek Boulevard, Suite 200 
Austin, TX 78757-7592 

Dear Mr.Jansing: 

P.O. BOX 511 
EL PASO, TX 79961-0001 
PHONE: 915-594-5500 
FAX: 915-594-5580 

The purpose of this letter is to address the comments you submitted on subject draft report. I 
would like to thank you for taking the time to review and comment on the report. The overall 
intention of the Regional Plan is to provide a technical evaluation of the infrastructure required to 
provide wastewater service to the Principal Study Area (PSA). 

The only technical comment highlighted was that the per capita flow contribution of I 08 gallons 
per capita per day was not representative of the area. The per capita flow contribution 
represented a combination of residential, commercial, and industrial flows. The use of a combined 
per capita flow contribution was required to project similar growth in to the Principal Study Area 
(PSA) since zoning information for the PSA was not available. 

If you have any additional comments or require additional information, please call Carlos E. Rubio 
at (915) 594-5652. 

Sincerely, 

~IC-
David R. Brosman, P.E. 
Deputy General Manager 

cc: Edmund G. Archuleta, General Manager 
David Yohe, El Paso County Water Authority 
Stuart Oppenheim, Brown and Caldwell 

1154 HAWKINS BLVD. • EL PASO. TEXAS 79925 
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Texas General Land Office 
Garry Mauro, CommiSSioner 

January 17, 1997 

Mr. David R. Brosman 
El Paso Water Utilities 
Public Service Board 
P. 0. Box 511 
El Paso, TX 79961-0001 

Dear Mr. Brosman: 

Staohen -F: Aust•n Budding 
1700 North C~ngress A'enua 
Austin, Te1~ 78701·1495 
(S 1 2) 463-SCJ01 

Christopher K. Pnce 
Deputy Comrrus510ner 
Asset Management Di·.tl5tun 
(512) 463-5010 
Fa1 (512) 463-5098 

I am writing to comment on the draft "Regional Wastewater Plan fo:::­
the East El Paso _;rea" prepared on your behalf by Brown and 
Caldwell. First I will comment on general statements made in the 
report. 

There are two assumptions that I believe have resulted in higher 
than likely demand p!:cje(;tions for the waste\o~ater system. The 
ultimate growth of t~e P:::-in=ipal Service Area (PSA) is based on the 
assumption that the er..:::ire area will be developed and ,.Jill be 
occupied to a density that averages to 10 people per acre, based on 
gross acres. Since there is a significant amount of Permane~t 
School Fund land that will not be developed for habitation in the 
foreseeable future d~e to :ts development for minerals tsand and 
gravel), t:he gross de:,;e2.cpable acres should be adjusted. _,, 
addition, the 10 t:ecple: _;:,e:::- acre density seems high on a g'!'oss 
acreage basis, base C. o:: cc.:::- p:::-cj ections. I believe c. hat 6 to 7 
people per acre (;ross acres) would be a more appropriate 
assumption. 

It is important to recognize that the locat:ion of PSB wastewater 
infrast:ruct.ure on ~5!=" :a:1ci wi~: depe;;.G. e:::.:.::-~2-y -:::: ·.:·:.,~·.Fc.~i:t·:.l:..:.:· 
\vith actual planneci de:velcpment on the land. The size of the 
backbone wastewater collec~ion system and treacmecc facilities will 
be greatly affected by C.evelopment assumptions such as these 
mentioned above and more ~articularly on whether or not the ?SF 
land will actually be ser·;eci by a PSB system. 1:: PSB is not 
serving the PSF l~nd the C.emand numbers will need to be adjusted 
significant2.y. 



O.L/l~ ~~7- i-?..l li:05 FA!. 512 .iSJ scs~ 

Mr. David Brosman 
January l7, 1997 
page 2 

I would like to make it clear that the proposed location of a 
wastewater treatment plant on PSF land fronting IH 10 will not be 
acceptable because of the importance of this property to the 
success of the overall development in addition to high value which 
would challenge financial feasibility. 

If you have any specific questions about these comments or our 
.;a;.;..v~.;._.,,. ~£ th...;.. t-1o.:r::a. p~.:..:..~.;. .::c::.nt:.o.ee Ool::a. Ilc.""~~~)"' Q;. !;::l..:J 1.C:J EO::Lj. 

CKP/bh 

:(; OOJ 



EL PASam UTILITIES 
PUBLIC____:_ __ ,_&BOARD 

February 11, 1997 

Mr. Christopher K. Price 
Texas General Land Office 
1700 North Congress Avenue 
Austin, TX 78701-1495 

RE: Regional Wastewater Plan For The East El Paso Area- Your Review Comments 

Dear Mr. Price: 

The purpose of this letter is to address the comments you submitted on subject draft report. I 
would like to thank you for taking the time to review and comment on the report. The overall 
intention of the Regional Plan is to provide a technical evaluation of the infrastructure required to 
provide wastewater service to the Principal Study Area (PSA). 

Your first comment was concerned that the ultimate average population density used was too 
high. Brown and Caldwell obtained population density data from the City ofEl Paso Planning 
Office. The average population density for the existing Bustamante Wastewater Treatment Plant 
(WWTP) service area was calculated to be 10 people per acre in the year 2015, based on the 
assumption that it would be built out at this time. This value was used to calculate the ultimate 
population of the PAS since the pattern of growth was expected to be similar. The ultimate 
condition was defined to be the final stage of development, meaning zero future growth. No 
specific date was defined for the ultimate condition since population projections provided by the 
City Planning Office did not extend beyond 2020. The Regional Plan is expected to be reviewed 
every five to ten years to re-evaluate the available data and working assumptions. 

Your second comment pointed out that a WWTP located on Permanent School Fund (PSF) land 
would not be available to front IH-10 and the use ofPSF land was dependent on whether or not 
the El Paso Water Utilities (EPWU) provided wastewater service to the PSF land. All flow 
projections and service alternatives were developed with the assumption the EPWU would serve 
PSF land. The new WWTP site shown in the Draft Report was used to represent a general 
location. The specific location of a new WWTP would be determined in a later siting study and is 
dependent on the availability of land in the PSA. 

If you require any additional information, please call Carlos E. Rubio at (915) 594-5652. 

Sincerely, 

David R. Brosman, P.E. 
Deputy General Manager 

cc: Bob Hewgley, Texas General Land Office 
Edmund G. Archuleta, General Manager 
Stuart Oppenheim, Brown and Caldwell 

1154 HAWKINS BLVD • EL PASO. TEXAS 79925 
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February 6. 1997 

Mr. Edmund G. Archuleta. P.E. 
El Paso Water Utilities Public Serv1ce Boara 
P.O. Box 511 
El Paso, Texas 79961-0001 

C12i1 0. rcc:lmcn 
!unllnll Ali .. ._, 

DRAFT 

NM Fcrn'ndca. V~ 
flaitM M. B&rrOn. M.D., M~ 

Chart. 1.. Geren. M""'-

Re. Review CommentS for Draft Repcrt Submitted by the El Paso Water Utilities Public Service, 
lWOB Contract No. 96-483-165 

Dear Mr. Arci'luleta ~ 

Staff members of the Texas Water Development Board have completeo a review of the draft report 
submitted under TWOS Contract No. 96-483-165. It is noted that the subject draft report is incomplete 
since the chapter containing the "Recommended Program" is not included. Therefore, while the 
comments 1n Attacnment 1 should be considere<l before tne report is finalized, the comments should be 
considered to be preOminary untll the final draft report is completed and has been reviewed by TWDB 
staff. 

Please contact Mr. Gordon Thom, the Board's Contract Manager, at (512) 463-7979, if you have any 
questions about the Board's commentS. 

Sincerely. 

Tommy Knowles 
Deputy Executive Adrrnnistrator 

for ?Ianning 

cc: Gordon Thom. T\ND8 

O~o~r Mission 
Ex~~rr~~2AA&"on ..,.,,: ""'!''"''iDle ~lo!lmcnt cf _,er reooutas fc: tbr bcMF.r cfthe ci::i:.ms. economy, and cnvironmcnr ofT=. 

P.O. !oz .3231 • 1700 N. CcnvasAvawr • ...._in. T=aa7ii711·3:Z31 
T eiephon: (51~) 463-7817 • Tdef&>: (512) 47~·2053 • 1-800- R£U. Y TX (for <he har•nr; impaired) 

'..IRLAdci::u; bcrpJ/www.cwdb..rwc.~:~~ . .., • !-Mail Addra.: inf~t'Wdb.uuc.""·"' 
8 Print..! on 1\.o'ycled Pa;xr 8 
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DRAFT 

ATTACHMfNT 1 

The Texas Water Develooment Board recommends the following additions and changes: 

1. The population projectl:~ns of l~e TWDB. the El Paso Metropolitan ?Ianning Organization. and the 
~:ty ot E! Paso Plann1r.[:l Department are shown in Figure 3-6. It would appear that the TWOB and 
~.,e City Plannsng Department population projecaons are very close. wtth the Metropolitan 
Planning Orgamzatlon's proJections becomsng increastngly higher after tt:e year 2000. !t would 
be beneficial to have a tacle of the a efferent population projections so that the differences between 
the three senes of projections could be calculated. It appears that ttte iWDB !)Opulatlon 
proJections presented 1n Figure 3-Q may be an earlier series of proJec:uons rather tnan the latest 
1994 TWOS ~nsensus population proJections. 

2. On page 3-1 the report indicates that tne limits of the area considered in the regional study 
include " .... ,_e Lower Valley District ... .". The area snown in Figure J.-1 fortne L VVVD's service 
area ts just a portion of tne L \NVD's service area. LVWD's service area consists of onty a portion 
of the City of Socorro. The report should clanfy what portion of the LV\IVO's service area is 
1ncluded in tne study. 

3. The recort does net specify if the wastewater flow projections considered all of the LVWD's 
serv1ce area or onty the portion s!Wwn as being evaluated in this study? The facilities baing 
funded tnrough Boarcfs Econam:cally Distressed Areas Program wlfl convey all of the L \/\NO's 
wastewater flows to the Busiamante VWI/TP. including all the City of Socorro and the Town of 
San Elizano. 

The bu1idout ;:>opulation used 1n the report appears to be much lower tnan that used in other 
st~.;:jies The L VWD's approveo faetlity plan report uses a butldout ooputation of 18.28 
personslac•e wnite the regional study indicates tl':e numcer to 1:1e 10 persons/acre. Also. the 
sewsr cor:!nbubcns are considerably higher ttlan previous studies ot the regton. 1 08 gpcd ve111us 
75 gpcd used for the LVWO and 80 gpcd used for the El Paso County Water Authonty. Thes11 
estlrT'ates need to be revtewed and the differences JUStified. 

5 Table 5-7 on page S-5 indicates that the Standards for Type II reclaimed water are 30 mg/1.. for 
BODS. State regulations reQutre BOOS limits of 20 mg/i. 

5. The descrtption of additior.at considerations on Page 7-4 indicates that growth 1n east El Paso 
Counry wiil most likely go trom south to north and from west to east However. au tne altemetJVes 
evaluated consider the initial phase of improvements to proceed mostly from north to south 
:eaving the SO'ltl'l Quadrant Yllthout any improvements unlll alter the year 2006. The reasons for 
this difference neeo to be c~arified. 

7 .A. 12 MGD expans1on at the Eastside WNrP beyond the year 2015 is shgwn '" Figure 7~. 
Howev•r. tne text a,, page i-~ st~iS :~:t. no fo .. H"ther expansiOn of tnis plant wid be requ1red 

' ' ~ ... 

Ill 00:1 
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DliAFT 
beyond lha 8 MGO Initial capacity. 

8. Reft!Ting to table 8-4. although Che total coat for aHematives 2a & 2b is slightly higher than 
alternatives 3a & 3b. all alternatives &re given the same rating score 1n tne final evaluation. This 
needs clartfieation. 

9. On pages 8-4 & 6-5 the report indiCates that altemnves 3a & 3b will maximiZe the opportunities 
for cost effective reuse when compared with all the other altlmatives ewluated. However. Tabla 
84 shows aHematives 3a & 3b rated the same as alternatives 2a & 2b and just one point bet11tr 
than alternative 1. This neecls clarification. 

1 0. Construc:tion COStS presented in Appendix B are as much as 120"1c. higher than the costs ntceiwd 
tor comparable proJects recently b1d in the El Paso area. Although some increase could be 
expected due to inflation and ctt;er factors, the estimated costs presented in the report should 
be reevaluated. 

11 As a feaibllity level reg1onal plannmg study, the draft report provides an adequate bac:ltground 
and assessment of biological and archeologicallhistoneat (cultural) resources and the results 
r.ave been Incorporated into the evaluation of altemallves. 

12. PSB is strongiy encouraged to continue close planning coordination wtth 0"-9oing wastewater 
management activities essociated with EPCWA and L VWD. 

Jal 00" 

. ..... :. 
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EDMUND G. ARCHULETA. P.E. 

March 10, 1997 

Mr. Tommy Knowles 
Deputy Executive Administrator for Planning 
Texas Water Development Board 
P. 0. Box 13231 
Austin, Texas 78711-3231 

SUBJECT: DRAFT REVIEW COMMENTS FOR DRAFT WASTEWATER PLAN FOR 
THE EAST EL PASO AREA 

Dear Mr. Knowles: 

El Paso Water Utilities staff and Brown and Caldwell, the project consulting engineers, have 
reviewed the draft comments submitted on the "Regional Wastewater Plan for the East El Paso 
Area" (Plan). Responses to these comments are presented below: 

1. The population projections shown in Figure 3-6 will be presented in a table in the Draft 
Final Repon. The Texas Water Development Board (TWDB) population projection 
values used in Figure 3-6 were extracted from the 1996 TWDB Consensus Water Plan . 

.., The language on Page 3-1 describing Figure 3-1 will be changed to clarify the ponion 
of the Lower Valley Water District (LVWD) service area accounted for in the Plan. 

3. The ponion of the L VWD service area shown in Figure 3-1 does not represent the extent 
of the service area included in the Plan. The flow projections for the L VWD shown in 
Table 4-5 represent the contribution of the entire service area. 

4. The build-out population density of 10 persons/acre is the average projected population 
density, when build-out is expected to occur. The difference between the Plan density 
and the TWDB value of 18.28 persons/acre is that the subject plan includes 
nomesidential areas in calculation of the Plan density and the assumption is made that 
the Principal Study Area (PSA) will develop in the same approximate manner as current 
development in East El Paso (City). 
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Mr. Tommy Knowles 
March 10, 1997 
Page 2 

The wastewater flow contribution presented in the Plan of 108 gallons per capita per day 
is a combined value consisting of residential, industrial, and commercial contributions 
within the Roberto Bustamante Wastewater Treatment Plant (WWTP) service area. It 
is assumed that the PSA will develop in a similar pattern. 

5. This item will be corrected in the Draft Final Report. 

6. The pattern of growth was assumed to go from west to east from Loop 375 to 
Horizon City. As growth progresses east, the assumption is that there will be a higher 
population density initially in the south, therefore, growth is projected to occur south to 
north. This item will be clarified in the Draft Final Report. 

7. Figure 7-6 will be corrected in the Draft Final Report. 

8. The costs presented for Alternatives 2a/2b and Alternative 3a/3b are within 5 percent of 
each other. These costs will be further refined in the Final Draft Report. 

9. Although Alternative 3a and 3b appear to allow for more cost effective reuse within the 
twenty year study, the savings are accounted for with the use of a smaller diameter 
interceptor. As you will note, this alternative assumes a reclamation plant in the 
northern sector of the service area. If a smaller diameter interceptor is constructed, 
flexibility to either eliminate the north plant, an improvement that is at least 20 years 
away, or increase the flow to the south plant is not possible. Thus, in reality, a larger 
diameter line would be constructed in order to maintain a reasonable level of flexibility. 
Therefore, Alternatives 3a and 3b were evaluated with the same interceptor sizes as 
shown for Alternatives 2a and 2b and, thus, the same cost for the period of study. 

10. This item will be further clarified in the Draft Final Report. Updated pipe cost values 
will be used. 

11. Noted and we concur. 

12. A coordination meeting was held with LVWD on February 25th and a similar meeting 
is planned with El Paso County Water Authority (EPCWA) on March 18, 1997. 

If you have any further questions or comments, please contact the Project Engineer, 
Mr. Carlos Rubio, at (915) 594-5652. 

Sincerely, 

Edmund G. Archuleta, P.E. 
General Manager 
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May 2, 1997 

Mr. Edmund G. Archuleta. P.E. 
Generat·Manager 
El Paso Water Utilities Public Service Board 
1154 Hawkins BlVd. 
El Paso, Texaa 79gf)1-0001 '· L 
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Re: RevieW Comments tor Draft Report Submitted by El Paso Water Utilities Public Service' 
Board (PSB), 'TWOB Contract 9~-483-065 

Dear Mr. ArChUleta : 

Staff members of the Texaa Water Development Board have completed a .review of the draft 
report under lWDB Contract No. 96-483-165. As stated In tbe above refarenced contract. the : 
PSB will consider·incorporating comments from the EXECUTIVE ADMINISTRATOR shown in 
AttaChment ·1 and other commentors on the draft final report into a final -report. The PSB must 
!nclude a copy of the EXECUTIVE ADMINISTRATOR's comments in tne final report. 

The Board looks forward to receiving one ( 1 ) unbound camera-ready onginaf and ntne (9) 
bound double-sided copies of the Final RePOrt on thiS ptannrng project. Please contact Mr. 
Goraon Thorn, the Board's Contract Manager, at (512) 463-7979, if you have any questions 
about the Boatel's comments. 

Sincerely, 

/'J 
l~-~~~~-
' TommyKn s 

I --,--+--Deputy Executive Admimstrator 
for Planning '-...:,..., _.., ____ 

cc: David R. Brosman, PE. 
Gordon Thorn. TWOS 
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ATTACHMENT 1 
TEXAS WATER DEVELOPMENT BOARD 

Comments on Draft Final Report Submitted by El Paso Water Utilities 
Public Service Board 
Contract No. 96-483-1e5 

The Texas Water Development Board recommends the following additions and 
changes: 

1 . A brief description of Alternative• 2c needs to be added to page 7-4. 
2. Tables 8-3 through 8-5 are referred to but were not included in the updcted 

Chapter 8. 
3. Figure 9-2 is referred to but was not included with the updated figures.·. 
4. The site location tor the new reclamation plant is not identified in Figure 9-3. 
5. The second page of the letter from the El Paso Water Utilities Public Service Beare 

responding to lWOB's comments on the original final draft report was omitted. 
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1 MR. BROSMAN: I'M DAVE BROSMAN. I'M THE DEPUTY 

2 GENERAL MANAGER FOR EL PASO WATER UTILITIES. I'M GOING 

3 TO THANK THOSE WHO ARE ATTENDING THIS MEETING FOR SHOWING 

4 AN INTEREST TO COME OUT TO SEE WHAT'S GOING ON IN THE 

5 FUTURE AS FAR AS WASTEWATER SERVICE IN THE AREAS OF EAST 

6 EL PASO AND AREAS EAST OF EL PASO. 

7 WE HAVE WITH US NAT CAMPOS, WHO'S THE CHIEF 

8 PLANNER FOR THE CITY OF EL PASO. I EXPECTED TO HAVE 

9 SOMEBODY HERE FROM THE TEXAS WATER DEVELOPMENT BOARD. I 

10 HAVE TO -- THEY HAVE FUNDED SO PERCENT OF THIS STUDY OF 

11 THIS PROJECT. 

12 BASICALLY, THE BUSTAMANTE WASTEWATER TREATMENT 

13 PLANT WAS CONSTRUCTED HERE AND WENT ON LINE ABOUT 1991, 

14 THINKING IT WAS GOING TO LAST FOR QUITE A WHILE. BUT 

15 GROWTH CONTINUES TO BE QUITE HEAVY ON THE EAST SIDE OF EL 

16 PASO. IT'S ALSO GOING TO SERVE AS THE WHOLESALE PROVIDER 

17 OF WASTEWATER SERVICE TO THE LOWER VALLEY WATER DISTRICT 

18 AUTHORITY, WHICH ARE NOW CURRENTLY CONSTRUCTING SEWERS TO 

19 VARIOUS COLONIAS AREAS AND OTHER AREAS IN THE LOWER 

20 VALLEY WATER DISTRICT. 

21 THIS PAST YEAR, WE'VE REACHED 35 PERCENT 

22 CAPACITY AT THAT PLANT. AT THAT TIME THE TEXAS NATURAL 

23 RESOURCE COMMISSION REQUIRES THAT YOU ENTER INTO A 

24 PLANNING PHASE FOR THE NEXT EXPANSION. IN THAT, WE FEEL 

25 THAT THAT'S A REGIONAL PLANT. WE STUDIED NOT ONLY WHAT 
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1 IS INSIDE THE CITY OF EL PASO BUT FELT LIKE WE HAD TO 

2 LOOK TO THE FUTURE, TO SEE WHAT AREAS OUTSIDE THE CURRENT 

3 CITY LIMITS THIS PLANT MIGHT SERVE, SO WE SELECTED A 

4 RATHER LARGE STUDY AREA. 

5 A LOT OF THE STUDY IS PROBABLY NOT IN THE 

6 SUMMARY REPORT. IT'S LOTS OF REPORTS, COMPUTER-GENERATED 

7 INFORMATION ON EFFICIENCIES ON OUR EXISTING SEWER SYSTEMS 

8 INSIDE THE CITY. THE BASIC THRUST OF TONIGHT'S 

9 PRESENTATION IS HOW WILL THIS PLANT SERVE FUTURE AREAS 

10 THAT WE EXPECT THE CITY TO EXPAND INTO AS WELL AS OTHER 

11 AREAS AND PERHAPS THE CITY MAY NOT EVEN EXPAND INTO, BUT 

12 SERVE AS A REGIONAL WASTEWATER TREATMENT PLANT. 

13 TONIGHT WE HAVE STU OPPENHEIM WITH US. HE'S 

14 WITH BROWN AND CALDWELL ENGINEERS CONSULTING FIRM, THAT 

15 HAS DONE THIS WORK. AGAIN, I'D LIKE TO THANK THE TEXAS 

16 WATER DEVELOPMENT BOARD FOR PARTIALLY FUNDING THIS 

17 PROJECT. 

18 MR. OPPENHEIM: THANK YOU, DAVE. IN TERMS OF 

19 ACKNOWLEDGING THE -- DAVE CASEY IS ALSO THE LEAD PROJECT 

20 ENGINEER FOR THE PROJECT, AND ALSO THE LEAD 

21 PROJECTIONIST. 

22 AGAIN, AS DAVE INDICATED, THIS IS THE PUBLIC 

23 MEETING FOR THE REGIONAL WASTEWATER PLANT FOR THE EAST EL 

24 PASO AREA. AND I WANT TO APOLOGIZE. APPARENTLY THE 

25 SCREEN WHICH NORMALLY WOULD BE DROPPING AND I'D HAVE TO 
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1 BE PROJECTING THAT DIRECTION, WE'RE GOING TO BE 

2 PROJECTING IN THIS DIRECTION. 

3 LIKE DAVE INDICATED, THIS IS A PLANNING EFFORT, 

4 AND I WANT TO MAKE IT CLEAR, THIS IS A PLANNING EFFORT 

5 THAT WAS PERFORMED BY THE EL PASO WATER UTILITIES AND 

6 WASTEWATER PLANNING EFFORT ONLY. AS YOU'VE PROBABLY SEEN 

7 A LOT OF INFORMATION ABOUT THE CITY ANNEXATION IN THIS 

8 AREA, AND THIS IS -- AGAIN, THIS IS A PLANNING EFFORT 

9 JUST FOR WASTEWATER. IT DOES NOT INCLUDE WATER OR ANY OF 

10 THE ADDITIONAL SERVICES THAT ARE PROVIDED BY THE CITY. 

11 SOME OF THE THINGS THAT ARE INCLUDED IN THIS 

12 PROJECT WAS A REVIEW OF THE EXISTING SYSTEM WITHIN THE 

13 CITY BOUNDARIES -- REVIEWED THE EXISTING SYSTEM WITHIN 

14 THE CITY BOUNDARIES. SO LIKE DAVE MENTIONED, WE DID A 

15 LOT OF EFFORT IN CREATING A COMPUTER MODEL THAT LOOKED AT 

16 THE COLLECTION SYSTEM AND -- BUILT ALSO HELPS TO IDENTIFY 

17 ANY DEFICIENCIES THAT WERE WITHIN THE EXISTING --

18 THIS PROJECT ALSO INCLUDED DEVELOP REQUIREMENTS 

19 FOR AREAS IN THE EAST OF -- EAST OF THE EL PASO CITY 

20 LIMITS. AND THE MAIN FUNCTION OF THIS PLAN WAS TO 

21 PROVIDE A ROAD MAP INTO THE FUTURE SO THAT GROWTH WILL BE 

22 PROPERLY MANAGED. 

23 JUST A COUPLE OF LITTLE SIDELIGHTS ABOUT THE 

24 PROJECT HISTORY. IN JANUARY OF '96, THEEL PASO WATER 

25 UTILITIES OBTAINED TEXAS WATER DEVELOPMENT BOARD FUNDING, 
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1 SO PERCENT FUNDING, THAT DAVE INDICATED. WE ACTUALLY 

2 STARTED AND INITIATED OUR PLANNING IN FEBRUARY OF '96. 

3 DURING THE COURSE OF THAT EFFORT, WE OBTAINED COMMENTS 

4 REGARDING JURISDICTIONAL BOUNDARIES AND CONCERNS AND 

5 CONSIDERATIONS FROM A NUMBER OF AGENCIES, AND -- DURING 

6 THE WHOLE COURSE OF THE PROJECT, AGENCIES SUCH AS THE 

7 TEXAS WATER DEVELOPMENT BOARD. WE ALSO TALKED TO FOLKS 

8 FROM THE CITY AS WELL AS THE EL PASO LOWER VALLEY WATER 

9 DISTRICT AND THE HORIZON CITY FOLKS. 

10 OCTOBER IN '96 WE PUBLISHED A DRAFT REPORT, AND 

11 THAT REPORT WAS DISTRIBUTED TO A NUMBER OF AGENCIES FOR 

12 REVIEW AND FOR COMMENT. AND IN THE INTERIM, SINCE 

13 OCTOBER, WHAT WE HAVE BEEN DOING HAS BEEN TO GATHER UP 

14 THOSE COMMENTS AND TRY TO INCORPORATE THE INFORMATION 

15 INTO A REPORT AS WELL AS WORKING WITH THE WATER UTILITY 

16 IN TERMS OF GETTING THEIR FEEDBACK. 

17 NOW JUST QUICKLY TO DESCRIBE WHAT IS THE 

18 FACILITY PLAN, OR MASTER PLAN THAT WE ARE DOING, WHAT ARE 

19 SOME OF THE STEPS. AND AS I GO THROUGH THESE STEPS, 

20 WE'RE GOING TO VISIT THOSE -- EACH OF THOSE STEPS IN THE 

21 REMAINING PART OF THE PRESENTATION. 

22 ONE OF THE FIRST THINGS THAT WE DO IS ACTUALLY 

23 DEFINE THE SERVICE AREA BOUNDARIES. IT'S A 

24 50-SQUARE-MILE AREA THAT WE'RE LOOKING AT. WE HAVE TO 

25 MAKE SURE THAT THAT'S CLEARLY DEFINED AS WE DO THE WORK. 

5 

BRANNON RASBERRY & ASSOCIATES CERTIFIED COURT REPORTERS 
300 E. MAIN, SUITE 1024, EL PASO, TEXAS (915) 533-1199 



1 WE DEVELOPED POPULATION PROJECTIONS. WORKING 

2 WITH NED AND HIS PLANNING DEPARTMENT, WE GATHERED UP THE 

3 PROJECTIONS FOR THE POPULATION WITHIN THE BUSTAMANTE 

4 SERVICE AREA AS WELL AS THE EAST EL PASO AREA, WHAT WE 

5 WOULD CALL THE PRINCIPAL STUDY AREA, PSA. 

6 FROM THAT POPULATION PROJECTIONS, WE WERE ABLE 

7 TO DEVELOP FLOWS AND LOADS. NOW THE REASON WHAT WE DO 

8 WITH A FLOW PROJECTIONS OR THE FLOW CHARACTERISTICS IS WE 

9 LOOK AT THE ACTUAL FLOW DATA THAT REACHES THE BUSTAMANTE 

10 TREATMENT PLANT. AND THEN WE ALSO ALLOCATE, LOOKING AT 

11 LOADS AND THE CHARACTERISTICS GOING INTO THE BUSTAMANTE 

12 PLANT, WE'RE ACTUALLY ABLE TO ALLOCATE PER CAPITA FLOWS 

13 AND LOADS AND THEN TAKE THE POPULATION PROJECTIONS AND, 

14 THROUGH SOME CALCULATIONS, DEVELOP ACTUAL PROJECTED FLOWS 

15 TO THE -- WITHIN THE SERVICE AREA. 

16 NOW, THE IMPORTANCE OF DEVELOPING THE FLOW 

17 INFORMATION IS USED TO HELP SIZE THE COLLECTION SYSTEM AS 

18 WELL AS THE HYDRAULIC CHARACTERISTICS OF THE TREATMENT 

19 PLANT. THE LOADS ARE USED TO CALCULATE THE CAPACITY, 

20 TREATMENT CAPACITY, OF A TREATMENT PLANT. 

21 ONE OF THE MAJOR EFFORTS THAT WE DID DURING THE 

22 DEVELOPMENT OF THIS PROJECT WAS TO ACTUALLY DEVELOP A 

23 COMPUTERIZED MODEL OF THE COLLECTION SYSTEM, AND BY DOING 

24 THAT, WE WERE ACTUALLY ABLE TO DETERMINE WHAT THE 

25 CAPACITY CONSTRAINTS ARE IN THE EXISTING COLLECTION 
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1 SYSTEM. 

2 ANOTHER KEY ELEMENT OF THE OVERALL PLANNING 

3 PROCESS IS TO DEVELOP AND EVALUATE ALTERNATIVES FOR 

4 TREATMENT WITHIN THE SERVICE AREA. AND FINALLY, BASED ON 

5 THAT EVALUATION, DEVELOP A RECOMMENDED PLAN. 

6 NOW LET ME JUST BRIEFLY TALK ABOUT THE AREA 

7 THAT WE ACTUALLY INCLUDED IN OUR STUDY. YOU CAN SEE IN 

8 BROWN, THIS IS THE EXISTING BUSTAMANTE WASTEWATER 

9 TREATMENT PLANT SERVICE AREA. THERE'S THE BUSTAMANTE 

10 WASTEWATER TREATMENT PLANT ITSELF. THE LOWER VALLEY 

11 WATER DISTRICT, WHICH SHARES A BORDER WITH MUCH OF THE 

12 SERVICE AREA, IS SHOWN HERE IN GREEN. HORIZON CITY, OR 

13 THE EL PASO COUNTY WATER AUTHORITY, IS HERE, AND YOU'RE 

14 GOING TO SEE IT IN ANOTHER GRAPHIC, THAT THERE'S ACTUALLY 

15 OTHER THERE ARE OTHER JURISDICTIONS WITHIN THAT BLUE 

16 AREA, WHICH IS THE PRINCIPAL STUDY AREA. 

17 THERE'S A LITTLE BIT OF A DIFFERENT PROJECTION 

18 HERE, BUT THIS SHOWS THE VARIOUS JURISDICTIONAL AGENCIES 

19 WITHIN THE PRINCIPAL STUDY AREA BOUNDARY. YOU CAN SEE 

20 FROM -- THIS IS A BROWN AREA HERE, IS THE LOWER VALLEY 

21 WATER DISTRICT, WHICH ALSO IS, FROM THE PREVIOUS SLIDE, 

22 SHOWS DOWN IN THIS GENERAL AREA. THE GREEN AREA IS 

23 HORIZON CITY, OR THE EL PASO COUNTY WATER AUTHORITY. AND 

24 YOU CAN SEE THERE'S BASICALLY A CHECKERBOARD NATURE OF 

25 THEIR JURISDICTIONAL AREAS. THERE'S ALSO TWO MUNICIPAL 

7 

BRANNON RASBERRY & ASSOCIATES CERTIFIED COURT REPORTERS 
300 E. MAIN, SUITE 1024, EL PASO, TEXAS (915) 533-1199 



1 UTILITY DISTRICT, M.U.D.'S 1 AND 2, WHICH ARE RIGHT NEXT 

2 TO HORIZON CITY. AND THEN FINALLY, THE TEXAS GENERAL 

3 LAND OFFICE, THE G.L.O., HAS A SIGNIFICANT AMOUNT OF LAND 

4 IN THIS AREA, AS WELL. 

5 SO POPULATION PROJECTIONS -- ONE OF THE THINGS, 

6 AS I INDICATED EARLIER, IS THAT WE GO THROUGH AND DEVELOP 

7 POPULATION PROJECTIONS, AND WE DIVIDED THAT BY WHAT'S THE 

8 POPULATION CURRENTLY AND THEN BY THE YEAR 2005, 2015, AND 

9 THEN BUILD-OUT, WHICH IS BASICALLY ASSUMING A SATURATED 

10 POPULATION IN THE SERVICE AREA. 

11 AND AS YOU CAN SEE, WITHIN THE EXISTING 

12 BUSTAMANTE SERVICE AREA, IT'S ABOUT NEARLY 238,000 

13 POPULATION. AND YOU CAN ALSO SEE THAT WITHIN THE STUDY 

14 AREA ITSELF -- WE DIVIDED THAT INTO QUADRANTS -- THERE'S 

15 ONLY ABOUT 1900 PEOPLE CURRENTLY RESIDING IN THAT AREA. 

16 BUT YOU CAN ALSO SEE -- AND IT'S QUITE EVIDENT -- THAT 

17 THERE'S A TENFOLD INCREASE IN THAT POPULATION BY THE YEAR 

18 2005. AND YOU CAN SEE THAT THE SATURATED CONDITION, 

19 NEARLY 218,000 PEOPLE, WILL BE RESIDING IN THAT AREA. 

20 NOW FLOW PROJECTIONS, AGAIN, THESE ARE IN 

21 MILLION GALLONS PER DAY. AND FOR THE YEAR 1996, CURRENT 

22 AVERAGE FLOW TO THE BUSTAMANTE PLANT IS 28.6 MILLION 

23 GALLONS. I'VE INCLUDED THE LOWER VALLEY HERE, INCLUDING 

24 IN THE FLOW PROJECTIONS YOU CAN SEE CURRENTLY THAT'S AT 

25 ZERO. WHAT THAT MEANS IS THAT CURRENTLY THEY'RE NOT 
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1 CONNECTED TO THE BUSTAMANTE SYSTEM, BUT OVER TIME, YOU 

2 CAN SEE THAT UP TO -- PER DAY WILL BE ON LINE BY THE YEAR 

3 2005. AND AGAIN, AS IT RELATES TO THE POPULATION, YOU 

4 CAN SEE THAT WITHIN THE STUDY AREA, ONLY ABOUT 200,000 

5 GALLONS PER DAY IS PROJECTED FOR THAT AREA. SINCE IT'S 

6 NOT SEWERED, THAT 200,000 GALLONS PER DAY IS PROBABLY 

7 MORE ALONG THE SEPTIC OR CESSPOOL SYSTEMS. 

8 WE'VE INCLUDED HORIZON CITY INTO OUR PLANNING, 

9 EVEN THOUGH IT'S KNOWN THAT CURRENTLY THAT THE HORIZON 

10 CITY HAS THEIR OWN TREATMENT SYSTEM. SO CURRENTLY, 

11 THEY'RE AT ABOUT HALF A MILLION GALLONS PER DAY, AND ONE 

12 MILLION GALLONS PER DAY IN THE YEAR 2005 AND ONE AND A 

13 HALF BY THE YEAR 2015. FOR PLANNING PURPOSES, WE HAVE 

14 ASSUMED THAT BY THE YEAR 2012, THE HORIZON CITY WOULD 

15 ACTUALLY FLOW TO EL PASO WATER UTILITIES' COLLECTION 

16 SYSTEM AND TREATMENT. 

17 ONCE WE GET THE FLOWS AND LOADS AND POPULATION 

18 INFORMATION TOGETHER, IT'S TIME TO ACTUALLY START 

19 DEVELOPING TREATMENT ALTERNATIVES. FOR THIS PROJECT, WE 

20 IDENTIFIED SEVEN VIABLE ALTERNATIVES. AND THERE ARE SOME 

21 COMMON ELEMENTS I WANTED TO MENTION OF ALL OF THOSE 

22 ALTERNATIVES. 

23 THEY INCLUDED INITIAL PUMPING WITHIN THE 

24 PRINCIPAL STUDY AREA, THE PSA, INTO THE EXISTING 

25 COLLECTION SYSTEM. MY MODELING SHOWED THERE IS AVAILABLE 
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1 CAPACITY IN THE EXISTING COLLECTION SYSTEM. SO AS 

2 OPPOSED TO IMMEDIATELY PUTTING IN THE INFRASTRUCTURE AND 

3 LARGE PIPELINES, IT'S A LOT MORE COST-EFFECTIVE TO MERELY 

4 BUILD A PUMP STATION TO TRANSFER THOSE FLOWS FROM THE PSA 

5 INTO THE EXISTING BUSTAMANTE COLLECTION SYSTEM. HOWEVER, 

6 AS GROWTH INCREASES IN THE PRINCIPAL STUDY AREA, A 

7 COLLECTION SYSTEM WOULD BE REQUIRED, AND SO THAT ALL 

8 ALTERNATIVES WOULD HAVE PRETTY MUCH A COMMON BACKBONE FOR 

9 THAT INTERCEPTOR SYSTEM. 

10 AND OUR ALTERNATIVES INCLUDED A VARIOUS 

11 COMBINATION OF EXPANSION OF THE BUSTAMANTE PLANT AS WELL 

12 AS NEW RECLAMATION PLANTS TO BE LOCATED IN THE PRINCIPAL 

13 STUDY AREA. 

14 JUST REAL BRIEFLY, TALKING ABOUT ALTERNATIVES, 

15 ALTERNATIVE 1 AND 1A HAD IN COMMON THAT THEY ALL CONVEYED 

16 ALL OF THE FLOW IN THE PRINCIPAL STUDY AREA TO THE 

17 BUSTAMANTE TREATMENT PLANT. THE DIFFERENTIAL BETWEEN 1 

18 AND 1A IS JUST THE SIZE OF THAT EXPANSION TO THE 

19 BUSTAMANTE PLANT. 

20 ALTERNATIVES 2A AND 2B HAD FLOWS DIVERTED TO A 

21 NEW EAST SIDE RECLAMATION PLANT. AND THE DIFFERENTIAL 

22 BETWEEN 2A AND 2B IS THAT IN 2A, THAT EAST SIDE 

23 RECLAMATION PLANT WOULD BE EXPANDED BEYOND AN INITIAL 

24 EXPANSION. AND 2B, IT WOULD ONLY BE EXPANDED ONCE, RIGHT 

25 AT THE INITIAL PHASE. AND WE'LL GET INTO THIS IN A 
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1 LITTLE MORE DETAIL LATER. 

2 ALTERNATIVE 2C HAS FLOWS CONVEYED TO THE 

3 BUSTAMANTE PLANT AND ONLY A SMALL EAST SIDE RECLAMATION 

4 PLANT. AND THE BUSTAMANTE EXPANSION WOULD BE A SMALLER 

5 MODULE EQUAL TO THE EXPANSION UNDER ALTERNATIVE 1A. 

6 AND FINALLY 3A AND 3B, THEY'RE FAIRLY SIMILAR 

7 TO 2A AND 2B IN THAT THE FLOWS ARE DIVERTED TO 

8 RECLAMATION PLANTS IN THE PRINCIPAL STUDY AREA. HOWEVER, 

9 ULTIMATELY, THERE WOULD BE AN EAST SIDE PLANT AS WELL AS 

10 WHAT WE'VE TERMED MONTWOOD AREA RECLAMATION PLANT. AND 

11 THE MONTWOOD PLANT WOULD BE ON THE NORTH SIDE, OR THE 

12 NORTH PART OF THE PSA, AND THE EAST SIDE PLANT WOULD BE 

13 IN THE SOUTHERN SECTOR. 

14 LET ME BRIEFLY GO THROUGH EACH OF THE 

15 ALTERNATIVES. ALTERNATIVE 1, ONE THING I WANTED TO JUST 

16 MENTION IS THAT THIS DOES INCLUDE -- YOU CAN SEE HERE, IN 

17 RED, IS THE INTERCEPTOR BACKBONE THAT I MENTIONED. AND 

18 THAT IS A COMMON ELEMENT TO EACH OF THE ALTERNATIVES. 

19 IN GREEN, IS THE INITIAL IMPROVEMENTS. THIS IS 

20 WORK THAT WOULD NEED TO BE ON LINE BY THE YEAR 2005. YOU 

21 CAN SEE THIS IS A REPRESENTATION OF A PUMP STATION. YOU 

22 CAN SEE THE TWO GREEN PUMP STATIONS UP AT THE NORTHERN 

23 END, REPRESENT THE TEMPORARY PUMPING STATIONS OR LIST 

24 STATIONS THAT WOULD CONVEY WHAT FLOWS WERE IN THE SERVICE 

25 AREA OVER TO THE EXISTING BUSTAMANTE COLLECTION SYSTEM. 

11 

BRANNON RASBERRY & ASSOCIATES CERTIFIED COURT REPORTERS 
300 E. MAIN, SUITE 1024, EL PASO, TEXAS (915) 533-1199 



1 AND IT WOULD ALSO BE INITIALLY A SMALL AMOUNT OF 

2 ADDITIONAL COLLECTION SYSTEM INFRASTRUCTURE. 

3 IN TERMS OF TREATMENT PLANT CAPACITIES, THE 

4 GREEN HERE IS THE INITIAL IMPROVEMENTS, AND THIS IS TO 

5 HAVE THE BUSTAMANTE ON LINE NO LATER THAN THE YEAR 2005, 

6 AND THAT'S A 21-MILLION-GALLON PER DAY EXPANSION MODULE. 

7 AND THEN AN ADDITIONAL CAPACITY BEYOND THAT, WHICH WOULD 

8 GET YOU ULTIMATELY BEYOND THE YEAR 2015, OF AN ADDITIONAL 

9 14 MGD OF CAPACITY. 

10 ONE THING TO NOTE WITH THIS ALTERNATIVE IS THAT 

11 CURRENTLY, FROM INTERSTATE 10 DOWN TO THE BUSTAMANTE 

12 PLANT, THERE'S A SIGNIFICANT INTERCEPTOR SYSTEM ALREADY 

13 IN PLACE, AND I THINK THAT ULTIMATELY ENDS UP AS 60-INCH 

14 PIPE, 48- AND SO ON. AND WITH THIS ALTERNATIVE, THERE 

15 WOULD BE A NEED TO EXPAND OR PARALLEL THE COLLECTION 

16 SYSTEM. SO THERE'S A SIGNIFICANT COST ASSOCIATED WITH 

17 DOING THAT COLLECTION SYSTEM. AND I'LL GET BACK TO THAT 

18 LATER, IN TERMS OF SOME PROS AND CONS. 

19 ALTERNATIVE 1A IS PRETTY MUCH THE SAME 

20 ALTERNATIVE, WITH THE EXCEPTION IN THAT THERE ARE SMALLER 

21 INCREMENTS OF THE BUSTAMANTE EXPANSION. SO INITIALLY, AN 

22 11 MGD MODULE WOULD BE BUILT, AND THEN THAT WILL BE 

23 FOLLOWED, IN THE PHASE 1, BY AN ADDITIONAL 10 MGD, SO 

24 WHEREAS ALTERNATIVE 1 WAS 21 MGD, THIS DOES IT IN TWO 

25 SLICES. AND THEN FINALLY ULTIMATELY WOULD BE THE SAME; 
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1 IT'S A 14 MGD EXPANSION. THE ADVANTAGE OF THIS 

2 ALTERNATIVE OVER ALTERNATIVE 1 IS IT'S MORE OF A 

3 PAY-AS-YOU-GO, AND YOU DON'T -- YOU DEFER SOME OF THOSE 

4 CAPITAL -- MAJOR CAPITAL EXPENSES RIGHT OFF THE START. 

5 ALTERNATIVE 2A WAS AN ALTERNATIVE WHICH 

6 INCLUDED A NEW EAST SIDE RECLAMATION PLANT. AGAIN, YOU 

7 CAN SEE THAT THE BACKBONE OF THIS ALTERNATIVE IS 

8 IDENTICAL TO ALTERNATIVES 1 AND 1A. HOWEVER, YOU CAN 

9 ALSO SEE THAT, IF YOU RECALL FROM ALTERNATIVES 1, THERE 

10 WAS A PARALLEL PIPELINE HERE. THIS IS NOT REQUIRED UNDER 

11 THIS ALTERNATIVE. 

12 NOW, ONE OF THE ELEMENTS ASSOCIATED WITH THIS 

13 IS -- THIS ALTERNATIVE IS THE FACT THAT CURRENTLY, TO 

14 BUILD A NEW EAST SIDE RECLAMATION PLANT THAT WOULD BE 

15 SIZED AT APPROXIMATELY 8 MGD, THERE JUST ISN'T ENOUGH 

16 FLOW IN THE SERVICE AREA TO JUSTIFY HAVING THAT 8 MGD. 

17 SO WHAT YOU WOULD DO IS DIVERT SOME OF THAT FLOW THAT'S 

18 IN THE SERVICE -- EXISTING SERVICE AREA TO THAT EAST SIDE 

19 RECLAMATION PLANT. AND WHAT ADVANTAGE THAT HAS, AGAIN, 

20 IS THAT IT ALLOWS YOU NOT TO HAVE TO EXPAND BUSTAMANTE 

21 UNTIL THE ULTIMATE EXPANSION -- THAT'S WAY BEYOND THE 

22 YEAR 2015 -- AS WELL AS SAVING THE CAPITAL COSTS 

23 ASSOCIATED WITH HAVING TO PARALLEL THE COLLECTION SYSTEM 

24 HERE. 

25 ONE OF THE MAJOR PROBLEMS ASSOCIATED WITH THIS 
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1 ALTERNATIVE THAT WOULD HAVE TO BE DEALT WITH IS THAT THE 

2 RECLAMATION POTENTIAL IN THIS AREA DOES NOT EQUAL 8 MGD, 

3 SO THERE WOULD HAVE TO BE SOME MEANS TO DISPOSE OF THE 

4 EFFLUENT. AND SOME OF THE WORK THAT WE DID LOOKED AT 

5 VARIOUS ALTERNATIVES, LOOKING AT THE VARIOUS DRAINS, AND 

6 I THINK THE SAFEST BET WOULD BE THAT ANY EFFLUENT THAT'S 

7 NOT GOING TO RECLAMATION PURPOSES WOULD PROBABLY 

8 ULTIMATELY END UP IN THE SAME EFFLUENT LOCATION THAT THE 

9 BUSTAMANTE PLANT IS LOCATED. 

10 SO THAT WAS AN ISSUE ASSOCIATED WITH THAT. AND 

11 EVEN BEYOND, WHEN THIS PLANT COULD BE EXPANDED UP BY 

12 ADDITIONAL 16 MGD TO AN ULTIMATE CAPACITY OF 24 MGD, 

13 AGAIN, THAT'S STILL THE SAME ISSUE. IS THERE THE 

14 RECLAMATION POTENTIAL IN THAT AREA TO BE ABLE TO JUSTIFY 

15 OR BE ABLE TO HAVE AN EFFLUENT DISPOSAL PLAN? 

16 ALTERNATIVE 2B IS QUITE SIMILAR TO ALTERNATIVE 

17 2A, WITH THE EXCEPTION THAT THE EAST SIDE RECLAMATION 

18 PLANT WOULD ONLY BE EXPANDED TO 8 MGD AND NOT BEYOND THAT 

19 CAPACITY. SO AS A RESULT, YOU CAN AGAIN SEE THAT THERE 

20 WOULD HAVE TO BE A PARALLEL LINE TO THE EXISTING 

21 INTERCEPTOR SYSTEM. IT WOULD BE SMALLER THAN THE 

22 ALTERNATIVES 1 AND lA, BECAUSE YOU'VE SUBTRACTED 8 MGD 

23 FROM THAT TOTAL FLOW. HOWEVER, BECAUSE THIS ONLY GETS 

24 EXPANDED TO 8 MGD, THAT MEANS THAT THERE WOULD HAVE TO 

25 BE, IN PHASE 1, AN IMPROVEMENT OF 11 MGD AND ANOTHER 
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1 EXPANSION ULTIMATELY TO 16 MGD. THIS STILL HAS A SIMILAR 

2 ISSUE OF WHAT TO DO WITH THE EFFLUENT FROM THE PLANT 

3 BECAUSE IF -- AGAIN, IF THE PLANT EFFLUENT DOES NOT MATCH 

4 THE RECLAMATION DEMAND, THEN YOU HAVE TO DISPOSE OF THE 

5 EFFLUENT IN SOME MANNER. 

6 ALTERNATIVE 2C IS A HYBRID OPTION THAT MORE OR 

7 LESS TAKES THE BEST ELEMENTS OF ALTERNATIVE 1 AND THE 

8 BEST ELEMENTS OF ALTERNATIVE 2. AND WHAT THIS INCLUDES 

9 IS A SMALLER EAST SIDE RECLAMATION PLANT, SIZED AT 

10 APPROXIMATELY 2 MGD, THAT'S MORE OR LESS DESIGNED TO 

11 MATCH THE PLANT DEMANDS FOR WATER RECLAMATION. AND, 

12 AGAIN, SIMILAR TO THE OTHER ALTERNATIVES, ALTHOUGH 

13 SMALLER, THERE WOULD BE A DIVERSION OF WASTEWATER FLOWS 

14 FROM THE COLLECTION SYSTEM TO THAT RECLAMATION PLANT. 

15 NOW THIS RECLAMATION PLANT COULD BE SOMETHING 

16 THAT WOULD BE MORE OR LESS TURNED ON. YOU COULD SWITCH 

17 IT ON WHEN THERE'S RECLAMATION POTENTIAL, OR DURING THE 

18 SUMMER, OBVIOUSLY, WHEN THERE'S RECLAMATION DEMANDS, AND 

19 THEN DURING THE WINTER, WHEN THOSE DEMANDS ARE REDUCED OR 

20 ELIMINATED, THEN YOU TURN THAT OFF, AND IT WOULD FLOW 

21 DOWN TO THE BUSTAMANTE PLANT. 

22 ONE THING ASSOCIATED WITH THIS RECLAMATION 

23 PLANT IS THAT IT WOULD BE DESIGNED TO BE QUITE SIMPLE IN 

24 TERMS OF NOT HAVING TO HAVE SOLIDS TREATMENT FACILITIES. 

25 WE WOULD CALL THAT A SCALPING PLANT, AND WHEN YOU DO 
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1 THAT, THE SOLIDS WOULD BE DISCHARGED BACK INTO THE 

2 COLLECTION SYSTEM AND ULTIMATELY END UP AT THE BUSTAMANTE 

3 PLANT. 

4 THE OTHER SIGNIFICANT ADVANTAGE ASSOCIATED WITH 

5 THIS ALTERNATIVE IS THE FACT THAT YOU -- IT WOULD BE A 

6 ZERO-DISCHARGE PLANT. IN OTHER WORDS, THE DEMAND OF THE 

7 FLOW GOING TO THE PLANT WOULD BE -- THE FLOW GOING TO THE 

8 PLANT WOULD APPROXIMATELY MATCH THE DEMAND FOR 

9 RECLAMATION. SO, AS A RESULT, THERE'S ZERO DISCHARGE, 

10 AND THAT MEANS THAT THERE WOULD BE AN EFFLUENT PERMIT 

11 ASSOCIATED WITH THAT. AND THAT SIMPLIFIES THE LIFE FOR 

12 EVERYBODY, INCLUDING THE REGULATORS, AS WELL AS THE WATER 

13 UTILITY. 

14 FINALLY, VERY BRIEFLY, WHAT GOES ON WITH THE 

15 COLLECTION SYSTEM AT BUSTAMANTE IS THIS WOULD REQUIRE A 

16 PARALLEL OF THE EXISTING COLLECTION SYSTEM, AN 11 MGD 

17 EXPANSION OF BUSTAMANTE, A 10 MGD EXPANSION LATER ON IN 

18 THE PHASE 1, AND THEN ULTIMATELY, AN ADDITIONAL 14 MGD. 

19 IF YOU RECALL, ALTERNATIVE 1A HAD THE SAME MODULES OF 

20 EXPANSION, AND THAT'S -- AGAIN, A SMALLER MODULE HELPS 

21 DEFRAY SOME OF THE INITIAL CAPITAL COSTS RATHER THAN 

22 HAVING TO EXPAND THE PLANT BY 21 MGD RIGHT AWAY. 

23 ALTERNATIVE 3A IS QUITE SIMILAR TO ALTERNATIVE 

24 2A IN THAT THERE IS AN 8 MGD EAST SIDE RECLAMATION PLANT 

25 AND ULTIMATELY AN ADDITIONAL MODULE OF FLOW OR OF PLANT 
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1 CAPACITY AT THE EAST SIDE. THE DIFFERENCE AGAIN HERE IS 

2 THAT THERE WOULD BE A 4 MGD PLANT IN THE NORTHERN PART OF 

3 THE SERVICE AREA TO HELP MORE MATCH THE DEMAND FOR 

4 RECLAMATION BY HAVING A PLANT CLOSER TO WHERE THOSE 

5 DEMANDS ARE. 

6 THE ONE THING, THOUGH, TO NOTICE IS THAT THAT 4 

7 MGD PLANT WOULD NOT COME ON-LINE UNTIL IT WAS NECESSARY 

8 IN THE ULTIMATE PHASE. SO THIS DOES HAVE THE ADVANTAGE 

9 OF ELIMINATING ALL THOSE EXPANSIONS OF THE BUSTAMANTE SO 

10 THAT ONLY AN 11 MGD MODULE WOULD EVER BE REQUIRED DOWN 

11 THERE, AND AGAIN SAVES YOU SOME OF THAT COLLECTION SYSTEM 

12 WORK. SIMILAR DIVERSION SYSTEM, AS WE SAW IN 

13 ALTERNATIVES 2, HOWEVER. 

14 ALTERNATIVE 3B IS DISTINGUISHED ONLY BY THE 

15 FACT THAT THE EAST SIDE RECLAMATION PLANT WOULD ONLY BE 

16 EXPANDED TO THAT INITIAL 8 MGD CAPACITY. AND AGAIN, 

17 THERE'S A NEW MONTWOOD, OR NORTHERN TREATMENT PLANT, 

18 THAT'S A 4 MGD MODULE. 

19 AND FINALLY, AGAIN, THERE'S 11 MGD EXPANSION, 

20 AND THIS WILL BE IN THE PHASE 1. AND A 12 MGD MODULE 

21 FINALLY FOR THE ULTIMATE CONDITION. 

22 NOW ONCE WE IDENTIFY AND START TO DEVELOP THE 

23 ALTERNATIVES WHEN WE HAVE TO DEVELOP AN EVALUATION SYSTEM 

24 -- AND THE CRITERIA THAT WE USE ASSOCIATED WITH THAT 

25 EVALUATION INCLUDES THE CAPITAL AND OPERATIONS AND 
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1 MAINTENANCE COSTS. AND PART OF WHAT IS INCORPORATED INTO 

2 THE DEVELOPMENT OF THOSE COSTS IS WE DO INFLATION, AND 

3 THE WAY THAT WE TAKE ALTERNATIVES THAT HAVE DIFFERING 

4 LEVELS OF COST AND OPERATIONS, MAINTENANCE COSTS AND 

5 INFLATION IS THAT WE TAKE THOSE INTO A PRESENT-WORTH 

6 VALUE. THAT PUTS IT INTO A PRESENT-DAY COST. 

7 ONE OF THE OTHER THINGS THAT WE INCLUDE, JUST 

8 TO NOTE IN TERMS OF THE OPERATIONS AND MAINTENANCE COSTS 

9 AND CAPITAL COST, WE DO DEVELOP A -- HAVE A DATABASE OF 

10 INFORMATION THAT IDENTIFIES CAPITAL COSTS OF VARIOUS 

11 FACILITIES, AND WE USE ACTUAL OPERATING MAINTENANCE COSTS 

12 AT THE UTILITY TO HELP CLOSELY IDENTIFY THE COSTS. WE 

13 INCLUDE COSTS SUCH AS PERMITTING, LABORATORY FEES AND SO 

14 ON. 

15 WE ALSO LOOK AT THE ENVIRONMENTAL IMPACT THAT 

16 WOULD IMPACT TO CONSTRUCT TREATMENT PLANTS, TO CONSTRUCT 

17 INTERCEPTORS AND COLLECTION SYSTEMS. WE ALSO CONSIDER 

18 THE ARCHEOLOGICAL IMPACT AS WELL AS ODOR AND NOISE 

19 ASSOCIATED WITH BUILDING A TREATMENT PLANT. 

20 KEY ELEMENT OF THE WATER UTILITIES' OVERALL 

21 WATER SYSTEM PLANNING IS THE RECLAMATION, SO AN IMPORTANT 

22 ELEMENT OF THE EVALUATION IS THE POTENTIAL OF EACH OF THE 

23 ALTERNATIVES FOR RECLAMATION. 

24 WE ALSO LOOK AT FLEXIBILITY OR RELIABILITY. 

25 FLEXIBILITY BEING THE ABILITY OF AN ALTERNATIVE TO BE 
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1 ABLE TO BE ADJUSTED IN THE FUTURE. AS AN IMPORTANT 

2 ELEMENT, SUCH AS IF REQUIREMENTS FOR THE EFFLUENT LIMITS 

3 MIGHT CHANGE OR THE REGULATIONS CHANGE, AN ALTERNATIVE IS 

4 RATED HIGHLY IF IT'S RATHER FLEXIBLE OR HIGHLY FLEXIBLE. 

5 RELIABILITY IS MORE OF A MEASURE OF CAN AN ALTERNATIVE 

6 RELIABLY TREAT THE WASTEWATER? AND THAT MIGHT INCLUDE 

7 SUCH THINGS AS MAJOR FAILURES IN A POWER SUPPLY OR OTHER 

8 SUCH EVALUATION CONSIDERATIONS. 

9 OBVIOUSLY, PUBLIC ACCEPTANCE IS A KEY ELEMENT. 

10 WE HAVE TO MAKE SURE THAT ANY ALTERNATIVE THAT'S 

11 RECOMMENDED IS ACCEPTABLE TO THE PUBLIC. ~JD PART OF 

12 THE -- PART OF THAT PROCESS IS HAVING A PUBLIC MEETING, 

13 SUCH AS TODAY'S. 

14 CONSTRUCTIBILITY IS AN IMPORTANT ELEMENT, TOO, 

15 BECAUSE THAT HAS AN IMPACT ON, ULTIMATELY, THE COST. 

16 CONSTRUCTIBILITY MIGHT CONSIDER SUCH THINGS AS HIGH 

17 GROUNDWATER TABLES OR DIFFICULT CONSTRUCTION. THINGS 

18 SUCH AS THAT CAN HAVE AN IMPACT ON THE COST OF A PROJECT 

19 BECAUSE THEY ADD A LEVEL OF UNKNOWN TO OUR COSTING. 

20 FINALLY, OF COURSE, THE MOST IMPORTANT ELEMENT 

21 OF WHAT WE DO IS TO ACTUALLY GET A PROJECT IMPLEMENTED. 

22 AND IMPLEMENTATION REALLY INCLUDES ALL OF THESE 

23 CONSIDERATIONS BECAUSE, ULTIMATELY, IF WE CAN'T IMPLEMENT 

24 IT, THE ALTERNATIVE IS NOT A GOOD ALTERNATIVE. 

25 THIS IS A COST TABLE OF THE CAPITAL COST AS 
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1 WELL AS THE TOTAL PRESENT-WORTH COST. PRESENT WORTH 

2 AGAIN INCLUDING THE OPERATIONS AND MAINTENANCE OF THE 

3 VARIOUS ALTERNATIVES. 

4 AND, AGAIN, I DO WANT TO STRESS THAT THIS IS 

5 COSTING FOR WASTEWATER COLLECTION, CONVEYANCE AND 

6 TREATMENT ONLY. IT DOES NOT INCLUDE SOME OF THE OTHER 

7 ELEMENTS ASSOCIATED WITH WATER SUPPLY OR ANY OF THE OTHER 

8 CITY REQUIREMENTS. AND I DO WANT TO ALSO MENTION THAT 

9 THIS IS A -- THESE COSTS ARE ASSOCIATED WITH PROVIDING 

10 CONVEYANCE AND TREATMENT FOR THE WHOLE PRINCIPAL SERVICE 

11 AREA. 

12 ONE THING, IF YOU RECALL, ALTERNATIVES 1 AND 1A 

13 DID NOT INCLUDE ANY ELEMENTS OF REUSE ASSOCIATED WITH 

14 IT. IN ORDER TO HELP US COMPARE APPLES TO APPLES, WE DID 

15 FOOTNOTE HERE THAT FOR THOSE ALTERNATIVES THAT DID NOT 

16 INCLUDE AN ELEMENT OF REUSE, WE ADDED -- WE WOULD ADD SIX 

17 MILLION DOLLARS IN INITIAL PHASE CAPITAL COSTS AND A 10 

18 MILLION DOLLAR PRESENT-WORTH VALUE. THOSE COSTS ARE 

19 ASSOCIATED WITH PROVIDING FILTRATION AND PUMPING AND 

20 CONVEYANCE FROM THE BUSTAMANTE PLANT UP TO A REUSE AREA 

21 TO THE NORTH OF INTERSTATE 10 WITHIN THE PRINCIPAL STUDY 

22 AREA. 

23 YOU CAN SEE FROM THE TABLE THAT, AS WE TALKED 

24 ABOUT COMPARING 1 AND 1A, YOU CAN SEE THAT THERE'S 

25 INITIALLY SIGNIFICANT DEFERMENT OF CAPITAL COSTS. 
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1 THERE'S ALSO A SIGNIFICANT DEFERMENT OF CAPITAL COSTS 

2 ASSOCIATED WITH 2C, AS COMPARES TO ALTERNATIVE 1. AND 

3 THEN THE PRIMARY DIFFERENCE BETWEEN ALTERNATIVES 1A AND 

4 1C IS ABOUT SIX MILLION DOLLARS, WHICH PRETTY MUCH 

5 EQUATES TO THE COST TO PROVIDE REUSE ON TOP OF 

6 ALTERNATIVE 1A. 

7 YOU CAN ALSO SEE THAT ALTERNATIVE 2C IS THE 

8 LOWEST-COST RECLAMATION ALTERNATIVE. AND, AGAIN, IF YOU 

9 WERE TO ADD 10 MILLION DOLLARS TO ALTERNATIVE 1A, THAT 

10 WOULD HAVE A TOTAL PRESENT-WORTH VALUE OF 82 AS COMPARED 

11 TO 81, FOR ALTERNATIVE 2C. 

12 BASED ON THE NUMBER OF CONSIDERATIONS THAT I 

13 ENUMERATED TALKING ABOUT ALTERNATIVE 2C, THAT IS THE 

14 RECOMMENDED PLAN FOR THE PRINCIPAL STUDY AREA. THE 

15 REASONS FOR THAT INCLUDING, IT IS THE LOWEST-COST 

16 ALTERNATIVE WITH RECLAMATION. IT REDUCES THE INITIAL 

17 CAPITAL COSTS ASSOCIATED WITH EXPANDING THE BUSTAMANTE 

18 PLANT AS COMPARED TO A NUMBER OF THE ALTERNATIVES. IT'S 

19 VERY FLEXIBLE. IT DOES NOT ELIMINATE ANY OF THE OTHER 

20 ALTERNATIVES. IF YOU RECALL, YOU BUILD AN INITIAL MODULE 

21 OF THE RECLAMATION PLANT OF ONLY 2 MGD AND YOU BUILD A 

22 SMALL MODULE AT BUSTAMANTE. IF PLANNING WERE TO CHANGE 

23 IN THE FUTURE, YOU HAVEN'T ADDED THAT MUCH TO YOUR -- YOU 

24 HAVEN'T MADE A COMMITMENT NECESSARILY TO THAT 

25 ALTERNATIVE. YOU COULD ENLARGE THE RECLAMATION PLANT, 
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1 THE EAST SIDE PLANT. OR, FOR THAT MATTER, IF THERE WAS A 

2 HEAVY DEMAND FOR RECLAMATION TO THE NORTH, YOU COULD EVEN 

3 CONSTRUCT THE MONTWOOD PLANT, IN FACT. SO IT HAS PLENTY 

4 OF FLEXIBILITY, AND THAT'S A REAL ADVANTAGE. 

5 AN ADVANTAGE TO THE WATER UTILITY IS THAT IT 

6 CENTRALIZES THEIR FACILITIES. THE WATER UTILITY HAS A 

7 NUMBER OF TREATMENT PLANTS, AND IT WAS NOT DESIRABLE TO 

8 ADD ANOTHER LARGE FACILITY, A LARGE WASTEWATER TREATMENT 

9 PLANT, TO THEIR SYSTEM. SO HAVING A SMALL RECLAMATION 

10 PLANT THAT'S PRETTY MUCH DRIVEN BY THE RECLAMATION 

11 POTENTIAL IN THE AREA, THAT'S NOT AS BURDENSOME AS 

12 BUILDING A LARGE OR A LARGER RECLAMATION FACILITY IN THE 

13 PRINCIPAL STUDY AREA. 

14 AND ANOTHER BIG ADVANTAGE IS THERE AREN'T ANY 

15 NEW DISCHARGES, BEING A ZERO-DISCHARGE PLANT FOR THE EAST 

16 SIDE PLANT. 

17 SO WHAT IS THIS RECOMMENDED PLAN? IT'S AN 

18 INITIAL EXPANSION OF BUSTAMANTE BY 11 MGD. IT'S TO 

19 PROVIDE TEMPORARY LIFT STATIONS AND FORCE MAINS. TO 

20 COLLECT WHAT FLOWS THERE ARE WITHIN THE PRINCIPAL STUDY 

21 AREA AND TO CONVEY THEM INTO THE EXISTING COLLECTION 

22 SYSTEM. IT'S A 2 MGD EAST SIDE RECLAMATION PLANT, WHICH 

23 SITING STUDIES HAVE NOT BEEN DONE YET, BUT IT IS DRIVEN 

24 BY THE RECLAMATION POTENTIAL IN THE SERVICE AREA. SO 

25 IT'S MORE MARKET-DRIVEN THAN ANYTHING. 
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1 THIS PLAN ALSO ADDRESSED EXISTING COLLECTION 

2 SYSTEM CAPACITY RESTRICTIONS. I INDICATED EARLIER THAT 

3 THERE WAS SOME MODELING DONE. SIGNIFICANT EFFORT DONE BY 

4 THAT WAS TO IDENTIFY AREAS IN THE COLLECTION SYSTEM THAT 

5 HAD BOTTLENECKS AND THEIR RECOMMENDATIONS TO ADDRESS 

6 THAT. ONE OF THE KEY RECOMMENDATIONS THAT WE MADE IS 

7 BEFORE GOING AND MAKING INVESTMENTS TO ADDRESS THOSE 

8 BOTTLENECKS, THE UTILITY, WE SUGGEST, WOULD DO SOME FLOW 

9 MONITORING SO THAT THOSE CAPITAL INVESTMENTS ARE 

10 ABSOLUTELY NECESSARY. 

11 NOW IN TERMS OF IMPLEMENTATION, THE INITIAL 

12 PHASE, WHICH REQUIRES THAT FACILITIES BE ON-LINE BY THE 

13 YEAR 2005, INCLUDE THE EXPANSION OF BUSTAMANTE, NEEDS TO 

14 BE ON-LINE BY THE YEAR 2002, AND THAT MEANS IT'S FINISHED 

15 WITH THE CONSTRUCTION. 

16 A DIVERSION OF THE CONSTRUCTION, IF YOU RECALL, 

17 FOR THE RECLAMATION PLANT, THERE WAS DIVERSION TO GET 

18 FLOW TO THE NEW RECLAMATION PLANT. THAT WAS A 

19 REQUIREMENT. AND THAT WOULD ONLY BE NECESSARY WHEN 

20 GROWTH WITHIN THE SYSTEM AND THE DEMAND FOR RECLAMATION 

21 OCCURS. 

22 AGAIN, THE NEW RECLAMATION PLANT IS DRIVEN BY 

23 POTENTIAL DEMAND FOR RECLAMATION. SO THE PLANT IS PRETTY 

24 MUCH DRIVEN -- THE SIZE IS DRIVEN BY THE DEMAND. AND WE 

25 USE TWO MILLION GALLONS PER DAY. BUT WHATEVER THE DEMAND 
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1 IS, WE CAN DIVERT WHATEVER FLOW IS REQUIRED. 

2 AND THEN AS I INDICATED EARLIER, SITING IS TO 

3 BE DETERMINED ONCE THAT RECLAMATION PLANT DEMAND OCCURS. 

4 AGAIN, FLOW MONITORING IN A COLLECTION SYSTEM. 

5 GOING INTO IMPLEMENTATION FOR PHASE 1, 

6 CONSTRUCTION OF THE BACKBONE INTERCEPTOR WOULD BE 

7 REQUIRED BECAUSE THAT WOULD IMPLY THAT DURING PHASE 1, 

8 THERE'S SUFFICIENT FLOW AND POPULATION NECESSARY TO 

9 CREATE THAT FLOW TO GET -- IT BECOMES NECESSARY TO BUILD 

10 THAT INTERCEPTOR. ASSOCIATED WITH THAT, ALSO, IS THE 

11 FACT THAT WITH ANY EXISTING COLLECTION SYSTEM, YOU WOULD 

12 ALSO OVERLOAD THE EXISTING SYSTEM BY TRANSFERRING 

13 ADDITIONAL FLOWS FROM THE PRINCIPAL STUDY AREA. 

14 PHASE 1 ALSO WOULD IDENTIFY -- THERE ARE A 

15 NUMBER OF IMPROVEMENTS TO THE EXISTING COLLECTION SYSTEM 

16 THAT WE IDENTIFIED IN OUR MODELING. AND ALSO THE NEXT 

17 BUSTAMANTE EXPANSION WOULD HAVE TO BE ON-LINE BY THE YEAR 

18 2012. AND THAT SHOWS YOU THAT THAT'S ABOUT A 10-YEAR GAP 

19 BETWEEN THE TIME THAT THE INITIAL CONSTRUCTION IS 

20 REQUIRED AND THE PHASE 1 CONSTRUCTION IS REQUIRED. 

21 WITH THAT, THAT'S THE END OF THE FORMAL 

22 PRESENTATION. ARE THERE ANY QUESTIONS? 

23 MR. BROSMAN: WE'LL OPEN IT UP FOR QUESTIONS OR 

24 COMMENTS FROM THE AUDIENCE. I'D LIKE TO RECOGNIZE MR. 

25 GORDON THORN CAME IN FROM THE TEXAS WATER DEVELOPMENT 
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1 BOARD. I APPRECIATE YOU BEING HERE. WE DID GIVE YOU 

2 PLENTY OF PRAISE BEFORE YOU CAME. 

3 ANY QUESTIONS THAT ANYONE MAY HAVE? THIS IS 

4 JUST BIG-PICTURE PLANNING AND DOESN'T GET DOWN TO THE 

5 NUTS AND BOLTS OF SPECIFIC LINE EXTENSIONS. 

6 ATTENDEE: I THINK MY QUESTIONS WOULD BE MORE 

7 NUTS AND BOLTS. MAYBE ANOTHER TIME. BUT I MEAN LIKE THE 

8 FUNDING AND WHAT'S COST OF -- IMPACT FEES. YOU KNOW, IF 

9 YOU'RE LOOKING AT IMPACT FEES FROM THE VARIOUS AREAS THAT 

10 AREN'T INCLUDED AT THIS TIME, LIKE I SAID, IT'S MORE THE 

11 NUTS AND BOLTS TYPE THINGS. 

12 RECLAMATION FACILITY, I'M ASSUMING, THAT'S 

13 WATER REUSE FOR IRRIGATION PURPOSE. AND LIKE YOU STATED, 

14 YOU DON'T HAVE SITES FOR THAT YET, SO .... BUT YOU'RE 

15 LOOKING AT AN 8-YEAR PLAN FROM THIS POINT, RIGHT? 

16 MR. OPPENHEIM: WE LOOKED AT GOING OUT --

17 ATTENDEE: FOR YOUR INITIAL PHASE. 

18 MR. OPPENHEIM: YES. WE LOOKED AT GOING 

19 THROUGH, FOR THE INITIAL PHASE, UP TO THE YEAR 2005. AND 

20 IN TERMS OF THE RECLAMATION, IT'S MORE DRIVEN BY WHATEVER 

21 DEVELOPMENT MIGHT DEMAND, GOLF COURSES, TURF IRRIGATION, 

22 MEDIANS, IF THERE'S SOME INDUSTRY IN THE AREA. THEN THAT 

23 WOULD HELP THAT DEMAND. 

24 MR. BROSMAN: LET ME SAY SOMETHING ABOUT 

25 RECLAMATION. THAT IS DEFINITELY A PART OF OUR WATER 
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1 FUTURE OF EL PASO. RIGHT NOW, WE RECYCLE ABOUT SEVEN AND 

2 A HALF, EIGHT PERCENT OF OUR LAND, MOSTLY FROM THE FRED 

3 HERVEY PLANT. WE ARE CURRENTLY CONSTRUCTING A 

4 RECLAMATION SYSTEM -- WELL, WE HAVEN'T STARTED 

5 CONSTRUCTING -- WE'RE ABOUT 95 PERCENT DESIGN -- ON THE 

6 WEST SIDE, TO PROVIDE RECLAIMED WATER TO AREAS OF THE 

7 WEST SIDE. THAT CONSTRUCTION WILL START THIS SUMMER. 

8 WE'RE DOING SOME PRELIMINARY PLANNING IN THE 

9 HASKALL TREATMENT PLANT. WE ALSO ARE DOING -- WE'RE 

10 ABOUT 95 PERCENT DESIGNED AT THE BUSTAMANTE PLANT, WITH 

11 AN INITIAL PHASE OF RECLAMATION THERE. SO AS PART OF OUR 

12 OVERALL LONG-RANGE WATER MASTER PLAN, WE MUST MAINTAIN 

13 NOT ONLY THE CURRENT EIGHT PERCENT BUT LOOKING OUT 25, 30 

14 YEARS FROM NOW, WE SEE MAYBE 20 PERCENT OF OUR WATER 

15 COMING FROM RECLAIMED TREATED WASTEWATER. SO WE'RE VERY 

16 MUCH INTERESTED IN PROVIDING SOME RECLAMATION ON THE EAST 

17 SIDE. AND WE WILL DO IT AT BOTH BUSTAMANTE AND IF WE CAN 

18 BUILD THIS SKIMMER PLANT. 

19 THERE ARE POLICIES IN PLACE THAT ENCOURAGE 

20 THAT. FOR EXAMPLE, YOU CANNOT BUILD A NEW GOLF COURSE IN 

21 EL PASO UNLESS YOU USE BRACKISH WATER OR RECLAIMED WATER, 

22 IF IT'S AVAILABLE. SO THERE WILL BE POLICIES GENERATED 

23 TOWARDS THAT. 

24 AS FAR AS IMPACT FEES -- YOU ASKED ABOUT IMPACT 

25 FEES -- THAT'S SOMETHING THAT'S PROBABLY GOING TO COME 
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1 BACK UP. THE PRESSURES ARE GOING TO BE THERE. WE 

2 HAVE -- WE TRIED ONCE. AND THIS AREA HAS VERY LIMITED 

3 WATER SUPPLY. SO THE DEVELOPMENT OF THIS AREA IS GOING 

4 TO BE DEPENDENT ON ADEQUATE WATER SUPPLY. 

5 ATTENDEE: SURE. 

6 MR. BROSMAN: AND EVEN THOUGH THIS IS A 

7 WASTEWATER STUDY, AND THEREFORE -- AND THE INITIAL IMPACT 

8 FEES THAT WE DEVELOPED ARE STRICTLY WATER SUPPLY FEES. I 

9 CAN PREDICT THAT IT'S GOING TO COME BACK UP SOMETIME. 

10 WHEN, I DON'T KNOW. BUT THE EXPANSION IN THIS AREA IS 

11 GOING TO BE LIMITED. WE HAVE TO RESOLVE JURISDICTIONAL 

12 ISSUES. I DON'T SEE US EXPANDING INTO AREAS SERVED THAT 

13 BELONG TO ANOTHER JURISDICTION. WE HAVE TO RESOLVE 

14 THAT. WE HAVE TO RESOLVE THE WATER ISSUES IN THIS AREA 

15 BEFORE MUCH OF THE GROWTH CAN OCCUR. I ASSUME -- THIS 

16 STUDY IS PREDICATED ON THE ASSUMPTION THAT ULTIMATELY 

17 THOSE QUESTIONS WILL BE RESOLVED. 

18 ATTENDEE: I KNOW THAT'S NOT THE POINT OF THIS 

19 MEETING, BUT IS THERE ANY WATER STUDY STARTING FOR THIS 

20 AREA? 

21 MR. BROSMAN: ACTUALLY, THERE IS NOT. WE JUST 

22 COMPLETED, SURPRISINGLY, A 20-YEAR WATER FACILITIES 

23 MASTER PLAN ABOUT THREE YEARS AGO. WE DID INCLUDE IN 

24 THERE WHAT WE CALLED THE TRIANGLE AREA. WE DID 

25 INCLUDE -- THIS IS HOW THE DYNAMICS AND THINGS CHANGE. 
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1 WE ACTUALLY HAVE DONE SOME PRELIMINARY STUDIES ON THE 

2 AREA OWNED BY G.L.O. THEY'VE BEEN TALKING TO US FOR 

3 QUITE SOME TIME. 

4 BUT A GOOD PORTION OF THE HEARTLAND OF THAT 

5 STUDY AREA THAT YOU SEE UP THERE, WE HAVE NOT DONE 

6 COMPREHENSIVE PLANNING FOR INFRASTRUCTURE. OF COURSE, WE 

7 KNOW OVERALL DEMAND. WE KNOW THAT WE HAVE TO GET A 

8 YEAR-ROUND SUPPLY OF WATER TO THE CITY. JONATHAN ROGERS' 

9 PLAN HAS GOT TO BE EXPANDED FOR WATER BULK. WATER IN 

10 THAT AREA IS GOING TO COME FROM SURFACE WATER. THESE ARE 

11 MAJOR PROBLEMS WE FACE THAT WE HAVE TO SOLVE. THERE'S 

12 GOING TO HAVE TO BE SOME WHEELING AND DEALING AND SOME 

13 RESOLUTION OVER TIME BEFORE WE CAN GET ALL THESE THINGS 

14 RESOLVED. 

15 BUT ULTIMATELY, YOU KNOW, THAT AREA IS GOING TO 

16 GROW AND -- SO THIS IS -- IT'S NOT TOTALLY CONNECTED WITH 

17 WATER, YOU KNOW. 

18 ATTENDEE: RIGHT. 

19 MR. BROSMAN: WHAT WERE THE OTHER QUESTIONS? 

20 ATTENDEE: I THINK THAT'S IT. 

21 MR. BROSMAN: ANY OTHER COMMENTS OR QUESTIONS? 

22 MR. THORN, DO YOU WANT TO SAY ANYTHING? 

23 MR. THORN: I JUST APOLOGIZE FOR BEING LATE. 

24 I'M FROM LAS CRUCES, AND AM TRYING TO FIND MORE WATER. 

25 MR. BROSMAN: WE CAN END THE HEARING NOW. 
(THE HEARING CONCLUDED AT 7:58 P.M.) 
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3 STATE OF TEXAS 

4 COUNTY OF EL PASO 
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20 

21 

22 

23 

24 

25 

I, SHANNON J. MARTINEZ, REGISTERED MERIT 

REPORTER, AND CERTIFIED SHORTHAND REPORTER IN AND FOR THE 

STATE OF TEXAS, HEREBY CERTIFY THAT THIS TRANSCRIPT IS A 

TRUE RECORD OF THE TESTIMONY GIVEN IN SAID PROCEEDING, AND 

THAT SAID TRANSCRIPTION IS DONE TO THE BEST OF MY ABILITY. 

~ GIVEN UNDER MY HAND AND SEAL OF OFFICE ON THIS 

/fl DAY OF~, 1997. 

;j ' ~ I . -"- 4/l41.,wu .V /' Jif.~ 
;:~~~~Eg·~~:;~~; R~RTER 
OF THE STATE OF TEXAS 
CERTIFICATION NUMBER 1684 
DATE OF EXPIRATION OF 
CERTIFICATION: 12/31/97 
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