


Upper Coastal Plain East – December Progress Report


Texas Water Development Board (Contract Manager: Sydney Weitkunat)

01/04/2021

Overview



Project Log Status	Count
Completed – Through Dec. 31st	2,917
Processing – January Estimated Progress	3,412
Pending	12,807
Total	19,136



■ Complete ■ Processing ■ Pending

December Completed Log Breakdown

	Harrison	Bastrop	Fayette	Colorado
New Well Records	1,152	94	280	625
Duplicate Well Records - New Information	71	59	71	49
Duplicate Well Records - Without New Information	90	154	126	33
Unable to Locate (Will review linen maps near end of project)	17*	44*	19*	7*
Incorrect Folder	5*	0*	1*	1*
Outside Study Area	2	0	0	1
Corrupt File/Scan	0	0	0	2
Total	1,315	307	477	710

* Not Included in total count. Will be processed later.

Associated Files – Shared OneDrive (UCPE Data > December Data Deliverable)

BRACS DB – UCPE>December Data Deliverable>WellLocationDE_DEC.accdb

Tracking Table – UCPE>December Data Deliverable>BRACS_Work Order_DataCollection_TrackingWells_DEC.xlsx

Log Files – UCPE>December Data Deliverable>NewGeophysicalWellLogs>NewGeophysicalWellLogs.zip

December Progress Report – UCPE>December Data Deliverable>UCPE December Progress Report.pdf

Allan R. Standen, LLC

