



TWDB Progress Report for Contract 2000012405

Date: 10/22/2020
To: Andrea Croskrey, Geoscientist Innovative Water Technologies (TWDB Project Manager)
Erika Mancha, Manager Innovative Water Technologies
From: Kristi Shaw PE (HDR Project Manager)
Subject: TWDB Contract 2000012405 Progress Report for Invoice #6 (Reporting dates 08/02/20 through 08/29/20)

Work Completed:

Task 1 - Literature Review

Subconsulting services University of Texas- Bureau of Economic Geology to include: Summarizing BEG studies for Literature Review.

Problems Encountered this period: None

Task 2 - Hydrogeological Parameter Screening

Subconsulting services INTERA to include:

*Updated Task 2 method and scoring approach including geodatabases based on TWDB staff comments and associated task services from 6/1 through 6/30. (INTERA)

Problems Encountered this period: None

Task 3 - Excess Water Screening

Subconsulting services INTERA to include:

*Updated suitability rating approach including geodatabases based on TWDB staff comments and associated task services

Problems Encountered this period: None

Task 4 - Water Supply Needs Screening

No work completed in reporting period.

Problems Encountered this period: None

Task 5 - Final Suitability Rating

No work completed in reporting period.

Problems Encountered this period: None

Task 6 - Public Data Display

No work completed in reporting period.

Problems Encountered this period: None

Task 7 - Draft and Final Report

Follow-up with TWDB regarding geodatabase inquiries on draft report.

Problems Encountered this period: None

Task 8 - Project Management

Coordination with Cooper Consulting and peer review of interim deliverable. Project management.

Communication with TWDB staff to discuss progress, data requests, and other items as necessary. Preparation of detailed monthly progress report.

Problems Encountered this period: None