



LBG-GUYTON ASSOCIATES

PROGRESS REPORT

DATE: March 13, 2017
TO: Alan Andrews, Hydrologist, Conservation & Innovative Water Technologies
FROM: Kristie Laughlin, P.G. and James Beach, P.G.
SUBJECT: TWDB Contract No. 1600011951
Blossom Aquifer – Potential Brackish Groundwater Production Areas

Work Completed

The time period covered by this progress report is February 1 - 28, 2017.

TASK 1

LBG-Guyton met with TWDB on February 16 to discuss the project, prepared the progress report for February services, reviewed the invoice and budget, and modified internal deadlines for project completion.

TASK 4

LBG-Guyton created injection well shape files.

TASK 5

LBG-Guyton worked on parsing RRC injection well data, delineating the 10,000 mg/L TDS extent, and reviewing Region D strategies for the Blossom.

TASK 6

LBG-Guyton worked on revisions for the methodology report.