



LBG-GUYTON ASSOCIATES

PROGRESS REPORT

DATE: June 16, 2017
TO: Alan Andrews, Hydrologist, Conservation & Innovative Water Technologies
FROM: Kristie Laughlin, P.G. and James Beach, P.G.
SUBJECT: TWDB Contract No. 1600011951
Blossom Aquifer – Potential Brackish Groundwater Production Areas

Work Completed

The time period covered by this progress report is May 1 - 31, 2017.

TASK 1

LBG-Guyton prepared the progress report for monthly services, reviewed the invoice, budget, and Gantt schedule.

TASK 4

LBG-Guyton created a preliminary shapefile list and checked water level data qualifiers.

TASK 5

LBG-Guyton calculated salinity zone volumes and modeled pumping scenarios for the potential production areas.

TASK 6

LBG-Guyton prepared the draft report.