



## LBG-GUYTON ASSOCIATES

### PROGRESS REPORT

---

**DATE:** September 1, 2016  
**TO:** Alan Andrews, Hydrologist, Conservation & Innovative Water Technologies  
**FROM:** Kristie Laughlin, P.G. and James Beach, P.G.  
**SUBJECT:** TWDB Contract No. 1600011951  
Blossom Aquifer – Potential Brackish Groundwater Production Areas

---

### Work Completed

The time period covered by this progress report is August 1 – 31, 2016.

LBG-Guyton received TWDB comments on the Draft Evaluation Technique and Approach Report on August 23, 2016 and worked on revisions to the report for the remainder of the billing period.

Additionally, LBG-Guyton updated the Gantt chart to reflect a schedule change (the draft report was submitted to TWDB on June 24, 2016), and moved the Project Methodology Meeting forward to September.



2016

2017

Name

April May June July August September October November December January February March April May

