



## **LBG-GUYTON ASSOCIATES**

### **PROGRESS REPORT**

---

---

**DATE:** November 21, 2016  
**TO:** Jean Perez, Hydrologist II, Conservation & Innovative Water Technologies  
**FROM:** Michael Keester, P.G. and James Beach, P.G.  
**SUBJECT:** TWDB Contract No. 1600011952  
Nacotoch Aquifer – Potential Brackish Groundwater Production Areas

---

### **Work Completed**

The time period covered by this progress report is from October 1, 2016 through the end of the month (October 31, 2016).

#### TASK 1 PROJECT MANAGEMENT

LBG-Guyton coordinated work with BEG and Collier Consulting.

#### TASK 2 DATA ACQUISITION

- Working on draft methodology report
- Incorporating figures that illustrate problems with some geophysical logs

#### TASK 3 HYDROGEOLOGIC EVALUATION

- CCI reviewing geophysical logs and making picks for determining water quality
- CCI populating draft workbook for determining water quality from geophysical logs
- BEG evaluating geophysical logs and making picks for determining net sand thickness

### **Problems**

We have updated the schedule to reflect a delay in delivery of the Draft Evaluation Technique and Approach Report.