

Revised Schedule for Assessment of Groundwater Modeling Approaches to Brackish Aquifers

Task Number/Name	2010	2011											
	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	
1. Project Management	1	2											
2. Technical Tasks													
2a. Literature Review													
2b. Applicability Evaluation of Groundwater Models													
2c. Decision Matrix for Model Selection													
3. Project Report													
3a. Draft										3			
3b. TWDB Review													
3c. Final											4		

¹Kickoff meeting

²Progress meeting to discuss matrices

³Draft report delivery: August 31, 2011

⁴Final report delivery: November 4, 2011