



12357-A Riata Trace Parkway, Suite 210  
Austin, Texas 78727  
tel: 512 346-1100  
fax: 512 345-1483

April 26, 2011

Texas Water Development Board  
Contract Administration  
Attention: Sanjeev Kalaswad  
P.O. Box 13231  
Austin, TX 78711-3231  
[contracts@twdb.state.tx.us](mailto:contracts@twdb.state.tx.us)

**Subject: Progress Report March 2011-April 2011 for Contract No.: 1004831106  
Brackish Groundwater Desalination Demonstration Project**

Dear Sanjeev:

This letter serves as the progress report for the period of March 2011 through April 2011, as required by the above referenced contract. There have been no expenditures made, and therefore, no payment submissions or requests thus far for this project.

- (1) **TWDB Contract Number:** 1004831106
- (2) **Total Expenses for billing period beginning March 2011 through April 2011:** None
- (3) **Total Services for this period:** None
- (4) **Total In-kind Services:** None
- (5) **Less Local Share:** None
- (6) **Total TWDB's Share of total study costs:** None
- (7) **Amount of Retainage:** None
- (8) **Total Costs to be Reimbursed:** None

In addition, we have received your email dated April 14, 2011 instructing us that we must select Option A-Initiate work without SAWS participation (with modified proposal and scope of services), or Option B-Wait until SAWS makes a decision in October 2001 regarding



April 26,, 2011  
Page 2

whether to move forward with Task 5 (Well Testing) portion of this Project. We are in the process of deciding how we want to move forward given these options. Thank you for your consideration and understanding of the changes that have occurred at SAWS (Project PARTICIPANT) regarding this project. Please contact Bill Mullican or me if you require any further information.

Very truly yours,

A handwritten signature in black ink that reads 'Shirley J. Ross'.

Shirley J. Ross  
Client Service Manager  
Camp Dresser & McKee Inc.

cc: Bill Mullican