


# Upper Coastal Plain East – January Progress Report


Texas Water Development Board (Contract Manager: Sydney Weitkunat)

02/02/2021

## Overview



Project Log Status	Count
Completed – Through Jan. 31st	6,483 (3,566 Jan)
Processing – February Estimated Progress	+3,577
Pending	9,076
<b>Total</b>	<b>19,136</b>



■ Complete ■ Processing ■ Pending

## December Completed Log Breakdown

	Austin	Brazos	Burleson	Falls	Grimes	Lee	Leon
New Well Records	166	283	391	54	60	286	40
Duplicate Well Records - New Information	32	44	46	36	23	88	41
Duplicate Well Records - Without New Information	13	90	35	54	39	93	17
Unable to Locate* (Will review linen maps near end of project)	1*	1*	6*	1*	0	6*	6*
Incorrect Folder*	0	3*	1*	0	1*	0	0
Corrupt File/Scan/ Outside Study Area	0	12	2	2	1	1	18
<b>Total</b>	<b>211</b>	<b>429</b>	<b>474</b>	<b>146</b>	<b>123</b>	<b>468</b>	<b>116</b>

\* Not Included in total count. Will be processed later.

## Upper Coastal Plain East – January Progress Report

Texas Water Development Board (Contract Manager: Sydney Weitkunat)

02/02/2021

### December Completed Log Breakdown (cont.)

	<b>Madison</b>	<b>Milam</b>	<b>Robertson</b>	<b>Waller</b>	<b>Washington</b>	<b>Williamson</b>
New Well Records	330	235	52	5	118	114
Duplicate Well Records - New Information	25	104	20	0	12	50
Duplicate Well Records - Without New Information	61	105	177	1	46	87
Unable to Locate* (Will review linen maps near end of project)	8*	27*	0	0	6*	1*
Incorrect Folder*	5*	0	0	0	1*	0
Corrupt File/Scan/Outside Study Area	25	25	2	1	2	2
<b>Total</b>	<b>441</b>	<b>469</b>	<b>251</b>	<b>7</b>	<b>178</b>	<b>253</b>

\* Not Included in total count. Will be processed later.

### Associated Files – Shared OneDrive (UCPE Date > December Data Deliverable)

BRACS DB – UCPE>January Data Deliverable>WellLocationDE\_JAN.accdb

Tracking Table – UCPE>January Data Deliverable>BRACS\_Work Order\_DataCollection\_TrackingWells\_JAN.xlsx

Log Files – UCPE>January Data Deliverable>NewGeophysicalWellLogs>NewGeophysicalWellLogs.zip

December Progress Report – UCPE>January Data Deliverable>UCPE January Progress Report.pdf