


Upper Coastal Plain East – November Progress Report


Texas Water Development Board (Contract Manager: Sydney Weitkunat)

11/30/2020

Overview



Log Status	Count
Complete	108
Processing	1,337
Pending	17,690
Total	19,136



■ Complete ■ Processing ■ Pending

Completed Log Breakdown

New Well Records	57
Duplicate Well Records - New Information	21
Duplicate Well Records - Without New Information	29 ¹
Unable to Locate (Will review linen maps near end of project)	2*
Incorrect Folder	2*
Outside Study Area	1
Total	108

¹ Includes 18 'z' records in Sabine folder

* Not Included in total count

Associated Files

BRACS DB – WellLocationDE20201130.accdb

Tracking Table - BRACS_Work Order_DataCollection_TrackingWells_Sabine.xls

Log Files - NewGeophysicalWellLogs>42_403

November Progress Report – UCPE November Progress Report.pdf