



## **LBG-GUYTON ASSOCIATES**

### **PROGRESS REPORT**

---

---

**DATE:** January 17, 2017  
**TO:** Alan Andrews, Hydrologist, Conservation & Innovative Water Technologies  
**FROM:** Kristie Laughlin, P.G. and James Beach, P.G.  
**SUBJECT:** TWDB Contract No. 1600011951  
Blossom Aquifer – Potential Brackish Groundwater Production Areas

---

### **Work Completed**

The time period covered by this progress report is December 1 - 31, 2016.

#### **TASK 1**

LBG-Guyton prepared the progress report for December services and reviewed TWDB formatting and style guidance documents and the scope of work.

#### **TASK 2**

LBG-Guyton revised water quality calculations for the methodology report.

#### **TASK 4**

LBG-Guyton compiled water quality data for import to the BRACs database and generated exclusion area shapefiles.

#### **TASK 5**

LBG-Guyton began evaluating brackish production areas.

