



## **Design, Permitting and Installation of Subdivision-Scale Rainwater Harvesting Systems as a Water Supply Strategy for the Texas Hill Country**

### **Progress Report Submitted to TWDB September 2012**

#### **I. Work in Progress**

1. Prepare for, set up and run marketing forum – Task 8
2. Review gleanings from marketing forum – Task 8
3. Obtain additional responses from backup water haulers – Task 5
4. Karen and David worked on final analysis for Marketing Report – Task 8
5. Finalize project brief for toolbox and begin development – Task 10

#### **II. Work Completed**

1. Completed marketing forum – Task 8
2. Draft report on cost analysis – Task 7
3. Karen and David met to discuss Marketability Focus Group results – Task 8
4. Review sample tool boxes from Stacy and independent research on such – Task 10

#### **III. People Contacted for TCEQ Coordination**

1. N/A

#### **IV. People contacted for “Project Support”**

1. Rima Petrossian, TWDB
2. Linda McCall, TWDB

#### **V. People to be contacted**

1. N/A

#### **VI. Next Activities**

1. Produce review of input from marketing forum – Task 8
2. Complete final report on backup supply – Task 5
3. Review final input on hydrologic modeling (when available) – Task 6
4. Final report on cost analysis – Task 7
5. Report on findings from Focus Group – Task 8
6. Plan for outreach tools, webinar – Task 7

**VII. Administrative Tasks**

1. Modeling activities for ecological and in stream flow impacts
2. Letters went out for homebuilders, water haulers, etc.
3. Follow-up emails and phone calls to homebuilders and water haulers
4. Multiple team phone calls and emails – team conference calls every other week
5. Update project database continue throughout the project
6. Major changes to website and updates throughout the project
7. Add names/contacts for engineers in Hill Country counties to database

Stacy Bray

Grant Specialist

Project Manager - Rainwater Harvesting Systems research (TWDB)

Meadows Center for Water & the Environment (formerly River Systems Institute)

601 University Dr

San Marcos, TX 78666

512-245-9200 office

512-468-0201 cell

<http://www.meadowscenter.txstate.edu/>

<http://www.rsihillcountrywater.org/harvesting-project/>