



1320 South University Drive  
 Suite 300  
 Fort Worth, Texas 76107  
 Phone 817-806-1700  
 Fax 817-870-2536

---

**PROJECT PROGRESS REPORT**  
**EVALUATING THE POTENTIAL OF DIRECT POTABLE REUSE IN**  
**TEXAS**

---

**TO:** Erika Mancha, Innovative Water Technologies, Texas Water Development Board (TWDB)

**FROM:** Ellen T. McDonald, Ph.D., P.E., APAI

**SUBJECT:** TWDB Contract No. 1248321508, Quarterly Progress Report

**DATE:** June 9, 2014

**APAI PROJECT:** 0866-005-01

**Cc:** TWDB Project Sponsors; file

---

**SUMMARY OF WORK COMPLETED**

During this reporting period (through May 23, 2014), APAI's primary activities were (by task):

Task	Description	Summary of Work Completed	Est. % Comp.
1	Kickoff Meeting	• Kickoff completed 3/5/13	100%
2	Relevance of CoCs	• Task complete	100%
3	WQ Performance Targets	• Task complete	100%
4	Source WQ Characterization	• All sampling has been completed. Currently waiting on receiving final analysis results from lab.	75%
5	Source Control Evaluation	• Task complete	100%
6	Evaluation of Treatment Technologies	• Completed Task 6 memo and workshop summary. Task is complete.	100%
7	Significance of Environ. Buffers	• Draft memo is complete. Undergoing internal review.	75%
8	QRRA	• QRRA will start following receipt of final sample analysis results from Task 4 (anticipated start 6/15/14)	5%
9	Sample Pilot Protocols	• Draft pilot protocols are in process. Draft memo will be complete in July.	25%
10	Legal/Reg. Review	• Lloyd Gosselink is currently working on legal review. Anticipate draft memo to be completed in June.	0%
11	Resource Document	• Will begin drafting resource document in June.	0%
12	Admin/QC Tasks	• Ongoing coordination and administration of project tasks, accounting and reporting	75%

**ISSUES ENCOUNTERED**

None to report