



1320 South University Drive
Suite 300
Fort Worth, Texas 76107
Phone 817-806-1700
Fax 817-870-2536

MEMORANDUM

TO: Saqib Shirazi, Ph.D., Innovative Water Technologies, Texas Water Development Board (TWDB)

FROM: Ellen T. McDonald, Ph.D., P.E., APAI

SUBJECT: Storm Water Reuse Monthly Report – January 2009

DATE: February 4, 2009

PROJECT: 0866-003-01

Recent Project Activities:

During this reporting period, APAI's primary activities were (by task):

Task 2- Approach for determining storm water quantities: development of a procedure for determining storm water quantities has been initiated

Task 9- Project administration: preparation of materials for the team kickoff meeting was performed. (The kickoff meeting was delayed due to weather conditions and has been rescheduled for February 11th.)

Issues Encountered:

No substantial issues were encountered during this reporting period.

Items to be Addressed and Anticipated Project Activities:

As mentioned above, the kickoff meeting has been rescheduled for February 11th. The draft guidance document outline and literature review have been provided to participants as background information.

APAI will continue developing the approach for determining storm water quantities and begin documenting potential treatment technologies.

Summary:

Due to difficulties in scheduling the kickoff meeting during the holiday period, and subsequent delay due to the weather conditions, the project is behind schedule. A revised schedule will be proposed at the kickoff meeting and it will be determined whether an extension request should be submitted.