

DRAFT

Proposed Council and Committee Schedule to Develop Report to TWDB

6/29 FULL COUNCIL MEETING – Discuss committee formation, logistics and responsibilities

Committees evaluate work to date and develop game plan. May begin to brainstorm additional solutions, develop solutions and work to address topics. Report drafting begins.

(Committee Agenda Posted no later than July 20th)

7/29 FULL COUNCIL MEETING – Consider Committee Reports and Recommendations

Committees brainstorm additional solutions, develop solutions and work to address topics. Report drafting continues.

(Committee Agenda Posted no later than August 3rd)

8/12 FULL COUNCIL MEETING – Consider Committee Reports and Recommendations

Committees finalize solutions and recommendations for consideration by Council and inclusion in report. Complete Committee Report drafting for Council consideration at September 15th meeting.

(Committee Agenda Posted no later than September 4th)

9/15 FULL COUNCIL MEETING – Consider Committee Reports and Recommendations

Council members (and/or Committees) review submitted Committee work and full report finalized for consideration at September 30th meeting.

(Committee Agenda Posted no later than September 21st)

9/30 FULL COUNCIL MEETING – Consider Council Report

TWDB assist with final editing of Council report prior to October 16th submittal deadline.

October 16, 2020 COUNCIL REPORT DUE TO TWDB