

**PROPOSED TIMELINE  
TO  
COMPLETE WORK  
OF  
STUDY COMMISSION ON REGION C WATER SUPPLY**

DATE	ACTIVITY
21-Jun-10	<p><b>Meeting of Study Commission</b></p> <ul style="list-style-type: none"> <li>·Review all remaining information and data relating to water supply development in Region D</li> <li>·Review outline and format for "Report to 82nd Legislature"</li> <li>·Adopt timeline to complete work of Study Commission</li> </ul>
1-Sep-10	Receive and begin review of Draft "Report to 82nd Legislature". Provide comments to Study Commission Co-Chairs by 30 Sept 2010 for consideration by full Commission
Week of 4-Oct-10	<p><b>Meeting of Study Commission</b></p> <ul style="list-style-type: none"> <li>·Review and adopt the Draft "Report to 82nd Legislature" with final edits</li> <li>·Instruct TWDB to prepare final "Report to 82nd Legislature"</li> </ul>
Week of 1-Nov-10	<p><b>Meeting of Study Commission</b></p> <ul style="list-style-type: none"> <li>·Consider adoption of "Report to 82nd Legislature"</li> <li>·Authorize TWDB to file "Report to 82nd Legislature" by 30 Nov 2010</li> </ul>