DATE:        April 7, 2017
TO:          Jean Perez, Hydrologist II, Conservation & Innovative Water Technologies
FROM:        Kristie Laughlin, P.G. and James Beach, P.G.
SUBJECT:     TWDB Contract No. 1600011952
             Nacatoch Aquifer – Potential Brackish Groundwater Production Areas

Work Completed
The time period covered by this progress report is from March 1, 2017 through the end of the month (March 31, 2017).

TASK 1 PROJECT MANAGEMENT
LBG-Guyton created the stakeholder PowerPoint presentation, prepared the progress report for monthly services, and reviewed invoice, budgets and the Gantt schedule.

TASK 2 DATA ACQUISITION
• Obtained updated water level data via the TWDB interactive tools.

TASK 4 GEOGRAPHIC INFORMATION SYSTEM (GIS) DATASET DEVELOPMENT
• Created water level maps and raster files.

TASK 5 PRODUCTION AREA EVALUATION
• Selected draft PPAs, and parsed TCEQ paper files for applicable water well data.

TASK 6 DRAFT REPORT
• Prepared GIS figures for the report.