DATE: June 21, 2016
TO: Jean Perez, Hydrologist II, Conservation & Innovative Water Technologies
FROM: Michael Keester, P.G. and James Beach, P.G.
SUBJECT: TWDB Contract No. 1600011952
Nacotoch Aquifer – Potential Brackish Groundwater Production Areas

Work Completed
The time period covered by this progress report is from the date of contract execution through the end of the month, (May 30, 2016). LBG-Guyton (LBG) coordinated with sub-contractors to obtain finalized sub-contracts to be able to begin work on the project.

TASK 1 PROJECT MANAGEMENT
LBG set up a digital filing system for the Nacotoch Aquifer. The project schedule has been updated based on the approval and finalization of sub-contracts (attached).