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Region M Regional Water Planning Group
Scope-of-Work for 3" Round of Regional Planning

Task Descriptions, Deliverables, and Budget Costs

1. Planning Area Description

Subtasks
1.1. Update endangered/protected species list to incorporate changed conditions

Task Description

Funding requested for this individual task will be used to update the protected
and/or endangered species list that was included in the previous regional water
plan. Research will be performed to determine the status of state and national
protected/endangered species located in Region M.

Deliverables
An updated list of endangered/protected species, similar to the last round of
Regional planning, will be provided.

Budget Cost: Base Funding
$2,620.00

1.2. Inclusion of information pertaining to the proposed border fence

Task Description

The proposed border fence, as proposed by the United State Government, will
have a pronounced impact on the Region in terms of topography and
socioeconomic characteristics of the Region. This task will include compiling
preliminary information in terms of border fence location and potential
impacts to the region.

Deliverables

A summary of the proposed border fence (construction methods, general
design, etc.) will be provided as will a proposed location map. In addition, a
summary of potential impacts to the socioeconomic makeup of the Region, in
terms of agriculture, livestock, and foreign trade, will be included in the plan.

Budget Cost: Base Funding
$3,360.00

1.3. Include information on the Water Right Conversion Bill

Task Description



The Water Right Conversion Bill details the specific water right conversion
method to be used when land is urbanized (taken out of agricultural use).
Senate Bill 3 Provides a methodology for the change of use of water from
irrigation (agricultural) use to municipal use relating to subdivided urbanized
property and sale to potable water suppliers in Hidalgo, Cameron and Willacy
Counties in the Lower Rio Grande Districts. This specific task will include
summarizing the Conversion Bill and including that information in the
Regional Water Plan

Deliverables
A summary of the Conversion Bill, in terms of regional surface water
resources, will be provided in the Regional Plan.

Budget Cost: Base Funding
$1,790.00

1.4. Include information on the Arroyo Colorado Watershed Protection Plan

Task Description
This task will include obtaining and summarizing the results of the Arroyo
Colorado Watershed Protection Plan for inclusion in the Regional Plan.

The Arroyo Colorado Watershed Protection Plan:

¢ Educates the public of the purpose of the Arroyo Colorado watershed
Partnership, the need for the Partnership and issues of the watershed

e Covers and defines basic watershed information (e.g. what is a
watershed, we all live in a watershed; how is water collected, treated,
cleaned; etc.)

o Contains input from stakeholders taking into consideration their
priorities and goals for the watershed

o Inventories education, funding and outreach tools with a description of
each

e Meets the goals and mission of the Arroyo Colorado Watershed
Partnership

o Fulfills the nine elements required by US EPA

Deliverables

A summary of work being performed and results obtained to date will be
included in the Regional Plan. This summary will include the previously
mentioned Protection Plan elements and will expand on those findings in
order to provide the Regional Water Plan information pertaining to surface
water quality, surface water resources, protected areas, and threats to
agricultural and natural resources.



Budget Cost: Base Funding
$2,230.00

1.5. Expand Regional Plan to include information pertaining to historical significance
of archeological, architectural, and cultural landmarks

Task Description

A large portion of the Region’s existing water conveyance structure is eligible
for inclusion in the National Register of Historical Places as well as well as
being determined historically significant by the Texas Historical Commission.
This task will include obtaining a listing of all water conveyance components
in the Region that have historical significance in terms of archeological,
architectural, and/or cultural components. This information will allow for
state and federal agencies, in addition to individual water user groups in the
region, to anticipate obstacles in implementing water management strategies
due to potential negative impacts on historical components.

Deliverables

A description of key water conveyance components that have historical
significance will be provided. In addition, suggestions on how to minimize
impacts to these historical features due to conveyance system improvements
will be included in the Regional Plan. These suggestions will include a
discussion regarding the proper methods needed to mitigate modifications to
the conveyance system and key regulatory agency contact information.

Budget Cost: Additional Funding
$12,560.00

2. Select Revisions of Population and Water Demand Projections

Subtasks

2.1. Update population figures for WUGs

Task Description
Population figures for each WUG will be updated based on input received

from the individual WUGs. Should an individual WUG wish for their
population figures to be updated, the WUG in question will supply data
supporting their desire. These figures will be reviewed by the Regional
Planning Group, and a recommendation will be made regarding the
incorporation of such changes in the Regional Water Plan.

Deliverables
Revised population figures for inclusion in the Regional Plan.

Budget Cost: Base Funding




$2,510.00
2.2. Revise water demand projections for WUGs and WWPs

Task Description

Water demand projections for each WUG and WWP will be updated based on
input received from the individual WUGs/WWPs. Should an individual
WUG/WWP wish for their water demand projections to be updated, the
WUG/WWP in question will supply data supporting their desire. These
figures will be reviewed by the Regional Planning Group, and a
recommendation will be made regarding the incorporation of such changes in
the Regional Water Plan.

Deliverables
Revised water demand figures for inclusion in the Regional Plan

Budget Cost: Base Funding
$2,510.00

2.3. Inclusion of entities not included in the previous regional water plan

Task Description
The anticipated changes, in terms of WUGs/WWPs, from the previous plan

will be the inclusion of individual Irrigation Districts, Jim Hogg Co. WCID2,
and Union WSC as WUGs/WWPs. The analysis of individual Irrigation
Districts is being performed in the current planning cycle. The TWDB is
providing water demand and population projections for Jim Hogg WCID2 and
Union WSC. This task will incorporate those findings into the Regional
Water Plan, including the TWDB database.

Deliverables

Irrigation Districts, Jim Hogg WCID2, and Union WSC as WUGs/WWPs
will be included in the Regional Water Plan in terms of base water demands,
water demand projections, and population projections. The database will also
be updated.

Budget Cost: Base Funding
$1,890.00

2.4. Review of new water demand projections for Steam-electric

Task Description
Updated information will be provided by the TWDB. The regional planning

group will review these figures and request revisions, should they be
necessary.



Deliverables
Update the Regional Plan to address changes to steam-electric water demands.

Budget Cost: Base Funding
$2,150.00

2.5. Evaluate water demands of Ethanol production plants

Task Description
There has been much discussion regarding the water usage of Ethanol

production plants throughout the Region. Ethanol production plants’ water
consumption can be defined in terms of evaporation and wastewater
discharge. The water consumption is expected to be great, and it is necessary
to include this specific industry in the Regional Plan. This task will allow the
region to properly plan for upcoming Ethanol production plants in terms of
water demands to avoid future conflict. The location and capacity of potential
production plants will be researched, and water demands will be defined for
these potential plants.

Deliverables
Water demand projections for Ethanol Plants will be provided on a county-by-
county basis.

Budget Cost: Base Funding
$5,580.00

2.6. Meetings with WUGs/WWPs to discuss population and water demand
projections

Task Description

This task will include conversations with individual WUGs and WWPs to
determine the accuracy of population and water demand figures that were
used in the previous Regional Water Plan. In previous Regional Water Plans,
this step was taken, and highly positive feedback was received from the
majority of entities visited. With such importance placed on population and
water demand projections in determining potential water supply deficits, the
necessity to initiate in-depth conversations with individual WUGs and WWPs
is critical to the overall effectiveness of the Regional Water Plan. This action
will allow each entity to provide direct input into regional water planning
thereby creating an all inclusive document that exemplifies the foresight of the
Regional Planning Group and the TWDB.

Deliverables
Discussions with individual WUGs and WWPs will provide updated water
demand and population figures based on changed conditions, if the individual



WUGs and WWPs deem these changes necessary. These changes will be
incorporated into the Regional Plan.

Budget Cost: Additional Funding
$19,480.00

2.7. Clarify water demand and population figures for water providers who provide
potable water to cities

Task Description

In the previous Regional Plan, population and water demand figures for Water
Districts and Water Supply Corporations and the cities they serve were listed
individually. Specifically, North Alamo Water Supply Corporation, East Rio
Hondo Water Supply Corporation, Military Highway Water Supply
Corporation, Valley Municipal Utility District No. 2, and Laguna Madre
Water District had population and water demand projections, as did the cities
they serve. This arrangement created confusion and, in some cases, double
counting. It is proposed to list the population and water demands of cities and
their residents who are served by Water Districts and Water Supply
Corporations as subsidiaries of these Districts/Corporations as opposed to
individual WUGs. This will allow the Regional Plan to more accurately
establish population and water demand figures.

Deliverables
Decision documents will be modified to reflect the revisions, and water supply
figures will be reorganized.

Budget Cost: Additional Funding
$4,660.00

3. Water Supply Analysis

Subtasks
3.1. Update firm yield of surface water supply volumes due to changed water rights

Task Description
This task will incorporate the findings of the Surface Water Right

Management Study (currently being performed) into the Regional Water Plan
(including the database).

Deliverables
Revised surface water supply figures will be provided. The database will be
modified accordingly.



Budget Cost: Base Funding
$3,560.00

3.2. Update groundwater availability figures based on recommendations from the
Groundwater Management Areas

Task Description
This task will incorporate the revised groundwater availability figures, as

compiled by the Groundwater Management Areas within the region, into the
Regional Plan.

Deliverables
Revised groundwater supply figures will be incorporated into the Regional
Plan. The database will be modified accordingly.

Budget Cost: Base Funding
$2,760.00

3.3. Update water supply figures due to contractual or infrastructure changes

Task Description

a. The Hidalgo Water Supply project is one in which water from drainage
ditches in Hidalgo County will be recaptured and treated. This water
supply could potentially serve water users in the region. This will be a
new source of water for the region. The proposed water source has not
previously been included in the Regional Plan. It should be noted that the
water supply will come from drainage ditches, not the irrigation
conveyance system. This task will be to determine the firm yield of the
water source.

Deliverables
Revised water supply availability numbers for the Region will be provided.
The database will be modified accordingly.

Budget Cost: Base Funding
$2,510.00

3.4. Evaluate the potential pipeline from Falcon Reservoir to Matamoros, Mexico in
terms of water supply changes

Task Description
Mexico is considering a pipeline from Falcon Reservoir to Matamoros,

Mexico for municipal water use. This project could impact the amount of
water available in the Rio Grande which could subsequently have an impact
on the amount of water the Region could expect to receive from Mexico in the



future. Additional ramifications to this project could include impacts to water
quality and down river supplies. This task will evaluate these potential
impacts and provide a future water supply scenario based on the
Falcon/Matamoros pipeline.

Deliverables
A description of the proposed project, along with water supply projections
associated with the implementation of said project, will be provided.

Budget Cost: Base Funding
$6,760.00

3.5. Evaluate projects being considered by Mexico in terms of 1944 Treaty
compliance in conjunction with potential changes to water supply in the region.

Task Description

A strategy is emerging in Mexico to alleviate lower Rio Grande water users
on the Mexican side of the Rio Grande by bringing in water from their
reservoirs (El Cuchillo on San Juan, etc.) as a trade off for water delivered by
Mexico to the Rio Grande from the Concho system. Under the 1944 Treaty,
Mexico is to provide from six named tributaries a minimum of 1,050,000 ac ft
per annum on the average (i.e. the amount necessary to meet minimum
deliveries from Mexico into the Rio Grande of 350,000 acre-feet per year as
calculated by a five year average). The impact of this strategy results in the
potential decrease in Rio Grande flows in the reach of the river downstream of
Presidio of 700,000 acre-feet of water per year in the future. An argument can
be made that this strategy violates the 1944 Treaty for several reasons
including the 1944 Treaty provision requiring minimum flows to the Rio
Grande from named Mexican tributaries. It is important to study the potential
for decreased Rio Grande supply in terms of future water availability (e.g.,
additional losses charged to the U.S.) and environmental impact due to the
absence of the potential of 700,000 acre feet per year of flows in the Rio
Grande below Presidio. Region M is in a unique position, as compared to the
rest of the State, because the State and Federal government cannot totally
control water supplies from the Rio Grande due to Mexico’s involvement.

Deliverables

A description of the circumstances surrounding this potential water
management strategy in Mexico, along with water supply and environmental
impact projections associated with its implementation, will be provided. In
addition, an evaluation of the strategy’s compliance with the 1944 Treaty will
be provided.

Budget Cost: Base Funding
$6,760.00




3.6. Address_Subchapter O, Chapter 49, Texas Water Code (the “Water Right
Conversion Bill”) passed by the Legislature in 2007 (H.B. 1803) in terms of
WUG/WWP water supplies

Task Description

This task will evaluate changes to water supplies for individual WUGs/WWPs
as a result of the Water Right Conversion Bill. As land becomes urbanized,
water rights associated with that land are converted based on language in the
Bill. Existing water supplies will not change as a result of this bill. However,
the method in which water rights are sold and converted has changed.

Deliverables

A summary of the Water Right Conversion Bill, in terms of the transfer and/or
sale of water rights and the potential impact on water supply transfers from
agricultural to municipal users, will be provided.

Budget Cost: Base Funding
$3,640.00

3.7. Aquatic weed studies

Task Description
With such dependence being placed on the Rio Grande to provide raw water

for users throughout the region. Aquatic weed infestations in the Rio Grande
have been a significant hindrance to water delivery efficiencies. Over the past
years, cooperation between the United States and Mexico has resulted in the
formation of an Aquatic Weed Task Force whose sole responsibility is to
develop and implement methods to control aquatic weed infestations. This
task will include obtaining information on specific aquatic weeds and their
potential impact on raw water supplies to the region.

Deliverables
A summary of potential impacts to water supplies in the region will be
provided in terms of current and projected impacts.

Budget Cost: Additional Funding
$2,580.00

3.8. Address potential impacts of climate change on regional water supplies

Task Description

In terms water supply for the region, there is the potential for climate change
to have an impact in the future. This task will look at historical climate data,
as well as forecasted weather trends, to determine a worst-case scenario in
terms of water supply for the Region.




Deliverables
A worst-case scenario for Region-wide water supply will be provided.

Budget Cost: Additional Funding
$4,380.00

3.9. Evaluate the San Felipe Springs water supply in terms of hydrology, current
conditions, and the effect of groundwater withdrawal on Region M’s water

supply

Task Description

The San Felipe Sprmgs system serves as a supply tnbutary to the Rio Grande.
As more water is being withdrawn from the Springs, the quantity of water
being supplied to the Rio Grande is inversely impacted. Much of the water
being withdrawn from San Felipe Springs is groundwater. This task will
analyze the potential impact of increased groundwater withdrawal from San
Felipe Springs on Rio Grande inflows. It should be noted that current
technology and modeling software does not allow for an accurate correlation
to be formed between groundwater availability models and surface water
availability models. Therefore, this task will evaluate potential impacts only.
The main goal of this task is to identify a potential water supply conflict.

Deliverables
A summary of potential impacts associated with San Felipe Springs alluvial
aquifer withdrawals, and their impacts on the Rio Grande, will be provided.

Budget Cost: Additional Funding
$13,940.00

4. Identification, evaluation, and selection of Water Management Strategies

Subtasks
4.1. Update WMS capital and annual costs

Task Description

Due to changed conditions associated with increases in technology and
increases in the cost of raw materials, equipment, and services, capital and
O&M costs for each WMS will need to be reevaluated.

Deliverables
Costs for all existing WMSs will be reevaluated and revised accordingly. The
database will be modified accordingly.

Budget Cost: Base Funding
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$5,880.00
4.2, New WMSs for new WUGs and WWPs

Task Description _

Due to the inclusion of individual Irrigation Districts, Jim Hogg WCID2, and
Union WSC as WUGs/WWPs, WMSs will need to be evaluated for these
entities. This task will provide WMS recommendations needed to alleviate
water supply deficits.

Deliverables

Water supply/demands will be evaluated for all new WUGs and WWPs.
WMS recommendations needed to alleviate water supply deficits will be
provided. The database will be modified accordingly.

Budget Cost: Base Funding
$6,260.00

4.3. Revisions of groundwater WMSs due to revised groundwater availability

Task Description

Based on the recommendations put forth by the Groundwater Management
Areas, the potential supply of groundwater for additional WMSs will be
altered. This task will revise existing groundwater WMSs (groundwater wells
and brackish water desalination) according to the revised water supply
numbers.

Deliverables

Groundwater WMS implementation schedules and quantities will be
reevaluated and revised accordingly. Revised firm yields for groundwater
WMSs will be provided. The database will be modified accordingly.

Budget Cost: Base Funding
$6,260.00

4.4. Inclusion of new WMSs

Task Description

a. It has been proposed to install a pipeline from Dimmit County, Texas into
the region. This pipeline will provide raw water to users within the
region. This will be a new source of water for the region. This task will
evaluate the potential for this pipeline as a WMS, water supply yield, cost,
potential environmental impacts, and potential WUG/WWP
implementation.

b. Resaca restoration has the potential to water storage capability for a
number of WUGs/WWPs in the region. This task will be to develop water
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supply yield, cost, potential environmental impacts, and potential
WUG/WWP implementation.

c. As water usage is transferred from agricultural users to municipal users,
infrastructure needs are also altered. Specifically, the need for expanded
reservoir storage can shift from one user to the other. This task will be to
evaluate the feasibility of transferring reservoir storage from one entity to
another. In addition, water supply yields, cost, and potential
environmental impacts will be evaluated.

d. The Hidalgo Water Supply project is one in which water from drainage
ditches in Hidalgo County will be recaptured and treated. This water
supply could potentially serve water users in the region. This will be a
new source of water for the region. The proposed water source has not
previously been included in the Regional Plan. It should be noted that the
water supply will come from drainage ditches, not the irrigation
conveyance system. This task will evaluate the potential for this project as
a WMS, water supply yield, cost, potential environmental impacts, and
potential WUG/WWP implementation.

Deliverables

A full analysis of new WMSs will be provided in a format similar to the last
round of Regional planning. In addition, WMS implementation schedules and
WMS yields will be evaluated. Recommendations for WMS implementation
will be provided. The database will be modified accordingly.

Budget Cost: Base Funding
$18,170.00

4.5. Updates to individual WUG/W WP strategies based on changes to water demand
and supply

Task Description

Should changes to water supply and demand figures impact an individual
WUG/WWP, WMSs will need to be reevaluated. This task will analyze
changes to water supplies and yields and develop/alter previous WMSs to
meet the needs of the WUG/WWP.

Deliverables

Decision documents will be revised according to changes in water supply and
demand figures for individual WUGs/WWPs. WMS implementation
schedules and WMS yields will be evaluated and categorically included in the
plan. The database will be modified accordingly.

Budget Cost: Base Funding
$2,760.00

4.6. Establishment of alternative WMSs
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Task Description
Recent changes to guidelines governing WMSs for individual WUGs/WWPs

allows for alternative WMSs to be evaluated and included in the Regional
Plan. This task will evaluate alternative WMSs for individual WUGs/WWPs.
In addition, potential changes to water supply due to the failure of Mexico to
provide 1944 Treaty water, potential changes in climate, potential effects of
aquatic weeds on water supply, and a potential decrease in Rio Grande flows
due to groundwater drawdown on San Felipe Springs, will be evaluated in
terms of alternative WMSs potentially needed to make up these deficits.

Deliverables
Alternative WMSs will be evaluated and included in the Regional plan. The
database will be adjusted accordingly.

Budget Cost: Base Funding
$6,860.00

4.7. Evaluate WMSs for Ethanol Production Plants

Task Description
As previously described, there has been much discussion regarding the water

usage of Ethanol production plants throughout the Region. The water demand
is expected to be great, and it is necessary to include this specific industry in
the Regional Plan. This task will evaluate WMSs needed to meet the water
demand of such plants.

Deliverables
WMSs will be developed for Ethanol production plants. These WMSs will be
included in the Regional Plan and the database.

Budget Cost: Base Funding
$9,520.00

S. Impacts of selected WMSs on key parameters of water quality and impacts of
moving water from rural and agricultural areas

Subtasks

5.1. Address new WMSs

Task Description
For new WMSs, the impacts associated with such must be evaluated based on
the criteria laid forth by the TWDB.

Deliverables

13



Writeups for new WMSs will be developed according to guidelines laid forth
by the TWDB.

Budget Cost: Base Funding
$2,050.00

5.2. Update impact of moving water from rural and agricultural areas based on the
results of the current Irrigation District study

Task Description

Information obtained as a result of the Irrigation District study currently being
performed by the Region must be analyzed in terms of the environmental and
socioeconomic impacts. Results of the Irrigation District study will include
data quantifying urbanization. This task will explain the impacts of
urbanization in terms of water quality changes and other impacts associated
with moving water from agricultural to municipal users.

Deliverables
A summary of impacts associated with Irrigation District urbanization will be
included in the Regional report.

Budget Cost: Base Funding
$2,970.00

5.3. Evaluate the impact of WMSs, in which alternative sources of water
(groundwater and seawater) will be used in lieu of water from the Rio Grande, on
Irrigation Districts

Task Description
The Region relies heavily on the distribution system of Irrigation Districts to

provide irrigation water to agricultural users as well as raw water to
municipalities and other water users. As alternative sources of water
(groundwater and seawater) are developed for use by WUGS throughout the
Region, there is the potential for decreased flows through the existing raw
water distribution network. The impacts of such reduced flows need to be
evaluated in terms of environmental and socioeconomic factors.

Deliverables

A summary of impacts of municipal WMSs on Irrigation Districts and other
agricultural water users will be included in the Regional plan. These impacts
will include loss of income, environmental impacts due to changes in
distribution flows, and environmental impacts associated with potential
conveyance system improvements. This specific task will be performed
according to TWDB regulations and rules regarding Task 5.

Budget Cost: Additional Funding
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$8,220.00

5.4. Evalute the impact of WMSs, in which alternative sources of water (groundwater
and seawater) will be used in lieu of water from the Rio Grande, on
environmental flows

Task Description
As alternative sources of water (groundwater and seawater) are developed for

use by WUGs throughout the Region, there is the potential for decreased
flows down the Rio Grande. However, there also remains the possibility that
additional water may be available for environmental flows. The impacts of
these scenarios need to be evaluated in terms of environmental impacts.

Deliverables

An environmental flow evaluation will be performed in which changes in flow
rates down the Rio Grande will be evaluated in terms of environmental
impacts. This specific analysis has not been performed in the past. This
evaluation will be included in the Regional report.

Budget Cost: Additional Funding
$8.340.00

6. Water Conservation and Drought Management Recommendations

Subtasks

6.1. Update drought management recommendations based on changed conditions

Task Description
Update the section to address new WMSs for the Region. Additional work

will include updating drought management recommendations, water
conservation tips, and potential drought relief programs based on changes in
water conservation rules and regulations for individual entities.

Deliverables

An updated Chapter 6 will be furnished. A revised water conservation plan
will be provided. New WMSs will be summarized in terms of drought
specific recommendations.

Budget Cost: Base Funding
$9,980.00

7. Description of how the regional plan is consistent with long term protection of
the State’s water resources, agricultural resources, and natural resources
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Subtasks

7.1. Update based on changed conditions

Task Description
This task will revise recommendations regarding the protection of the State’s

water, agricultural, and natural resources. Drawing on new information
proposed to be completed in Chapters 1, 2, 3, and 4, these recommendations
will be altered based on changes in water supplies and demands. In addition,
much work is proposed to be accomplished regarding individual Irrigation
Districts. The impacts of such a change, and the data gathered during the
evaluation, will be used to develop recommendations.

Deliverables

An analysis and summary describing the Regional plan to protect the State’s
water, agricultural, and natural resources will be provided based on the
aforementioned changed conditions. Chapter 7 will be revised according to
TWDB rules and regulations.

Budget Cost: Base Funding
$6,400.00

7.2. Update based on new WMSs

Task Description

This task will revise recommendations regarding protection of the State’s
water, agricultural, and natural resources based on changes in the Region’s
WMS recommendations. These alterations will be based on changes in WMS
allocation and overall usage. As individual WUGs/WWPs revise their
strategic plans, there is the potential for WMSs to change on an individual
WUG/WWP basis. Therefore, impacts of these WMS changes on water,
agricultural, and natural resources will also change.

Deliverables

An analysis and summary describing the Regional plan to protect the State’s
water, agricultural, and natural resources will be provided based on changes in
WMSs. Chapter 7 will be revised based on TWDB rules and regulations.

Budget Cost: Base Funding
$3,600.00

8. Unique Stream Segments/Reservoir Sites/Legislative Recommendations

Subtasks
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8.1. Potential revisions to recommendations for unique stream segments and/or
reservoir sites ‘

Task Description

The topic of unique stream/reservoirs will be revisited in the next round of
regional planning. Specifically the areas around Laredo, Chicon Creek, and
Brownsville will be evaluated.

Deliverables
A recommendation, whether it be to classify a reservoir/stream segment as
unique or not, will be made.

Budget Cost: Base Funding
$4,100.00

8.2. Update legislative recommendations

Task Description
Legislative recommendations will be updated and developed by the planning

group in a similar manner as was performed during the last round of regional
planning.

Deliverables
Legislative recommendations will be made in a similar fashion as was
prepared during the last round of regional planning.

Budget Cost: Base Funding
$10,660.00

9. Report to Legislature on water infrastructure funding recommendations

Subtasks

9.1. The Regional Planning Group will update the assessment of funding needs based
on changed conditions in the Region in terms of WMS implementation and all
ancillary items.

Task Description
The planning group will update their assessment of funding needs through a
user group survey.

Deliverables
A report to Legislature will be provided in which a description of how
affected entities propos to pay for WMS in the Regional plan.

Budget Cost: Base Funding
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$12,280.00

10. Adoption of Plan
Subtasks
10.1. Administration, public participation, and board member travel

10.2.

Task Description
In a similar fashion as the previous round of regional planning, this task will

encompass all administration costs associated with plan implementation.
These administrative costs include attending board meetings, preparing
planning group meeting agendas, public notifications, and additional costs
associated with the final report (printing, mailing, labeling, etc.) In addition,
public participation efforts will be targeted towards informing members of the
public, translating the final executive summary in Spanish, preparing and
faxing monthly media advisories about planning group meetings, and the
development of additional PR information including website updates. Finally,
board member travel expenses will be included in this task.

Deliverables

One of the main deliverables will be the final report in English with an
executive summary in Spanish. Additional deliverables include media
advisories and website updates.

Budget Cost: Base Funding
$108,740.00

Preparation of the Scope-of-Work

Task Description

This task is specifically associated with preparing the scope of work. Tasks
include planning group meetings, review of planning group recommendations,
cost estimating, task description writeups, and deliverables writeups.

Deliverables
A scope of work as submitted to the TWDB.

Budget Cost: Base Funding
$10,000.00
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Region M Regional Water Planning Group
Scope-of-Work for 3" Round of Regional Planning

Funding Breakdown

Task 1: Planning Area Description

1.1:

1.2:

1.3:

1.4:

1.5:

Update endangered/protected species list to incorporate changed conditions
Base Funding request: $2,620.00

Inclusion of information pertaining to the proposed border fence
Base Funding request: $3,360.00

Include information on the Water Right Conversion Bill
Base Funding request: $1,790.00

Include information on the Arroyo Colorado Watershed Protection Plan
Base Funding request: $2,230.00

Expand Regional Plan to include information pertaining to historical significance
of archeological, architectural, and cultural landmarks
Additional Funding request: $12,560.00

Task 2: Select Revisions of Population and Water Demand Projections

2.1:

2.2:

2.3:

24:

2.5:

2.6:

Update population figures for WUGs
Base Funding request: $2,510.00

Revise water demand projections for WUGs and WWPs
Base Funding request: $2,510.00

Inclusion of entities not included in the previous regional water plan
Base Funding request: $1,890.00

Review of new water demand projections for Steam-electric
Base Funding request: $2,150.00

Evaluate water demands of Ethanol production plants
Base Funding request: $5,580.00

Meetings with WUGs/WWPs to discuss population and water demand projections
Additional Funding request: $19,480.00
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2.7:

Clarify water demand and population figures for water providers who provide
potable water to cities
Additional Funding request: $4,660.00

Task 3: Water Supply Analysis

3.1:

3.2:

3.3:

3.4:

3.5:

3.6:

3.7:

3.8:

3.9:

Update firm yield of surface water supply volumes due to changed water rights
Base Funding request: $3,560.00

Update groundwater availability figures based on recommendations from the
Groundwater Management Areas
Base Funding request: $2,760.00

Update water supply figures due to contractual or infrastructure changes
Base Funding request: $2,510.00

Evaluate the potential pipeline from Falcon Reservoir to Matamoros, Mexico in
terms of water supply changes
Base Funding request: $6,760.00

Evaluate projects being considered by Mexico in terms of 1944 Treaty
compliance in conjunction with potential changes to water supply in the region.
Base Funding request: $6,760.00

Address the Water Right Conversion Bill in terms of WUG/W WP water supplies
Base Funding request: $3,640.00

Aquatic weed studies
Additional Funding request: $2,580.00

Address potential impacts of climate change on regional water supplies
Additional Funding request: $4,380.00

Evaluate the Sén Felipe Springs water supply in terms of hydrology, current
conditions, and the effect of groundwater withdrawal on Region M’s water supply
Additional Funding request: $13,940.00

Task 4: Identification, evaluation, and selection of Water Management Strategies

4.1:

4.2:

Update WMS capital and annual costs
Base Funding request: $5,880.00

New WMSs for new WUGs and WWPs
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4.3:

4.4:

4.5:

4.6:

4.7:

Base Funding request: $6,260.00

Revisions of groundwater WMSs due to revised groundwater availability
Base Funding request: $6,260.00

Inclusion of new WMSs
Base Funding request: $18,170.00

Updates to individual WUG/W WP strategies based on changes to water demand
and supply
Base Funding request: $2,760.00

Establishment of alternative WMSs
Base Funding request: $6,860.00

Evaluate WMSs for Ethanol Production Plants
Base Funding request: $9,520.00

Task 5: Impacts of selected WMSs on key parameters of water quality and impacts

of moving water from rural and agricultural areas

5.1:

5.2:

5.3:

5.4:

Address new WMSs
Base Funding request: $2,050.00

Update impact of moving water from rural and agricultural areas based on the

results of the current Irrigation District study
Base Funding request: $2,970.00

Evaluate the impact of WMSs, in which alternative sources of water (groundwater
and seawater) will be used in lieu of water from the Rio Grande, on Irrigation
Districts

Additional Funding request: $8,220.00

Evalute the impact of WMSs, in which alternative sources of water (groundwater
and seawater) will be used in lieu of water from the Rio Grande, on
environmental flows

Additional Funding request: $8,340.00

Task 6: Water Conservation and Drought Management Recommendations

6.1:

Update drought management recommendations based on changed conditions
Base Funding request: $9,980.00
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Task 7: Description of how the regional plan is consistent with long term protection

of the State’s water resources, agricultural resources, and natural resources

7.1:

7.2:

Update based on changed conditions
Base Funding request: $6,400.00

Update based on new WMSs

Base Funding request: $3,600.00

Task 8: Unique Stream Segments/Reservoir Sites/Legislative Recommendations

8.1:

8.2:

Potential revisions to recommendations for unique stream segments and/or
reservoir sites
Base Funding request: $4,100.00

Update legislative recommendations
Base Funding request: $10,660.00

Task 9: Report to Legislature on water infrastructure funding recommendations

9.1:

The Regional Planning Group will update the assessment of funding needs based
on changed conditions in the Region in terms of WMS implementation and all
ancillary items.

Base Funding request: $12,280.00

Task 10: Adoption of Plan

10.1:

10.2:

Administration, public participation, and board member travel
Base Funding request: $108,740.00

Preparation of Scope-of-Work
Base Funding request: $10,000.00
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