
Working Schedule: Fifth Cycle of Regional Water Planning (October 2018) A
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1 TWDB Release list of new municipal WUGs under utility boundary 
process

2B

W
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G
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2 TWDB Draft population and mining, and municipal demand 
projections prepared and made available by the TWDB

2A, 2B

3 RWPG Identify any optional sub-WUGs for RWPA so the TWDB can 
incorporate these entities into the DB22 data structure

2B

4 TWDB Draft livestock, irrigation, manufacturing, and steam-electric 
power demand projections made available by the TWDB

2A

D
AT

A

5 RWPG Review draft projections and finalize adjustments and  WUG 
list with TWDB staff

2A, 2B

6 TWDB TWDB Board adopts all projections 2A, 2B

7 TWDB/RWPG DB22 prepared and released for data entryB,C

8 TWDB/RWPG DB22 consultant training

9 RWPG Evaluate water availability and existing water supplies 3

10 RWPG Identify water needs 4A

11 TWDB "As of" date for needs in DB22 to be utilized for the 
socioeconomic impact analysis

6
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12 RWPG Identify potentially feasible WMSs 4B

13 TWDB New modeled available groundwater (MAG) volumes  issued 
by the TWDB based on updated desired future conditions

3

14 TWDB TWDB planning rule revisions 

15 TWDB/RWPG Next RFA for regional water planning grant (public notice, 
remaining SOW, total study cost)

16 TWDB/RWPG Amend Contracts with additional fundingD (WMS evaluation 
funding to remain as notice-to-proceed)

17 TWDB
Review and negotiate SOW submittals for WMS evaluations 
and issue notice-to-proceedsD 5A

18 RWPG Prepare and submit Technical Memorandums 4C

19 TWDB Socioeconomic impact reports distributed to RWPGs 6
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 SUBMITTAL TO TWDB OF FINAL ADOPTED PLAN BY October 14, 2020 ----->

21 SHC Stakeholder committee meet to consider uniform standards 
for 2021 project prioritizations M

TG

22 RWPG Prepare and submit project prioritizations from 2021 
regional water plans

12

Note A: Estimated timeline based on currently available agency resources and subject to change RWPG activity =
Note B: DB22 is the updated, online water planning database for the 2022 State Water Plan Contracting activity =
Note C: Anticipated database availability dates are estimates based on currently available agency resources TWDB activity =
Note D: Subject to available funding Database activity =

RULE REVISIONS

20 RWPG Complete the 2021 regional water plans ALL
IPP DUE MARCH 3, 2020 ----->

Due 
10/14/20--->

 

2019 20202017 2018

 

 

Amend to 
Commit 

FY20

ON-DEMAND 
VIDEOS 

RELEASED

NEW MAGS ISSUED

RULE REVISIONS

IDENTIFY POTENTIALLY FEASIBLE WMSs 

IDENTIFY 
WATER NEEDS

Amend to 
Commit 
FY18-19

OPTIONAL 
SUB-WUGS DUE: 9/1/17

REVIEW & FINALIZE DRAFT 
PROJECTIONS AND WUG LIST 

                     DUE: 1/12/18 ------------>

ITEM ENTITY ACTIVITY
Planning 
Task  #

TECH MEMO 
DUE: 9/10/18
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CALL

2016

Amend to 
Commit 
FY16-17

REVIEW AND NEGOTIATE SOWS FOR ALL WMS 
EVALUATIONS (UPON SUBMITTAL BY RWPG)

EVALUATE WATER SOURCE AVAILABILITY 
& EXISTING SUPPLIES

2ND RFA

DATA 
RELEASED

DB22 DATA MIGRATION AND PREPARATION


	for web posting

