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1 TWDB
RFA for regional water planning grant posted and applications
due  (for partial SOW)

NA Applications due 4/2/2026

2 TWDB/RWPG Initial planning contract execution NA

3 TWDB/RWPG Anticipated additional contracting activities (for full SOW) NA

4 TWDB Technical Meeting NA

5 TWDB Regional Water Planning rules update NA

6 RWPG
RWPGs hold pre-planning & coordination meeting (before
technical work begins)

10

7 TWDB
Municipal WUG list, GPCD, historical population, and water use
released

2B

8 RWPG
Review municipal WUG list, GPCD, historical population, and
water use; provide feedback to TWDB

2B

9 TWDB Draft non-municpal demand projections released 2A

10 TWDB Draft population and municipal demand projections released 2B

11 RWPG RWPG revision request process with TWDB 2A, 2B

12 TWDB TWDB Board adopts projections 2A, 2B

13 RWPG Technical Memorandum due 4C Technical Memo due 9/18/2028

14 RWPG Initially Prepared Plan due 10 IPP due 3/4/2030

15 RWPG Final Plan due 10 RWP due 10/21/2030

Notes: A Estimated timeline based on currently available agency resources and subject to change. Please note that this working schedule does not include all required scope of work tasks. 
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