



1320 South University Drive  
 Suite 300  
 Fort Worth, Texas 76107  
 Phone 817-806-1700  
 Fax 817-870-2536

**PROJECT PROGRESS REPORT  
 EVALUATING THE POTENTIAL OF DIRECT POTABLE REUSE IN  
 TEXAS**

**TO:** Erika Mancha, Innovative Water Technologies, Texas Water Development Board (TWDB)

**FROM:** Ellen T. McDonald, Ph.D., P.E., APAI

**SUBJECT:** TWDB Contract No. 1248321508, Final Quarterly Progress Report

**DATE:** April 9, 2015

**APAI PROJECT:** 0866-005-01

**Cc:** TWDB Project Sponsors; file

**SUMMARY OF WORK COMPLETED**

During this reporting period (through March 27, 2015), APAI's primary activities were (by task):

Task	Description	Summary of Work Completed	Est. % Comp.
1	Kickoff Meeting	• Kickoff completed 3/5/13	100%
2	Relevance of CoCs	• Task complete	100%
3	WQ Performance Targets	• Task complete	100%
4	Source WQ Characterization	• During this reporting period, data tables were formatted for inclusion in the resource document.	100%
5	Source Control Evaluation	• Task complete	100%
6	Evaluation of Treatment Technologies	• Completed Task 6 memo and workshop summary. Task is complete.	100%
7	Significance of Environ. Buffers	• Final draft memo is complete and has been posted.	100%
8	QRRA	• Final draft memo is complete and has been posted	100%
9	Sample Pilot Protocols	• Final draft memo is complete and has been posted	100%
10	Legal/Reg. Review	• The legal/regulatory review is complete and has been incorporated into the draft resource document.	100%
11	Resource Document	• The draft resource document was submitted to the TWDB for review. Comments have been received and are being addressed. Final report will be submitted before April 30 <sup>th</sup> .	100%
12	Admin/QC Tasks	• Ongoing coordination and administration of project tasks, accounting and reporting	100%