



1320 South University Drive  
Suite 300  
Fort Worth, Texas 76107  
Phone 817-806-1700  
Fax 817-870-2536

---

## MEMORANDUM

---

**TO:** Saqib Shirazi, Ph.D., Innovative Water Technologies, Texas Water Development Board (TWDB)

**FROM:** Ellen T. McDonald, Ph.D., P.E., APAI

**SUBJECT:** Storm Water Reuse Monthly Report – July 2009

**DATE:** August 11, 2009

**PROJECT:** 0866-003-01

---

### Recent Project Activities:

During this reporting period, APAI's primary activities were (by task):

Task 2- Approach for determining storm water quantities. Continued development of approach using WAMs and other hydrologic methods to estimate storm water quantities and incorporated into guidance document.

Task 7- Identify regions with greatest potential. Continued development and documentation of categorizing planning regions and prioritizing for greatest potential for storm water reuse.

Task 9- Project administration. Work included project management, including coordination of subconsultants and administration of project reporting and billing.

### Issues Encountered:

APAI requested an extension for the project. The requested extension is for a Study Completion Date of October 30, 2009 and a Final Report Deadline of December 30, 2009.

### Items to be Addressed and Anticipated Project Activities:

Work in the following month will focus on final draft revisions required for each of the individual tasks and incorporation into the guidance document.